

## PROCUREMENT PLAN (Textual Part)

**Project information: São Tomé and Príncipe, STP COVID-19  
Emergency Response Project (P173783)**

**Project Implementation agency: Ministry of Health, with fiduciary  
functions to be carried by AFAP**

**Date of the Procurement Plan: 15 April 2020**

**Period covered by this Procurement Plan: 15 April to 30 June 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, as revised in November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used – Not applicable

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Not applicable

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is not applicable

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable, including the Bank Facilitated Procurement option.

**Other Relevant Procurement Information.**

Being an emergency project, flexibilities related to Procurement in Situations of Urgent Need of Assistance or Capacity Constraints will apply for this project, especially under the immediate response phase.

**PROCUREMENT PLAN Sao Tome and Principe : STP COVID-19 Emergency Response Project**

**General Information**  
 Country: Sao Tome and Principe **Bank's Approval Date of the Original Procurement Plan:** 2020-04-15  
**Revised Plan Date(s):** (comma delineated, leave blank if non 2022-01-25  
 Project ID: P173783 **GPN Date:**  
 Project Name: STP COVID-19 Emergency Response Project  
 Loan / Credit No: IDA / D6060, TF / B3913, IDA / D8130, TF / B5690  
 Executing Agency(ies) Project Fiduciary and Administrative Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
18/W/COVID19/2020 / Vedação do aeroporto de S. Tomé. (Três Fases: colocação de lavatórios e rede água na enfermaria do quartel .	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				13,000.00	9,803.75	Completed							2020-10-31	2020-10-19							2020-12-26	2020-10-28	2021-06-24					
19/W/COVID19/2020 / Reabilitação dos escritórios do COE-SP	IDA / D6060	Component 2. Strengthening Multi-sector, National institutions and platforms for policy development, and coordination of p revention and preparedness including One Health approach	Post	Request for Quotations	Limited	Single Stage - One Envelope				90,000.00	0.00	Pending Implementation																	2021-07-21	2022-01-17				
29/W/COVID/2021 / Construction of bathroom in Sao Hospital waste incinerators	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation																	2021-11-30	2022-05-29				
26/W/COVID/2021 / Construction of Passanger's COVID protection in Principe Airport	IDA / D8130	Component 1. Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	40,000.00	0.00	Pending Implementation																		2021-10-27	2022-04-25			
17/W/COVID19/2020 / Improvement of water supply and washing and sewage system at the RT PCR test site	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	0.00	Canceled																		2021-06-30	2021-12-27			
47/W/COV-19/2021 / Construction of a warehouse to accommodate vaccine storage equipment	IDA / D8130	Component 1. Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	30,000.00	36,912.54	Completed																		2021-08-11	2021-08-13	2021-10-06	2021-08-30	2022-04-04
27/G/COVID/2021 / Construction of small washing for vehicles carrying hospital water	IDA / D6060	Component 2. Strengthening Multi-sector, National institutions and platforms for policy development, and coordination of p revention and preparedness including One Health approach	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	15,000.00	0.00	Canceled																			2022-03-02	2022-04-27	2022-10-24	
60/W/COV-19/2022 / CONTRATAÇÃO DE UMA EMPRESA PARA FAZER INTERVENÇÃO DE EMERGÊNCIA NO HOSPITAL DR. AYRES DE MENEZES, NO QUADRO DO PROJECTO COVID-19	TF / B5690	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct				National Procurement Document - 1 Envelope process (Non Bank-SPD)	300,000.00	294,333.04	Signed								2022-01-25	2021-12-20	2022-01-30	2022-01-10							2022-03-06	2022-01-18	2022-09-02		
63/W/COV-19/2022 / Reabilitação do Edifício da Pediatria 1, do Hospital Dr. Ayres de Menezes	TF / B5690	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct				National Procurement Document - 1 Envelope process (Non Bank-SPD)	215,000.00	0.00	Pending Implementation																		2022-01-31	2022-02-05	2022-03-12	2022-09-08	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																	
04/G/COVID19/2020 / Aquisição de 4 PCs and 4 smartphones	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,000.00	11,350.05	Completed																					2020-05-27	2020-04-13	2020-07-22	2020-04-16	2021-01-18	2021-04-28							
09/G/COVID19/2020 / Contract for the supply of Goods and Related Services	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct		44,000.00	45,080.62	Completed																							2020-04-10	2020-04-08	2020-04-15	2020-04-13	2020-05-20	2020-04-29	2020-11-16	2021-07-15				
10/G/COVID19/2020 / Contract for the supply of Goods	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct		361,027.37	361,027.37	Completed																								2020-05-20	2020-06-09	2020-05-25	2020-06-12	2020-06-29	2020-06-19	2020-12-26	2021-03-05			
11/G/COVID19/2020 / Contract for the supply of Goods	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct		106,400.00	106,400.00	Completed																										2020-06-18	2020-06-30	2020-06-23	2020-07-03	2020-07-28	2020-07-10	2021-01-24	2020-12-18	
07/G/COVID19/2020 / Contract for the supply of GE Medical Supplies and Related Services São Tome and Principe	IDA / D6060	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct		519,714.88	519,714.88	Completed																											2020-04-06	2020-05-12	2020-04-11	2020-04-21	2020-05-16	2020-04-26	2020-11-12	2021-06-22
12/G/COVID/2020 / Aquisição de equipamentos para a operação dos centros de operações de emergência e nos aeroportos e portos.	IDA / D6060	Component 2. Strengthening Multi-sector, National institutions and platforms for policy development, and coordination of p revention and preparedness including One Health approach	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																										2021-05-04	2021-06-29	2021-12-26					





24/C/COVID/2021 / Hiring an Environmental and Social Safeguards Officer	TF / B3913	Component 3. Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		24,000.00	14,105.00	Signed	2021-06-29	2021-04-21	2021-07-04	2021-04-29	2021-07-25	2021-06-06	2021-08-29	2021-06-15	2022-02-25
31/C/COVID/2021 / Technical Assistance to support MOH int raining in field epidemiology (FETP) front line	IDA / D8130	Component 2. Strengthening Multi-sector, National institutions and platforms for policy development, and coordination of p revention and preparedness including One Health approach	Post	Individual Consultant Selection	Direct		80,000.00	0.00	Canceled	2021-09-15		2021-09-25		2021-10-16		2021-11-20		2022-05-19
33/C/COVID/2021 / Technical assistance for improvement cold chain to support pharmacovigilance actions	IDA / D8130	Component 1. Emergency COVID-19 Response	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2021-10-28		2021-11-02		2021-11-23		2021-12-28		2022-06-26
44/C/COVID/2021 / Recruitment of Independent Verification Agent	IDA / D8130	Component 1. Emergency COVID-19 Response	Prior	Individual Consultant Selection	Direct		360,000.00	0.00	Pending Implementation	2021-11-18		2021-11-28		2021-12-19		2022-01-23		2022-07-22
45/C/COVID/2021 / Technical assistance for budgeting of the vaccination plan against COVID	IDA / D8130	Component 1. Emergency COVID-19 Response	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Pending Implementation	2021-07-16		2021-07-26		2021-08-16		2021-09-20		2022-03-19
50/C/COV-19/2021 / Technical Assistance to support MOH int raining in field epidemiology (FETP) front line	IDA / D8130	Component 2. Strengthening Multi-sector, National institutions and platforms for policy development, and coordination of p revention and preparedness including One Health approach	Post	Direct Selection	Direct		80,000.00	0.00	Canceled	2021-08-30	2021-08-13	2021-09-09				2021-11-13		2022-05-12
52/C/COVID-19/2021 / Technical Assistance to support MOH int raining in field epidemiology (FETP) front line	IDA / D8130	Component 2. Strengthening Multi-sector, National institutions and platforms for policy development, and coordination of p revention and preparedness including One Health approach	Post	Direct Selection	Direct		250,000.00	241,575.00	Signed	2021-08-31	2021-08-16	2021-09-10	2021-09-16			2021-11-14	2021-10-26	2022-05-13
52/C/COVID/2021 / Design of a database for Laboratory and Epidemiological surveillance	IDA / D8130	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct		22,000.00	0.00	Canceled	2021-10-20	2021-09-08	2021-10-30				2022-01-03		2022-07-02
55/C/COV-19/2021 / Design of a database for Laboratory and Epidemiological surveillance	IDA / D8130	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct		22,000.00	22,454.59	Signed	2021-10-19	2021-09-08	2021-10-29	2021-10-05			2022-01-02	2021-10-14	2022-07-01
56/C/COV-19/2021 / PREPARAÇÃO DE INSTRUMENTOS AMBIENTAIS E SOCIAIS "Programa REDISSE IV"	IDA / D8130	Component 3. Implementation Management and Monitoring and Evaluation	Post	Direct Selection	Direct		36,395.00	31,275.00	Signed	2021-11-16	2021-11-12	2021-11-26	2021-11-23			2022-01-30	2021-12-27	2022-07-29
58/C/COV-19/2021 / Hiring an Accounting Specialist	IDA / D8130	Component 3. Implementation Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2021-12-22	2021-12-20	2022-02-09		2022-03-02		2022-04-06		2022-10-03
62/C/COV-19/2021 / CONTRATAÇÃO DE UMA(A) DESIGNER PARA A ELABORAR PROJETOS ARQUITETÔNICOS E EXECUÇÃO DE OBRAS DE ENGENHARIA CIVIL NO CONTEXTO DO PROJETO DE RESPOSTAS DE EMERGÊNCIA DA PANDEMIA DO COVID-19, EM STP	TF / B5690	Component 1. Emergency COVID-19 Response	Post	Direct Selection	Direct		7,000.00	0.00	Under Implementation	2022-01-19	2022-01-17	2022-01-29				2022-04-04		2022-10-01