

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]: *Revision 15 of Updated Procurement Plan, June 2010*
2. **Date of General Procurement Notice:** July 13, 2018
3. **Period covered by this procurement plan:** The procurement period of project covered from year January 2019 to December 2022

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	Above US\$ 2 million	
2.	DC (Goods)	Above US\$ 2 million	
3.	ICB (Works)	Above US\$ 10 million	
4.	DC (Works)	Above US\$ 10 million	
5.	Non-Consultant Services	All the ICB contracts above 2,000,000	

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project 8696-BY issued by the PIU of the Development Bank of the Republic of Belarus
4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness :**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>

August 28, 2018

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1.	Summary of the ICB (Goods)	1 320.0	1	No	Post	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1 million for firms	
2.	Single Source (Firms)	Above US\$ 1 million	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1.	Summary of number of contracts that will be let under QCBS	0.98	2	Post	
2.	Summary of number of contracts that will be let under other methods	1.050	11	Post	CQS, IC from January 2019

August 28, 2018

					through November 2020
--	--	--	--	--	-----------------------------

**PROCUREMENT PLAN** Belarus : Belarus MSME Access to Finance Project

**General Information**

Country: Belarus Bank's Approval Date of the Original Procurement Plan: 2018-08-31  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-19  
 Project ID: P152276 GPN Date: 2018-09-27  
 Project Name: Belarus MSME Access to Finance Project  
 Loan / Credit No: IBRD / 86960  
 Executing Agency(ies) Development Bank of the Republic of Belarus

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BY-DBRR-69620-CS-CQS / Study/survey on MSME access to finance constraints assessing demand and supply side factors	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-03-31		2022-04-21		2022-05-19							2022-06-02		2022-07-07		2022-12-30
BY-DBRR-69629-CS-CQS / Consultants services on assistance to DBR in development of a medium-term strategy	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-03-31		2022-04-21		2022-05-06							2022-05-20		2022-06-03		2022-12-30
BY-DBRR-69400-CS-CQS / Consultants services on review of the compliance and AML systems	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-03-31		2022-04-21		2022-05-19							2022-05-20		2022-06-17		2022-12-30
BY-DBRR-69619-CS-CQS / Consultants services on assessment of DBR's risk management system, auditing services	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2022-03-31		2022-04-21		2022-05-19							2022-06-02		2022-07-07		2022-12-30
BY-DBRR-69632-CS-CQS / Design of website of DBRR	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-03-30		2022-04-20		2022-05-18							2022-06-01		2022-07-06		2022-10-23
BY-DBRR-69627-CS-CQS / Design of the budgeting and financial reporting management system	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-03-30		2022-04-20		2022-05-18							2022-06-01		2022-07-06		2022-12-30

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BY-DBRR-154616-CS-CDS / Legal Advisor's services to provide assistance to the DBRR on developing the legal framework (Presidential Decree and other documents) to start and implement the Venture Fund of the DBRR.	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Direct Selection	Direct		26,000.00	Completed	2020-01-27	2020-01-20	2020-02-06	2020-01-29					2020-04-11	2020-03-20	2020-10-08	2021-01-20
BY-DBRR-69391-CS-INDV / Seminars, workshops and conferences aimed at supporting (i) banks to reach out to MSMEs and improve their governance, risk management, and operational processes; and (ii) capacity-building measures facilitating MSMEs access to finance.	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-05-31		2022-07-19		2022-08-09				2022-09-13			2022-12-30
BY-DBRR-69641-CS-INDV / Procurement consultant services	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-05-30		2022-07-18		2022-08-08				2022-08-31			2022-12-30
BY-DBRR-69634-CS-INDV / Financial management consultant services	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-05-30		2022-07-18		2022-08-08				2022-09-05			2022-12-30
BY-DBRR-69640-CS-INDV / Environmental safeguards consultant services	IBRD / 86960	Component II: Institutional Strengthening of DBRR	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-05-31		2022-07-19		2022-08-09				2022-09-01			2022-12-18