

PROCUREMENT PLAN (Textual Part)

Project information: Health Sector Reform (P145174)

Project Implementation agency: Ministry of Health, Management Unit of the World Bank financed project

Date of the Procurement Plan: February 2019

Applicable Guidelines: Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011.

Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:

	USD	EUR equivalent as per November 15, 2018
Works, Turnkey, S&I of Plant & Equipment and PPP	10.0	8,870,000
Goods, IT and Non-Consultant Services	2.0	1,770,000
Consultant (Firms)	1.0	890,000.00
Consultant (Individuals)	0.3	270,000.00

Procurement Method Thresholds (US\$ Million)

ICB		NCB		SH		National Consultant Ceiling	EUR Equivalent
Goods	Works	Goods	Works	Goods	Works		
≥2	≥20	<2	<20	≤0.1	≤0.2	<0.5	
≥1,77	≥17,75	<1,77	<17,75	≤0.09	≤0.18	<0.44	

ICB - International Competitive Bidding
NCB - National Competitive Bidding
SH - Shopping

PROCUREMENT PLAN Romania : Health Sector Reform

General Information

Country: Romania **Bank's Approval Date of the Original Procurement Plan:** 2018-10-25
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-28
Project ID: P145174 **Bank Date:** 2022-01-18
Project Name: Health Sector Reform
Loan / Credit No.: IBRD / 83620, IBRD / 92530
Executing Agency: Ministry of Health Project Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CW/A/2 / Complex building in Timisoara that will include ICU, burn center and emergency room and rehabilitation of operating room in the existing location	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope				60,077,199.64	0.00	Under Implementation					2020-12-03	2021-12-14	2021-01-21	2022-01-21			2021-03-04	2022-06-07	2021-04-03		2021-05-28		2024-06-09
CW/A/1 / PROCUREMENT OF CIVIL WORKS - "Building a burn center and reorganization of the medical flows of the hospital in order to better connect the ER, ICU and surgery departments" for "Grigore Alexandrescu" Children's Emergency Clinical Hospital	IBRD / 92530	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope				51,784,212.96	0.00	Under Implementation					2022-03-10	2022-05-10	2022-04-09	2022-06-01			2022-05-29		2022-06-28		2022-09-05		2024-12-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GC1/5.1 / Procurement of anesthesia workstations for the Anesthesia and Intensive Care Units (3 lots)	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	6,535,033.90	Signed													2017-03-21		2017-05-05			
GC1/1.2 / Procurement of equipment for Emergency Room (12 lots)	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	5,701,584.41	Signed													2017-06-27		2017-08-08			
GC1/2.1 / Procurement of diagnostic imaging medical equipment	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		24,808,500.00	25,960,867.72	Signed			2017-05-04							2017-08-01		2017-09-15	2017-12-01	2017-10-27	2018-01-09	2018-03-26		
GC1/3.2 / Procurement of radiotherapy equipment (3 lots)	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	6,509,865.60	Signed													2017-12-26		2018-02-14			
GC1/5.2 / Procurement of equipment for Intensive Care Units (ICU)	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	25,329,690.46	Signed													2018-01-15		2018-03-14			
GC1/1.1 / Procurement of equipment for emergency room	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	4,018,076.74	Signed			2015-12-24							2016-02-11		2016-03-27	2016-05-05	2016-05-11	2016-06-27	2016-10-08		
RO-MOH PMU-103436-GO-RFB / ICB G/A/3.1 Radiotherapy equipment and related civil works for 5 hospitals - Oncological Institute Bucharest, Elias Emergency University Hospital, Baia Mare Emergency County Hospital, Cabai Emergency Hospital and Constanta Emergency County Hospital - Phase I	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Prior	Request for Bids	Open - International	Single Stage - One Envelope		33,528,680.00	0.00	Under Implementation			2019-02-28		2019-03-05					2019-04-16		2019-05-16		2019-06-20		2019-12-17		
RO-MOH PMU-103443-GO-RFB / ICB G/A/2.1 - Equipment for Burn Units - Phase I	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,988,400.00	6,765,681.21	Under Review			2019-02-28		2019-03-05					2019-04-16		2019-05-16	2019-05-28	2019-06-20	2019-06-12	2019-10-18		
RO-MOH PMU-173047-GO-DIR / Procurement of 25000 detection kits in order to strengthen the Government's response to the COVID-19 outbreak.	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct			146,394.00	146,183.48	Signed			2020-05-11	2020-03-20	2020-05-12	2020-03-21							2020-05-15	2020-04-03	2020-05-16			
RO-MOH PMU-172375-GO-DIR / procurement of 45000 extra kits, 20000 detection kits, 20 terms shaker in order to strengthen the Government's response to the COVID-19.	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct			515,035.00	536,582.33	Signed			2020-05-06	2020-03-20	2020-05-07	2020-03-21							2020-05-20	2020-04-03	2020-05-26			
RO-MOH PMU-174228-GO-DIR / procurement of 20000 kits of collection boxes	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct			113,205.00	115,659.64	Completed			2020-05-18	2020-03-20	2020-05-19	2020-03-25							2020-05-22	2020-04-14	2020-05-23	2020-05-19		
RO-MOH PMU-174229-GO-DIR / procurement of 25000 collection boxes	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct			126,724.00	130,805.54	Completed			2020-05-18	2020-03-20	2020-05-19	2020-03-25							2020-05-22	2020-04-21	2020-05-23	2020-04-21		
RO-MOH PMU-174230-GO-DIR / procurement of 400 pieces of Console 3 automated injection + 1 infusomat	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct			1,980,000.00	2,040,778.60	Signed			2020-05-19	2020-03-20	2020-05-20	2020-03-26							2020-05-23	2020-04-10	2020-05-24			
RO-MOH PMU-174233-GO-DIR / procurement of 600 pieces of Monitors, 120 pieces of Optional Cardiac debt Module, 75 pieces of Central monitoring Patient Information Center	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct			8,213,000.00	9,810,894.16	Completed			2020-05-19	2020-03-20	2020-05-20	2020-03-27							2020-05-23	2020-04-14	2020-05-24	2021-03-31		
RO-MOH PMU-178990-GO-DIR / Procurement of 400 ICU hospital beds - COVID - 19 Component	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct			7,968,957.85	8,388,435.51	Completed			2020-06-10	2020-03-20	2020-06-10	2020-03-31							2020-06-13	2020-04-23	2020-06-14	2020-12-15		

RO-MOH PMU-178993-GO-DI R / Procurement of 200 Ventilators carescape RB60, 4000 pcs of Flexible circuits, 3200 pcs of HME filters - COVID -19 Component	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	7,308,560.55	7,594,424.59	Completed		2020-06-10	2020-03-20	2020-06-11	2020-05-07	2020-06-14	2020-05-25	2020-06-15	2020-12-15
RO-MOH PMU-178994-GO-DI R / Procurement of 150 Ventilators Curian Banner 980, 300 pcs of Flexible circuits, 60 000 pcs of HME filters - COVID -19 Component	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	5,442,710.44	5,655,594.38	Completed		2020-06-10	2020-03-20	2020-06-10	2020-04-08	2020-06-13	2020-05-25	2020-06-14	2020-12-15
RO-MOH PMU-178995-GO-DI R / Procurement of equipment for RT - PCR (COBAS 6800) - COVID -19	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	559,276.23	555,808.54	Completed		2020-06-10	2020-03-20	2020-06-10	2020-04-27	2020-06-13	2020-07-03	2020-06-14	2020-08-31
RO-MOH PMU-178987-GO-DI R / Procurement of 40 Ventilators Carecape RB60, 800 pcs of Flexible circuit, 640 pcs of HME filters - COVID -19 Component	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	1,468,790.28	1,518,884.73	Completed		2020-06-10	2020-03-20	2020-06-10	2020-04-07	2020-06-13	2020-05-19	2020-06-14	2020-12-15
RO-MOH PMU-182937-GO-DI R / Procurement of 60000 pcs of collection boxes sample	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	179,148.12	181,512.63	Completed		2020-07-07	2020-07-16	2020-07-08	2020-07-16	2020-07-11	2020-08-13	2020-07-12	2021-01-31
RO-MOH PMU-182940-GO-DI R / Procurement of 210000 pcs collection boxes sample.	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	639,814.73	760,855.02	Completed		2020-07-07	2020-07-16	2020-07-08	2020-07-16	2020-07-11	2020-08-13	2020-07-12	2021-01-31
RO-MOH PMU-182944-GO-DI R / Procurement of 210000 pcs of collection boxes sample	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	640,628.90	649,883.71	Completed		2020-07-07	2020-07-16	2020-07-08	2020-07-16	2020-07-11	2020-08-13	2020-07-12	2021-01-31
RO-MOH PMU-182971-GO-DI R / procurement of RT - PCR QuantStudio™ 7 Flex Real Time PCR System - 3 pcs for "C antacuzino" National Institute Research	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	101,380.92	0.00	Canceled		2020-07-07	2020-04-27	2020-07-07	2020-04-27	2020-07-10		2020-12-15	
RO-MOH PMU-184711-GO-DI R / procurement of 10 Evira V50, 4000 pcs Flexible circuit MPO2607, 8000 pcs HME filter MPO1790	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	519,735.61	547,853.69	Completed		2020-07-17	2020-07-09	2020-07-17	2020-07-09	2020-07-20	2020-07-09	2020-07-21	2020-12-15
RO-MOH PMU-196296-GO-DI R / procurement of 60pcs of ventilators Evira V50, 48,000 pcs of flexible circuit MPO2607, 14,000 pcs of HME filters MPO1790.	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	3,908,348.38	2,917,238.57	Completed		2020-09-25	2020-10-22	2020-09-26	2020-10-22	2020-09-29	2020-10-22	2020-12-15	2021-01-15
RO-MOH PMU-200107-GO-DI R / 8 pcs of CTX 96 Real Time PCR Detection System	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	264,302.00	267,215.04	Completed		2020-10-16	2020-11-02	2020-10-17	2020-11-02	2020-10-20	2020-11-23	2020-12-15	2021-01-31
RO-MOH PMU-200780-GO-DI R / ICU 2 / Procurement of ICU equipments for COVID19 phase 2	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	21,224,856.00	0.00	Canceled		2020-10-20	2021-04-12	2020-10-21		2020-10-24		2020-12-15	
RO-MOH PMU-203449-GO-DI R / procurement of 2 pcs of RT - PCR QuantStudio™ 7 PRO d estimated to Cantacuzino National Institute Research and Regional Center for Medical Genetics DoI (part of the Craiova Emergency County Hosp	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	240,349.43	240,279.42	Completed		2020-11-06	2020-10-12	2020-11-07	2020-10-13	2020-11-10	2020-11-11	2020-12-15	2020-12-15
RO-MOH PMU-204054-GO-DI R / Procurement of 8 pcs of a ultrasonic extractor Nextraact or NX-48S and 15,360 extraction tests (96 extraction tests = 3 extraction kit)	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	250,334.96	257,037.99	Completed		2020-11-10	2020-11-12	2020-11-11	2020-11-16	2020-11-14	2020-12-02	2020-12-14	2021-01-15
RO-MOH PMU-204057-GO-DI R / procurement of 8 pcs of a ultrasonic extractor Nextraact or NX-48S and 15,360 pcs of extraction tests (96 extraction tests = 3 extraction kit)	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	249,827.88	256,516.81	Completed		2020-11-10	2020-11-12	2020-11-11	2020-11-16	2020-11-14	2020-12-02	2020-12-14	2021-01-15
ICB G/IA/3.4 / Radiotherapy equipment and related civil works for 7 hospitals - Timisoara, Mures, Baia Mare, Galati, Oradea, Cluj Napoca, Sibiu accelerators, CT simulators, TP SACS, R&V (dosimetry systems) - Phase III	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope	18,900,000.00	16,774,192.50	Signed	2020-11-26	2020-12-24	2020-12-02	2021-01-13		2021-01-13		
RO-MOH PMU-212218-GO-DI R / Procurement of 9 pcs of high capacity automatic extractor (96 test/run) and extraction kits (1 extraction kit = 2 0000 tests)	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	995,725.97	946,016.56	Completed		2021-01-04	2021-01-18	2021-01-11	2021-01-26	2021-02-02	2021-03-26	2021-02-27	2021-05-11
RO-MOH PMU-228841-GO-DI R / procurement of 300 pcs of non invasive ventilators (high flow therapy system with integrated humidifier)	IBRD / 83620	Hospital Network Rationalization	Prior	Direct Selection	Direct	2,124,856.00	0.00	Canceled		2021-04-12		2021-04-16		2021-06-05		2021-08-04	
RO-MOH PMU-233922-GO-DI R / procurement of Intravascular Temperature Management system based - 10 pcs	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	660,448.87	0.00	Canceled		2021-05-10		2021-05-14		2021-06-10		2021-09-30	
RO-MOH PMU-234482-GO-DI R / procurement of complex platform of 100 pcs of videofibrobronchoscope made up of 1 000 pcs of video laryngoscope and 100 pcs of flexible fibero bronchoscope	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	7,180,431.37	0.00	Canceled		2021-05-17		2021-05-22		2021-06-26		2021-12-23	
RO-MOH PMU-241630-GO-DI R / procurement of 100 pcs of videolaryngoscope	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	4,808,631.00	0.00	Canceled		2021-06-28		2021-07-01		2021-08-01		2021-12-09	

RO-MOH PMU-241632-GO-DI R / procurement of 10 pcs of extracorporeal membrane oxygenation (ECMO)	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct				1,918,643.00	0.00	Canceled				2021-06-28	2021-07-03									2021-07-27	2021-12-04	
RO-MOH PMU-248169-GO-RF Q / procurement of complex platform of 75 pcs of videofibero bronchoscope made up of 75 pcs of video laryngoscope and 75 pcs of flexible fibero bronchoscope	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			5,242,378.20	0.00	Under Implementation					2021-09-07									2021-10-27	2022-02-24	
RO-MOH PMU-248174-GO-RF Q / Procurement of 300 pcs of non invasive ventilators (high flow therapy system with integrated humidifier)	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			2,096,951.78	1,633,804.51	Signed					2021-09-16								2021-11-01	2022-02-09	2022-03-01	
RO-MOH PMU-248177-GO-RF Q / procurement of 40 pcs of invasive ventilators	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			1,509,804.92	0.00	Pending Implementation					2021-09-09								2021-10-25	2022-02-22		
RO-MOH PMU-248171-GO-RF Q / Procurement of 75 pcs of video laryngoscopes	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			3,564,817.18	0.00	Pending Implementation					2021-09-08								2021-10-22	2022-02-19		
RO-MOH PMU-248178-GO-RF Q / procurement of 30 pcs of mobile digital radiography device	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			3,585,786.69	0.00	Canceled					2021-09-09								2021-10-27	2022-02-24		
RO-MOH PMU-248181-GO-RF Q / Procurement of 52 pcs of ultrasound with four probes	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			2,776,922.68	0.00	Under Implementation					2021-09-12								2021-10-30	2022-02-27		
RO-MOH PMU-248172-GO-RF Q / Procurement of 8 pcs of intravascular temperature management system	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			514,452.05	0.00	Canceled					2021-09-07								2021-10-25	2022-01-23		
RO-MOH PMU-248170-GO-RF Q / procurement of 6 pcs of extra corporeal membrane oxygenation (ECMO)	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			1,132,353.69	859,645.29	Signed					2021-09-07								2021-10-28	2022-02-15	2022-02-25	
RO-MOH PMU-248176-GO-RF Q / Procurement of 500 pcs of forced air patient heating blanket	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			698,983.76	0.00	Pending Implementation					2021-09-07								2021-10-22	2022-02-19		
ICB G/C1/3.3 / Radiotherapy equipment and related civil works for 2 hospitals (linear accelerators, TPS/CS, R&V, dosimetry systems) - Phase III	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope			5,000,000.00	0.00	Canceled			2019-06-18	2019-06-26	2019-06-23	2019-06-28					2019-08-04	2019-09-09	2019-09-03	2019-10-08	2020-04-05	
RO-MOH PMU-201198-GO-DI R / Training equipment for simulation centers	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct				1,634,000.00	0.00	Canceled			2020-10-23	2020-07-06	2020-10-24	2021-06-03							2020-10-27	2020-12-15		
GA/2 / Procurement of equipment for emergency telemedicine system for national coverage	IBRD / 92530	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope			4,950,000.00	0.00	Under Implementation			2022-03-21	2022-04-11	2022-04-05	2022-05-12					2022-05-17	2022-06-16	2022-08-01	2023-01-28		
GI/D/25.2.5 / ICU Simulation Equipment: Lot 10 - Laptop 2-in-1	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Direct Selection	Direct				135,199.84	130,859.51	Completed			2022-03-18	2020-07-06	2022-03-18	2021-06-03							2022-03-18	2021-11-04	2022-03-18	2022-02-08
GI/D/25.2.2 / ICU Simulation Equipment: Lot 4 - Simulator for mechanical ventilation hardware software and Lot 8 - A audio-video recording and debriefing system	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Direct Selection	Direct				566,923.39	548,723.43	Completed			2022-03-18	2020-07-06	2022-03-18	2021-06-03							2022-03-18	2021-11-04	2022-03-18	2021-12-15
GI/D/25.2.1 / ICU Simulation Equipment: Lot 1 - Virtual platform for mechanical ventilation; Lot 2 - Virtual platform for ECMO simulation; Lot 3 - Virtual platform for hemodynamic simulation; Lot 6 - Vital function monitor and Lot 9 - Bronchial endoscopy sim	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Direct Selection	Direct				514,572.41	498,053.08	Completed			2022-03-18	2020-07-06	2022-03-18	2021-06-03							2022-03-18	2021-11-04	2022-03-18	2022-01-19
GI/D/25.2.3 / ICU Simulation Equipment: Lot 5 - Abdominal and thoracic, transesophageal cardiac (TEE) and transthoracic (TTE) ultrasound simulator	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Direct Selection	Direct				437,386.55	423,345.12	Completed			2022-03-18	2020-07-06	2022-03-18	2021-06-03							2022-03-18	2021-11-04	2022-03-18	2022-01-27
GI/D/25.2.4 / ICU Simulation Equipment: Lot 7 - Eco-guided central venous catheter insertion simulator	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Direct Selection	Direct				36,561.72	35,387.98	Completed			2022-03-18	2020-07-06	2022-03-18	2021-06-03							2022-03-18	2021-11-04	2022-03-18	2022-02-08
GA/3 / Equipment for regional cervical cancer screening centers and for the local cervical cancer screening units	IBRD / 92530	Hospital Network Rationalization	Prior	Request for Bids	Open - International	Single Stage - One Envelope			11,549,066.00	0.00	Under Review			2022-03-25	2022-04-19							2022-05-31	2022-06-30	2022-08-04	2023-01-01		
RO-MOH PMU-248172-GO-RF Q-2 / procurement of 8 pcs of Intravascular Temperature Management System (IVTM)	IBRD / 83620	Strengthening Public Health Emergency Response to COVID-19	Post	Request for Quotations	Open - National	Single Stage - One Envelope			630,000.00	0.00	Pending Implementation					2022-05-31								2022-06-27	2022-08-31		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PM8 / Advertising services	IBRD / 83620	Hospital Network Rationalization	Prior	Request for Quotations	Open - International			0.00	39,407.08	Signed																				2015-12-22	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS/13 / DESIGN SERVICES FOR THE MIXED INVESTMENT PROJECT/OBJECTIVE - REORGANIZATION AND MODERNIZATION OF THE EXISTING SURGICAL FLOOR ON THE PREMISES OF THE "PLUS BRINZEU" EMERGENCY CLINICAL COUNTY HOSPITAL OF TIMISOARA AND CONSTRUCTION OF A NEW	IBRD / 83620	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		0.00	1,472,148.91	Signed			2017-04-27		2017-06-02					2017-07-08		2017-08-02		2017-08-18	2018-08-03	2017-09-01	2018-09-12	2018-05-01
CS/12 / Technical Expertise and Design Services for - New building on the site of the Targu Mure Emergency Clinical County Hospital to include an anaesthesia and intensive care ward an operating theatre and a Burn Centre	IBRD / 83620	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		715,000.00	1,074,612.48	Signed			2017-05-02		2017-05-31					2017-07-12		2017-07-26		2017-08-24	2018-05-29	2017-09-12	2018-06-20	2018-06-12
CS/18.1 / Technical Expertise and Design Services for implementing the mixed investment obj -Reorg. and extension of burn depart. of Grigore Alexandrescu Children Emerg. Clinic. Hospital and for Reorg. of Burn Center within Bapista sar-Arseni Emerg. Clinical Ho	IBRD / 83620	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		440,000.00	1,575,473.49	Signed			2017-05-03		2017-06-08					2017-07-17		2017-07-31		2017-09-08	2018-07-20	2017-09-22	2018-08-06	2018-05-22
CS/24 / TECHNICAL ASSISTANCE FOR INSTITUTIONAL BUILDING OF HEALTH TECHNOLOGY ASSESSMENT STRUCTURE INCLUDING TRAINING FOR NATIONAL AGENCY FOR MEDICINES AND MEDICAL DEVICE	IBRD / 83620	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		815,000.00	871,960.00	Signed			2015-10-07		2015-10-26					2015-11-30		2015-12-14		2016-01-19	2016-10-14	2016-02-08	2016-12-07	2018-01-28
CS/37 / PERFORMANCE AUDITING SERVICES OF PUBLIC HOSPITALS WITH ABREARS	IBRD / 83620	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		330,000.00	685,430.40	Signed			2015-10-06		2015-10-30					2015-12-11		2016-01-10		2016-01-29	2016-05-23	2016-02-12	2016-09-14	2016-08-10
CS/A29 / Consultancy services for Project Management of construction works for County Emergency Clinical Hospital "Plus Brinzeu" Timisoara (Emergency, Intensive Care, Surgery and Burn Center)	IBRD / 83620	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		4,285,760.00	0.00	Canceled	2021-06-04		2021-06-25		2021-07-30					2021-08-27		2021-09-16		2021-10-01		2021-10-25		2024-03-23
CS/A29.1 / Consultancy services for Project Management of construction works for County Emergency Clinical Hospital "Plus Brinzeu" Timisoara (Emergency, Intensive Care, Surgery and Burn Center)	IBRD / 83620	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		4,285,760.00	0.00	Under Implementation	2021-06-10	2021-06-08	2021-06-24	2021-06-23	2021-07-21	2021-11-18				2021-08-18	2021-12-14	2021-09-07	2022-03-11	2021-09-22		2021-10-27		2024-03-28
CS/A1 / Consultancy services - Contract Management and Supervision of construction works - Building a burn center and reorganization of the medical flows of the hospital in order to better position and connect ER, ICU and surgery departments for Grigore Alexea	IBRD / 92530	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		3,892,401.00	0.00	Under Implementation	2021-09-16	2021-09-15	2021-10-01	2021-09-17	2021-10-31	2021-11-04				2021-11-28	2022-01-20	2021-12-18	2022-03-29	2022-01-06		2022-02-06		2024-08-31
CS/A2 / Consultancy services for Contract Management and Supervision of construction works - Building a burn center and reorganization of the medical flows of the hospital in order to better position and connect the ER, ICU and surgery dep. for Targu Mure	IBRD / 92530	Hospital Network Rationalization	Prior	Quality And Cost-Based Selection	Open - International		4,712,329.73	0.00	Under Implementation	2021-09-30	2021-09-21	2021-10-10	2021-10-12	2021-11-09	2022-02-09				2021-12-07	2022-03-30	2022-01-01		2022-01-20		2022-02-20		2024-09-30
CS/B48.2 / Assistance to outline and implement a pricing and reimbursement system for all pharmaceutical products with clear governance, process, and accountability rules	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Consultant Qualification Selection	Open - International		191,148.28	0.00	Under Implementation	2022-03-10	2022-03-31	2022-03-31	2022-05-04	2022-04-20							2022-04-30		2022-05-11				2023-05-11
CS/B51-2 / Technical Assistance to Support the Health Technology Assessment Development and Implementation in Romania	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Consultant Qualification Selection	Open - International		235,395.00	0.00	Under Implementation	2022-04-07	2022-04-07	2022-04-28	2022-05-13	2022-05-28							2022-06-12		2022-07-02				2022-12-29
CS/B53 - 4 / Technical Assistance to conduct an Analysis of Medical Waste Management Guidelines and develop an Action Plan	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Consultant Qualification Selection	Open - National		24,573.00	0.00	Under Implementation	2022-05-08	2022-05-09	2022-05-24		2022-06-22							2022-06-27		2022-07-17				2022-08-16

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS/A45 / TA for verification of technical project by licensed expert/supervisor	IBRD / 83620	Hospital Network Rationalization	Post	Individual Consultant Selection	Open		77,000.00	0.00	Under Implementation	2019-08-14	2019-10-25	2019-10-02	2019-10-23			2019-11-27		2020-12-15	
RO-MOH PMU-173045-CS-INDV / PMU staff - procurement expert	IBRD / 83620	Hospital Network Rationalization	Post	Individual Consultant Selection	Open		15,500.00	0.00	Pending Implementation	2020-05-14		2020-05-21	2020-05-22			2020-06-13		2020-12-15	
RO-MOH PMU-173040-CS-INDV / PMU staff - accountant (Financial department)	IBRD / 83620	Hospital Network Rationalization	Post	Individual Consultant Selection	Open		15,500.00	0.00	Pending Implementation	2020-05-11		2020-05-14	2020-05-15			2020-05-17		2020-12-15	
RO-MOH PMU-174456-CS-INDV / Consultancy services for verification of the technical design by authorized experts	IBRD / 83620	Hospital Network Rationalization	Post	Individual Consultant Selection	Open		357,840.00	0.00	Pending Implementation	2020-05-19		2020-05-22	2020-05-24			2020-05-27		2020-06-26	

RO-MOH PMU-191089-CS-CD S / Procurement consultancy services - Individual Consultant	IBRD / 83620	Hospital Network Rationalization	Post	Direct Selection	Direct	14,000.00	120,380.73	Signed	2020-08-29	2020-08-26	2020-08-31	2020-08-26			2020-09-03	2020-09-10	2020-12-15
RO-MOH PMU-202633-CS-CD S / Direct Selection of an Assistant of the Coordinator	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Direct Selection	Direct	9,000.00	0.00	Canceled	2020-11-03	2020-11-05	2020-11-05				2020-11-08		2020-12-15
RO-MOH PMU-206139-CS-CD S / Procurement of consultancy services - Project Advisor of the WBPMU	IBRD / 83620	Project Management, and Monitoring and Evaluation	Post	Direct Selection	Direct	14,000.00	0.00	Canceled	2020-11-26	2020-11-26	2020-11-28	2020-12-05			2020-12-01		2021-03-31
RO-MOH PMU-226490-CS-INDV / Consultancy services - "Environmental safeguards specialist" under Health Sector Reform - Improving Health System Quality and Efficiency Project	IBRD / 83620	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	163,189.34	131,030.98	Signed	2021-04-02	2021-04-11	2021-05-08	2021-05-19	2021-05-10	2021-05-20	2021-05-19	2021-06-02	2024-12-31
RO-MOH PMU-226494-CS-INDV / Consultancy services - "Social specialists" under the Health Sector Reform - Improving Health System Quality and Efficiency Project	IBRD / 83620	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	163,189.34	144,929.33	Signed	2021-04-02	2021-04-06	2021-05-09	2021-05-19	2021-05-15	2021-05-19	2021-05-26	2021-06-04	2024-12-31
RO-MOH PMU-211841-CS-INDV / Project Coordinator for Romania Health Program-for-Results Project (Loan agreement no. 9005-RO - P169927)	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	54,611.00	0.00	Canceled	2020-12-30	2020-12-29	2021-02-01		2021-02-03		2021-02-10		2021-03-31
RO-MOH PMU-229584-CS-INDV / Coordinator for Health Sector Reforms and Program-for-Results Project	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Prior	Individual Consultant Selection	Open	327,277.83	288,344.27	Signed	2021-04-21	2021-04-19	2021-05-28	2021-06-09	2021-05-31	2021-06-24	2021-06-10	2021-06-22	2024-12-31
CS/C549.1 / Consultancy services for procurement activities - IC	IBRD / 83620	Hospital Network Rationalization	Post	Individual Consultant Selection	Open	52,464.78	79,848.16	Signed	2021-05-06		2021-05-09	2020-01-23	2021-05-10	2020-02-24	2021-05-12	2020-03-09	2021-05-13
CS/C50 / Civil Works Technical Consultant for Ministry of Health - Project Management Unit (WBPMU) for the Health Sector Reform - Improving Health System Quality and Efficiency Project	IBRD / 83620	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	126,653.00	183,699.41	Signed	2021-05-06	2019-02-09	2021-05-06	2019-02-25	2021-05-06	2019-03-27	2021-05-06	2019-04-05	2024-12-31
CS/B/49 / Public Health Specialist (Individual Consultant, National) Scope of work - increase the capacity of the Ministry of Health to assess patient satisfaction and improve institutional responsiveness to patient	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	36,271.21	0.00	Canceled	2021-09-05	2021-10-13	2021-09-29	2022-03-30	2021-10-09		2021-10-29		2022-03-18
CS/B/50 / Sociologist (individual consultant, national) - increase the capacity of the Ministry of Health to assess patient satisfaction and improve institutional responsiveness to patient needs	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	29,637.53	0.00	Under Implementation	2021-09-05		2021-09-29		2021-10-04		2021-10-24		2022-03-18
CS/B/51 / Technical assistance to support Romanian relevant authorities - MoH, NAMM D, NHM and the MoH-established HTA Taskforce - to update eliminate HTA methodology for medicines	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	126,203.64	0.00	Canceled	2021-09-06		2021-10-05		2021-10-10		2021-10-13		2022-05-11
CS/B/48.3 / Technical Assistance for National Data Analytics Masterplan & Policy Framework Development	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	61,500.00	0.00	Canceled	2021-11-18		2021-12-12		2021-12-14		2021-12-24		2022-06-22
CS/B/54.1 / eHealth Specialist for National Health Data Analytics Master Plan Development	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	82,693.00	0.00	Under Implementation	2022-02-10		2022-03-02		2022-03-07		2022-03-19		2023-03-19
CS/B/54.2 / Health Data Policy Specialist for National Health Data Analytics Master Plan Development	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	122,431.00	0.00	Under Implementation	2022-02-11		2022-03-03		2022-03-08		2022-03-20		2023-03-20
CS/C/50.1 / Civil works technical consultant	IBRD / 83620	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	201,365.00	0.00	Under Implementation	2022-03-15	2022-03-17	2022-04-13		2022-04-18		2022-05-03		2024-12-26
RO-MOH PMU-126309-CS-INDV / CS/C/53 - Procurement Assistant (Individual Consultant, national)	IBRD / 83620	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	22,200.00	0.00	Canceled	2019-08-07	2019-08-08	2019-09-25		2019-10-16		2019-11-20		2021-03-19
RO-MOH PMU-246716-CS-INDV / "Communication Coordinator for Health Sector Reforms and Program-for-Results" (Individual Consultant, National)	IBRD / 83620	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	197,495.03	0.00	Canceled	2021-08-12	2021-08-08	2021-09-07		2021-09-09		2021-09-30		2024-12-31
CS/B/53.3 / Analysis of Medical Waste Management Guidelines - Environmental Specialist	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2021-11-01	2021-10-30	2021-11-25		2021-11-25		2021-12-10		2022-03-29
CS/B/53.2 / Analysis of Medical Waste Management Guidelines - Legal expert	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2021-11-01	2021-10-30	2021-11-25		2021-11-25		2021-12-12		2022-03-31
CS/B/53.1 / Analysis of Medical Waste Management Guidelines - Health expert	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2021-11-01	2021-10-30	2021-11-25		2021-11-27		2021-12-12		2022-03-31
CS/B/49.1 / Public Health Specialist (Individual Consultant, National) Scope of work - increase the capacity of the Ministry of Health to assess patient satisfaction and improve institutional responsiveness to patient needs	IBRD / 83620	Health Sector Governance and Stewardship Improvement	Post	Individual Consultant Selection	Open	36,271.21	0.00	Under Implementation	2022-04-21	2022-04-18	2022-05-21		2022-05-31		2022-06-12		2022-10-30