

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010]*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

July 9, 2010

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

July 9, 2010

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other	0.83	1	Prior	CQS

	methods				
--	---------	--	--	--	--

PROCUREMENT PLAN Liberia : Liberia Health Systems Strengthening

General Information
 Country: Liberia Bank's Approval Date of the Original Procurement Plan: 2018-02-16
 Project ID: P128909 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-24
 Project Name: Liberia Health Systems Strengthening GPN Date:
 Loan / Credit No: TF / 14432, TF / A4116, IDA / 52440
 Executing Agency(ies) Ministry of Health and Social Welfare

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
LR-MOHSW-50919-CO-RFB / Procurement of laptops, computers, printers, inks, photocopiers, etc. for use by CRVS registrars during a planned birth and death registration. The equipment are also intended to equip offices of CRVS staff.	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Bids	Open - National	Single Stage - One Envelope		153,400.00	0.00	Canceled					2018-05-10		2018-05-15					2018-06-26		2018-07-26		2018-08-30		2019-02-26
LR-MOHSW-54821-CO-RFQ / Procure four (4) pieces of laptop for newly recruited & some existing staff of ASRH	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Under implementation																2018-08-07		2019-02-03
LR-MOHSW-54807-CO-RFQ / Procure office Equipment, Stationery, and Supplies for birth and death registration offices	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,995.00	93,620.00	Signed							2018-06-09	2018-06-28								2018-08-04	2018-11-22	2019-01-31
LR-MOHSW-65070-CO-RFQ / Procurement of three laptop computers, three (3) printers and office furniture for use by the LCPs	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,800.00	0.00	Pending implementation								2018-06-20								2018-08-15		2019-02-11
LR-MOHSW-65079-CO-RFQ / Purchase of Printer and cartridges for use by the PBF Unit	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,300.00	6,944.00	Signed							2018-06-23	2018-06-28								2018-08-18	2018-08-10	2019-02-14
LR-MOHSW-64836-CO-RFQ / Procurement of Verbal Autopsy and Death Notification Data Collection Tools	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled								2018-07-14								2018-09-08		2019-03-07
LR-MOHSW-54823-CO-RFB / Procurement of motorcycles for CRVS district health registrars- county, and district health registrars.	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Bids	Limited	Single Stage - One Envelope		56,000.00	0.00	Canceled					2018-06-25		2018-06-30					2018-08-11		2018-09-10		2018-10-15		2019-04-13
LR-MOHSW-79624-CO-RFQ / Procurement of motorcycles for CRVS district health registrars- county, and district health registrars.	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope		56,000.00	0.00	Under implementation							2018-10-03									2018-11-28		2019-05-27
LR-MOHSW-79625-CO-RFQ / Procurement of one (1) vehicle for CRVS coordination, monitoring and supervisory functions, and one (1) piece of vehicle for ASRH Program Implementation	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,000.00	0.00	Under implementation							2018-10-03									2018-11-28		2019-05-27
LR-MOHSW-55177-CO-RFB / Procurement of one (1) vehicle for CRVS coordination, monitoring and supervisory functions, and one (1) piece of vehicle for ASRH Program Implementation	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Request for Bids	Limited	Single Stage - One Envelope		94,000.00	0.00	Pending implementation					2018-05-22		2018-05-27					2018-07-08		2018-08-07		2018-09-11		2019-03-10
LR-MOHSW-50991-CO-RFQ / Procure 500-branded for visibility and security rain gear-coats for use by the peers educators for ASRH activities during rainy season	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,500.00	0.00	Pending implementation								2019-04-20								2019-06-15		2019-12-12
LR-MOHSW-90415-CO-RFQ / Purchase of three (3) Off-Road Vehicles for CHSD	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Request for Quotations	Limited	Single Stage - One Envelope		186,000.00	0.00	Pending implementation								2019-02-20								2019-04-17		2019-10-14

LR-MOHSW-50985-CS-QCBS / Hire a Technical Assistant agency to build the capacity for Performance based financing implementation in three Counties (Sinoe, Rivercess and Gbarpolu)	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Prior	Quality And Cost-Based Selection	Open – International		1,383,850.00	1,147,470.08	Signed	2018-08-01	2018-03-27	2018-08-22	2018-04-13	2018-10-05	2018-07-24		2018-11-02	2018-08-29	2018-12-02	2018-09-17	2019-01-06	2018-12-13	2019-02-10	2018-12-21	2020-02-10	
LR-MOHSW-60563-CS-LIN / Technical Assistance in three Counties ,Grand Cede, Grand Kra and Sinoe Counties	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Prior	UN Agencies (Direct)	Direct		2,243,152.00	2,243,152.00	Under Review														2018-02-09	2018-01-11	2018-08-08	
LR-MOHSW-50975-CS-LCS / Consultancy to review CRVS laws of 1972, 1973, 1976, and 2008, etc plus stakeholder consultation	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Least Cost Selection	Open – National		50,000.00	0.00	Canceled	2018-04-02		2018-04-23		2018-06-06			2018-07-04		2018-08-03		2018-09-07		2018-10-12		2019-04-10	
LR-MOHSW-54813-CS-CDS / Consultancy to develop M&E plan for analysis and reporting of vital statistics	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Prior	Consultant Qualification Selection	Open – International		250,000.00	0.00	Canceled	2018-08-01		2018-08-22		2018-10-05						2018-11-04		2018-12-09			2019-06-07	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOHSW-50568-CS-INDV / Consultancy to conduct stakeholder consultation and develop a uniform birth/death registration form and birth/death certificate	TF / 14432	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		5,000.00	0.00	Canceled	2018-07-20		2018-09-07		2018-09-28		2018-11-02		2019-05-01	
LR-MOHSW-50982-CS-INDV / Consultancy to develop training manuals for County and District registrars and support staff	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2018-04-01		2018-05-20		2018-06-10		2018-07-15		2019-01-11	
LR-MOHSW-50917-CS-INDV / Contracting of Performance Based Financing Officer as Supplementary staff in the PBF Unit	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2018-04-15	2018-02-06	2018-06-03		2018-06-24		2018-07-29		2019-01-25	
LR-MOHSW-50888-CS-INDV / Recruitment of two (2) Adolescent Sexual and Reproductive Health (ASRH) Focal Persons	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2018-04-15	2018-05-07	2018-06-03		2018-06-24		2018-07-29		2019-01-25	
LR-MOHSW-50965-CS-INDV / Recruit Monitoring and Evaluation Program Officer (ASRH)	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-04-15	2018-03-27	2018-06-03		2018-06-24		2018-07-29		2019-01-25	
LR-MOHSW-32738-CS-INDV / Recruitment of In-Service Coordinator for LCPS	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2018-03-02		2018-06-02		2018-06-23		2018-07-28		2019-01-24	
LR-MOHSW-54838-CS-INDV / Recruitment of In-Service Training Coordinator	TF / A4116	Improving health worker competencies to address key health-related concerns at selected health facilities	Post	Individual Consultant Selection	Open		36,000.00	36,000.00	Signed	2016-05-16		2018-01-05	2017-12-14	2018-03-05	2018-01-08	2018-04-09	2018-03-12	2018-10-06	
LR-MOHSW-51206-CS-INDV / Consultancy to prepare a costed design of Civil Registration Information Systems for births, deaths, marriage and divorces	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-03-10		2018-04-28		2018-05-19		2018-06-28		2018-12-25	
LR-MOHSW-50837-CS-INDV / Recruit Principal Coordinator for the Civil Registration and Vital Statistics (CRVS) Unit at the Ministry of Health (MOH)	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		12,000.00	18,000.00	Under Implementation	2018-05-10	2018-06-19	2018-06-28	2019-01-24	2018-07-19		2018-08-23		2019-02-19	
LR-MOHSW-64856-CS-INDV / Recruit one (1) Supervisor to supervise and monitor the entry of historical death registration data	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		1,800.00	0.00	Canceled	2018-06-18		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
LR-MOHSW-64859-CS-INDV / Recruit and provide incentives to two (2) mortality coders	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		3,600.00	0.00	Canceled	2018-06-15		2018-08-03		2018-08-24		2018-09-28		2019-03-27	
LR-MOHSW-50971-CS-INDV / Recruit deputy director (assistant registrar) for birth and death registration centers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		21,600.00	0.00	Canceled	2018-03-10		2018-04-28		2018-05-19		2018-06-28		2018-12-25	
LR-MOHSW-50871-CS-INDV / Recruit Principle Registrar Director for birth and death registration at the Ministry of Health	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-03-10		2018-04-28		2018-05-19		2018-06-27		2018-12-24	

LR-MOHSW-50959-CS-INDV / Hire a consultant to prepare detailed costed plan for death registration and recording of causes of deaths for deaths at health facilities & in communities, including maternal deaths reviews	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	25,000.00	0.00	Canceled	2018-03-10	2018-04-28	2018-05-19	2018-06-23	2018-12-20				
LR-MOHSW-64806-CS-INDV / Hire a Consultant to develop a verbal autopsy (VA) & Death notification electronic platform to manage and analyze VA data & train data officers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2018-06-18	2018-08-06	2018-08-27	2018-10-01	2019-01-30				
LR-MOHSW-50980-CS-INDV / Recruit consultant to develop death registration and cause of death web base platform	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2018-07-20	2018-09-07	2018-09-28	2018-11-02	2019-05-01				
LR-MOHSW-65160-CS-INDV / Recruitment of Consultant to design and develop software application for E-based SMMCM score card/dashboard	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2018-10-15	2018-12-03	2018-12-24	2019-01-28	2019-07-27				
LR-MOHSW-65167-CS-INDV / Hiring of Consultant to develop birth, death & cause of death registration training and operational manuals for service providers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2018-07-23	2018-09-10	2018-10-01	2018-11-05	2019-05-04				
LR-MOHSW-71914-CS-CDS / Contracting of Verification Agency to verify the quality and quantity services delivered at PIC level under the Performance-based financing mechanism.	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Prior	Direct Selection	Direct	2,229,182.00	2,207,978.03	Under Review	2018-07-27	2018-08-13	2018-08-06	2018-06-22	2018-10-10	2018-08-15	2019-04-08		
LR-MOHSW-64831-CS-INDV / Hire a Consultant to develop ICD 10-Training Manual	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Open	25,000.00	0.00	Canceled	2018-06-28	2018-08-16	2018-09-06	2018-10-11	2019-04-09				
LR-MOHSW-93530-CS-INDV / Death Registration and Cause-of-Death Plan Developer Consultant	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2019-01-02	2019-01-07	2019-01-28	2019-03-04	2019-08-31				
LR-MOHSW-50980-CS-INDV-2 / Recruit consultant to develop death registration and cause of death web base platform	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited	30,000.00	49,200.00	Signed	2019-01-04	2018-06-07	2019-01-09	2019-01-16	2019-01-30	2019-10-29	2019-03-06	2019-11-04	2019-09-02
LR-MOHSW-65167-CS-INDV-2 / Hiring of Consultant to develop birth, death & cause of death registration training and operational manuals for service providers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2019-01-14	2019-01-19	2019-02-09	2019-03-16	2019-09-12				
LR-MOHSW-64806-CS-INDV-2 / Hire a Consultant to develop a verbal autopsy (VA) & Death notification electronic platform to manage and analyze VA data & train data officers	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2019-01-31	2019-02-05	2019-02-26	2019-04-02	2019-09-29				
LR-MOHSW-93987-CS-INDV / Recruitment of Consultant for the Development of Training Manual and Train Trainers for SMO.	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2019-01-11	2019-01-16	2019-02-06	2019-03-13	2019-09-09				
LR-MOHSW-103307-CS-INDV / Recruitment of Procurement Officer for HSSP	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2019-02-04	2019-04-04	2019-02-09	2019-03-02	2019-04-06	2019-10-03			
LR-MOHSW-108301-CS-INDV / Hiring of Project Assistant-1 for PIU	IDA / 52440	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Direct	15,000.00	0.00	Under Implementation	2019-02-21	2019-02-26	2019-03-03	2019-04-01	2019-03-24	2019-04-02	2019-04-28	2019-10-25	
LR-MOHSW-108296-CS-INDV / Hiring of Project Assistant-2 for PIU	IDA / 52440	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Direct	14,175.00	14,175.00	Signed	2019-03-01	2019-02-26	2019-03-11	2019-04-01	2019-04-01	2019-05-02	2019-05-06	2019-04-11	2019-11-02
LR-MOHSW-113844-CS-CDS / Hiring of Health System Strengthening Technical Advisor to the Office of the Minister	IDA / 52440	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Direct Selection	Direct	70,000.00	0.00	Under Implementation	2019-05-01	2019-04-04	2019-05-11	2019-06-07	2019-07-15	2020-01-11			
LR-MOHSW-150503-CS-CDS / Extension of PBF Technical Assistant	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Direct Selection	Direct	63,441.00	0.00	Under Implementation	2019-12-01	2017-06-21	2019-12-11		2020-02-14	2020-08-12			
LR-MOHSW-177239-CS-INDV / Hiring of Health Care Waste Management Plan Consultant	TF / A4116	Project Management	Post	Individual Consultant Selection	Limited	25,000.00	48,900.00	Signed	2020-09-25	2020-05-28	2020-09-30	2020-06-02	2020-10-21	2020-12-19	2020-11-25	2021-01-13	2021-05-24

LR-MOHSW-177939-CS-CDS / Hiring of Finance Manager, PIU	TF / A4116	Project Management	Post	Direct Selection	Direct		38,520.00	0.00	Pending Implementation	2020-05-26					2020-06-05			2020-08-09	2021-02-05	
LR-MOHSW-177941-CS-CDS / Hiring of Administrative Assistance, PIU	TF / A4116	Project Management	Post	Direct Selection	Direct		12,600.00	0.00	Pending Implementation	2020-05-26					2020-06-05			2020-08-09	2021-02-05	
LR-MOHSW-177948-CS-CDS / Hiring of PBF Secondary Level of Care Officer	TF / A4116	Project Management	Post	Direct Selection	Direct		21,600.00	0.00	Pending Implementation	2020-05-28					2020-06-07			2020-08-11	2021-02-07	
LR-MOHSW-217400-CS-INDV / Recruit PBF Secondary Officer	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		21,600.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-217383-CS-INDV / Recruit PBF Primary Officer 1	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		10,800.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-217289-CS-INDV / Recruit Financial & Administrative Officer	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		21,600.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-217404-CS-INDV / Recruit Information Technology System Developer	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		21,600.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-217384-CS-INDV / Recruit PBF County Technical Assistants (Sinoe County)	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-217393-CS-INDV / Recruit PBF County Technical Assistants (Bweress County)	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-217324-CS-INDV / Hiring of Procurement Clerk	IDA / 52440	Project Management	Post	Individual Consultant Selection	Limited		3,500.00	0.00	Pending Implementation	2021-03-16					2021-03-21			2021-04-11	2021-05-16	2021-11-12
LR-MOHSW-218272-CS-INDV / Hiring of Program Officer (Assistant)	IDA / 52440	Project Management	Post	Individual Consultant Selection	Limited		10,500.00	0.00	Pending Implementation	2021-03-16					2021-03-21			2021-04-11	2021-05-16	2021-11-12
LR-MOHSW-217403-CS-INDV / Recruit PBF County Technical Assistants (Gbarpolu County)	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-218261-CS-INDV / Recruit PBF Primary Officer 2	TF / A4116	Strengthening the institutional capacity needed to improve the quality of selected health interventions at PBF health facilities	Post	Individual Consultant Selection	Open		10,800.00	0.00	Canceled	2021-02-15					2021-04-05			2021-04-26	2021-05-31	2021-11-27
LR-MOHSW-106721-CS-INDV / Recruitment of Birth and Death Registration Operational and Training Manual Developer Consultant	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2019-03-29	2019-11-15	2019-04-03						2019-04-24	2019-05-29	2019-11-25
LR-MOHSW-227085-CS-INDV / Recruitment of Birth and Death Registration Operational and Training Manual Developer Consultant	TF / A4116	Support to the Emergency Response to the Ebola Epidemic	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Pending Implementation	2020-12-14					2020-12-19			2021-01-09	2021-02-13	2021-08-12
LR-MOHSW-260026-CS-INDV / Hiring of Consultant for the HSSP Implementation Completion Report (ICR)	TF / A4116	Project Management	Post	Individual Consultant Selection	Direct		21,894.74	0.00	Under Review	2021-10-28	2021-10-28	2021-11-02						2021-11-05	2021-11-08	2021-11-30
LR-MOHSW-260165-CS-INDV / Hiring of Consultant for Economic and Financial Efficiency for the HSSP	TF / A4116	Project Management	Post	Individual Consultant Selection	Direct		6,729.41	0.00	Under Implementation	2021-10-29	2021-10-28	2021-11-05						2021-11-08	2021-11-11	2021-12-03