

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia: General Education Quality Improvement Program for Equity P163050

Project Implementation agency: Ministry of Education of Federal Democratic Republic of Ethiopia

Date of the Procurement Plan: December 04, 2018

Period covered by this Procurement Plan: 1 year from date of Procurement Plan (December 2018-December 2019)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Federal Government of Ethiopia Public Procurement and Property Administration Proclamation no.649/2009 and Federal Public Procurement Directive, June 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. -Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations --Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: applicable for those contracts identified in the Procurement Plan tables;

Works: There shall be no works contracts under the project.

PROCUREMENT PLAN Ethiopia : Ethiopia General Education Quality Improvement Program for Equity

General Information
Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2018-12-26
Revised Plan Date(s): (comma delineated, leave blank 2022-06-28)
Project ID: P163050 **GN Date:**
Project Name: Ethiopia General Education Quality Improvement Program for Equity
Loan / Credit No.: IDA / D2620, TF / AB352, IDA / D8080
Executing Agency: Ministry of Education

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MOE/GEQIP-E/IG/SH/02/20 / Procurement of Smart TV sets for selected phase one schools	TF / AB352		Post	Request for Bids	Open - National	Single Stage - One Envelope		866,000.00	0.00	Pending Implementation					2020-08-14		2020-09-04					2020-10-16		2020-11-15		2020-12-20		2021-03-20
MOE/GEQIP-E/IG/SH/03/20 / Procurement of Radios for selected phase one schools	IDA / D2620		Post	Request for Bids	Open - National	Single Stage - One Envelope		470,000.00	0.00	Pending Implementation					2020-08-14		2020-09-04					2020-10-16		2020-11-15		2020-12-20		2021-02-18
MOE/GEQIP-E/IG/SH/04/20 / Procurement of Modems, Routers and Computers for MOE, REB, selected zones & woredas	IDA / D2620		Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,665,000.00	0.00	Pending Implementation					2020-08-14		2020-09-04					2020-10-24		2020-11-23		2021-01-04		2021-04-04
MOE/GEQIP-E/CB/G-01/20 / PROCUREMENT OF VIDEO CONFERENCE PLATFORM QTY 1 AND PROCUREMENT OF ONE SCREENS INTEGRATED TELEPRESENCE PRODUCT 65 INCH QTY 175	IDA / D2620		Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,157,894.80	0.00	Under Implementation					2020-11-16		2020-11-24					2021-01-08		2021-02-01		2021-03-08		2021-09-04
MOE/GEQIP-E/IG/SH/01/20 / Procurement of Optical Mark Readers (OMR) of NLA/EGRA data, 2 scanning machine, 2 compatible computer & multiple license PC Remark office software	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		62,000.00	0.00	Pending Implementation							2020-11-21								2020-12-27		2021-01-20	
MOE/GEQIP-E/IGNCB/01/21 / Procurement of 55 Lap top computers, 55 Desk top computers and 12 printers for Ministry of Education and Regional Education Bureaus	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		51,125.00	0.00	Pending Implementation							2021-09-22								2021-11-01		2021-11-15	
MOE/GEQIP-E/IG/SH-1/22 / Procurement 840 handwashing facility for schools	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		93,333.00	0.00	Pending Implementation							2021-11-24								2022-01-03		2022-02-01	
MOE/GEQIP-E/IGNCB-5/22 / Procurement of 2500 water tankers (5000 liters)	IDA / D2620		Post	Request for Bids	Open - National	Single Stage - One Envelope		840,000.00	0.00	Pending Implementation					2021-11-15		2021-11-23					2021-12-30		2022-01-18		2022-02-15		2022-05-02
MOE/GEQIP-E/IG/SH-2/22 / Procurement of 210,000 mask s for all regions	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		93,333.00	0.00	Pending Implementation							2021-11-21								2022-01-10		2022-02-08	
MOE/GEQIP-E/IG/SH-7/22 / Procurement of WiFi router with accessories and monthly payment for 5 experts	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		888.00	0.00	Canceled							2021-11-24								2022-01-10		2022-01-26	
ET-MOE-283331-GO-DIR / Procurement of WiFi router with SIM Card	IDA / D2620		Post	Direct Selection	Direct			13,000.00	820.69	Under Implementation					2022-03-21	2022-04-11	2022-03-24	2022-04-11							2022-04-06		2022-04-09	
ET-MOE-385467-GO-DIR / Procurement of Tablet Computers	IDA / D2620		Prior	Direct Selection	Direct			3,000,000.00	0.00	Under Implementation					2022-03-31	2022-04-19	2022-04-05	2022-05-26							2022-05-17		2022-11-13	
ET-MOE-285473-GO-DIR / Procurement of Vehicles	IDA / D2620		Prior	Direct Selection	Direct			4,500,000.00	0.00	Under Implementation					2022-03-31	2022-05-10	2022-04-05	2022-06-16							2022-05-08		2022-11-04	
ET-MOE-285476-GO-DIR / Procurement of Motorbike	IDA / D2620		Post	Direct Selection	Direct			1,080,000.00	0.00	Canceled					2022-03-31	2022-04-20	2022-04-05	2022-06-10							2022-05-17		2022-11-13	
MOE/GEQIP-E/IG/DC-8/22 / Procurement of 1000 motorbikes	IDA / D2620		Post	Direct Selection	Direct			933,333.00	0.00	Canceled					2021-11-15	2021-11-23	2021-11-20								2021-12-22		2022-01-12	
MOE/GEQIP-E/IG/DC-1/22 / Procurement of vehicles (6 vehicles for federal level management and 20 vehicles for regional level management total 26) to directly procure from UNOPS	IDA / D2620		Prior	Direct Selection	Direct			2,333,333.00	0.00	Canceled					2021-10-29	2022-01-09	2021-11-03								2021-12-13		2022-05-18	
MOE/GEQIP-E/IG/DC-3/22 / Procurement of 1350 tablets to support cluster supervisor and key teachers in phase 1 and 2 schools to procure directly from UNOPS	IDA / D2620		Post	Direct Selection	Direct			700,000.00	0.00	Canceled					2021-10-29	2021-11-23	2021-11-03								2021-12-07		2022-03-09	
MOE/GEQIP-E/IG/SH/05/20 / Procurement of 12 Laptop computers and 20 External hard disc	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		33,000.00	0.00	Pending Implementation							2020-11-30								2021-01-15		2021-01-31	
ET-MOE-301920-GO-DIR / Procurement of 1100 unit Motorbikes	IDA / D8080		Prior	Direct Selection	Direct			3,315,000.00	0.00	Pending Implementation					2022-06-29		2022-07-04								2022-07-26		2023-01-22	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE/GEQIP-E/IGSH0118 / Printing and Distribution of Strategy Document	IDA / D2620		Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation								2020-08-31										2020-10-26		2020-12-25

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MOE/GEQIP-E/IC/IS-130/19 / Consultancy Service for GEQIP-E IPF audits (Audit to be Managed by MoF-Procurement will be managed by MOE)	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		30,300.00	0.00	Pending Implementation	2020-04-24		2020-05-15		2020-06-28					2020-07-26		2020-08-25		2020-09-29			2020-11-03		2021-11-03
MOE/GEQIP-E/IC/QCBS-133/20 / GEQIP-E mid term comprehensive evaluation	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Under Implementation	2020-08-28	2021-03-15	2020-09-11	2021-05-17	2020-10-25	2021-08-06				2020-11-22	2022-04-29	2020-12-22		2021-01-26			2021-03-02		2021-06-30
MOE/GEQIP-E/IC/QCBS-136/20 / procurement of services to conduct yearly SIP school grant evaluation	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Pending Implementation	2020-11-25		2020-12-08		2021-01-12					2021-02-11		2021-03-05		2021-03-19			2021-04-14		2021-06-11
MOE/GEQIP-E/IC/QCBS-137/20 / Consultancy Service for procurement Audit of GEQIP-E program	IDA / D2620		Prior	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Under Implementation	2020-11-25	2020-11-17	2020-12-01		2020-12-29					2021-01-29		2021-02-23		2021-03-17			2021-04-12		2021-07-30
MOE/GEQIP-E/IC/IS-132/19 / Consultancy Service for Procurement Audit of GEQIP-E	IDA / D2620		Prior	Quality And Cost-Based Selection	Open		100,000.00	0.00	Under Implementation	2020-03-30	2021-02-08	2020-04-20	2021-02-11	2020-06-03	2021-07-30				2020-07-01	2021-09-17	2020-07-31	2022-01-20	2020-09-04	2022-05-18	2020-10-09		2021-02-06	
MOE/GEQIP-E/IC/QCBS-136/20 / Procurement of Consultant Service for GEQIP-E Environmental & Social Audit	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		289,474.00	0.00	Under Implementation	2021-02-08	2021-04-14	2021-02-26	2021-04-14	2021-04-01	2021-06-28				2021-05-04	2021-07-26	2021-05-19	2021-08-20	2021-06-09			2021-07-07		2022-01-21
MOE/GEQIP-E/IC/QCBS-164/22 / GEQIP-E yearly Independent Procurement Audit (PIaR)	IDA / D2620		Prior	Quality And Cost-Based Selection	Open - National		66,667.00	0.00	Canceled	2021-12-22		2022-01-04		2022-02-07					2022-03-11		2022-04-01		2022-05-02			2022-06-06		2022-07-31
ET-MOE-208813-CS-COS / consultancy services for GEQIP-II Independent Procurement Audit for MOE	IDA / D2620		Post	Consultant Qualification Selection	Open - National		52,110.00	0.00	Canceled	2020-12-28	2020-12-29	2021-01-06	2021-03-01	2021-02-03									2021-02-15			2021-03-02		2021-07-01
ET-MOE-208813-CS-QCBS / Consultancy Services for GEQIP-II Independent Procurement Audit	IDA / D2620		Prior	Quality And Cost-Based Selection	Open - National		52,110.00	64,614.36	Signed	2021-09-27	2021-10-07	2021-10-11	2021-10-07	2021-10-22	2021-11-03				2021-11-22	2021-12-09	2021-12-02	2022-01-24	2021-12-16	2022-05-18	2022-01-14	2022-06-15	2022-03-15	
MOE/GEQIP-E/IC/QCBS-174/22 / Environmental and social assessment(ESIA) on the newly constructed school	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		111,111.00	0.00	Pending Implementation	2021-10-29		2021-11-19		2021-12-20					2022-01-21		2022-02-09		2022-03-07			2022-04-06		2022-06-08
MOE/GEQIP-E/IC/QCBS-172/22 / Consultancy services for third party verification for school to be constructed under additional financing 1.	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		222,222.00	0.00	Pending Implementation	2021-11-23		2021-12-14		2022-01-08					2022-02-08		2022-03-01		2022-04-14			2022-05-13		2022-07-15
MOE/GEQIP-E/IC/QCBS-173/22 / consultancy services for design and supervision for school to be constructed under additional financing 1 from GPE	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		222,222.00	0.00	Pending Implementation	2021-10-13		2021-11-03		2021-12-09					2022-01-10		2022-01-28		2022-02-22			2022-03-24		2022-05-25
MOE/GEQIP-E/IC/QCBS-165/22 / GEQIP-E yearly Independent Procurement Audit for IPF and PIaR	IDA / D2620		Post	Quality And Cost-Based Selection	Open - National		133,334.00	0.00	Pending Implementation	2021-10-29		2021-11-19		2021-12-08					2022-01-07		2022-01-23		2022-02-16			2022-03-10		2022-05-18
ET-MOE-289319-CS-QCBS / Data Base Development and Implementation Support of Education Licensing Management Information System(ELMS)	IDA / D2620		Post	Quality And Cost-Based Selection	Open - International		370,000.00	0.00	Pending Implementation	2022-05-12		2022-06-02		2022-07-16					2022-08-13		2022-08-28		2022-10-02			2022-10-26		2023-04-24

INDIVIDUAL CONSULTANTS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
MOE/GEQIP-E/IC-13/18 / Hiring one software Engineer	IDA / D2620		Post	Individual Consultant Selection	Open		9,850.77	0.00	Pending Implementation	2018-12-13		2019-01-31		2019-02-21			2019-03-28									2019-09-24
MOE/GEQIP-E/IC-61/18 / Hiring one senior accountant	IDA / D2620		Post	Individual Consultant Selection	Open		8,895.80	0.00	Pending Implementation	2018-12-20		2019-02-07		2019-02-28			2019-04-04									2019-10-01
MOE/GEQIP-E/IC-03/18 / Hiring TDP Specialist .	IDA / D2620		Post	Individual Consultant Selection	Open		8,863.00	0.00	Pending Implementation	2019-01-14		2019-03-04		2019-03-25			2019-04-29								2019-10-26	
BGREB/GEQIP-E/IC-67/18 / Hiring accountants for BofED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29			2019-06-03								2019-11-30	
DORB/GEQIP-E/IC-69/18 / Hiring accountants for BofED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29			2019-06-03								2019-11-30	
ORB/GEQIP-E/IC-71/18 / Hiring accountants for BofED	IDA / D2620		Post	Individual Consultant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18		2019-04-08		2019-04-29			2019-06-03								2019-11-30	

AFREB/GEQP-E/C/C-37/18 / Hiring Technical Education Specialist for Emerging Region 5	IDA / D2620		Post	Individual Consult ant Selection	Open		6,069.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
SNREB/GEQP-E/C/C-73/18 / Hiring accountants for BoF ED	IDA / D2620		Post	Individual Consult ant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
DDREB/GEQP-E/C/C-68/18 / Hiring accountants for BoF ED	IDA / D2620		Post	Individual Consult ant Selection	Open		7,411.20	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
MOE/GEQP-E/C/C-04/18 / Hiring Senior TDP Specialist	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Implementation	2019-01-14	2019-03-04	2019-03-25	2019-04-29	2019-10-26
MOE/GEQP-E/C/C-05/18 / Hiring Senior TDP Specialist	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-26	2020-05-14	2020-06-04	2020-07-09	2021-01-05
MOE/GEQP-E/C/C-06/18 / Hiring Senior SIP Expert-2	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-08/18 / Hiring SIP and MOE Expert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-09/18 / Hiring Licensing & re-licensing Expert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,910.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-10/18 / Hiring statistician-1 for EMIS	IDA / D2620		Post	Individual Consult ant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14	2019-03-04	2019-03-25	2019-04-29	2019-10-26
MOE/GEQP-E/C/C-12/18 / Hiring statistician-2 for EMIS	IDA / D2620		Post	Individual Consult ant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14	2019-03-04	2019-03-25	2019-04-29	2019-10-26
MOE/GEQP-E/C/C-11/18 / Hiring statistician-3 for EMIS	IDA / D2620		Post	Individual Consult ant Selection	Open		7,120.00	0.00	Pending Implementation	2019-01-14	2019-03-04	2019-03-25	2019-04-29	2019-10-26
MOE/GEQP-E/C/C-57/18 / Hiring Financial Management Officer and Analyst for MoE	IDA / D2620		Post	Individual Consult ant Selection	Open		6,060.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-111/18 / Recruitment of Program coordinator for MOE	IDA / D2620		Post	Individual Consult ant Selection	Open		10,350.00	0.00	Pending Implementation	2019-01-14	2019-03-04	2019-03-25	2019-04-29	2019-10-26
MOE/GEQP-E/C/C-60/18 / Hiring program coordinator for MoFEC	IDA / D2620		Post	Individual Consult ant Selection	Open		10,090.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-46/18 / Hiring Planning expert-1 for MoE PCO	IDA / D2620		Post	Individual Consult ant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-47/18 / Hiring Monitoring & Evaluation expert-2	IDA / D2620		Post	Individual Consult ant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-48/18 / Hiring Monitoring & Evaluation expert-3	IDA / D2620		Post	Individual Consult ant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-49/18 / Hiring Monitoring & Evaluation expert-4	IDA / D2620		Post	Individual Consult ant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-50/18 / Hiring Monitoring & Evaluation expert-5	IDA / D2620		Post	Individual Consult ant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-51/18 / Hiring Monitoring & Evaluation expert-6	IDA / D2620		Post	Individual Consult ant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-52/18 / Hiring Monitoring & Evaluation expert-7	IDA / D2620		Post	Individual Consult ant Selection	Open		5,430.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-54/18 / Hiring Senior environmental & social safe guards Expert for PCO	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-55/18 / Hiring senior ethics & anti corruption Expert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-56/18 / Hiring Senior gender affairs Expert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-58/18 / Hiring Financial management expert-1 MOE	IDA / D2620		Post	Individual Consult ant Selection	Open		7,230.00	0.00	Pending Implementation	2018-12-18	2019-02-05	2019-02-26	2019-04-02	2019-09-29
MOE/GEQP-E/C/C-62/18 / Hiring senior FM expert-2 MOE	IDA / D2620		Post	Individual Consult ant Selection	Open		7,230.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-59/18 / Hiring Senior accountant for MOE	IDA / D2620		Post	Individual Consult ant Selection	Open		5,050.00	0.00	Pending Implementation	2018-12-17	2019-02-04	2019-02-25	2019-04-01	2019-09-28
MOE/GEQP-E/C/C-14/18 / Hiring Senior General Education Inspection Expert-1	IDA / D2620		Post	Individual Consult ant Selection	Open		6,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQP-E/C/C-15/18 / Hiring short term technical advisor on psychometrics or measurement & evaluation or statistical analysis or educational research (NEADA)	IDA / D2620		Post	Individual Consult ant Selection	Open		27,270.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQP-E/C/C-42/18 / Hiring Senior Education Expert-1 for Afar Regions	IDA / D2620		Post	Individual Consult ant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
AFREB/GEQP-E/C/C-43/18 / Hiring Senior Education Expert-2 for Afar Region	IDA / D2620		Post	Individual Consult ant Selection	Open		6,360.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09

SOREB/GEQIP-E/C/C-105/18 / Hiring Social & Environmental Safe guards expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
TIREB/GEQIP-E/C/C-106/18 / Hiring Social & Environmental Safe guards expert for Tigray REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQIP-E/C/C-93/18 / Hiring Planning Monitoring & Evaluation expert-1 for Oromia REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQIP-E/C/C-92/18 / Hiring Planning M&E expert-2 for Oromia REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SNREB/GEQIP-E/C/C-95/18 / Hiring Planning M&E expert -1 for SNNPR REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SNREB/GEQIP-E/C/C-96/18 / Hiring Planning Monitoring & Evaluation expert-2 for SNNPR REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-07-13					
AMREB/GEQIP-E/C/C-89/18 / Hiring Planning M&E expert-2 for Amhara REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AAREB/GEQIP-E/C/C-88/18 / Hiring Planning, Monitoring & Evaluation expert for AA REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
GAREB/GEQIP-E/C/C-93/18 / Hiring Planning, Monitoring & Evaluation expert for GAM REB	IDA / D2620		Post	Individual Consult ant Selection	Open			7,180.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
SOREB/GEQIP-E/C/C-94/18 / Hiring Planning, Monitoring & Evaluation expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-16/18 / Hiring Senior Education Expert-1 for Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Limited			5,000.00	0.00	Pending Implementation	2020-03-30	2020-04-04	2020-04-25	2020-05-30	2020-11-26					
SOREB/GEQIP-E/C/C-17/18 / Hiring Senior Education Expert-2 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-23/18 / Hiring Senior Education Expert-3 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-22/18 / Hiring Senior Education Expert-4 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-21/18 / Hiring Senior Education Expert-5 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-25	2020-05-13	2020-06-03	2020-07-08	2021-01-04					
SOREB/GEQIP-E/C/C-20/18 / Hiring Senior Education Expert-6 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-19/18 / Hiring Senior Education Expert-7 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-18/18 / Hiring Senior Education Expert-8 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-24/18 / Hiring Senior Education Expert-9 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
SOREB/GEQIP-E/C/C-25/18 / Hiring Senior Education Expert-10 for Ethio-Somali Region	IDA / D2620		Post	Individual Consult ant Selection	Open			5,000.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AMREB/GEQIP-E/C/C-79/18 / Hiring program coordinator f or Amhara REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,500.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AAREB/GEQIP-E/C/C-77/18 / Hiring program coordinator f or AA REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
AFREB/GEQIP-E/C/C-78/18 / Hiring program coordinator f or Afar REB	IDA / D2620		Post	Individual Consult ant Selection	Open			7,180.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
DREB/GEQIP-E/C/C-81/18 / Hiring program coordinator/ Accountant for Dire Dawa REB	IDA / D2620		Post	Individual Consult ant Selection	Open			7,180.00	0.00	Pending Implementation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30					
GAREB/GEQIP-E/C/C-82/18 / Hiring program coordinator f or GAM REB	IDA / D2620		Post	Individual Consult ant Selection	Open			7,180.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
BGREB/GEQIP-E/C/C-80/18 / Hiring program coordinator/ Accountant for BEGU REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,650.00	2,302.06	Completed	2019-02-18	2020-06-18	2019-04-08	2020-06-18	2019-04-29	2020-06-18	2019-06-03	2020-06-15	2019-11-30	2020-06-15
SNREB/GEQIP-E/C/C-85/18 / Hiring program coordinator f or SNNPR REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,500.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					
ORREB/GEQIP-E/C/C-84/18 / Hiring program coordinator f or Oromia REB	IDA / D2620		Post	Individual Consult ant Selection	Open			5,500.00	0.00	Pending Implementation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09					

SOREB/GEQIP-E/C/C-86/18 / Hiring program coordinator for Ethio-Somali REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
HAREB/GEQIP-E/C/C-83/18 / Hiring program coordinator/ Accountant for Harari REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
AMREB/GEQIP-E/C/C-65/18 / Hiring accountants for Amhara BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open		4,850.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
SNREB/GEQIP-E/C/C-74/18 / Hiring accountants for SNNPR BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open		4,850.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
SOREB/GEQIP-E/C/C-75/18 / Hiring accountants for Ethio-Somali BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open		4,850.00	0.00	Pending Impleme ntation	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-11-30
TIREB/GEQIP-E/C/C-76/18 / Hiring Senior accountants for Tigray BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open		4,850.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
ORREB/GEQIP-E/C/C-72/18 / Hiring accountants for Oromia BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open		4,850.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
AAREB/GEQIP-E/C/C-63/18 / Hiring accountants for AA BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
HAREB/GEQIP-E/C/C-70/18 / Hiring Prog Coordinator/accountants for Harari	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOFEC/GEQIP-E/C/C-62/18 / Hiring Program Coordinator for MOFEC	IDA / D2620		Post	Individual Consult ant Selection	Open		10,090.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOFEC/GEQIP-E/C/C-63/18 / Hiring FM Expert/Accountant-1 for MOFEC	IDA / D2620		Post	Individual Consult ant Selection	Open		6,050.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOFEC/GEQIP-E/C/C-64/18 / Hiring of FM Expert/Accountant-2 for MOFEC	IDA / D2620		Post	Individual Consult ant Selection	Open		6,050.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/C/C-16/18 / Hiring senior expert of General Education Inspection-2	IDA / D2620		Post	Individual Consult ant Selection	Open		6,640.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/C/C-84/18 / Hiring of Program Coordinator-2 for Amhara REB	IDA / D2620		Post	Individual Consult ant Selection	Open		6,560.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/C/C-75/18 / Hiring Program Coordinator for SNNP BoFED	IDA / D2620		Post	Individual Consult ant Selection	Open		5,500.00	0.00	Pending Impleme ntation	2020-03-30	2020-05-18	2020-06-08	2020-07-13	2021-01-09
MOE/GEQIP-E/C/C-131/19 / C onsultancy Service for GEQIP-E CSA Verifications	IDA / D2620		Prior	Direct Selection	Direct		600,000.00	0.00	Pending Impleme ntation	2020-03-30	2020-04-09		2020-06-13	2020-12-10
ORREB/GEQIP-E/C/C-85/18 / Hiring of Program Coordinator-2 for Oromia	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Pending Impleme ntation	2020-04-17	2020-06-05	2020-06-26	2020-07-31	2021-01-27
MOE/GEQIP-E/C/C-53/18 / Planning, Monitoring and Evaluation officer (for Finance)	IDA / D2620		Post	Individual Consult ant Selection	Open		7,230.00	0.00	Pending Impleme ntation	2020-04-17	2020-06-05	2020-06-26	2020-07-31	2021-01-27
MOE/GEQIP-E/C/C-133/20 / Core ICT Expert-1	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-134/20 / Core ICT Expert-2	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-135/20 / Core ICT Expert-3	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-136/20 / Core ICT Expert-4	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-137/20 / Core ICT Expert-5	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-138/20 / Core ICT Expert-6	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-139/20 / Core ICT Expert-7	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-140/20 / Core ICT Expert-8	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-141/20 / Core ICT Expert-9	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-142/20 / Core ICT Expert-10	IDA / D2620		Post	Individual Consult ant Selection	Open		12,500.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
MOE/GEQIP-E/C/C-143/20 / Core ICT Team Coordinator	IDA / D2620		Post	Individual Consult ant Selection	Open		16,650.00	0.00	Under Impleme ntation	2020-05-04	2020-06-12	2020-06-22	2020-07-13	2020-08-12
TIREB/MOE/GEQIP-E/C/C-87/18 / Hiring program coordinator for Tigray REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Under Impleme ntation	2020-05-08	2021-02-01	2020-06-26	2020-07-17	2020-08-21
MOE/GEQIP-E/C/C-07/18 / Hiring Senior SIP Expert-1	IDA / D2620		Post	Individual Consult ant Selection	Open		6,310.00	0.00	Pending Impleme ntation	2019-01-14	2019-03-04	2019-03-25	2019-04-29	2019-10-26

ET-SID-207386-CS-INDV / Recruitment of senior Procurement specialist for Sidama Region	IDA / D2620		Prior	Individual Consultant Selection	Open		5,650.00	0.00	Under Implementation	2020-12-13	2020-12-21	2021-01-17		2021-01-27		2021-02-17		2021-08-16
MOE/GEQIP-E/C/IC-107/18 / Recruitment of Procurement Specialist:2 for MOE	IDA / D2620		Prior	Individual Consultant Selection	Open		9,150.00	0.00	Canceled	2020-03-30		2020-05-18		2020-06-08		2020-07-13		2021-01-09
MOE/GEQIP-E/C/IC-108/18 / Recruitment of Procurement Specialist:1 for MOE	IDA / D2620		Prior	Individual Consultant Selection	Open		9,150.00	0.00	Canceled	2020-04-17		2020-06-05		2020-06-26		2020-07-31		2021-01-27
MOE/GEQIP-E/C/IC-110/18 / Recruitment of Contract administrator for MOE	IDA / D2620		Prior	Individual Consultant Selection	Open		6,240.00	0.00	Canceled	2019-01-14		2019-03-04		2019-03-25		2019-04-29		2019-10-26
ET-MOE-207607-CS-INDV / Recruitment of Senior procurement consultant 1 for Ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		25,740.00	0.00	Under Implementation	2020-12-08	2020-12-21	2021-01-11		2021-01-16		2021-01-28		2022-07-07
ET-MOE-207608-CS-INDV / Recruitment of Contract management consultant for Ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		15,480.00	0.00	Under Implementation	2020-12-08	2020-12-29	2021-01-10		2021-01-16		2021-01-27		2022-07-07
ET-MOE-207604-CS-INDV / Recruitment of senior procurement consultant 2 for ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		25,740.00	11,946.32	Signed	2020-12-08	2020-12-21	2021-01-07	2022-01-03	2021-01-13	2022-01-09	2021-01-26	2022-02-01	2022-07-07
MOE/GEQIP-E/C/IC-109/18 / Recruitment of Procurement consultant for Ministry of Education	IDA / D2620		Prior	Individual Consultant Selection	Open		15,480.00	0.00	Canceled	2020-12-14	2020-12-21	2021-01-25	2021-10-14	2021-02-10	2022-04-06	2021-02-26		2022-07-07
ET-MOE-211407-CS-INDV / Recruitment of contract management consultant 2 for ministry of education	IDA / D2620		Prior	Individual Consultant Selection	Open		15,480.00	0.00	Under Implementation	2020-12-30	2021-01-04	2021-02-04		2021-02-10		2021-02-22		2022-07-07
DDREB/GEQIP-E/C/IS-150/22 / Hiring Civil Engineering for Dire Dawa REB	IDA / D2620		Post	Individual Consultant Selection	Open		19,240.00	0.00	Pending Implementation	2022-01-03		2022-02-16		2022-02-23		2022-03-10		2023-03-10
AMREB/GEQIP-E/C/IS-148/22 / Hiring Civil Engineering for Amhara REB	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2022-01-03		2022-02-15		2022-02-22		2022-03-10		2023-03-10
BGREB/GEQIP-E/C/IS-149/22 / Hiring Civil Engineering for Benishangul Gumuz REB	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2022-01-03		2022-02-13		2022-02-23		2022-03-10		2023-03-10
GAREB/GEQIP-E/C/IS-151/22 / Hiring Civil Engineering for Gambela Regional Education Bureau	IDA / D2620		Post	Individual Consultant Selection	Open		19,400.00	0.00	Pending Implementation	2022-01-03		2022-02-16		2022-02-24		2022-03-07		2023-03-07
SNREB/GEQIP-E/C/IS154/22 / Hiring Civil Engineering for SNNPR Regional Education Bureau	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2021-10-29		2021-12-06		2021-12-20		2021-12-31		2022-12-31
MOE/GEQIP-E/C/IS/160-/22 / Hiring Senior Monitoring and Evaluation expert for MOE	IDA / D2620		Post	Individual Consultant Selection	Open		6,700.00	0.00	Pending Implementation	2021-11-10		2021-12-14		2021-12-20		2022-01-04		2023-01-04
AAREB/GEQIP-E/C/IS-146/22 / Hiring civil engineering for Afdis Akaba Education bureau	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2022-01-03		2022-02-15		2022-02-22		2022-03-10		2023-03-10
MOE/GEQIP-E/C/IS-159/22 / Hiring Senior Curriculum Development expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,700.00	0.00	Pending Implementation	2021-12-01		2022-01-08		2022-01-17		2022-02-01		2023-02-01
AFREB/GEQIP-E/C/IS-147/22 / Hiring GEQIP-E Civil Engineering for Afar REB	IDA / D2620		Post	Individual Consultant Selection	Open		19,240.00	0.00	Pending Implementation	2022-01-03		2022-02-15		2022-02-22		2022-03-10		2023-03-10
MOE/GEQIP-E/C/IS-161/22 / Hiring Senior Monitoring and Evaluation Expert for MOE	IDA / D2620		Post	Individual Consultant Selection	Open		6,700.00	0.00	Pending Implementation	2021-12-01		2022-01-10		2022-01-17		2022-02-01		2023-02-01
SIDREB/GEQIP-E/C/IS/153/22 / Hiring Civil Engineering for Sidama REB	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2021-11-03		2021-12-14		2021-12-28		2022-01-18		2023-01-18
SOREB/GEQIP-E/C/IS-155/22 / Hiring Civil Engineering for Somali REB	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2021-11-30		2022-01-05		2022-01-11		2022-01-26		2023-01-26
TIREB/GEQIP-E/C/IS-156/22 / Hiring Civil Engineering for Tigray REB	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2021-10-28		2021-12-06		2021-12-20		2022-01-04		2023-01-04
HARREB/GEQIP-E/C/IS/152/22 / Hiring Civil Engineering for Harari REB	IDA / D2620		Post	Individual Consultant Selection	Open		14,800.00	0.00	Pending Implementation	2021-12-01		2022-01-09		2022-01-20		2022-02-01		2023-02-01
MOE/GEQIP-E/C/IS-162 / Hiring Financial management expert	IDA / D2620		Post	Individual Consultant Selection	Open		6,700.00	0.00	Pending Implementation	2021-12-14		2022-01-24		2022-02-01		2022-02-11		2023-02-12
MOE/GEQIP-E/C/IS-163/22 / Hiring accountant expert	IDA / D2620		Post	Individual Consultant Selection	Open		5,665.00	0.00	Pending Implementation	2021-11-01		2021-12-15		2021-12-28		2022-01-10		2023-01-10
SIDREB/GEQIP-E/C/IS-166/22 / Hiring Finance Team leader for Sidama Regional Education Bureau	IDA / D2620		Post	Individual Consultant Selection	Open		6,216.00	0.00	Pending Implementation	2021-10-29		2021-12-09		2021-12-20		2022-01-11		2023-01-06
MOE/GEQIP-E/C/IS-167/22 / Hiring senior general education inspection data analyst	IDA / D2620		Post	Individual Consultant Selection	Open		6,512.00	0.00	Pending Implementation	2021-10-29		2021-12-06		2021-12-14		2022-01-04		2022-12-30
MOE/GEQIP-E/C/IS-168/22 / Hiring senior general education inspection data base administration	IDA / D2620		Post	Individual Consultant Selection	Open		5,328.00	0.00	Pending Implementation	2021-10-29		2021-12-05		2021-12-14		2022-01-04		2023-01-04

MOE/GEQIP-E/C/IS-169/22 / Hiring senior general inspect on M and E expert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,512.00	0.00	Pending Implementation	2021-11-01	2021-11-30	2021-12-08	2022-01-03	2023-01-03
MOE/GEQIP-E/C/IS-170/22 / Hiring senior general educati on inspection development expert	IDA / D2620		Post	Individual Consult ant Selection	Open		6,512.00	0.00	Pending Implementation	2021-11-17	2021-12-21	2022-01-03	2022-01-19	2023-01-19
GEQIP-E/C/IS-171/22 / Hiring senior procurement specialist for PCO at Ministry of Education	IDA / D2620		Prior	Individual Consult ant Selection	Open		14,800.00	0.00	Pending Implementation	2021-11-30	2022-01-01	2022-01-10	2022-02-01	2023-02-01
AFET-MOE-266105-CS-INDV / Hiring senior procurement expert for Afar REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		7,180.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
BGET-MOE-266109-CS-INDV / Hiring senior procurement expert for Benishangul Gumuz REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
TGET-MOE-266111-CS-INDV / Hiring senior procurement expert for Tigray REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Pending Implementation	2022-04-18	2022-06-03	2022-06-15	2022-07-07	2023-07-07
SOET-MOE-266113-CS-INDV / Hiring senior procurement expert for Somali REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
AMET-MOE-266114-CS-INDV / Hiring senior procurement expert for Amahara REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-05-31	2022-06-12	2022-07-02
ORET-MOE-266115-CS-INDV / Hiring senior procurement expert for Oromia REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
SNNPET-MOE-266116-CS-INDV / Hiring senior procurement expert for SNNP REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
HRET-MOE-266118-CS-INDV / Hiring senior procurement expert for Harari REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
GMET-MOE-266119-CS-INDV / Hiring senior procurement expert for Gambela REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		7,180.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
DDET-MOE-266121-CS-INDV / Hiring senior procurement expert for Dire Dawa City Administration Bureau	IDA / D2620		Prior	Individual Consult ant Selection	Open		7,180.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
SIDET-MOE-266123-CS-INDV / Hiring senior procurement expert for Sidama REB	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
JAET-MOE-266125-CS-INDV / Hiring senior procurement expert for Addis Ababa City Administration Bureau	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implementation	2022-04-18	2022-05-16	2022-06-03	2022-06-15	2022-07-07
ET-MOE-290507-CS-INDV / Recruitment of Procurement consultant for Ministry of Education	IDA / D2620		Prior	Individual Consult ant Selection	Open		15,480.00	0.00	Pending Implementation	2022-04-21	2022-06-09	2022-06-24	2022-07-29	2023-01-25
AFREB/GEQIP-E/C/IS-124/19 / Hiring of Senior Proc Expert for Afar REB	IDA / D2620		Post	Individual Consult ant Selection	Open		7,180.00	0.00	Canceled	2020-04-10	2020-12-04	2020-05-29	2020-06-19	2020-07-24
TGREB/GEQIP-E/C/IS-125/19 / Hiring of Senior Proc Expert for Tigray REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Canceled	2020-04-10	2020-12-04	2020-05-29	2020-06-19	2020-07-24
GMREB/GEQIP-E/C/IS-126/19 / Hiring of Senior Proc Expert for Gambela REB	IDA / D2620		Post	Individual Consult ant Selection	Open		7,180.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
DDREB/GEQIP-E/C/IS-127/19 / Hiring of Senior Proc Expert for Dire Dawa REB	IDA / D2620		Post	Individual Consult ant Selection	Open		7,180.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
BGREB/GEQIP-E/C/IS-128/19 / Hiring of Procurement Expert for BEGU REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
HRREB/GEQIP-E/C/IS-129/19 / Hiring of Senior Procurement Expert for Harari REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
SNREB/GEQIP-E/C/IS-122/19 / Hiring of Senior Proc Expert for SNNPR REB	IDA / D2620		Post	Individual Consult ant Selection	Open		6,560.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
SOREB/GEQIP-E/C/IS-123/19 / Hiring of Senior Proc Expert for Ethio-Somali REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
AMREB/GEQIP-E/C/IS-121/19 / Hiring of Senior Proc Expert for Amhara REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
ORREB/GEQIP-E/C/IS-120/19 / Hiring of Senior Proc Expert for Ormia REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Canceled	2020-03-30	2020-12-04	2020-05-18	2020-06-08	2020-07-13
AAAREB/GEQIP-E/C/IS-119/19 / Hiring of Senior Proc Expert for AA REB	IDA / D2620		Post	Individual Consult ant Selection	Open		5,650.00	0.00	Canceled	2020-04-17	2020-12-04	2020-06-05	2020-06-26	2020-07-31

SW ET-MOE-294963-CS-INDV / Hiring Senior Procurement E xpert for South West Regiona l Education Bureau	IDA / D2620		Prior	Individual Consult ant Selection	Open		5,650.00	0.00	Under Implement ation	2022-05-12	2022-05-19	2022-06-20		2022-06-27		2022-07-11	2023-01-07
---	-------------	--	-------	-------------------------------------	------	--	----------	------	--------------------------	------------	------------	------------	--	------------	--	------------	------------