

PROCUREMENT PLAN (Textual Part)

**Project information: Mali - Reconstruction and Economic Recovery
Projet / P-144442**

Project Implementation agency: Ministry of Economy and Finance

Date of the Procurement Plan: February 1, 2018

Period covered by this Procurement Plan: Up to November 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

NO-RRR-101619-C2-RRJ-CCPWA	CA / D3710	Component 5: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	40,000.00	0.00	2019-04-23										2019-05-27	2019-06-11
NO-RRR-101620-C2-RRJ-CCPWA	CA / D3710	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Appel d'offres	Open - National	Single Stage - One Change	603,000.00	0.00	2019-05-12	2019-05-08		2019-05-02		2019-05-12					2019-06-20	2019-10-27
NO-RRR-101791-C2-RRJ-CCPWA	CA / HR610	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	121,467.00	0.00	2019-06-20										2019-08-20	2019-10-18
NO-RRR-134141-C2-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	3,000.00	0.00	2019-05-14										2019-06-10	2019-11-27
NO-RRR-131314-C2-RRJ-CCPWA	CA / HR610	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	26,000.00	0.00	2019-06-13										2019-08-15	2019-09-13
NO-RRR-131309-C2-RRJ-CCPWA	CA / D3710	Component 2: Support to producer investments	A partner	Demande de prix	Open - National	Single Stage - One Change	20,000.00	0.00	2019-01-20										2019-01-24	2019-06-14
NO-RRR-131910-C2-RRJ-CCPWA	CA / D3710	Component 2: Support to producer investments	A partner	Demande de prix	Open - National	Single Stage - One Change	220,000.00	0.00	2019-02-20										2019-04-25	2019-05-14
NO-RRR-131907-C2-RRJ-CCPWA	CA / D3710	Component 2: Support to producer investments	A partner	Demande de prix	Open - National	Single Stage - One Change	180,000.00	0.00	2019-05-04										2019-06-20	2019-08-28
NO-RRR-101199-C2-RRJ-CCPWA	CA / D3710	Component 2: Support to producer investments	A partner	Demande de prix	Open - National	Single Stage - One Change	290,000.00	214,948.11	Signé	2019-03-28									2019-05-21	2019-08-24
NO-RRR-134304-C2-RRJ-CCPWA	CA / HR610	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Passation de marché de gr à gr	Direct		120,000.00		2019-01-09										2019-07-26	2019-08-14
NO-RRR-140711-C2-RRJ-CCPWA	CA / D3710	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	89,640.00	0.00	2019-07-15										2019-08-15	2019-10-17
NO-RRR-140712-C2-RRJ-CCPWA	CA / D3710	Component 2: Support to producer investments	A partner	Passation de marché de gr à gr	Direct		18,000.00		2019-01-04										2019-08-09	2019-09-10
NO-RRR-101036-C2-RRJ-CCPWA	CA / D3710	Component 2: Support to producer investments	A partner	Demande de prix	Open - National	Single Stage - One Change	18,000.00	0.00	2019-02-05										2019-03-19	2019-06-14
NO-RRR-101973-C2-RRJ-CCPWA	CA / D3710	Component 2: Support to producer investments	A partner	Passation de marché de gr à gr	Direct		20,000.00		2019-01-24										2019-08-22	2019-10-17
NO-RRR-132429-C2-RRJ-CCPWA	CA / D3710	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	32,000.00	0.00	2019-12-22										2019-01-26	2019-03-10
NO-RRR-131993-C2-RRJ-CCPWA	CA / D3710	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	36,000.00	0.00	2019-03-18										2019-04-24	2019-06-23
NO-RRR-201059-C2-RRJ-CCPWA	CA / D3710	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	40,000.00	0.00	2019-01-01										2019-03-09	2019-03-01
NO-RRR-133909-C2-RRJ-CCPWA	CA / D3710	Component 1: Component management and local procurement (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	21,000.00	0.00	2019-01-06										2019-02-05	2019-01-01
NO-RRR-131861-C2-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	10,000.00	0.00	2019-12-22										2019-01-07	2019-01-21
NO-RRR-132864-C2-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	20,000.00	0.00	2019-01-05										2019-01-20	2019-03-04
NO-RRR-132908-C2-RRJ-CCPWA	CA / HR610	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	16,000.00	0.00	2019-09-11										2019-10-09	2019-11-04
NO-RRR-134888-C2-RRJ-CCPWA	CA / D3710	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	100,000.00	0.00	2019-10-20										2019-11-14	2019-12-14
NO-RRR-211091-C2-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	16,000.00	0.00	2019-01-10										2019-02-19	2019-02-19

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	ISCT Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Notice of Invitation		Building Documents as Issued		Proposal Submission / Opening / Minutes		Bidding Evaluation Report and Recommendation - Bid Award		Signed Contract	Contract Completion						
											Planned		Actual		Planned		Actual		Planned		Actual				Planned		Actual			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			Planned	Actual	Planned	Actual		
NO-RRR-101794-NC-RRJ-CCPWA	CA / HR610	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Passation de marché de gr à gr	Direct		80,000.00		2019-03-28																2019-09-06	2019-09-14				
NO-RRR-101840-NC-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	61,000.00	58.94	Signé																2019-05-03	2019-06-24				
NO-RRR-144136-NC-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	24,000.00	0.00	En cours																	2019-01-21	2019-05-01			
NO-RRR-151130-C4-RRJ-CCPWA	CA / D3710	Component 1: Rehabilitation of local public infrastructure (S15.0 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	40,000.00	0.00	En attente																		2019-09-22	2019-07-31		
NO-RRR-211101-NC-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	10,000.00	0.00	En attente																			2019-12-05	2019-06-01	
NO-RRR-211144-NC-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	12,000.00	0.00	En attente																				2019-02-04	2019-04-13
NO-RRR-211491-NC-RRJ-CCPWA	CA / D3710	Component 4: Project management, monitoring and evaluation (S15.1 million equivalent)	A partner	Demande de prix	Open - National	Single Stage - One Change	6,000.00	0.00	En attente																				2019-02-05	2019-03-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest	Short List and Draft Proposal		Request for Proposals / Invitation	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposals	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion		
												Planned								Actual	
												Planned	Actual							Planned	Actual

NO-RRR-10370-CL-CO2	EA / D3730	Composant 3 Community engagement and local government (100.0 million equivalent)	A partner	Selection funded by the grant	Open - National	626,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-21	2018-06-11	2018-06-14	2018-06-24	2018-07-10	2020-07-09
NO-RRR-10370-CL-CO2	EA / D3730	Composant 3 Community engagement and local government (100.0 million equivalent)	A partner	Selection funded by the grant	Open - National	626,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-21	2018-06-11	2018-06-14	2018-06-24	2018-07-10	2020-07-09
NO-RRR-11346-CL-CO2	EA / H9010	Composant 4 Project Construction, monitoring and evaluation (55.0 million equivalent)	A partner	Selection funded by the grant	Open - National	17,121.00	0.00	Etienne Fournier	2018-05-08	2018-07-10	2018-05-26	2018-05-26	2018-05-31	2018-06-14	2018-06-14	2018-09-12
NO-RRR-11347-CL-CO2	EA / H9010	Composant 4 Project Construction, monitoring and evaluation (55.0 million equivalent)	A partner	Selection funded by the grant	Open - National	27,428.00	0.00	Etienne Fournier	2018-05-08	2018-07-10	2018-05-26	2018-05-26	2018-05-31	2018-06-14	2018-06-14	2018-12-19
NO-RRR-10373-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	56,810.00	0.00	Etienne Fournier	2018-05-11	2018-06-20	2018-05-14	2018-05-14	2018-06-06	2018-06-18	2018-12-19	
NO-RRR-10372-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	14,140.00	0.00	Etienne Fournier	2018-05-11	2018-06-20	2018-05-14	2018-05-14	2018-06-06	2018-06-18	2018-12-19	
NO-RRR-11374-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	26,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-20	2018-05-14	2018-05-14	2018-06-06	2018-06-18	2018-12-19	
NO-RRR-11381-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	118,200.00	0.00	Etienne Fournier	2018-05-08	2018-06-22	2018-05-22	2018-05-22	2018-06-06	2018-06-22	2018-09-20	
NO-RRR-11441-CL-CO2	EA / D3730	Composant 2 Support to production investments	A partner	Selection funded by the grant	Open - National	290,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-17	2018-05-17	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10378-CL-CO2	EA / D3730	Composant 2 Support to production investments	A partner	Selection funded by the grant	Open - National	200,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-17	2018-05-17	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10384-CL-CO2	EA / D3730	Composant 2 Support to production investments	A partner	Selection funded by the grant	Open - National	47,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-17	2018-05-17	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10382-CL-CO2	EA / D3730	Composant 2 Support to production investments	A partner	Selection funded by the grant	Open - National	60,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-17	2018-05-17	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10383-CL-CO2	EA / D3730	Composant 2 Support to production investments	A partner	Selection funded by the grant	Open - National	60,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-17	2018-05-17	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10388-CL-CO2	EA / D3730	Composant 2 Support to production investments	A partner	Selection funded by the grant	Open - National	60,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-17	2018-05-17	2018-05-17	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10387-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	80,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-24	2018-05-21	2018-05-21	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10379-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	180,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-24	2018-05-21	2018-05-21	2018-06-02	2018-06-21	2018-12-19	
NO-RRR-10386-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	30,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-24	2018-05-17	2018-05-17	2018-06-02	2018-06-16	2018-09-16	
NO-RRR-10390-CL-CO2	EA / D3730	Composant 4 Project Construction, monitoring and evaluation (55.0 million equivalent)	A partner	Selection funded by the grant	Open - National	120,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-14	2018-05-20	2018-05-20	2018-06-02	2018-06-21	2018-09-27	
NO-RRR-10413-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	140,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-14	2018-05-20	2018-05-20	2018-06-02	2018-06-21	2018-09-27	
NO-RRR-10378-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	40,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-14	2018-05-20	2018-05-20	2018-06-02	2018-06-21	2018-09-27	
NO-RRR-10377-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	276,000.00	0.00	Etienne Fournier	2018-06-14	2018-06-14	2018-06-14	2018-06-14	2018-07-08	2018-07-27	2018-08-28	
NO-RRR-10381-CL-CO2	EA / D3730	Composant 1 Community engagement and local government (100.0 million equivalent)	A partner	Selection funded by the grant	Open - National	80,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-14	2018-05-14	2018-05-14	2018-06-02	2018-06-14	2018-06-11	
NO-RRR-10389-CL-CO2	EA / D3730	Composant 1 Community engagement and local government (100.0 million equivalent)	A partner	Selection funded by the grant	Open - National	40,000.00	0.00	Etienne Fournier	2018-06-14	2018-06-14	2018-06-14	2018-06-14	2018-07-11	2018-07-23	2018-08-22	
NO-RRR-10417-CL-CO2	EA / D3730	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection funded by the grant	Open - National	140,000.00	0.00	Etienne Fournier	2018-07-14	2018-07-15	2018-07-03	2018-07-03	2018-08-08	2018-08-22	2018-10-21	

Individual Reference No. / Activite Reference No. /	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Bidding to		Draft Negotiated		Signed Contract		Contract Completion	
											Invitation		Contract		Contract		Contract	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NO-RRR-10410-CL-CO2	EA / H9010	Composant 1 Rehabilitation of local public infrastructure (10.0 million equivalent)	A partner	Selection of	Direct		60,000.00	0.00	Etienne Fournier	2018-05-11	2018-05-22			2018-06-26		2018-12-24		
NO-RRR-10388-CL-CO2	EA / H9010	Composant 4 Project Construction, monitoring and evaluation (55.0 million equivalent)	A partner	Individual	Direct		290,000.00	0.00	Etienne Fournier	2018-05-11	2018-06-06			2018-06-11		2018-12-15		

NO-MEE-6901-CI-CO2	Accompagnement de OCAE Identification de investisseurs des communautés de travail Vilqueña, Oña et Oshay de la région de Tumbes	EA / H6610	Composant 3 Communauté engagements et local équivalent	A partenaire	Sélection de contractants par entente directe	Direct	7.100,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6904-CI-CO2	Accompagnement de OCAE Identification de investisseurs des communautés de travail Ducayco, Armas, Chuslay, Pacha, Acobambani	EA / H6610	Composant 3 Communauté engagements et local équivalent	A partenaire	Sélection de contractants par entente directe	Direct	7.884,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6903-CI-CO2	Accompagnement de OCAE Identification de investisseurs des communautés de travail Huancayo, Huanca, Huancabamba et de la région de Tarma	EA / H6610	Composant 3 Communauté engagements et local équivalent	A partenaire	Sélection de contractants par entente directe	Direct	6.684,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6884-CI-CO2	Construire et améliorer les usages de la communauté de travail d'investissement agriculteurs dans le cadre de Dueroyca, Region de Tumbes	EA / H6610	Composant 2 Support producteur investissements	A partenaire	Sélection de contractants par entente directe	Direct	16.984,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6912-CI-CO2	Accompagnement de OCAE Identification de investisseurs des communautés de travail Armas, Chuslay, Oshay et de la région de Tumbes	EA / H6610	Composant 3 Communauté engagements et local équivalent	A partenaire	Sélection de contractants par entente directe	Direct	9.832,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6911-CI-CO2	Construire et améliorer les usages de la communauté de travail d'investissement agriculteurs dans le cadre de Huanca, Région de Tarma	EA / H6610	Composant 2 Support producteur investissements	A partenaire	Sélection de contractants par entente directe	Direct	16.780,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6113-CI-CO2	Accompagnement de OCAE Identification de investisseurs des communautés de travail Buenos Hays et La Lita) de la région de Tumbes	EA / H6610	Composant 3 Communauté engagements et local équivalent	A partenaire	Sélection de contractants par entente directe	Direct	7.044,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6112-CI-CO2	Accompagnement de OCAE Identification de investisseurs des communautés de travail Huanca, Huanca, Huanca et de la région de Tarma	EA / H6610	Composant 3 Communauté engagements et local équivalent	A partenaire	Sélection de contractants par entente directe	Direct	7.156,00	0,00	Et après évaluation	2018-10-11	2018-10-11			2018-10-21	2018-04-18
NO-MEE-6101-CI-CO2	APPAS A LA TRANSACCION DE LA REDUCCION COMERCIAL DE LA ECONOMIA SUDAMERICANA (REDUCO)	EA / H6610	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	66.473,00	0,00	Et après évaluation	2018-11-12	2018-11-14			2018-11-20	2018-12-27
NO-MEE-1012-CI-CO2	Construire et améliorer les usages de la communauté de travail d'investissement agriculteurs	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	1.945.714,00	1.145.217,24	Signé	2018-03-11	2020-01-10	2018-01-14	2018-12-14	2018-01-10	2018-07-01
NO-MEE-1013-CI-CO2	Construire et améliorer les usages de la communauté de travail d'investissement agriculteurs	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	177.000,00	0,00	Et après évaluation	2018-03-11	2018-03-21			2018-01-11	2018-09-08
NO-MEE-1017-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 2 Support producteur investissements	A partenaire	Individuel	Open	15.000,00	0,00	Et après évaluation	2018-01-20	2018-04-11	2018-04-10	2018-04-10	2018-01-20	
NO-MEE-1017-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	40.000,00	0,00	Et après évaluation	2018-01-04	2018-01-14			2018-06-01	2018-06-01
NO-MEE-1018-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 2 Support producteur investissements	A partenaire	Individuel	Open	6.000,00	0,00	Et après évaluation	2018-01-03	2018-01-28	2018-06-01	2018-06-01	2018-01-19	
NO-MEE-1015-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Individuel	Open	10.000,00	0,00	Et après évaluation	2018-01-03	2018-01-24	2018-01-21	2018-01-21	2018-06-24	2018-12-21
NO-MEE-1017-CI-CO2	Construire et améliorer les usages de la communauté de travail d'investissement agriculteurs	EA / D3710	Composant 1 Rehabilitation of local public infrastructure (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	22.000,00	0,00	Et après évaluation	2018-01-18	2018-01-28			2018-04-14	2018-11-11
NO-MEE-11801-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Individuel	Open	24.000,00	0,00	Et après évaluation	2018-01-01	2018-04-01	2018-01-21	2018-01-21	2018-01-21	2018-11-24
NO-MEE-13124-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Individuel	Open	51.173,00	0,00	Et après évaluation	2018-01-24	2018-04-17	2018-04-28	2018-04-28	2018-01-21	
NO-MEE-13141-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	920.000,00	0,00	Et après évaluation	2018-01-11	2018-01-21			2018-01-11	2018-07-13
NO-MEE-13149-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 1 Rehabilitation of local public infrastructure (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	10.000,00	0,00	Et après évaluation	2018-04-02	2018-04-08			2018-08-27	2018-11-21
NO-MEE-13171-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 1 Rehabilitation of local public infrastructure (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	20.000,00	0,00	Et après évaluation	2018-04-02	2018-04-05			2018-04-02	2018-11-21
NO-MEE-13151-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	905.546,00	783.882,63	Signé	2018-01-11	2018-12-20	2018-01-10	2018-01-21	2018-01-21	2018-01-21
NO-MEE-13141-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Individuel	Direct	7.000,00	0,00	Et après évaluation	2018-07-28	2018-08-08	2018-08-13	2018-08-13	2018-08-27	2018-08-28
NO-MEE-14107-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 4 Projet engagements, monitoring and evaluation (US\$ million equivalent)	A partenaire	Individuel	Open	7.000,00	0,00	Et après évaluation	2018-12-01	2018-12-17			2018-12-18	2018-03-29
NO-MEE-14743-CI-CO2	Construire et améliorer les usages de la communauté de travail d'investissement agriculteurs	EA / H6610	Composant 1 Rehabilitation of local public infrastructure (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	12.000,00	0,00	Et après évaluation	2018-11-01	2018-11-10			2018-01-10	2018-06-08
NO-MEE-13187-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 3 Communauté engagements et local équivalent	A partenaire	Individuel	Open	20.000,00	0,00	Et après évaluation	2018-01-01	2018-01-11	2018-04-07	2018-04-11	2018-01-11	
NO-MEE-13183-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 3 Communauté engagements et local équivalent	A partenaire	Individuel	Open	10.000,00	0,00	Et après évaluation	2018-01-18	2018-01-14	2018-01-28	2018-04-12	2018-01-18	
NO-MEE-13187-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 3 Communauté engagements et local équivalent	A partenaire	Sélection de contractants par entente directe	Direct	60.000,00	0,00	Et après évaluation	2018-01-28	2018-01-07	2018-01-18		2018-01-11	2018-01-11
NO-MEE-13186-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 1 Rehabilitation of local public infrastructure (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	150.000,00	0,00	Et après évaluation	2018-01-14	2018-01-07	2018-01-21		2018-01-27	2018-04-21
NO-MEE-13181-CI-CO2	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 1 Rehabilitation of local public infrastructure (US\$ million equivalent)	A partenaire	Sélection de contractants par entente directe	Direct	80.000,00	0,00	Et après évaluation	2018-01-21	2018-01-21			2018-01-17	2018-08-11
NO-MEE-13181-CI-MEN	Appas a la Transaccion de la Reduccion Comercial de la Economia Sudamericana (REDUCO)	EA / D3710	Composant 1 Rehabilitation of local public infrastructure (US\$ million equivalent)	A partenaire	Individuel	Open	70.000,00	0,00	Et après évaluation	2018-01-11	2018-01-01	2018-01-12		2018-01-27	2018-07-04

