

**PHILIPPINE RURAL DEVELOPMENT PROJECT  
LN 8421-PH ORIGINAL LOAN  
Procurement Plan  
As of June 2018**

**I. General**

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**
2. Date of General Procurement Notice : **September 25, 2012**
3. Period covered by this procurement plan : **July 2018 - June 2019**

**II. Goods and Works and non-consulting services**

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Method Threshold US\$	Prior Review Threshold US\$
1.	International Competitive Bidding (ICB) (Goods)	3M and above	All contracts
2.	National Competitive Bidding (NCB) (Goods) packages	less than 3M	2M and above
3.	Shopping (Goods)	less than 0.2M	None
4.	ICB (Works) packages	15M and above	All contracts
5.	NCB (Works) packages	less than 15M	10M and above
6.	Shopping (Works)	less than 0.2M	None
5.	Direct Contracting (Goods)	Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage	2M and above
6.	Commercial Practice	less than 0.1M	None
7.	Community Participation	less than 0.05M	None

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated : **May 2014**

To be updated by : **July 2018**

(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT  
PROJECT  
Summary of the Procurement  
Packages**

(with International Competition, Direct Contracting requiring Bank's prior review)

1	2	3	4	5	6	7	8	9	10
Ref. No.	Description	Estimated Cost US\$1= Php 50)	Funding Source	Procuring Agency	Procurement Method	Domestic Preference (yes/no)	Review by Bank	Expected Bid Opening Date	Comments
No subprojects for Bank's prior review									

### III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

No.	Selection Method	Method Threshold US\$	Prior Review Threshold US\$
1.	Competitive Methods (QCBS, QBS, FBS) (Firms)	0.3M & above (may be used for also less than 0.3M)	1m and above
2.	Competitive Method CQS (Firms)	less than 0.3M	None
3.	Individuals Competitive	regardless of amount	0.3M and above
2.	Single Source (Firms & Individuals)	on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage	Firms: 1M and above; Individuals 0.3M and above.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

#### **PHILIPPINE RURAL DEVELOPMENT PROJECT**

##### **Summary of the Procurement Packages**

(with International Competition)

1	2	3	4	5	6	7	8
Ref. No.	Description of Contract Package	Estimated Cost (USD million)	Funding Source	Procuring Agency	Selection Method	Expected Bid Opening Date	Comments
	Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)						
	NPCO	US\$1,042,75 ( Php53.178 million)	LP/GoP		Single Source Selection		
	Luzon A	US\$1,042,75 ( Php59.152 million)	LP/GoP		Single Source Selection		

	Luzon B	US\$1,042,75 ( Php48.614 million)	LP/GoP		Single Source Selection		
	Visaya	US\$1,042,75 ( Php29.612 million)	LP/GoP		Single Source Selection		
	Mindanao	US\$1,042,75 ( Php million)	LP/GoP		Single Source Selection		

Prepared by:

**ENGR. ROMEO L. MALONG  
MORALES**

Alternate Procurement Unit Head

Reviewed by:

**ENGR. CHRISTOPHER V.**

Procurement Unit Head





















Table with columns: Project ID, Description, Budget, Start Date, End Date, Status, Location, and various numerical fields. The table lists numerous projects with their respective budgets and timelines.









PROJ-1640060-0000000 1601000000 - 1602000000 1603000000 - 1604000000	0800-1807100	Development & Maintenance Development	MSJ	Individual Care Other Services	Open		4,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1605000000 - 1606000000 1607000000 - 1608000000	0800-1807100	Development & Maintenance Development	MSJ	Individual Care Other Services	Open		11,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1609000000 - 1610000000 1611000000 - 1612000000	0800-1807100	Development & Maintenance Development Support	MSJ	Individual Care Other Services	Open		6,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1613000000 - 1614000000 1615000000 - 1616000000	0800-1807100	Development & Maintenance Development	MSJ	Individual Care Other Services	Open		13,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1617000000 - 1618000000 1619000000 - 1620000000	0800-1807100	Development & Maintenance Development	MSJ	Individual Care Other Services	Open		12,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1621000000 - 1622000000 1623000000 - 1624000000	0800-1807100	Development & Maintenance Development	MSJ	Individual Care Other Services	Open		13,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1625000000 - 1626000000 1627000000 - 1628000000	0800-1807100	Development & Maintenance Development Support	MSJ	Individual Care Other Services	Open		8,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1629000000 - 1630000000 1631000000 - 1632000000	0800-1807100	Development & Maintenance Development Support	MSJ	Individual Care Other Services	Open		16,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0
PROJ-1640060-0000000 1633000000 - 1634000000 1635000000 - 1636000000	0800-1807100	Development & Maintenance Development Support	MSJ	Individual Care Other Services	Open		4,000.00	0.00	Project/Work Initiation	2022-01-01	2022-01-1 0	2022-01-1 0	2022-01-1 0	2022-01-1 0