

**PHILIPPINE RURAL DEVELOPMENT PROJECT  
LN 8421-PH ORIGINAL LOAN  
Procurement Plan  
As of June 2018**

**I. General**

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**
2. Date of General Procurement Notice : **September 25, 2012**
3. Period covered by this procurement plan : **July 2018 - June 2019**

**II. Goods and Works and non-consulting services**

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Method Threshold US\$	Prior Review Threshold US\$
1.	International Competitive Bidding (ICB) (Goods)	3M and above	All contracts
2.	National Competitive Bidding (NCB) (Goods) packages	less than 3M	2M and above
3.	Shopping (Goods)	less than 0.2M	None
4.	ICB (Works) packages	15M and above	All contracts
5.	NCB (Works) packages	less than 15M	10M and above
6.	Shopping (Works)	less than 0.2M	None
5.	Direct Contracting (Goods)	Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage	2M and above
6.	Commercial Practice	less than 0.1M	None
7.	Community Participation	less than 0.05M	None

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated : **May 2014**

To be updated by : **July 2018**

(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT  
PROJECT  
Summary of the Procurement  
Packages**

(with International Competition, Direct Contracting requiring Bank's prior review)

1	2	3	4	5	6	7	8	9	10
Ref. No.	Description	Estimated Cost US\$1= Php 50)	Funding Source	Procuring Agency	Procurement Method	Domestic Preference (yes/no)	Review by Bank	Expected Bid Opening Date	Comments
No subprojects for Bank's prior review									

### III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

No.	Selection Method	Method Threshold US\$	Prior Review Threshold US\$
1.	Competitive Methods (QCBS, QBS, FBS) (Firms)	0.3M & above (may be used for also less than 0.3M)	1m and above
2.	Competitive Method CQS (Firms)	less than 0.3M	None
3.	Individuals Competitive	regardless of amount	0.3M and above
2.	Single Source (Firms & Individuals)	on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage	Firms: 1M and above; Individuals 0.3M and above.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

#### **PHILIPPINE RURAL DEVELOPMENT PROJECT**

##### **Summary of the Procurement Packages**

(with International Competition)

1	2	3	4	5	6	7	8
Ref. No.	Description of Contract Package	Estimated Cost (USD million)	Funding Source	Procuring Agency	Selection Method	Expected Bid Opening Date	Comments
Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)							
	NPCO	US\$1,042,75 ( Php53.178 million)	LP/GoP		Single Source Selection		
	Luzon A	US\$1,042,75 ( Php59.152 million)	LP/GoP		Single Source Selection		

	Luzon B	US\$1,042,75 ( Php48.614 million)	LP/GoP		Single Source Selection		
	Visaya	US\$1,042,75 ( Php29.612 million)	LP/GoP		Single Source Selection		
	Mindanao	US\$1,042,75 ( Php million)	LP/GoP		Single Source Selection		

Prepared by:

**ENGR. ROMEO L. MALONG  
MORALES**

Alternate Procurement Unit Head

Reviewed by:

**ENGR. CHRISTOPHER V.**

Procurement Unit Head

**PROCUREMENT PLAN Philippines : Philippine Rural Development Project**

**General Information**  
 Country: Philippines Bank's Approval Date of the Original Procurement Plan: 2019-03-11  
 Revised Plan Date(s): (comma delineated, leave blank) 2022-07-25  
 Project ID: P132317 Philippine Rural Development Project GPN Date:  
 Project Name:  
 Loan / Credit No: IBRD / 88160, IBRD / 84210, IBRD / 92710  
 Executing Agency: PRDP F50 Luzon B, Dept of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High S/A/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
FPRD-IB-8005-CAT-009-000-000-2017-AF / Covering of Junction Sabangan-Davao East FMR, Caramoran	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,490,117.0	0.00	Pending Implementation					2018-08-24		2018-08-30			2018-10-02		2018-11-01		2018-12-06		2019-10-25	
FPRD-IB-804A-BTC-003-000-000-2018-AF / Covering of Sapangan-Libato, San Juan FMR	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,109,275.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-804A-BTC-007-SAL-000-2018-AF / Rehabilitation of Farm-to-Market Road of Calantungan East and Calantungan West	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				866,882.00	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-804A-LAG-004-PAN-000-2017-AF / Construction of Pangit Potable Water System	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,078,431.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-804A-LAG-003-SAA-000-2018-AF / Covering of Kankat-Rubulal-Magayay-Campang-Campang-Magayay-Farm-to-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,048,686.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-804A-QIE-041-CAT-000-2017-AF / Covering of San Juan, San Vicente & Marikina San Vicente-San Juan-San Vicente-San Juan-San Vicente-San Juan-Farm-to-Market Road Sub-Project	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,090,313.0	3,377,578.1	Signed					2018-10-22	2019-02-15	2018-10-27			2018-12-08	2019-03-19	2019-03-07	2019-05-14	2019-02-11	2019-09-24	2019-08-10	
FPRD-IB-804A-QIE-042-SAL-000-2017-AF / Rehabilitation and Covering of Concrete in Palawan to Manggaling Kilang Farm-to-Market Road with Lane Canal	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,817,275.0	3,691,616.9	Signed					2018-10-22	2019-01-31	2018-10-27			2018-12-08	2019-02-20	2019-01-07	2019-05-14	2019-02-11	2019-08-20	2019-08-10	
FPRD-IB-804B-MAR-002-000-000-2016-AF / Improvement / Upgrading of Panapangan-Mapa Farm-to-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,339,235.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-804B-OMH-006-000-000-2015-AF / Covering of Tuguegarao-Campang-Mababaka Farm-to-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,224,471.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-804B-PAL-000-000-000-2014-AF / Construction and Upgrading of Junction Sabangan-Culatan-Magayayay FMR	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,817,275.0	3,908,290.3	Signed					2018-10-22	2019-01-31	2018-10-27			2018-12-08	2019-10-10	2019-03-07	2019-10-09	2019-02-11	2020-02-24	2019-08-10	
FPRD-IB-804B-PAL-000-PUE-000-2015-AF / Construction and Covering of Manugayan to Mararawac FMR	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,760,000.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-805-ALB-006-TAB-000-2017-AF / Rehabilitation / Improvement of Junction Sabangan-Farm-to-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,886,659.0	3,796,825.8	Signed					2018-10-22	2019-01-31	2018-10-27			2018-12-08	2019-02-20	2019-01-07	2019-05-09	2019-02-11	2019-09-08	2019-08-10	
FPRD-IB-805-ALB-004-MAN-000-2018-AF / Construction of Level 6 Potable Water System	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				698,039.00	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-805-CAN-010-000-000-2017-AF / Upgrading of Newkayay-San Vicente-San Vicente-San Vicente-San Vicente-San Vicente-Farm-to-Market Road	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,078,431.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-805-MAS-003-ARM-000-2017-AF / Covering of San Agustin to Tripe Farm to Market Road	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,829,588.0	4,779,209.6	Completed					2018-10-22	2019-01-31	2018-10-27			2018-12-08	2019-02-21	2019-01-07	2019-03-01	2019-02-11	2019-08-26	2019-08-10	
FPRD-IB-805-SOR-004-000-000-2017-AF / Rehabilitation of Comandante Corcuera Farm-to-Market Road in Cagayan	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,443,627.0	0.00	Pending Implementation					2018-10-22		2018-10-27			2018-12-08		2019-01-07		2019-02-11		2019-08-10	
FPRD-IB-805-CAT-010-000-000-2020-AF / Covering of Junction Sabangan to Mabini Farm to Market Road	IBRD / 88160	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,610,800.0	0.00	Pending Implementation					2021-03-29		2021-04-05			2021-05-05		2021-06-04		2021-07-25		2022-10-08	
FPRD-IB-804A-QIE-039-PAN-000-2018-AF / Covering of Potacion - Pangagan Farm to Market Road of Panukuan, Quizon	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	2,621,952.0	0.00	Pending Implementation				2021-10-15		2021-10-20			2021-12-01		2021-12-31		2022-02-04		2022-08-03	
FPRD-IB-804A-BTC-017-AGD-010-2020 / Covering of Big River-Bilibing Farm-to-Market Road Aguilan, Balingasay	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	1,793,584.0	0.00	Pending Implementation				2021-10-29		2021-11-03			2021-12-15		2021-12-18		2022-01-14		2022-08-17	
FPRD-IB-804A-LAG-009-BIZ-000-2020 / Covering of Big River-Andap Farm to Market Road (Rizal, Leganes)	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	986,864.00	0.00	Pending Implementation				2021-11-05		2021-11-10			2021-12-22		2022-01-21		2022-02-25		2022-08-24	
FPRD-IB-804B-MAR-003-000-000-2020 / Improvement / Upgrading of Campang - Anson San - Sabangan Farm to Market Road of Boac, Marikina	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	1,725,344.0	0.00	Pending Implementation				2021-10-29		2021-11-03			2021-12-15		2022-01-14		2022-02-18		2022-08-17	
FPRD-IB-804B-MAR-005-SAN-000-2020 / Rehabilitation / Improvement of Kapantagan - Bampagan - Barangay Road Farm to Market Road (San, Caba, Marikina)	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	2,112,576.0	0.00	Pending Implementation				2021-11-05		2021-11-10			2021-12-22		2022-01-21		2022-02-25		2022-08-24	
FPRD-IB-804B-OMH-011-SAN-011-2018-AF / Covering of Bampagan (San, Caba, Marikina) Farm to Market Road with Bridge over Canal (Mabini)	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	1,858,304.0	0.00	Pending Implementation				2021-10-08		2021-10-13			2021-11-26		2021-12-26		2022-01-30		2022-07-29	
FPRD-IB-805-MAS-001-000-000-2019 / Covering of Dal Campang to Mararawac Farm to Market Road of Uson, Palawan, Davao Occidental, Marikina	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	3,946,064.0	0.00	Pending Implementation				2021-10-08		2021-10-13			2021-11-24		2021-12-24		2022-01-28		2022-07-27	
FPRD-IB-805-MAS-002-000-000-2019 / Covering of Campang to Mararawac Farm to Market Road with Bridge over Canal (Cagayan-Palawan, Marikina)	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	3,963,600.0	0.00	Pending Implementation				2021-10-08		2021-10-13			2021-11-24		2021-12-24		2022-01-28		2022-07-27	
FPRD-IB-805-MAS-003-000-000-2019 / Covering of Dal Campang to San Ramon Farm to Market Road with Bridge over Canal (Uson, Marikina)	IBRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				National Procurement Document - 1 Envelope price vs Non-Bank-SPC	3,969,468.0	0.00	Pending Implementation				2021-10-06		2021-10-11			2021-11-22		2021-12-22		2022-01-28		2022-07-25	



Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
FREP-IB-R005-S04-009-00B-001-2020-AF7 / Construction of 64-Slaughter House (Guba 1, Sorong)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R044-BTC-005-000-000-2018-AF / Construction and Improvement of Roadside PMU (Phase 3) (Pisang, Selang)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R005-CAS-023-00A-001-2020 / Construction of 56 Slaughter House (Bak, Camarines Sur)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R048-PAL-014-000-000-2018-AF / Construction and Improvement of Roadside PMU with 30 L.R. HC (Camarines Sur)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R048-MAR-004-00A-004-2019 / Concrete of Cement, Tugay from To Market Road (Baw, Marikina)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R048-MAR-006-000-000-2020 / Rehabilitation and Reconstruction of AAA Slaughterhouse	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R005-MAS-007-000-000-2020 / Concrete of Dap to Bongsawane PMU with Bridge (Balud, Marikina)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R005-CAS-007-LUP-001-2020 / Construction and Rehabilitation of Government of Bulacan Jr. to Bongsawane PMU with Bridge (Camarines Sur)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R005-ALB-016-00A-000-2020 / Construction of 8 Slaughterhouse (Tabaco City, Albay)	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															
FREP-IB-R044-QJE-032-TAG-000-2018-AF / Concrete of Sta. Monica - Sta. Nita - San Roque - Marikina Station with San Isidro - Khatukulan Leg road PMU of Lagaywagan Division	BRD / 92710	Component 2: Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope															

GOODS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FREP-IB-LIB-002-R000-000-2022-AF / Laptop and Desktop Computers with Accessories	BRD / 92710	Component 4: Project Implementation Support	Post	Request for Quotation	Open - National	Single Stage - One Envelope		76,224.00	0.00	Pending Implementation										
FREP-IB-LIB-001-R000-000-2022-AF / Round Mount Air Conditioner	BRD / 92710	Component 4: Project Implementation Support	Post	Request for Quotation	Open - National	Single Stage - One Envelope		1,840.00	0.00	Pending Implementation										
FREP-IB-LIB-022-R000-000-2022-AF / Photocopyer	BRD / 92710	Component 4: Project Implementation Support	Post	Request for Quotation	Open - National	Single Stage - One Envelope		1,936.00	0.00	Pending Implementation										

NON CONSULTING SERVICES																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest / Selected Consultant	Short List and Draft Request for Proposals	Request for Proposal Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Submit Offer / Selected Consultant	Draft Negotiated Contract	Signed Contract	Contract Completion					
											Planned	Actual	Planned	Actual					
FREP-IB-LIB-001-R000-000-2018-AF / BUILD Component Lead	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		7,412.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-002-R000-000-2018-AF / Roads and Bridges Specialist	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-003-R000-000-2018-AF / Rural Infrastructure Engineer (RIE)	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		14,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-001-R000-000-2018-AF / Executive Assistant (EA)	BRD / 84210	Component 2: Infrastructure Development	Post	Direct Selection	Direct		3,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-002-R000-000-2018-AF / Driver	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		6,351.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-003-R000-000-2018-AF / Legal Officer	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,824.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-004-R000-000-2018-AF / Messenger	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		1,906.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-005-R000-000-2018-AF / Economist	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-006-R000-000-2018-AF / Assistant Economist	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,765.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-007-R000-000-2018-AF / Training Specialist	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-008-R000-000-2018-AF / Project Development Associate / Office of the Project Director	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		9,520.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-009-R000-000-2018-AF / MSE Officer	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		9,520.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-010-R000-000-2018-AF / MS Officer	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,765.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-011-R000-000-2018-AF / GIS Data Specialist	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-012-R000-000-2018-AF / GIS Data Officer	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		4,765.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-013-R000-000-2018-AF / SES Specialist / Environment Safeguard Specialist	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					
FREP-IB-LIB-014-R000-000-2018-AF / SES Officer / Environment Safeguard Officer/SES Safeguard Officer	BRD / 84210	Component 4: Project Implementation Support	Post	Direct Selection	Direct		9,520.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09					

PRED-15-LIB-015-R000-000-2018-AF / Project Development of Associate USD	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,176.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-016-R000-000-2018-AF / Administrative Head	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	7,412.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-017-R000-000-2018-AF / Administrative Officer II	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-018-R000-000-2018-AF / Administrative Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,176.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-019-R000-000-2018-AF / Administrative Assistant	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	12,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-020-R000-000-2018-AF / Project Development of Associate (Admin Unit)	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	9,529.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-021-R000-000-2018-AF / Library	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,176.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-022-R000-000-2018-AF / Procurement Head	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	7,412.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-023-R000-000-2018-AF / Procurement Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-026-R000-000-2018-AF / Associate Procurement Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	8,471.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-027-R000-000-2018-AF / Project Development of Associate (Procurement Unit)	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,176.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-028-R000-000-2018-AF / Finance Unit Head	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	7,412.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-029-R000-000-2018-AF / Financial Analyst II / Finance Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-030-R000-000-2018-AF / Financial Analyst I	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	4,239.00	0.00	Under Implementation	2018-07-09	2018-01-01	2018-08-27	2018-09-17	2018-10-22	2019-04-20
PRED-15-LIB-031-R000-000-2018-AF / Financial Analyst I	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	8,471.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-032-R000-000-2018-AF / Financial Analyst II	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,765.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-033-R000-000-2018-AF / Budget Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-034-R000-000-2018-AF / Project Development of Associate (Finance Unit)	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,176.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-035-R000-000-2018-AF / Writer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,239.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-036-R000-000-2018-AF / Graphic Layout Artist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-001-2018-AF / Alternate Component Head	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	7,059.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-002-2018-AF / Rural Infrastructure Engineer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	9,412.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-003-2018-AF / Rural Infrastructure Engineer	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	5,647.00	0.00	Under Implementation	2018-07-09	2018-01-01	2018-08-27	2018-09-17	2018-10-22	2019-04-20
PRED-15-LIB-000-R04A-004-2018-AF / Project Development of Associate for	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	2,941.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-001-2018-AF / Executive Assistant for CEO	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-002-2018-AF / Project Development of Associate for DRPO	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	2,914.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-003-2018-AF / Administrative Assistant	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	1,764.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-004-2018-AF / Financial Analyst I	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,118.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-005-2018-AF / Financial Analyst II	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-006-2018-AF / Procurement Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-007-2018-AF / Project Development of Associate for Procurement	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	2,941.00	0.00	Under Implementation	2018-07-09	2018-01-01	2018-08-27	2018-09-17	2018-10-22	2019-04-20
PRED-15-LIB-000-R04A-008-2018-AF / Writer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,118.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-009-2018-AF / Driver	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	2,351.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-010-2018-AF / Economist	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	5,294.00	0.00	Under Implementation	2018-07-09	2018-01-01	2018-08-27	2018-09-17	2018-10-22	2019-04-20
PRED-15-LIB-000-R04A-011-2018-AF / Compliance Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	4,239.00	0.00	Pending Implementation	2018-07-09	2018-08-27		2018-09-17	2018-10-22	2019-04-20
PRED-15-LIB-000-R04A-012-2018-AF / Monitoring and Evaluation Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	9,412.00	0.00	Cancelled	2017-11-27	2017-11-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-013-2018-AF / Monitoring and Evaluation Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	5,294.00	0.00	Pending Implementation	2018-07-09	2018-08-27		2018-09-17	2018-10-22	2019-04-20
PRED-15-LIB-000-R04A-014-2018-AF / SES Specialist/Unit of Safeguards Specialist Environmental Safeguards Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-015-2018-AF / SES Officer/Unit Safeguards Officer Environmental Safeguards Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04A-016-2018-AF / GIS Data Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,706.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04B-001-2018-AF / Rural Infrastructure Engineer (RIE)	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	22,588.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	
PRED-15-LIB-000-R04B-002-2018-AF / Project Development of Associate for ROAD	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09	

FREP-15-LIB-000-R048-001-2018-AF / Monitoring & Evaluation (M&E) Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	11,294.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-002-2018-AF / Financial Analyst 1	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	9,882.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-003-2018-AF / Financial Analyst 1	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	4,941.00	0.00	Under Implementation	2017-11-27	2018-01-01	2018-01-15	2018-02-05	2018-03-12	2018-09-08			
FREP-15-LIB-000-R048-004-2018-AF / Procurement Officer 4	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,647.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-005-2018-AF / Associate Procurement Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	9,882.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-006-2018-AF / Natural Resource Management Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	6,353.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-007-2018-AF / Social Environment & Safeguards Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	6,353.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-008-2018-AF / Social Environment & Safeguards Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	3,765.00	0.00	Under Implementation	2017-11-27	2018-01-01	2018-01-15	2018-02-05	2018-03-12	2018-09-08			
FREP-15-LIB-000-R048-009-2018-AF / GIS Data Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,647.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-010-2018-AF / Writer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,941.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-011-2018-AF / Administrative Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	2,941.00	0.00	Pending Implementation	2017-11-27	2018-01-15	2018-02-05	2018-03-12	2018-09-08				
FREP-15-LIB-000-R048-012-2018-AF / Project Development Associate	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	7,059.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R048-013-2018-AF / Administrative Assistant	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	706.00	0.00	Under Implementation	2018-03-24	2018-01-01	2018-03-14	2018-04-04	2018-05-09	2018-11-05			
FREP-15-LIB-000-R048-014-2018-AF / Executive Assistant	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	3,529.00	0.00	Pending Implementation	2018-02-24	2018-04-14	2018-05-05	2018-06-09	2018-12-06				
FREP-15-LIB-000-R048-015-2018-AF / Driver	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,647.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-000-R005-001-2018-AF / RE (Roads and Bridges) Specialist	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	6,353.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-002-2018-AF / Rural Infrastructure Engineer (RIE)	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	28,235.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-001-2018-AF / Training Specialist/Project Assistant	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,941.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-002-2018-AF / Project Development Associate for I-PLAN	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-003-2018-AF / Project Development Associate for Ecan	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-004-2018-AF / PDM for Finance	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	7,059.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-005-2018-AF / PDM for Finance	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	3,529.00	0.00	Under Implementation	2018-09-08	2018-10-27	2018-11-17	2018-12-22	2019-06-20				
FREP-15-LIB-000-R005-006-2018-AF / Driver	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	2,824.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-007-2018-AF / Driver	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	2,824.00	0.00	Under Implementation	2018-09-08	2018-01-01	2018-10-27	2018-11-17	2018-12-22	2019-06-20			
FREP-15-LIB-000-R005-008-2018-AF / Admin Officer 1	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2018-03-09	2018-03-19		2018-05-23	2018-11-19				
FREP-15-LIB-000-R005-009-2018-AF / Admin Assistant	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	4,235.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-010-2018-AF / Procurement Officer 1	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,647.00	0.00	Cancelled	2018-03-09	2018-03-19		2018-05-23	2018-11-19				
FREP-15-LIB-000-R005-011-2018-AF / Project Development Associate for Procurement	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-012-2018-AF / Program Development Associate for Writer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-013-2018-AF / Program Development Associate for SES	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	7,059.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-014-2018-AF / Monitoring & Evaluation (M&E) Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,647.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-015-2018-AF / Program Development Associate for M&E	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	3,529.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-016-2018-AF / GIS Data Officer	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	5,647.00	0.00	Cancelled	2017-11-28	2017-12-08		2018-02-11	2018-08-10				
FREP-15-LIB-000-R005-017-2018-AF / Program Development Associate for CGU	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	3,529.00	0.00	Under Implementation	2017-11-28	2018-01-01	2018-01-16	2018-02-06	2018-03-13	2018-09-09			
FREP-15-LIB-024-R000-000-2018-AF / Procurement Officer 1	BRD / 84210	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Open	9,529.00	0.00	Under Implementation	2018-07-09	2018-01-01	2018-08-27	2018-09-17	2018-10-22	2019-04-20			
FREP-15-LIB-025-R000-000-2018-AF / Procurement Officer 4	BRD / 84210	Component 4 - Project Implementation Support	Post	Direct Selection	Direct	9,529.00	0.00	Cancelled	2017-11-27	2017-12-07		2018-02-10	2018-08-09				
FREP-15-LIB-001-R000-000-2018-AF / BUILD Component 1 Lead	BRD / 88160	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Direct	18,765.00	18,815.21	Completed	2018-02-03	2018-11-15	2019-01-13	2019-01-07	2019-02-03	2019-01-01	2019-03-10	2019-09-06	2019-01-08
FREP-15-LIB-002-R000-000-2018-AF / Rural Infrastructure Specialist	BRD / 88160	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Direct	14,118.00	0.00	Under Implementation	2019-01-03	2019-01-01	2019-01-13	2019-02-03	2019-03-10	2019-09-06			
FREP-15-LIB-003-R000-000-2018-AF / Rural Infrastructure Engineer (RIE)	BRD / 88160	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Direct	25,412.00	0.00	Under Implementation	2019-01-03	2019-01-01	2019-01-13	2019-02-03	2019-03-10	2019-09-06			
FREP-15-LIB-003-R000-001-2018-AF / Rural Infrastructure Engineer (RIE)	BRD / 88160	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Direct	25,412.00	12,758.42	Completed	2019-01-03	2018-12-13	2019-01-13	2019-01-07	2019-02-03	2019-01-08	2019-03-10	2019-09-06	2019-01-08
FREP-15-LIB-004-R000-000-2018-AF / Project Development Associate	BRD / 88160	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Direct	1,412.00	0.00	Under Implementation	2019-01-03	2019-01-01	2019-01-13	2019-02-03	2019-03-10	2019-09-06			
FREP-15-LIB-005-R000-000-2018-AF / Project Development Associate	BRD / 88160	Component 4 - Project Implementation Support	Post	Individual Consult and Selection	Direct	7,059.00	0.00	Under Implementation	2019-04-02	2019-01-01	2019-04-12	2019-05-03	2019-06-07	2019-12-04			





















