

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan *Original: February 16, 2017***
3. **Date of General Procurement Notice: June 16, 2017**
4. **Period covered by this procurement plan: *The procurement period of project covered from year March 2017 to September 2018***

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of Procurement	Prior Review Threshold (At or above US\$)
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5
Goods, information technology and non-consulting services	1.5

2. **Prequalification.** Bidders for **Not applicable** shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
 3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines: *As detailed in the Project Implementation Manual (PIM) dated April 25, 2017.***
 4. **Reference to (if any) Project Operational/Procurement Manual: *The Project Implementation Manual (PIM) dated April 25, 2017 issued by the Oromia Environment, Forest and Climate Change Authority (OEFCCA)***
 5. **Any Other Special Procurement Arrangements:** None.
- July 9, 2010

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Goods)	2.5	1	No	Prior	
2	Summary of the NCB (Goods)	0.17	1	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Type of Procurement	Prior Review Threshold (At or above US\$)
Consultants: firms	0.5
Consultants: Individuals	0.2

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ **300,000** equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Any Other Special Selection Arrangements:** *None.*

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

1	Summary of number of contracts that will be let under QCBS	0.15	2	Post	
2	Summary of number of contracts that will be let under other methods	1.3	30	Post	

PROCUREMENT PLAN Ethiopia : Oromia National Regional State Forested Landscape Program

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2017-06-20
 Project ID: P156475 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-21
 Project Name: Oromia National Regional State Forested Landscape Program GPN Date: 2017-06-16
 Loan / Credit No: / , TF / A4442
 Executing Agency(ies) Ministry of Environment, Forest Development and Climate Change

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
OFLP/ORCU/NCB/02/2017 / Installation of Forest Management Information System equipments, software and licenses, and training of staff) ORCU/OECCA	TF / A4442	Enabling investments	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2017-09-15		2017-09-20					2017-11-01		2017-12-01		2018-01-05		2018-07-04			
OFLP/ORCU/SH/09/2017 / Nursery site materials. (Handtools, Seed, barbed & mesh wires, Polythene, Nursery soils sand, local and forest soil) For OECCA woredas & OFWE districts	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		63,000.00	12,214.59	Completed							2017-08-28	2017-12-11							2017-10-23	2018-02-01	2018-04-21	2018-04-11			
OFLP/ORCU/SH/10/2017 / Establishing of forest community radio, and production of printed, audio and audio-visual materials	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation							2017-11-29								2018-01-24		2018-07-23				
OFLP/ORCU/SH/01/2017 / Supply of 18 Motorcycle 170-185 CC for OFLP woreda coordinators	TF / A4442	Enabling investments	Post	Request for Bids	Open - National	Single Stage - One Envelope		77,148.00	64,058.70	Completed					2017-06-28	2017-11-10	2017-07-03					2017-08-14	2017-11-20	2017-09-13	2017-11-30	2017-10-18	2017-12-11	2018-04-16	2017-12-22		
OFLP/ORCU/SH/03/2017 / ICT equipment (LS) 13 Desktop computers, 55 Laptops, 58 CDMA, 58 Internet keys, 58 Printers for ORCU Lead Facilitators, Safeguards Coordinators, Woreda Coordinators and accountants	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		82,000.00	46,103.69	Completed							2017-06-20	2018-03-14							2017-08-15	2018-03-26	2017-08-30	2018-04-11			
OFLP/ORCU/SH/04/2017 / Printing & Marketing materials for cook stoves and biogas demonstration (LS) for BoWME	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,808.00	0.00	Pending Implementation							2017-08-21								2017-10-16		2017-10-31				
OFLP/ORCU/SH/06/2017 / Supply of MRV Software and Licenses	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,800.00	0.00	Pending Implementation							2017-10-28								2017-12-23		2018-01-22				
OFLP/ORCU/ICB/01/2017 / Supply of 26 4WD Double Cabin Pick-up Vehicle (Diesel Engine, minimum of 130L fuel capacity) for Safeguard & woreda coordinators and Lead Facilitators, and One 4WD Hard top Station Wagon Vehicle (Hard Top Diesel, 8-10 seat) for ORCU	TF / A4442	Enabling investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,476,185.00	0.00	Canceled					2017-07-20	2017-11-27	2017-07-25	2017-12-08					2017-09-05	2018-02-15	2017-10-05	2017-11-09		2018-05-08			
OFLP/ORCU/NCB/01/2017 / Office Equipment & Furniture (computers, Tables, chair, filing cabinet, shelf, etc) for 6 Safeguards coordinator & 38 Woreda coordinators and 3 Lead Facilitators and 3 Accountants and ORCU's new staff	TF / A4442	Enabling investments	Post	Request for Bids	Open - National	Single Stage - One Envelope		190,496.00	37,635.50	Completed					2017-07-21	2017-12-04	2017-07-26							2017-09-06	2017-12-27	2017-10-06	2018-01-10	2017-11-10	2018-02-07	2017-12-25	2018-06-28
OFLP/ORCU/SH/02/2017 / Stationery Materials (LS) for 6 Safeguard coordinator & 38 Woreda coordinators and 3 Lead Facilitators and 3 Accountants	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,493.00	3,933.66	Completed							2017-07-15	2018-02-01							2017-09-09	2018-04-10	2017-10-09	2018-07-02			
OFLP/ORCU/SH/05/2017 / Supply of MRV equipment (20 GPS, 20 Retascope, 20 measuring Tape 50m, 20 measuring Tape 30m, 20 metal Caliper, 20 fiber diameter Tape, 20 Suunto compass, 20 Suunto hypsometer, 20 Suunto clinometers and etc)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,700.00	0.00	Pending Implementation							2018-03-28								2018-04-30		2018-05-15				
OFLP/ORCU/SH/13/2018 / ICT equipment (LS) (8 high spec laptops) for ORCU and Lead Facilitators)	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	9,397.42	Completed							2018-09-20	2019-04-11							2018-10-18	2019-07-03	2018-11-17	2019-07-31			

OFLP/ORCU/SH/14/2018 / Procurement of nursery tools (Handtools, barbed & mesh wires) For OECCA wordas & OWE districts	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	26,013.40	Completed							2018-09-20	2018-08-23										2018-10-26	2018-10-12	2018-11-25	2018-10-17
OFLP/ORCU/SS/2/2018 / Procurement of Tree Seeds	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	13,566.35	Completed							2018-09-20	2017-08-23										2018-10-19	2018-10-09	2018-11-18	2018-10-23
OFLP/ORCU/SH/17/2018 / Stationery Materials (SO For 6 Safeguard coordinator & 38 Wordas coordinators and 3 Lead Facilitators and 3 Accountants and ORCU	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,265.00	41,406.71	Completed							2018-09-20	2018-09-26										2018-10-19	2018-12-25	2018-11-18	2019-04-16
OFLP/ORCU/ICB/02/2017 / Supply of 21 4WD Double Cabin Pick-up Vehicle (Diesel Engine, minimum of 130L fuel capacity) For Safeguard & wordas coordinators and Lead Facilitators, and One 4WD Hard top Station Wagon Vehicle (Hard Top Diesel, 8-10 seat) for ORCU	TF / A4442	Enabling investments	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,600,000.00	0.00	Cancelled			2018-09-05				2018-09-10					2018-10-22		2018-11-21			2018-12-25		2019-06-23		
OFLP/ORCU/SH/05/2018 / Supply of MRV equipment (Purchase of plotter and color printer, digitizing table, GPS, Stationary, Smart Tablets, soft ware and licenses)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		99,000.00	39,683.89	Completed							2018-10-03	2020-02-21									2018-11-28	2020-04-03	2019-01-27	2021-01-21	
OFLP/ORCU/SH/15/2018 / Procurement of Polythene tube	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		36,000.00	33,883.35	Completed							2018-09-20	2018-08-23									2018-11-15	2018-10-08	2018-12-15	2018-12-20	
OFLP/ORCU/16/2018 / Procurement of Audiovisual Materials for OFLP documentation	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,233.00	7,593.93	Completed							2018-10-09	2019-02-27									2018-11-13	2019-07-03	2018-12-03	2019-07-30	
OFLP/ORCU/SH/07/2017 / Forest fire fighting equipment. For PFM wordas OECCA & OWE (fire protection suit, Rake, Shovel, Spade)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,185.00	0.00	Cancelled							2017-10-25										2017-12-20		2018-02-03		
OFLP/ORCU/DC/1/2018 / Supply of 21 4WD Double Cabin Pick-up Vehicle (Diesel Engine, minimum of 130L fuel capacity) For Safeguard & wordas coordinators and Lead Facilitators, and One 4WD Hard top Station Wagon Vehicle (Hard Top Diesel, 8-10 seat) for ORCU	TF / A4442	Enabling investments	Prior		UN Agencies (Direct)	Direct		2,600,000.00	733,838.06	Signed			2018-12-25	2018-12-31			2018-12-30	2019-02-14									2019-02-03	2019-02-26	2019-08-02		
OFLP/ORCU/SH/2/2019 / Procurement of tree seeds	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	34,385.02	Signed							2019-08-10	2019-08-12									2019-09-12	2019-09-10	2019-10-12	2019-11-01	
OFLP/ORCU/SH/21/2019 / Procurement of polythene tube for potting medium	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		70,000.00	69,050.23	Completed							2019-08-15	2019-08-05									2019-09-19	2019-09-10	2020-03-17	2020-02-26	
OFLP/ORCU/SH/22/2019 / Procurement of basic nursery tools (watering cans, pruning shears, hoes, spade, axe, etc)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		24,000.00	13,275.70	Completed							2019-08-25	2019-08-05									2019-10-03	2019-09-09	2019-11-02	2019-11-01	
OFLP/ORCU/SH/19/2019 / Procurement of Stationery materials for Project staff	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		35,500.00	27,389.72	Completed							2020-04-11	2020-11-26									2020-05-15	2020-12-25	2020-06-14	2021-01-13	
OFLP/ORCU/SH/06/2019 / Procurement of Plotter, Color printer, Digitizing table, GPS, Stationery, Smart Tablets)	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		45,000.00	0.00	Pending Implementation							2019-10-15										2019-11-30		2019-12-30		
OFLP/ORCU/SH/18/2019 / Procurement of tyres and inner tube for 7 project vehicles (5 tyres for each vehicle) and 18 Motorbikes	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,000.00	11,844.20	Completed							2019-12-22	2019-12-18									2020-01-12	2019-12-27	2020-01-22	2020-01-21	
OFLP/ORCU/RFQ/01/2020 / Procurement of ICT Equipment (Laptop Computers) for newly recruited accountants and ORCU staff	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,500.00	10,182.16	Completed							2020-06-03	2020-06-08									2020-07-29	2020-07-06	2021-01-25	2020-09-03	
OFLP/ORCU/RFQ/02/2020 / Procurement of tyres and inner tube for 29 project vehicles (5 tyres for each vehicle)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	46,333.55	Completed							2020-06-24	2020-06-23									2020-08-19	2020-07-24	2021-02-15	2020-08-21	
OFLP/ORCU/RFQ/04/2020 / Procurement of forest tools and equipment (Caliper, GPS Chain relascope, measuring tape, Compass, string, Hyssometer, etc . . .)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		37,036.00	0.00	Pending Implementation							2020-10-31										2020-12-26		2021-06-24		
OFLP/ORCU/RFQ/05/2020 / Procurement of tree seeds	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		51,429.00	37,931.54	Completed							2020-09-26	2020-09-15									2020-11-21	2020-10-22	2021-05-20	2020-11-25	
OFLP/ORCU/RFQ/06/2020 / Procurement of poly ethane tube for seedling production	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		57,143.00	49,647.94	Completed							2020-09-26	2020-09-15									2020-11-21	2020-10-19	2021-05-20	2020-12-09	

OFLP/ORCU/RFQ/07/2020 / Procurement of basic nursery tools (watering cans, pruning shears, hoes, spade, axe, etc)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		19,643.00	0.00	Pending Implementation											2020-10-25					2020-12-20								2021-06-18					
OFLP/ORCU/RFQ/01/2021 / Procurement of tyres and inner tube for 10 project vehicles (5 tyres for each vehicle)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	22,904.86	Completed												2021-03-14	2021-03-10											2021-04-09	2021-03-24	2021-04-18	2021-03-30		
OFLP/ORCU/RFQ/02/2021 / Procurement of tyres and inner tube for project vehicles	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		46,744.00	42,973.88	Completed													2021-09-20	2021-10-11										2021-11-15	2021-10-14	2022-05-14	2021-10-19		
OFLP/ORCU/RFQ/03/2021 / Procurement of tyres and inner tubes for 18 Suzuki Motorbikes	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,512.00	0.00	Under Implementation													2021-10-05												2021-11-30	2022-05-29			
OFLP/ORCU/RFQ/04/2021 / Procurement of stationery materials for ORCU, Lead Facilitators, Accountants, Safeguards and Woreda Coordinators	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		22,338.00	0.00	Pending Implementation													2021-10-05												2021-11-30	2022-05-29			
OFLP/ORCU/RFQ/05/2021 / Procurement of Stationery (log books, Stationery) for safeguards CRM activities	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		34,884.00	0.00	Pending Implementation													2021-10-04												2021-11-29	2022-05-28			
OFLP/ORCU/RFB/01/2021 / Procurement of forest fire fighting equipment and forest tools	TF / A4442	Enabling investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		81,396.00	0.00	Pending Implementation			2021-10-20										2021-10-25		2021-12-06		2022-01-05							2022-02-09	2022-08-08				
OFLP/ORCU/RFQ/06/2021 / Procurement of tree seeds	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		41,861.00	12,135.47	Signed													2021-08-25	2021-08-23											2021-10-20	2021-09-24	2022-04-18		
OFLP/ORCU/RFQ/07/2021 / Procurement of polytene tube	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		46,512.00	50,391.74	Completed													2021-08-25	2021-08-23												2021-10-20	2021-09-24	2022-04-18	2021-12-07
OFLP/ORCU/RFQ/08/2021 / Procurement of basic nursery tools (watering cans, pruning shears, hoes, spade, axe, etc)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		34,884.00	30,601.87	Completed													2021-10-25	2021-10-06												2021-12-20	2021-10-29	2022-06-18	2021-11-22
OFLP/ORCU/RFQ/09/2021 / Procurement of Computers (Laptops and desktops) for IBEX services, replacement for existing staff	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		31,629.00	27,498.87	Completed													2021-11-13	2021-10-06												2022-01-08	2021-10-29	2022-07-07	2021-11-05
OFLP/ORCU/RFB/02/2021 / Procurement of MIV equipment (plotter, color printer, digitizing table, Stationary, Smart Tablets) and its full functioning accessories (ASA firewall, distribution switch, Access switch, 1 server, etc)	TF / A4442	Enabling environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		129,396.00	0.00	Pending Implementation			2021-09-30										2021-10-05		2021-11-16		2021-12-16								2022-01-20	2022-07-19			
ORCU/OFLP/RFQ/01/2022 / Procurement of tyres and inner tubes for 13 project vehicles (5 for each)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		38,350.00	0.00	Pending Implementation													2022-03-05													2022-04-30	2022-10-27		
ORCU/OFLP/RFQ/02/2022 / Procurement of Office Furniture and Equipment (Office Table, Chairs, File cabinet, Binding Machine, etc)	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,816.00	0.00	Pending Implementation													2022-03-19													2022-05-14	2022-11-10		
ORCU/OFLP/RFQ/03 / Procurement of Desktop and Laptop Computers for Replacement	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	0.00	Pending Implementation													2022-04-04													2022-05-30	2022-11-26		

NON CONSULTING SERVICES																																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual														
OFLP/ORCU/SH/NCS/02/17 / Car rental for Woreda Coordinators	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		98,000.00	65,564.07	Signed																									2017-08-06	2017-11-13						2017-10-01	2017-12-13	2018-03-30				
OFLP/ORCU/SH/NCS/03/17 / Car rental and transport fees for ORCU level	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,200.00	72,368.17	Signed																											2017-08-06	2017-11-13					2017-10-01	2018-02-02	2018-03-30			
OFLP/ORCU/SH/NCS/01/2017 / Car rental for Lead Facilitators and Safeguards Coordinators	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,600.00	65,564.07	Signed																												2017-08-11				2017-10-13	2017-12-13	2018-10-13				
OFLP/ORCU/SH/NCS/05/2018 / Office rental for Zonal and Woreda Clusters	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Pending Implementation																														2018-09-23					2018-11-17		2019-11-17	
OFLP/ORCU/SH/NCS/04/2018 / Car rental and transportation fees for IF, Safeguards and Woreda Coordinators	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		99,000.00	77,977.99	Signed																															2018-09-22	2018-10-01				2018-11-11	2018-12-10	2019-05-10

OFLP/ORCU/NCB/02/2018 / Installation of Forest Management Information System	TF / A4442	Enabling environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,000.00	0.00	Pending Implementation								2019-01-15	2019-01-20					2019-03-03	2019-04-02	2019-05-06	2020-05-05			
OFLP/ORCU/SH/NCB/06/2018 / Promotion of the use of FCS through production and broadcasting of Radio Spots	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,272.00	0.00	Pending Implementation										2018-08-20						2018-10-15	2018-12-14			
OFLP/ORCU/NC/01/2019 / Vehicle rental services (ten vehicles for three months)	TF / A4442	Enabling investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,000.00	0.00	Canceled										2019-09-20						2019-10-23	2019-11-22			
OFLP/ORCU/SH/05/2019 / Procurement of satellite imagery and software and licenses for MVV	TF / A4442	Enabling environment	Post	Direct Selection	Direct			65,000.00	0.00	Pending Implementation								2020-01-20	2020-01-25							2020-02-29	2020-08-27			
OFLP/ORCU/DC/01/2021 / Procurement of non-consulting Services for production and broadcasting of TV & Radio Spots	TF / A4442	Enabling environment	Post	Direct Selection	Direct			5,800.00	4,542.13	Signed								2021-06-24	2021-06-23	2021-06-29	2021-06-18					2021-08-03	2021-08-02	2022-01-30		
OFLP/ORCU/RFO-NCS/02/2021 / Video Production on OFLP Supported Afforestation/Reforestation and Participatory Forest Management Activities	TF / A4442	Enabling environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,652.00	0.00	Pending Implementation																2022-02-05	2022-04-02	2022-09-29		
OFLP/ORCU/RFO-NCS/03/2021 / Procurement of Non-consultancy services for Booklet Printing	TF / A4442	Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,326.00	8,887.99	Signed																2022-01-22	2022-01-17	2022-03-19	2022-02-01	2022-09-15

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
OFLP/ORCU/CF/2/2017 / Financial Audit Service (Firm)	TF / A4442	Enabling environment	Post	Least Cost Selection	Open - National		10,000.00	0.00	Pending Implementation	2018-03-01		2018-03-15		2018-04-28					2018-05-26		2018-06-25			2018-07-24		2018-08-22		2018-11-20
OFLP/ORCU/CF/1/2018 / CONSULTING SERVICES FOR COMMUNICATIONS NEEDS ASSESSMENT, TOOL KIT PREPARATION AND ADVISORY SERVICES	TF / A4442	Enabling environment	Post	Consultant Qualification Selection	Open - National		44,000.00	0.00	Pending Implementation	2018-03-21		2018-04-04		2018-05-03									2018-05-18		2018-06-01		2018-11-28	
OFLP/ORCU/CF/2/2018 / Hiring Integrated Land-use Planning Consulting Firm to be attached to Oromia BoRLA	TF / A4442	Enabling investments	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2018-04-25		2018-10-17		2018-11-30									2018-12-30		2019-02-03		2022-02-02	
OFLP/ORCU/CF/3/2018 / Integrated Land use Planning Technical assistance, implementation and enforcement advisory services	TF / A4442	Enabling investments	Post	Quality And Cost-Based Selection	Open - National		250,000.00	105,073.90	Signed	2019-01-21	2019-02-04	2019-02-11		2019-03-27	2019-07-08				2019-04-24	2019-08-06	2019-05-24	2019-08-23	2019-06-28	2019-08-30	2019-08-02	2019-11-12	2022-01-18	
OFLP/ORCU/CF/1/2017 / Procurement Audit Service (Firm)	TF / A4442	Enabling environment	Post	Least Cost Selection	Open - National		10,000.00	0.00	Canceled	2018-03-01		2018-03-22		2018-05-05					2018-06-02		2018-07-02			2018-07-31		2018-08-29		2018-10-28
OFLP/ORCU/CF/4/2018 / Independent Procurement Audit of EPV 2010 and 2011	TF / A4442	Enabling environment	Prior	Least Cost Selection	Open - National		20,000.00	22,685.00	Signed	2019-04-30	2019-05-02	2019-05-21	2019-05-11	2019-06-12	2020-01-21				2019-06-27	2020-03-03	2019-07-12	2020-04-23	2019-08-10	2020-09-09	2019-09-01	2020-09-22	2019-12-30	
OFLP/ORCU/CF/04/2019 / Recruitment of a Financial Audit Firm	TF / A4442	Enabling environment	Post	Least Cost Selection	Open - National		20,000.00	0.00	Pending Implementation	2019-12-31		2020-01-21		2020-03-05					2020-04-02		2020-05-02			2020-06-06		2020-07-11		2021-01-07
ORCU/OFLP/RFP/01/2022 / Consultancy Services to Conduct Livestock CHC inventory to fill data gaps as per the data improvement plan in Oromia	TF / A4442	Enabling environment	Post	Quality And Cost-Based Selection	Open - International		153,061.22	0.00	Pending Implementation	2022-02-28		2022-03-21		2022-05-15					2022-07-14		2022-08-13			2022-09-17		2022-10-22		2023-10-22

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
OFLP/ORCU/IC/06/2017 / Financial Management Specialist (based at MEFCO)	/	Enabling environment	Post	Individual Consultant Selection	Open		18,102.00	0.00	Pending Implementation	2017-05-23		2017-07-11		2017-08-01			2017-09-05										2018-03-04
OFLP/ORCU/IC/11/2017 / Institutional and Policy Specialist	/	Enabling environment	Post	Individual Consultant Selection	Open		17,096.00	0.00	Pending Implementation	2017-05-23		2017-07-11		2017-08-01			2017-09-05										2018-03-04
OFLP/ORCU/IC/07/2017 / Financial Management Assistant (based at ORCU)	/	Enabling environment	Post	Individual Consultant Selection	Open		15,085.00	0.00	Pending Implementation	2017-05-25		2017-07-13		2017-08-03			2017-09-07										2018-03-06
OFLP/ORCU/IC/13/2017 / Assistant MRV Specialist	/	Enabling environment	Post	Individual Consultant Selection	Open		17,096.00	0.00	Pending Implementation	2017-05-26		2017-07-14		2017-08-04			2017-09-08										2018-03-07

OFLP/ORCU/IC/14/2017 / Private Sector Development Specialist	/	Enabling environment	Post	Individual Consultant Selection	Open	17,096.00	0.00	Pending Implementation	2017-05-26		2017-07-14	2017-08-04	2017-09-08	2018-03-07			
OFLP/ORCU/IC/16-18/2017 / Lead Facilitators (#3)	/	Enabling environment	Post	Individual Consultant Selection	Open	60,340.00	0.00	Under Implementation	2017-05-26	2017-06-11	2017-07-14	2017-08-04	2017-09-08	2018-03-07			
OFLP/ORCU/IC/19-24/2017 / Safeguards Coordinators (#6)	/	Enabling environment	Post	Individual Consultant Selection	Open	108,611.00	0.00	Pending Implementation	2017-05-26		2017-07-14	2017-08-04	2017-09-08	2018-03-07			
OFLP/ORCU/IC/63-65/2017 / Accountants (#3)	/	Enabling environment	Post	Individual Consultant Selection	Open	39,221.00	0.00	Pending Implementation	2017-05-26		2017-07-14	2017-08-04	2017-09-08	2018-03-07			
OFLP/ORCU/IC/68/07 / International M&E consultant	/	Enabling environment	Post	Individual Consultant Selection	Open	50,000.00	20,432.09	Under Implementation	2017-06-28	2017-09-29	2017-08-16	2018-03-08	2017-09-06	2018-05-23	2017-10-11	2018-04-09	
OFLP/ORCU/IC/72/2017 / Preparation of a strategic action plan for private sector investment	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	30,000.00	23,744.70	Signed	2017-06-30	2017-10-02	2017-08-18	2017-12-08	2017-09-08	2018-02-16	2017-10-13	2018-02-16	2018-04-11
OFLP/ORCU/IC/02/2017 / Forest Resource Specialist	TF / A4442	Enabling environment	Post	Direct Selection	Direct	22,125.00	1,000.00	Signed	2017-06-27	2017-06-01	2017-07-07	2015-11-17			2017-09-10	2015-11-30	2018-09-10
OFLP/ORCU/IC/04/2017 / Social Safeguards Specialist	TF / A4442	Enabling environment	Post	Direct Selection	Direct	22,125.00	1,000.00	Signed	2017-06-27	2017-01-06	2017-07-07	2014-06-06			2017-09-10	2014-05-26	2018-09-10
OFLP/ORCU/IC/08/2017 / Procurement Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	17,096.00	0.00	Pending Implementation	2017-06-27		2017-08-15	2017-09-05			2017-10-10		2018-10-10
OFLP/ORCU/IC/09/2017 / M&E Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	17,096.00	0.00	Pending Implementation	2017-05-23		2017-07-11	2017-08-01			2017-09-05		2018-09-05
OFLP/ORCU/IC/10/2017 / Communication Specialist	TF / A4442	Enabling environment	Post	Direct Selection	Direct	18,102.00	0.00	Pending Implementation	2017-06-27		2017-07-07				2017-09-10		2018-09-10
OFLP/ORCU/IC/03/2017 / Environmental Safeguards Specialist	TF / A4442	Enabling environment	Post	Direct Selection	Direct	22,125.00	13,108.29	Signed	2017-06-27	2017-01-06	2017-07-07	2014-10-01			2017-09-10	2014-10-31	2018-09-10
OFLP/ORCU/IC/05/2017 / Financial Management Specialist (based at ORCU)	TF / A4442	Enabling environment	Post	Direct Selection	Direct	17,096.00	0.00	Pending Implementation	2017-06-27		2017-07-07				2017-09-10		2018-09-10
OFLP/ORCU/IC/12/2017 / MRV Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	20,113.00	0.00	Pending Implementation	2017-05-25		2017-07-13	2017-08-03			2017-09-07		2018-09-07
OFLP/ORCU/IC/70/2017 / Translation of extension guidelines & manuals into Afan Oromo and Amharic languages	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	5,000.00	0.00	Pending Implementation	2017-08-30		2017-10-18	2017-11-08			2017-12-13		2018-06-11
OFLP/ORCU/IC/75/2017 / Gender Analysis and Action Plan Development to mainstream gender in the OFLP Implementation	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	16,000.00	12,148.90	Signed	2017-11-15	2018-12-03	2018-01-03	2019-05-08	2018-01-24	2019-07-01	2018-02-28	2019-07-09	2018-08-27
OFLP/ORCU/IC/69/2017 / Development of extension guidelines & manuals	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2017-08-10		2017-09-28	2017-10-19			2017-11-23		2018-05-22
OFLP/ORCU/IC/78/2017 / Environmental & Social Audit	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	16,000.00	0.00	Pending Implementation	2018-05-28		2018-07-16	2018-08-06			2018-09-10		2019-03-09
OFLP/ORCU/IC/66/2017 / Audiovisual technician	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	12,068.00	0.00	Pending Implementation	2017-05-26		2017-07-14	2017-08-04			2017-09-08		2018-09-08
OFLP/ORCU/IC/25-62/2017 / Woreda Coordinators (#38)	TF / A4442	Enabling environment	Prior	Individual Consultant Selection	Open	496,796.00	0.00	Pending Implementation	2017-05-26		2017-07-14	2017-08-04			2017-09-08		2018-09-08
OFLP/ORCU/IC/01/2017 / Program Coordinator	TF / A4442	Enabling environment	Post	Direct Selection	Direct	30,170.00	1,250.00	Signed	2017-06-30	2017-01-06	2017-07-10	2014-06-06			2017-07-31	2014-05-24	2018-07-31
OFLP/ORCU/IC/15/2017 / Administrative Assistant	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	15,085.00	0.00	Pending Implementation	2017-05-26		2017-07-14	2017-08-04			2017-09-08		2018-09-08
OFLP/ORCU/IC/71/2017 / ASSESSMENT OF THE LEGAL AND POLICY FRAMEWORK GOVERNING RIGHTS TO FOREST TENURE, ACCESS AND USE AND ITS APPLICATION IN THE REGIONAL STATE OF ORMIA	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	30,000.00	17,835.45	Signed	2017-09-15	2017-10-02	2017-11-03	2017-12-04	2017-11-24	2017-12-21	2017-12-29	2018-02-02	2018-12-24
OFLP/ORCU/78/2018 / OFLP/ORCU/78/2018	TF / A4442	Enabling environment	Post	Direct Selection	Direct	6,500.00	0.00	Pending Implementation	2018-03-22		2018-04-01				2018-06-05		2018-12-02
OFLP/ORCU/IC/144/2018 / Feasibility assessment of options for introducing payments for ecosystem services (PES) for non-carbon markets through engaging an international IC	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-09-07		2019-10-26	2019-11-16			2019-12-22		2020-06-19

OFLP/ORCU/IC/145/2018 / Forest Management Information needs Assessment	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	15,000.00	13,626.96	Signed	2017-12-13	2018-08-01	2018-01-01	2018-09-26	2018-01-08	2018-11-29	2018-01-23	2018-11-29	2018-07-22
RPP/IC-10/17 / Preparation of Oromia ER-PD by the support of Individual Consultant Partly financed by Additional Finance until June 20, 2018	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	20,000.00	14,151.52	Signed	2018-01-01	2017-10-16	2018-02-19	2017-12-19	2018-03-12	2018-01-15	2018-04-16	2018-02-16	2018-10-13
RPP/IC-6/15 / Preparation of Benefit Sharing Mechanism (BSM) for OFLP partly financed by Additional Finance until June 20, 2018	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2015-10-05	2015-11-23	2015-12-14	2016-01-19	2018-01-18				
OFLP/ORCU/IC/89/2018 / Assistant MRV Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	18,000.00	0.00	Pending Implementation	2019-05-13	2019-05-23	2019-06-13	2019-07-18	2020-01-14				
OFLP/ORCU/IC/78/2018 / Forest Resource Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	26,400.00	0.00	Under Implementation	2018-10-18	2017-06-01	2018-10-28	2018-11-18	2018-12-23	2020-12-22			
OFLP/ORCU/IC/81/2018 / Financial Management Specialist (based at ORCU)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	346.26	Signed	2018-09-27	2017-01-06	2018-10-07	2017-08-22	2018-10-21	2018-10-01	2018-11-11	2018-10-01	2020-11-10
OFLP/ORCU/IC/82/2018 / Financial Management Specialist (based at MEFCO)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Under Implementation	2018-10-02	2017-08-30	2018-10-12	2018-10-26	2018-11-16	2020-11-15			
OFLP/ORCU/IC/83/2018 / Financial Management Assistant (based at ORCU)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Pending Implementation	2019-06-10	2019-06-20	2019-07-11	2019-08-15	2021-08-14				
OFLP/ORCU/IC/85/2018 / M&E Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	372.36	Signed	2018-09-27	2017-01-06	2018-10-07	2017-10-02	2018-10-21	2017-09-29	2018-11-11	2017-10-02	2020-11-10
OFLP/ORCU/IC/88/2018 / MRV Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	26,400.00	0.00	Pending Implementation	2019-05-14	2019-05-24	2019-06-14	2019-07-19	2021-07-18				
OFLP/ORCU/IC/90/2018 / Private Sector Development Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Pending Implementation	2018-09-20	2018-09-30	2018-10-14	2018-11-01	2020-10-31				
OFLP/ORCU/IC/91/2018 / Administrative Assistant	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Pending Implementation	2018-09-17	2018-09-27	2018-10-04	2018-10-25	2020-10-24				
OFLP/ORCU/IC/92-94/2018 / Lead Facilitators (83)***	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	72,000.00	0.00	Pending Implementation	2018-09-20	2018-09-30	2018-10-21	2018-11-25	2020-11-24				
OFLP/ORCU/IC/139-141/2018 / Accountants (83)***	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	46,800.00	0.00	Pending Implementation	2019-02-05	2019-02-15	2019-03-08	2019-04-12	2021-04-11				
OFLP/ORCU/IC/142/2018 / Audiovisual technician	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	14,400.00	0.00	Pending Implementation	2019-06-12	2019-06-22	2019-07-13	2019-08-17	2021-08-16				
OFLP/ORCU/IC/143/2018 / ICT Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-09-21	2018-10-01	2018-10-22	2018-11-26	2020-11-25				
OFLP/ORCU/IC/79/2018 / Environmental Safeguards Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	26,400.00	0.00	Pending Implementation	2018-09-28	2018-10-08	2018-10-29	2018-12-03	2020-12-02				
OFLP/ORCU/IC/87/2018 / Institutional and Policy Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Pending Implementation	2018-10-01	2018-10-11	2018-11-01	2018-12-06	2020-12-05				
OFLP/ORCU/IC/77/2018 / Oromia REDD+ Program Coordinator	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	36,000.00	0.00	Pending Implementation	2018-05-02	2018-05-12	2018-06-02	2018-07-07	2020-07-06				
OFLP/ORCU/IC/80/2018 / Social Safeguards Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	26,400.00	0.00	Pending Implementation	2018-05-03	2018-05-13	2018-06-03	2018-07-08	2020-07-07				
OFLP/ORCU/IC/86/2018 / Communications Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	379.90	Signed	2018-02-04	2017-01-06	2018-02-14	2019-07-31	2018-03-07	2019-08-01	2018-04-11	2019-08-01	2020-04-10
OFLP/ORCU/101/2018 / Woreda Coordinator (Dalle Wabara)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/102/2018 / Woreda Coordinator (Yama Logi Wala)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/103/2018 / Woreda Coordinator (Gimbi)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/104/2018 / Woreda Coordinator (Gullisso)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				

OFLP/ORCU/131/2018 / Woreda Coordinator (Dendi)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/132/2018 / Woreda Coordinator (Waliso)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/133/2018 / Woreda Coordinator (Lume)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/134/2018 / Woreda Coordinator (Chancho)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/135/2018 / Woreda Coordinator (Chiro)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/136/2018 / Woreda Coordinator (Oda Bultum)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/137/2018 / Woreda Coordinator (Deder)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/138/2018 / Woreda Coordinator (Kurfa Chale)	TF / A4442	Enabling investments	Post	Individual Consultant Selection	Direct	15,600.00	0.00	Pending Implementation	2018-10-05	2018-10-15	2018-10-22	2018-11-05	2020-11-04				
OFLP/ORCU/95/2018 / Safeguards Coordinator (Bedele)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Under Implementation	2018-10-05	2017-06-11	2018-10-15	2018-10-22	2018-11-05	2020-11-04			
OFLP/ORCU/96/2018 / Safeguards Coordinator (Nekemte)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Under Implementation	2018-10-05	2017-06-11	2018-10-15	2018-10-22	2018-11-05	2020-11-04			
OFLP/ORCU/97/2018 / Safeguards Coordinator (Ambo)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Under Implementation	2018-10-05	2017-06-11	2018-10-15	2018-10-22	2018-11-05	2020-11-04			
OFLP/ORCU/98/2018 / Safeguards Coordinator (Shashamane)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Under Implementation	2018-10-05	2017-06-11	2018-10-15	2018-10-22	2018-11-05	2020-11-04			
OFLP/ORCU/99/2018 / Safeguards Coordinator (Bule Hora)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Under Implementation	2018-10-05	2017-06-11	2018-10-15	2018-10-22	2018-11-05	2020-11-04			
OFLP/ORCU/100/2018 / Safeguards Coordinator (Chiro)	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Under Implementation	2018-10-05	2017-06-11	2018-10-15	2018-10-22	2018-11-05	2020-11-04			
OFLP/ORCU/IC/84/2018 / Procurement Specialist	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Direct	21,600.00	0.00	Canceled	2018-09-17	2018-09-27	2018-10-11	2018-11-01	2020-10-31				
OFLP/ORCU/IC/77/2017 / Preparation of communication toolkit	/	Enabling environment	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2017-07-05	2017-08-23	2017-09-13	2017-10-18	2018-04-16				
OFLP/ORCU/IC/21/2017 / Hiring an international ILUP Specialist (to be attached to Oromia BoRLA)	/	Enabling environment	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2017-07-10	2017-08-28	2017-09-18	2017-10-23	2018-04-21				
OFLP/ORCU/77/2018 / Consulting services to assess policies related to renewable energy and distribution of improved cook stoves	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2018-03-21	2018-05-09	2018-05-30	2018-07-04	2018-12-31				
OFLP/ORCU/IC/76/2017 / Gap analysis/communication based assessment	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2017-05-28	2017-07-16	2017-08-06	2017-09-10	2018-03-09				
OFLP/ORCU/IC/848/2018 / Procurement Specialist	TF / A4442	Enabling environment	Prior	Individual Consultant Selection	Open	21,600.00	7,419.95	Signed	2018-09-17	2018-10-29	2018-10-06	2018-10-12	2019-01-03	2018-10-27	2018-12-03	2020-10-26	
OFLP/ORCU/IC/03/2019 / Independent Environmental Audit of OFLP, RIP and other relevant initiatives	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	12,000.00	31,943.54	Signed	2019-07-09	2019-07-10	2019-08-27	2019-09-10	2019-09-17	2020-04-03	2019-10-22	2020-04-06	2020-04-19
OFLP/ORCU/IC01/2019 / Independent Social Audit of OFLP, RIP and Other relevant initiatives	TF / A4442	Enabling environment	Post	Individual Consultant Selection	Open	12,000.00	32,011.01	Signed	2019-07-09	2019-07-10	2019-08-27	2019-09-10	2019-09-17	2020-04-01	2019-10-22	2020-04-06	2020-04-19