

PRIVATE SECTOR COMPETITIVENESS AND ECONOMIC DIVERSIFICATION PROJECT - ADDITIONAL FINANCING

I. General

1. **Bank's approval Date of the procurement Plan** [15 November 2017]
2. **Date of General Procurement Notice:** 18 October 2017
3. **Period covered by this procurement plan:** *The procurement period of project covered from year July 2017 to January 2022*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
2. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project - PSCEDP Phase II*
3. **Any Other Special Procurement Arrangements:** *No packages will be financed under retroactive financing*

4. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NIL	NIL	No	NIL	
	Summary of the ICB (Goods)	NIL	NIL	No	NIL	
	Summary of the NCB (Works)	2.05	3	No	NIL	
	Summary of the NCB (Goods)	NIL	NIL	No	NIL	
	Summary of the ICB (Non-Consultant Services)	NIL	NIL	No	NIL	
	Summary of the SHOPPING (Goods)	0.25	4	No	NIL	
	Summary of the DC (Goods)	NIL	NIL	No	NIL	

1	2	3	4	5	6	7
Ref. No.	Contract (Description)	Estimated Cost US\$ M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
GOODS						
	Procure hardware equipment for OBFC& Collateral Registry Public Access Sites	0.075	Nil		Post	
	Procure furniture for OBFC	0.05	Nil		Post	

1	2	3	4	5	6	7
Ref. No.	Contract (Description)	Estimated Cost US\$ M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	& Collateral Registry Public Access Sites					
	Procure furniture and equipment for PMU	0.05	Nil		Post	
	Farm Implements (chemicals & fertilizers)	0.075	8		Post	
TOTAL		0.25				

1	2	3	4	5	6	7
Ref. No.	Contract (Description)	Estimated Cost US\$ M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
WORKS						
	Construction of Tourism Information Centre	1.5	NCB	No	Prior	
	Upgrade Irrigation System at Mahobong	0.25	NCB	No	Post	
	Development of the pilot nursery	0.3	NCB	No	Post	
TOTAL					2.05	

1	2	3	4	5	6	7
----------	----------	----------	----------	----------	----------	----------

Ref. No.	Contract (Description)	Estimated Cost US\$ M	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
NON-CONSULTING SERVICES						
	Systems support and maintenance for MCC Construction Permit	0.03	Nil	No	Prior	
	Implementation of OBFC communication strategy	0.1	Nil	No	Post	
	Mobile application system for Collateral Registry and leasing	0.1	Nil	No	Post	
	Communication strategy for leasing and secured transactions	0.12	Nil	No	Post	
	Design and Production of Investment Promotion Material for Horticulture	0.05	Nil	No	Post	
	Investment Promotion Roadshow for Horticulture	0.05	Nil	No	Post	
TOTAL						0.45

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *Not Applicable*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref No.	Description of Assignment	Estimated Cost US \$	Review by Bank (Prior / Post)	Expected Proposal Submission Date	Comments
	Engage a consulting firm for transformation of OBFC into a semi-autonomous legal entity; Implement the Business Registration and Licensing Law (including the design & implementation of e-licensing portal); Design and implement an inspection framework including development of risk assessment tools, training modules, inspection manuals and checklists; and streamline OBFC business processes to align them with World Bank DB requirements for improvement of the country's DB performance on starting a business; integration of OBFC Business Registration with LRA TIN system -	0.88	Prior	June 2018	
	Engage a consulting firm for review of credit related laws to provide for collection of consumer data including information on businesses; provide Technical Assistance to CBL and Credit Providers Association for development of systems and processes; and facilitate improvement of the country's performance on getting credit DB indicator	0.475	Prior	April 2018	
	TA for Central Bank of Lesotho (CBL) for Financial Leasing including development and implementation of Investment Promotion Program	0.25	Prior	November 2017	
	Engage a Technical Advisor for Secured Transactions to improve access to finance and improve the country's performance on getting a credit DB indicator	0.1	Post	May 2018	
	Engage a consulting firm to review existing procedures for customs and other border Agencies, and develop and implement a trade automation system for all, and upgrade ASYCUDAWorld	1.3	Prior	July 2018	
	Implementation support to the new entity(ies) post re-organisation of LNDC including implementation of Management Information System or LNDC	0.8	Prior	February 2018	
	Horticulture Technical Advisor	0.5	Prior	November 2017	

	Consultants to staff PMU (including LEAP)	2.31	Prior and / or Post	July 2017	Only contracts >US\$0.4m to be prior review
	TA for development and implementation of Insolvency Law to facilitate modernization of the Insolvency Regime and improvement on DB insolvency indicator	0.1	Post	February 2018	
	TA for OPC institutional assessment in the areas of technology, skills, human resources and sectoral strategic plan	0.15	Post	April 2018	
	Develop and implement a comprehensive Private Sector Strategy which includes <i>inter alia</i> a Coherent Incentive Regime and Trade Strategy	0.15	Post	February 2018	
	TA for the development and implementation of linkages program	0.125	Post	February 2018	
	Investment Promotion activities				
	Develop and implement Business Plan for Crafts	0.25	Post	July 2017	
	Management of Pilot Nursery	0.2	Post	October 2018	
	Engage consultant to develop and facilitate implementation of quality and standards capacity building program	0.1	Post	September 2018	
	Set-up governance structures for sustainability of orchards	0.05	Post	April 2018	
	Engage a Business Development Consultant for basic business training of the farmers	0.05	Post	November 2017	
	Develop an exit strategy for the orchards	0.1	Post	March 2018	
	Develop and implement a business plan for the research centre	0.25	Post	February 2018	
	Develop and implement a marketing and distribution strategy	0.15	Post	May 2018	
	Conduct a feasibility study for a packhouse	0.1	Post	February 2019	
	Alignment of country irrigation plans with horticulture suitability maps	0.1	Post	March 2018	
	TA for development of Horticulture Investment Attraction Strategy and Action Plan	0.1	Post	February 2018	
	Casual Labourers	0.45		On-going	
	Implementation of Horticulture Business Plan	0.1	Post	February 2018	
	Engage Part-time Communications Specialist	0.03	Post	April 2018	
TOTAL					6.92

PROCUREMENT PLAN Lesotho : Second Private Sector Competitiveness and Economic Diversification Prj

General Information
Country: Lesotho **Bank's Approval Date of the Original Procurement Plan:** 2017-12-01
Project ID: P144933 **Revised Plan Date(s): (comma delineated, leave blank if non GPN Date:** 2022-01-31
Project Name: Second Private Sector Competitiveness and Economic Diversification Pj **GPN Date:** 2017-10-25
Loan / Credit No: IDA / 59610, IDA / 53090
Executing Agency(ies) Ministry of Trade and Industry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LS-MTI-34651-CW-RFB / Construction of Tourism Information and Crafts Centre	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	1,596,712.06	Signed					2018-09-06	2018-07-16	2018-09-11	2018-09-03			2018-10-23	2018-10-05	2018-11-22	2018-10-26	2018-12-27	2019-02-12	2019-06-25
LS-MTI-35966-CW-RFB / Upgrade Irrigation System at Mahobong	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - National	Single Stage - One Envelope				250,000.00	0.00	Canceled					2018-02-08		2018-02-13				2018-03-27		2018-04-26		2018-05-31		2018-11-27
LS-MTI-71235-CW-RFQ / Construction of Packhouses at Likhetlane and Mahobong Farms	IDA / 53090	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				35,000.00	0.00	Canceled							2018-09-08	2018-09-25							2018-11-03		2019-05-02
LS-MTI-120391-CW-RFQ / Construction of Packhouse for Likhetlane Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				40,000.00	11,452.11	Signed							2019-07-05	2019-09-19							2019-08-30	2019-09-12	2020-02-26
LS-MTI-120394-CW-RFQ / Construction of Packhouse for Maa-Mafubelu	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				40,000.00	15,404.92	Signed							2019-07-05	2019-07-10							2019-08-30	2019-08-26	2020-02-26
LS-MTI-120395-CW-RFQ / Construction of Chemical Room for Likhetlane Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	2,852.25	Signed							2019-07-05	2019-09-13							2019-08-30	2019-09-12	2020-02-26
LS-MTI-120396-CW-RFQ / Construction of Chemical Room for Likhothola	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	3,482.03	Signed							2019-07-05	2019-07-10							2019-08-30	2019-08-26	2020-02-26
LS-MTI-120398-CW-RFQ / Construction of Chemical Room for Maa-Mafubelu	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,000.00	3,376.50	Signed							2019-07-05	2019-07-10							2019-08-30	2019-08-26	2020-02-26
LS-MTI-120399-CW-RFQ / Construction of Workers Room at Maa-Mafubelu	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	11,227.90	Signed							2019-07-05	2019-07-15							2019-08-30	2019-08-26	2020-02-26
LS-MTI-120401-CW-RFQ / Construction of Workers Room at Likhetlane	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	7,982.83	Signed							2019-07-05	2019-07-10							2019-08-30	2019-09-12	2020-02-26
LS-MTI-120402-CW-RFB / Construction of Workers Room at Likhothola Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	10,234.75	Signed							2019-07-05	2019-07-10							2019-08-30	2019-09-19	2020-02-26
LS-MTI-199063-CW-RFQ / Installation of Boreholes for drinking water at Likhetlane fruit farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,132.12	4,419.06	Signed							2020-10-14	2020-06-26							2020-11-03	2020-08-11	2021-05-02
LS-MTI-199070-CW-RFP / Installation of Boreholes for drinking at Maa-Mafubelu fruit farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				18,343.67	19,041.46	Signed							2020-10-14	2020-07-22							2020-11-16	2020-08-13	2021-05-15
LS-MTI-199072-CW-RFQ / Installation of Boreholes for drinking water at Likhothola Fruit Farm	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope				23,875.57	25,076.78	Signed							2020-10-14	2020-06-26							2020-11-18	2020-08-13	2021-05-17

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LS-MTI-34650-CO-RFQ / Procure Furniture and equipment for PMU	IDA / 59610	Project Implementation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	3,707.26	Signed								2018-02-03	2018-03-20							2018-03-31	2018-04-09	2018-09-27	
LS-MTI-35968-CO-RFQ / Farm implements (chemical & fertilizers)	IDA / 59610	Supporting Economic Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Canceled									2019-03-09								2019-05-04	2019-10-31	
LS-MTI-49601-CO-RFQ / Procure IT Equipment for Office of Parliamentary Counsel	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	37,636.88	Completed									2018-03-05	2018-03-09						2018-04-30	2018-04-10	2018-10-27	2018-04-23
LS-MTI-49713-CO-RFB / Supply and Installation of Equipment for ASYCUDAWorld Backup and Redundancy	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	49,724,532.83	Terminated				2018-03-19	2018-03-09	2018-03-24	2018-04-05					2018-05-05	2018-04-16	2018-06-04	2018-05-28	2018-07-09	2018-07-20	2019-01-05	
LS-MTI-34588-CO-RFQ / Procure Furniture for OFBC and Collateral Registry Public Access Sites	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	5,404.08	Completed									2018-06-09	2018-06-28						2018-08-04	2018-08-10	2019-01-31	2018-10-18

LS-MTI-60868-NC-RFB / Procure services of a communication's company for implementation of communications strategy for insolvency	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		120,000.00	0.00	Cancelled									2018-07-17	2018-07-22								2018-09-02	2018-10-02	2018-11-06	2019-05-05			
LS-MTI-60926-NC-DIR / Procure services of a consulting firm for Client Satisfaction Survey	IDA / 53090	Improving the Business Environment	Prior	Direct Selection	Direct			25,000.00	28,532.70	Signed									2018-05-21	2018-05-14	2018-05-26	2018-05-21							2018-06-30	2018-07-04	2018-12-27			
LS-MTI-62628-NC-RFB / Develop NDC ICT System	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open – International	Single Stage – One Envelope		200,000.00	0.00	Cancelled									2018-07-11	2018-07-16							2018-08-27	2018-09-26	2018-10-31	2019-04-29				
LS-MTI-62635-NC-RFQ / Supply and installation of networking at the Office of Parliamentary Counsel	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		50,000.00	0.00	Cancelled																				2019-01-28	2019-03-25	2019-09-21		
LS-MTI-62636-NC-DIR / Support to CBL electronic system for supervision of Credit Bureau	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct			100,000.00	39,933.25	Signed									2018-11-05	2018-10-16	2018-11-10	2018-10-24							2018-12-15	2018-12-07	2019-06-13			
LS-MTI-62631-NC-RFQ / Support ICT for Office of Parliamentary Counsel	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		175,000.00	0.00	Cancelled																				2019-01-21	2019-03-18	2019-09-14		
LS-MTI-64064-NC-RFB / Support ICT for Office of Parliamentary Counsel	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		175,000.00	203,172.49	Signed									2018-07-18	2018-10-10	2018-07-23	2018-10-16					2018-09-03	2018-11-19	2018-10-03	2019-02-28	2018-11-07	2019-05-15	2019-05-06	
LS-MTI-60907-NC-RFQ / Supply of Internet Services (ISP) for IT Redundancy for Lesotho Revenue Authority (LRA)	IDA / 59610	Improving the Business Environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Cancelled																				2018-06-16	2018-08-11	2019-02-07		
LS-MTI-70923-NC-DIR / Service Provision for the Asycuda Redundancy Internet Link	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct			50,000.00	43,493.01	Signed									2018-08-14	2018-08-20	2018-08-19	2018-09-04							2018-09-23	2018-10-17	2019-03-22			
LS-MTI-76885-NC-DIR / Service Provision for the Asycuda Redundancy Internet Link – Part II	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct			50,000.00	62,302.85	Signed									2018-09-14	2018-09-18	2018-09-19	2018-09-25							2018-10-24	2018-10-10	2019-04-22			
LS-MTI-61026-NC-DIR / Provide advance training and streamline business processes for MCC CP System	IDA / 53090	Improving the Business Environment	Prior	Direct Selection	Direct			50,000.00	0.00	Cancelled									2018-11-05	2018-10-18	2018-11-10										2018-12-15	2019-06-13		
LS-MTI-82224-NC-RFP / Development of a system and supply of related equipment for National Single Window	IDA / 59610	Improving the Business Environment	Prior	Request for Proposals	Open – International	Single Stage – One Envelope		1,200,000.00	0.00	Cancelled									2018-11-12	2018-11-17							2018-12-29	2019-01-28	2019-03-04	2019-08-31				
LS-MTI-82698-NC-RFB / Supply and delivery ICT equipment and connectivity for Ministry of Trade and Industry	IDA / 53090	Improving the Business Environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		500,000.00	246,754.46	Signed									2018-11-12	2018-11-13	2018-11-17	2018-11-15					2018-12-29	2018-12-18	2019-01-28	2019-05-09	2019-03-04	2019-06-04	2019-08-31	
LS-MTI-82705-NC-RFB / Supply and installation of ICT equipment and connectivity for Maseru City Council	IDA / 53090	Improving the Business Environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		250,000.00	225,504.44	Signed									2018-11-16	2018-10-29	2018-11-21	2018-11-06					2019-01-02	2018-11-30	2019-02-01	2019-02-19	2019-03-08	2019-03-08	2019-09-04	
LS-MTI-82706-NC-DIR / Upgrade – construction system for Maseru City Council and provide advanced training and develop website for the Architectural Association of Lesotho	IDA / 53090	Improving the Business Environment	Prior	Direct Selection	Direct			200,000.00	59,995.00	Signed									2018-11-15	2018-10-24	2018-11-20	2018-10-31							2018-12-25	2018-12-12	2019-06-23			
LS-MTI-82708-NC-RFP / Development and installation of Lesotho National Single Window	IDA / 59610	Improving the Business Environment	Prior	Request for Proposals	Open – International	Single Stage – Two Envelope		1,300,000.00	0.00	Cancelled									2018-11-14	2018-12-17	2018-11-19	2019-01-30					2018-12-31	2019-03-15	2019-04-19	2019-10-16				
LS-MTI-82714-NC-DIR / Develop and install Central Bank of Lesotho credit scoring system	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct			250,000.00	0.00	Cancelled									2019-01-25	2018-10-31	2019-01-30	2018-11-13							2019-03-06	2019-09-02				
LS-MTI-82716-NC-RFB / Supply and delivery of equipment and inter-connectivity for the Law Reform Commission	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		250,000.00	0.00	Cancelled									2019-01-28	2019-02-02							2019-03-16	2019-04-15	2019-05-20	2019-11-16				
LS-MTI-82718-NC-RFB / Develop and implement Ministry of Law related systems	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		500,000.00	327,403.73	Signed									2019-01-23	2019-01-10	2019-01-28	2019-01-25					2019-03-11	2019-02-11	2019-04-10	2019-05-06	2019-05-15	2019-05-28	2019-11-11	
LS-MTI-83446-NC-DIR / LRA IT Connectivity solution with SARS.	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct			50,000.00	37,232.89	Signed									2018-10-31	2018-10-31	2018-11-05	2018-11-13							2018-12-10	2019-02-04	2019-06-08			
LS-MTI-83872-NC-DIR / Indexing of all statutory laws of Lesotho	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct			250,000.00	137,177.59	Signed									2018-11-12	2018-11-01	2018-11-17	2018-11-15							2018-12-22	2019-01-22	2019-06-20			
LS-MTI-84459-NC-RFQ / Procure services of a communication's company	IDA / 59610	Project Implementation	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	25,366.44	Signed																				2018-11-24	2018-11-26	2019-01-19	2019-04-26	2019-07-18

LS-MTI-106124-NC-DIR / Procure services for a local IT firm for Construction Permit system support and maintenance	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct			35,000.00	0.00	Canceled			2019-04-01	2019-04-06							2019-05-11	2019-11-07			
LS-MTI-108933-NC-DIR / Procure services for a local IT firm for Construction Permit system support and maintenance	IDA / 53090	Improving the Business Environment	Post	Direct Selection	Direct			35,000.00	25,437.25	Signed			2019-04-12	2019-04-23	2019-04-17	2019-04-29					2019-05-22	2019-05-03	2019-11-18		
LS-MTI-121306-NC-DIR / Development and Installation of Integrated Land Information System	IDA / 59610	Improving the Business Environment	Post	Direct Selection	Direct			750,000.00	648,661.10	Signed			2019-07-12	2019-07-10	2019-07-17	2019-07-16					2019-08-21	2019-10-17	2020-02-17		
LS-MTI-120404-NC-RFB / Development and Installation of Lesotho National Single Window	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,200,000.00	0.00	Canceled			2019-07-07	2019-07-12			2019-08-23	2019-09-22			2019-10-27		2020-04-24		
LS-MTI-148726-NC-DIR / Support and Maintenance of the Business Registration System	IDA / 59610	Improving the Business Environment	Post	Direct Selection	Direct			58,000.00	57,872.00	Signed			2019-12-17	2020-01-30	2019-12-22	2020-01-30					2020-01-26	2019-12-16	2020-07-24		
LS-MTI-144519-NC-RFB / Re-tender - Supply and Installation of the Lesotho National Single Window	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,200,000.00	0.00	Canceled			2020-01-09	2020-01-31	2020-01-14	2020-01-31			2020-02-25	2020-08-13	2020-03-26	2020-04-30	2020-10-27		
LS-MTI-113223-NC-RFB / Development of Lesotho National Single Window	IDA / 59610	Improving the Business Environment	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,200,000.00	0.00	Canceled			2019-05-10	2019-01-11	2019-05-15			2019-06-26	2019-03-12	2019-07-26	2019-08-30		2020-02-26		
LS-MTI-215947-NC-RFB / Development and Installation of Lesotho National Single Window for Lesotho Revenue Authority (LRA)	IDA / 59610	Supporting Economic Diversification	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,200,000.00	1,422,992.91	Signed			2021-01-25	2020-01-30	2021-01-30	2021-01-26			2021-03-13	2020-06-30	2021-04-12	2021-01-25	2021-05-17	2021-05-21	2021-11-13

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LS-MTI-35970-CS-QCBS / Implementation support to the new entity post re-organisation of LNDC including implementation of Management and Information system for LNDC	IDA / 59610	Supporting Economic Diversification	Prior	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Canceled	2018-01-15	2018-02-05			2018-03-21					2018-04-18	2018-05-18			2018-06-22	2018-07-27			2018-07-27		
LS-MTI-35979-CS-CQS / Engage a consultant to develop and facilitate implementation of quality and standards capacity building program	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2018-09-03	2018-09-24			2018-11-07									2018-12-07	2019-01-11			2019-07-10		
LS-MTI-43391-CS-QCBS / Develop and implement Business Plan for Crafts	IDA / 59610	Supporting Economic Diversification	Post	Quality And Cost-Based Selection	Open - International		250,000.00	247,572.60	Signed	2018-01-19	2018-03-07	2018-02-09	2018-04-04	2018-03-25	2018-04-04				2018-04-22	2018-04-30	2018-05-22	2018-04-10	2018-06-26	2018-04-17	2018-07-31	2018-04-27	2019-07-31		
LS-MTI-35969-CS-QCBS / Engage a consulting firm to review the existing procedures for customs & other border Agencies, develop and implement a trade automation system for all and upgrade ASYCUDAWorld	IDA / 59610	Improving the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		1,300,000.00	0.00	Canceled	2018-06-07	2018-06-28			2018-08-11					2018-09-08	2018-10-08			2018-11-12	2018-12-17			2019-12-17		
LS-MTI-35984-CS-QCBS / Develop and implement a business plan for the research centre	IDA / 59610	Supporting Economic Diversification	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Canceled	2018-02-06	2018-02-27			2018-04-12					2018-05-10	2018-06-09			2018-07-14	2018-08-18			2019-08-18		
LS-MTI-35985-CS-CQS / Develop and implement a marketing and distribution strategy	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2018-05-07	2018-05-28			2018-07-11									2018-08-10	2018-09-14			2019-03-13		
LS-MTI-49694-CS-UN / Engage a consulting firm for transformation of OBC into a semi-autonomous legal entity, implement the business registration & licensing and design & implement inspection framework	IDA / 59610	Improving the Business Environment	Prior	UN Agencies (Direct)	Direct		880,000.00	775,180.00	Signed																2018-04-18	2018-06-21	2018-10-15		
LS-MTI-49715-CS-UN / Upgrading of ASYCUDAWorld System	IDA / 59610	Improving the Business Environment	Prior	UN Agencies (Direct)	Direct		500,000.00	1,233,960.00	Signed																2018-05-09	2018-10-29	2018-11-05		
LS-MTI-60929-CS-CQS / Procure services of a consulting firm to develop a diaspora engagement strategy for investment attraction	IDA / 53090	Supporting Economic Diversification	Prior	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2018-06-29	2018-07-20			2018-09-02										2018-10-02	2018-11-06			2019-05-05	
LS-MTI-35971-CS-CQS / Develop and implement a comprehensive Private Sector Strategy which includes inter alia a Coherent Incentive Regime and Trade Strategy	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2018-01-24	2018-04-17	2018-02-14		2018-03-30										2018-04-29	2018-06-03			2018-11-30	

LS-MTI-64454-CS-CQS / Business Process Re-engineering and the Establishment of an Enterprise Architecture for LINDC	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2018-06-18	2018-06-07	2018-07-09	2018-07-19	2018-08-22	2018-09-14					2018-09-21	2018-10-26	2019-04-24			
LS-MTI-35996-CS-QCBS / Engage a consulting firm for transformation of OBIC into a semi-autonomous legal entity, implement business registration & licensing law, design and implement an inspection framework to improve country's DB performance on starting a business	IDA / 59610	Improving the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		880,000.00	0.00	Canceled	2018-06-04		2018-06-25		2018-08-08		2018-09-05	2018-10-05			2018-11-09	2018-12-14	2019-12-14			
LS-MTI-61023-CS-CQS / Procure services of a consulting firm for Construction Permit System audit	IDA / 53090	Improving the Business Environment	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Canceled	2018-06-13	2018-05-16	2018-07-04	2018-05-17	2018-08-17						2018-09-16	2018-10-21	2019-04-19			
LS-MTI-61221-CS-CQS / Procure Services of a Media Firm for Project's Publicity	IDA / 59610	Project Implementation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2018-05-21	2018-05-09	2018-06-11	2018-05-17	2018-07-25							2018-08-24	2018-09-28	2019-03-27		
LS-MTI-82713-CS-QCBS / Development of Maseru City Masterplan	IDA / 59610	Improving the Business Environment	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Canceled	2019-01-17	2018-11-05	2019-02-07	2018-11-13	2019-03-23	2019-05-02		2019-04-20	2019-05-20		2019-06-24	2019-07-29	2020-07-28			
LS-MTI-90103-CS-QCBS / Business Process Re-engineering and the Establishment of an Enterprise Architecture and Governance Practice.	IDA / 59610	Supporting Economic Diversification	Post	Quality And Cost-Based Selection	Open - International		200,000.00	264,050.00	Signed	2018-12-14	2019-01-11	2019-01-04		2019-02-17	2019-02-04		2019-03-17	2018-11-21	2019-04-16	2019-02-26	2019-05-21	2019-02-21	2019-06-25	2019-03-11	2020-06-24
LS-MTI-11322-CS-QCBS / Development of Maseru City Masterplan	IDA / 59610	Improving the Business Environment	Post	Quality And Cost-Based Selection	Open - International		1,000,000.00	1,808,422.40	Signed	2019-05-07	2019-05-08	2019-05-28		2019-07-11	2019-05-08		2019-08-08	2019-09-23	2019-09-07	2019-09-23	2019-10-12	2019-09-23	2019-11-16	2019-08-30	2020-11-15
LS-MTI-261350-CS-CQS / Engagement of a Consulting Firm to Audit the Automated Maseru City Council (MCC) Construction Permit	IDA / 59610	Supporting Economic Diversification	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Under Implementation	2021-11-03	2021-11-04	2021-11-24	2021-11-05	2022-01-07	2022-01-10						2022-02-06	2022-03-13	2022-09-09		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LS-MTI-35616-CS-CDS / TA for Central Bank of Lesotho for Financial Leasing including development and implementation of Investment Promotion Program	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct		250,000.00	0.00	Canceled	2017-11-07	2018-02-13	2017-11-17	2018-03-20			2018-01-21		2018-07-20	
LS-MTI-35622-CS-INDV / TA for development and implementation of Insolvency Law to facilitate modernization of the Insolvency Regime and improvement on DB insolvency indicator	IDA / 59610	Improving the Business Environment	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-01-15		2018-03-05		2018-03-26		2018-04-30		2018-10-27	
LS-MTI-35623-CS-INDV / TA for Office of Parliamentary Council institutional assessment in the areas of technology, skills, human resources and sectoral strategic plan	IDA / 59610	Improving the Business Environment	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2018-01-10		2018-02-28		2018-03-21		2018-04-25		2018-10-22	
LS-MTI-35628-CS-INDV / Horticulture Technical Advisor	IDA / 59610	Supporting Economic Diversification	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-11-15		2018-01-03		2018-01-24		2018-02-28		2018-08-27	
LS-MTI-35972-CS-INDV / Technical Advisor for the development and implementation of linkages program	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		125,000.00	0.00	Canceled	2018-01-29		2018-03-19		2018-04-09		2018-05-14		2018-11-10	
LS-MTI-35981-CS-INDV / Engage a Business Development Consultant for basic business training of the farmers	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2017-11-17		2018-01-05		2018-01-26		2018-03-02		2018-08-29	
LS-MTI-35982-CS-INDV / Develop an exit strategy for the orchards	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-03-01		2018-04-19		2018-05-10		2018-06-14		2018-12-11	
LS-MTI-35993-CS-INDV / Engage a Part-time Communications Specialist	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-04-10		2018-05-29		2018-06-19		2018-07-24		2019-01-20	
LS-MTI-35994-CS-INDV / Consultants to staff Project Management Unit (including LEAP staff)	IDA / 59610	Project Implementation	Prior	Individual Consultant Selection	Direct		2,314,428.00	0.00	Canceled	2017-11-13		2017-11-23		2017-12-14		2018-01-18		2018-07-17	
LS-MTI-44592-CS-CDS / Review of the Structure and Functioning of LINDC - Phase II Implementation	IDA / 59610	Supporting Economic Diversification	Prior	Direct Selection	Direct		120,000.00	115,600.00	Signed	2018-01-31	2018-01-25	2018-02-10	2018-03-20			2018-04-16	2018-04-27	2018-10-13	

LS-MTI-44594-CS-CDS / Engage a consulting firm for transformation of OFBC into a semi-autonomous legal entity, implement Business Registration and Licensing Law, design and implement an inspection framework.	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct	880,000.00	0.00	Canceled	2018-02-01	2018-01-25	2018-02-11			2018-04-17	2018-10-14	
LS-MTI-35980-CS-INDV / Set-up governance structures for sustainability of orchards.	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2018-04-02		2018-05-21	2018-06-11		2018-07-16	2019-01-12	
LS-MTI-35989-CS-INDV / Alignment of country irrigation plans with horticulture suitability maps	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2018-03-08		2018-04-26	2018-05-17		2018-06-21	2018-12-18	
LS-MTI-35990-CS-INDV / Technical Advisor for development of Horticulture Investment Attraction Strategy and Action Plan	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2018-02-09		2018-03-30	2018-04-20		2018-05-25	2018-11-21	
LS-MTI-35991-CS-INDV / Implementation of Horticulture Business Plan	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2018-02-01		2018-03-22	2018-04-12		2018-05-17	2018-11-13	
LS-MTI-49597-CS-CDS / Technical Advisor to provide support to the Office of Parliamentary Counsel	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct	100,000.00	116,231.50	Signed	2018-02-28	2018-03-12	2018-03-10	2018-03-26		2018-05-14	2018-04-26	2018-11-10
LS-MTI-49687-CS-CDS / Procure Services of a Project Accountant	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	175,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49689-CS-CDS / Procure Services of a Project Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	125,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49615-CS-CDS / Procure Services of a Project Driver	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	78,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49626-CS-CDS / Procure services of LEAP Officer	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	148,000.00	0.00	Canceled	2018-03-05	2018-03-07	2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49627-CS-CDS / Procure services of an Office Assistant	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	24,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49632-CS-CDS / Procure services of a Procurement Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	353,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49635-CS-CDS / Procure Services of an Administrative Secretary	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	172,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49678-CS-CDS / Procure Services of a Financial Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	353,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49682-CS-CDS / Procure Services of a LEAP Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	187,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-49683-CS-CDS / Procure services of a Horticulture Coordinator and M&E Specialist	IDA / 59610	Project Implementation	Prior	Direct Selection	Direct	386,000.00	384,127.99	Signed	2018-02-28	2018-04-05	2018-03-10	2018-04-11		2018-05-14	2017-04-19	2018-11-10
LS-MTI-49686-CS-CDS / Procure Services of a Receptionist & IT Support	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	112,000.00	0.00	Canceled	2018-03-05		2018-04-23	2018-05-14		2018-06-18	2018-12-15	
LS-MTI-51812-CS-INDV / Procure services of Deputy Project Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	340,000.00	0.00	Canceled	2018-03-12		2018-04-30	2018-05-21		2018-06-25	2018-12-22	
LS-MTI-51863-CS-INDV / Procure services of a Horticulture Field Manager	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	87,000.00	0.00	Canceled	2018-03-12		2018-04-30	2018-05-21		2018-06-25	2018-12-22	
LS-MTI-51866-CS-INDV / Procure services of a Farm Manager	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	87,000.00	0.00	Canceled	2018-03-12		2018-04-30	2018-05-21		2018-06-25	2018-12-22	
LS-MTI-55049-CS-CDS / Procure services of a Project Driver	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	78,000.00	77,311.31	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10		2018-06-17	2017-04-19	2018-12-14
LS-MTI-55057-CS-CDS / Procure Services of a LEAP Officer	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	148,000.00	147,547.74	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-18		2018-06-17	2017-04-19	2018-12-14
LS-MTI-55064-CS-CDS / Procure Services of an Office Assistant	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	24,000.00	23,254.34	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10		2018-06-17	2017-04-19	2018-12-14
LS-MTI-55142-CS-CDS / Procure services of an Administrative Secretary	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	172,000.00	169,838.63	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10		2018-06-17	2017-04-19	2018-12-14

LS-MTI-55149-CS-CDS / Procure services of a Project Accountant	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	175,000.00	151,914.60	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10			2018-06-17	2017-04-19	2018-12-14	
LS-MTI-55156-CS-CDS / Procure services of a Receptionist	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	112,000.00	110,707.76	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10			2018-06-17	2017-04-19	2018-12-14	
LS-MTI-55169-CS-CDS / Procure service of a LEAP Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	187,000.00	184,875.14	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10			2018-06-17	2017-04-19	2018-12-14	
LS-MTI-55171-CS-CDS / Procure services of a Project Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	125,000.00	123,455.35	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10			2018-06-17	2017-04-19	2018-12-14	
LS-MTI-55172-CS-CDS / Procure services of a Procurement Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	353,000.00	351,302.51	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10			2018-06-17	2017-04-19	2018-12-14	
LS-MTI-55254-CS-CDS / Procure Services of a Financial Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	353,000.00	349,112.73	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-10			2018-06-17	2017-04-19	2018-12-14	
LS-MTI-55258-CS-CDS / Procure services of Deputy Project Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	340,000.00	326,408.44	Signed	2018-04-03	2018-04-05	2018-04-13	2018-04-18			2018-06-17	2018-04-30	2018-12-14	
LS-MTI-55265-CS-CDS / Procure services of a Farm Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	87,000.00	81,594.83	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-18			2018-06-17	2018-04-30	2018-12-14	
LS-MTI-55269-CS-CDS / Procure Services of Horticulture Field Manager	IDA / 59610	Project Implementation	Post	Direct Selection	Direct	87,000.00	20,913.22	Signed	2018-04-03	2018-03-28	2018-04-13	2018-04-18			2018-06-17	2018-04-30	2018-12-14	
LS-MTI-60860-CS-CDS / Procure services of a consultant to enable electronic payment module within the construction Permit System	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct	10,000.00	9,355.12	Signed	2018-05-31	2018-05-10	2018-06-10	2018-05-30			2018-08-14	2018-07-19	2019-02-10	
LS-MTI-60862-CS-INDV / Procure services of a TA for development and implementation of Insolvency Law	IDA / 59610	Improving the Business Environment	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2018-06-13		2018-08-01	2018-08-22			2018-09-26		2019-03-25	
LS-MTI-61206-CS-INDV / Procure services of a Farm Manager at Mahobong II	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	20,000.00	16,397.22	Terminated	2018-06-18	2018-05-24	2018-08-06	2018-08-29	2018-08-27	2018-09-05	2018-10-01	2018-08-31	2019-03-30	
LS-MTI-61208-CS-INDV / Procure services of a Farm Manager at Likhetlane	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	20,000.00	16,397.22	Signed	2018-06-18	2018-05-24	2018-08-06	2018-08-29	2018-08-27	2018-09-05	2018-10-01	2018-08-31	2019-03-30	
LS-MTI-61211-CS-INDV / Procure Services of a Horticulture Infrastructure Technician for Mahobong II	IDA / 59610	Supporting Economic Diversification	Prior	Individual Consultant Selection	Direct	12,000.00	11,099.50	Signed	2018-05-18	2018-05-24	2018-05-28	2018-06-05	2018-06-18	2018-07-09	2018-07-23	2018-07-23	2019-01-19	
LS-MTI-61215-CS-CDS / Procure services of a Horticulture Infrastructure Technician for Likhetlane	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct	12,000.00	11,811.01	Signed	2018-05-11	2018-05-30	2018-05-21	2018-06-12			2018-07-25	2018-07-24	2019-01-21	
LS-MTI-61218-CS-INDV / Procure services of a Horticulture Technical Field Advisor	IDA / 59610	Supporting Economic Diversification	Prior	Individual Consultant Selection	Direct	15,000.00	7,481.73	Signed	2018-05-21	2018-05-29	2018-05-31	2018-06-19	2018-06-21	2018-06-21	2018-07-26	2018-08-08	2019-01-22	
LS-MTI-35974-CS-INDV / Management of Pilot Nursery	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	200,000.00	0.00	Canceled	2019-04-15		2019-06-03	2019-06-24			2019-07-29		2020-01-25	
LS-MTI-61226-CS-CDS / Engage consultant to develop and facilitate implementation of quality and standards capacity building program for horticulture sub-component	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct	100,000.00	7,948.12	Signed	2018-06-18	2018-08-20	2018-06-28	2018-08-28			2018-09-01	2019-01-21	2019-02-28	
LS-MTI-62638-CS-CDS / Implementation of the findings from the review of the structure and functioning of LNDC	IDA / 59610	Supporting Economic Diversification	Prior	Direct Selection	Direct	120,000.00	115,600.00	Signed	2018-05-31	2018-05-30	2018-06-10	2018-06-07			2018-08-14	2018-04-26	2019-02-10	
LS-MTI-60858-CS-INDV / Engage a consultant for review and amendment of Construction Permit related laws	IDA / 59610	Improving the Business Environment	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2018-06-26		2018-08-14	2018-09-04			2018-10-09		2019-04-07	
LS-MTI-71523-CS-CDS / Procure services for a Labour Relations Expert to support Horticulture	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct	10,000.00	1,530.89	Signed	2018-08-17	2018-08-20	2018-08-27	2018-09-10			2018-10-31	2018-11-12	2019-04-29	
LS-MTI-71460-CS-CDS / Implementation of Global G.A.P. Quality and Standards including Preparation of Audits	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct	5,000.00	6,680.83	Signed	2018-08-27	2018-08-20	2018-09-06	2018-08-27			2018-11-10	2018-10-19	2019-05-09	
LS-MTI-70970-CS-CDS / Development of a system and hand-holding of Lesotho Post Bank on Agricultural Financing	IDA / 53090	Supporting Economic Diversification	Prior	Direct Selection	Direct	100,000.00	99,900.00	Signed	2018-08-24	2018-09-11	2018-09-03	2018-09-25			2018-11-07	2018-10-19	2019-05-06	

LS-MTI-75599-CS-INDV / Procure services of a consultant for strengthening Diaspora engagement in Lesotho	IDA / 53090	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	50,000.00	27,840.00	Signed	2018-09-14	2018-09-11	2018-11-02	2018-12-07	2018-11-23	2019-01-11	2018-12-28	2019-01-19	2019-06-26
LS-MTI-83522-CS-CDS / TA for the development of Maseru City Masterplan	IDA / 59610	Improving the Business Environment	Prior	Direct Selection	Direct	100,000.00	135,040.00	Signed	2018-11-19	2018-10-31	2018-11-29	2018-11-19			2019-02-02	2019-01-16	2019-08-01
LS-MTI-84456-CS-INDV / Procure services of a Procurement Officer	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2018-11-30	2019-01-14	2019-01-18		2019-02-08		2019-01-15		2019-09-11
LS-MTI-106119-CS-INDV / Procure services of Procurement Officer	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	60,000.00	60,792.19	Signed	2019-04-22	2019-04-26	2019-06-10	2019-06-26	2019-07-01	2019-07-05	2019-08-05	2019-07-05	2020-02-01
LS-MTI-113305-CS-INDV / Procure services of a Procurement Manager	IDA / 59610	Project Implementation	Post	Individual Consultant Selection	Open	130,000.00	0.00	Canceled	2019-05-17	2019-05-03	2019-07-05		2019-07-26		2019-08-30		2020-02-26
LS-MTI-118164-CS-CDS / Procure services of a Horticulture Technical Field Manager	IDA / 53090	Supporting Economic Diversification	Post	Direct Selection	Direct	32,000.00	29,149.23	Signed	2019-06-14	2019-06-17	2019-06-24	2019-06-28			2019-08-28	2019-08-01	2020-02-24
LS-MTI-118405-CS-CDS / Procure services of Environmental and Social Management Specialist	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct	10,000.00	6,568.66	Signed	2019-06-14	2019-06-26	2019-06-24	2019-07-16			2019-08-28	2019-08-15	2020-02-24
LS-MTI-109940-CS-INDV / Development of a Linkages Strategy and action plan for implementation	IDA / 53090	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2019-04-26	2019-04-26	2019-06-14		2019-07-05		2019-08-09		2020-02-05
LS-MTI-120470-CS-INDV / Procure Services of Economic Sector Delivery Specialist for Prime Minister's Delivery Unit	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	45,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-120466-CS-INDV / Procure services of Performance Management Specialist for Prime Minister's Delivery Unit	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-120467-CS-INDV / Procure Services of a Communication Specialist for Prime Minister's Delivery Unit	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-120468-CS-INDV / Procure services of Prime Minister's Delivery Unit Head	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-07-05	2019-07-08	2019-08-23		2019-09-13		2019-10-18		2020-04-15
LS-MTI-130150-CS-CDS / Horticulture Technical Specialist to carry out initial needs assessment of the Farms	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct	2,000.00	1,062.35	Signed	2019-09-30	2019-10-08	2019-10-10	2019-10-15			2019-12-14	2020-03-19	2020-06-11
LS-MTI-130149-CS-CDS / Horticulture Technical Expert to carry out technical needs assessment on the 3 Farms	IDA / 59610	Supporting Economic Diversification	Post	Direct Selection	Direct	5,000.00	8,356.10	Signed	2019-09-30	2019-10-18	2019-10-10	2019-11-06			2019-12-14	2020-02-14	2020-06-11
LS-MTI-172047-CS-INDV / Engagement of two (2) LEAP Assistants for Administration of COVID-19 Private Sector Relief Fund	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	18,148.00	0.00	Canceled	2020-05-11	2020-05-10	2020-06-29		2020-07-20		2020-08-24		2021-02-20
LS-MTI-172923-CS-CDS / Engagement of Technical Advisor for the Lesotho National Single Window.	IDA / 59610	Improving the Business Environment	Post	Direct Selection	Direct	80,000.00	80,000.00	Signed	2020-05-28	2020-06-10	2020-06-07	2020-06-18			2020-06-19	2020-07-07	2021-12-19
LS-MTI-174176-CS-INDV / Engagement of a Project's Procurement Manager for a period of 24 months.	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	92,157.40	62,758.02	Signed	2020-05-18	2020-06-17	2020-06-11	2020-08-28	2020-07-02	2020-09-02	2020-08-06	2020-11-24	2021-02-02
LS-MTI-178597-CS-INDV / Engagement of individual consultant to develop a Business Plan for three Commercial Orchards	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2020-06-12	2020-06-18	2020-07-31		2020-08-21		2020-09-25		2020-12-24
LS-MTI-181361-CS-INDV / Engagement of a LEAP officer for a period of 2 years	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	36,000.00	1,623.50	Signed	2020-06-23	2020-07-08	2020-07-26	2020-11-01	2020-08-16	2020-09-21	2020-09-20	2020-10-05	2022-09-10
LS-MTI-201052-CS-INDV / Project Driver position	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	7,416.00	7,545.27	Signed	2020-10-22	2020-11-05	2020-11-17	2020-12-21	2020-12-08	2020-12-28	2020-12-29	2020-12-31	2022-04-22
LS-MTI-209688-CS-INDV / Engagement of Procurement Officer for 15 months	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	22,060.00	1,306.98	Signed	2020-12-14	2020-12-18	2021-02-01	2021-03-01	2021-02-22	2021-03-04	2021-03-29	2021-03-16	2021-09-25
LS-MTI-210327-CS-INDV / Engagement of PNDU Assistant for the period of 12 months	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open	35,295.00	3,542.42	Signed	2020-12-17	2020-10-30	2020-12-23	2020-12-31	2020-12-29	2021-01-01	2020-12-31	2021-01-04	2021-12-31

LS-MTI-212591-CS-INDV / Engagement of the Farm Manager for Likhethane for 15 months	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		17,647.00	669.57	Signed	2021-01-06	2020-12-18	2021-02-24	2021-03-04	2021-03-17	2021-02-24	2021-04-21	2021-03-17	2021-10-18	
LS-MTI-258449-CS-INDV / Engagement of Environmental and Social Risk Management Specialist	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		21,000.00	14,374.84	Signed	2021-10-15	2021-10-14	2021-12-03	2021-12-02	2021-12-24	2021-12-17	2022-01-28	2021-12-24	2022-07-27	
LS-MTI-259980-CS-INDV / Engagement of an Individual Consultant to Audit the Automated Maseru City Council Construction Permit System	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-10-26	2021-10-27	2021-12-14		2022-01-04		2022-02-08		2022-08-07	
LS-MTI-275899-CS-INDV / Engagement of a Short Term Revenue Accountant for three Farms (Likhethane, Maa-Mafubelu and Likhothola)	IDA / 59610	Supporting Economic Diversification	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Pending Implementation	2022-01-31		2022-02-05		2022-02-26		2022-04-02		2022-09-29	