

## PROCUREMENT PLAN (Textual Part)

**Project information:** São Tomé and Príncipe - Institutional Capacity Building Project (P162129)

**Project Implementation agency:** Projects Administrative and Fiduciary Agency (AFAP)

**Date of the Procurement Plan:** August 2017

**Period covered by this Procurement Plan:** August 2017 - March 2018

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Procurement Law (Law 8/2009 of August 26)**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables;

**PROCUREMENT PLAN Sao Tome and Principe : Sao Tome and Principe: Institutional Capacity Building Project**

**General Information**

**Country:** Sao Tome and Principe **Bank's Approval Date of the Original Procurement Plan:** 2017-09-19  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-06-20)  
**Project ID:** P162129 **GPN Date:**  
**Project Name:** Sao Tome and Principe: Institutional Capacity Building Project  
**Loan / Credit No.:** IDA / D3080, / , IDA / V1240, IDA / D8180  
**Executing Agency:** Project Fiduciary and Administrative Agency

**WORKS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
|                                      |                   |           |             |        |                 |                     |                        |                  |                           |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                  | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual |                     |

**GOODS**

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents Issued |            | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |            |            |            |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|------------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|------------|------------|
|  |                   |   |             |                        |                 |                             |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual     | Planned                                  | Actual     | Planned                  | Actual     | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     |                     | Planned    | Actual     |            |            |
| 02/GICB/2018 / Supply of informatic equipment for VAT Offices  | IDA / V1240       | Strengthening Budget Credibility, Tax Base and SOE Governance | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 50,000.00               | 269,373.65           | Completed      |                                   |        |                                    |        |  |            |  | 2018-03-06 | 2018-11-13               |            |   |            |  |            |                 | 2018-05-01 | 2019-02-08          | 2018-10-28 | 2019-07-29 |            |            |
| 04/GICB/2018 / Supply of materials and equipment for the refurbishment of VAT rooms                              | IDA / V1240       | Strengthening Budget Credibility, Tax Base and SOE Governance | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 250,000.00              | 197,704.66           | Completed      |                                   |        |                                    |        |  |            |  | 2018-02-27 | 2019-04-08               |            |   |            |  |            |                 | 2018-04-24 | 2019-06-21          | 2018-10-21 | 2019-12-02 |            |            |
| 16/GICB/2019 / Acquisition of construction materials and equipments for refurbishment of INE building            | IDA / D3080       | Property Registration and Statistical Development             | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 150,000.00              | 277,368.38           | Completed      |                                   |        |                                    |        | 2019-03-29                             | 2020-02-07 |  | 2019-04-03 |                          |            | 2019-05-15                              | 2020-04-27 | 2019-06-14   | 2020-04-30 | 2019-07-19      | 2020-05-25 | 2020-01-15          | 2020-09-22 |            |            |            |
| 17/GICB/2019 / Purchase of surveillance cameras and A/C for INE building   | IDA / D3080       | Property Registration and Statistical Development             | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 20,000.00               | 10,800.00            | Signed         |                                   |        |                                    |        |  |            |  | 2019-03-05 |                          |            |   |            |  |            |                 | 2019-04-30 | 2019-03-12          | 2019-10-27 |            |            |            |
| 35/GICB/2019 / Acquisition of software and IT equipments for INE   | IDA / D3080       | Property Registration and Statistical Development             | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 50,000.00               | 55,634.72            | Completed      |                                   |        |                                    |        |  |            |  | 2019-03-05 |                          |            |   |            |  |            |                 | 2019-04-30 | 2019-07-11          | 2019-10-27 | 2019-11-11 |            |            |
| 36/GICB/2019 / Acquisition of IT equipments for DGRN   | IDA / D3080       | Property Registration and Statistical Development             | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 100,000.00              | 0.00                 | Canceled       |                                   |        |                                    |        |  |            |  | 2019-04-03 | 2019-06-28               |            |   |            |  |            |                 | 2019-05-29 |                     | 2019-11-25 |            |            |            |
| 39/GICB/2018 / Acquisition of minibus, double cab pickup and motorcycles for INE and PSU                         | IDA / D3080       | Property Registration and Statistical Development             | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 70,000.00               | 106,331.33           | Completed      |                                   |        |                                    |        | 2019-02-25                             | 2018-10-17 |  | 2019-03-02 | 2019-08-23               |            |   | 2019-04-13 | 2018-11-27   | 2019-05-13 | 2018-12-14      | 2019-06-17 | 2019-02-05          | 2019-12-14 | 2019-05-29 |            |            |
| 2/GICB/2018 / Acquisition of Informatic equipments and softwares for DITEI                                       | IDA / V1240       | Strengthening Budget Credibility, Tax Base and SOE Governance | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 280,352.66              | 271,796.25           | Completed      |                                   |        |                                    |        |  |            |  | 2019-03-31 | 2018-09-27               |            |   |            |  |            |                 | 2019-05-26 | 2019-02-08          | 2019-11-22 | 2019-07-29 |            |            |
| 37/GICB/2019 / Acquisition of software STATA for INE   | IDA / D3080       | Property Registration and Statistical Development             | Post        | Direct Selection       | Direct          |                             |                        | 5,000.00                | 3,990.00             | Completed      |                                   |        |                                    |        | 2019-02-28                             | 2019-03-12 |  | 2019-03-05 | 2019-03-12               |            |   |            |  |            |                 | 2019-04-09 | 2019-03-22          | 2019-10-06 | 2019-03-24 |            |            |
| 15/GICB/2019 / Acquisition of power generator for Debt Department and DGRN                                       | IDA / D3080       | Financial Soundness and Access                                | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 30,000.00               | 26,751.99            | Completed      |                                   |        |                                    |        |  |            |  | 2019-03-05 | 2019-05-30               |            |   |            |  |            |                 | 2019-04-30 | 2019-07-30          | 2019-10-27 | 2019-08-26 |            |            |
| 12/GICB/2019 / Acquisition of informatic equipment for Debt Department   | IDA / D3080       | Financial Soundness and Access                                | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 13,000.00               | 14,699.88            | Signed         |                                   |        |                                    |        |  |            |  | 2019-05-29 | 2019-06-28               |            |   |            |  |            |                 | 2019-07-24 | 2019-10-03          | 2020-01-20 |            |            |            |
| 54/GICB/2019 / Acquisition of IT equipments for DGRN   | IDA / D3080       | Property Registration and Statistical Development             | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 100,000.00              | 133,299.14           | Completed      |                                   |        |                                    |        |  |            |  | 2019-09-28 | 2019-10-22               |            |   |            |  |            |                 | 2019-11-23 | 2019-12-19          | 2020-05-21 | 2020-03-17 |            |            |
| 03/GICB/2018 / Supply of Furniture for VAT Offices   | IDA / V1240       | Strengthening Budget Credibility, Tax Base and SOE Governance | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 40,000.00               | 39,217.00            | Signed         |                                   |        |                                    |        |  |            |  | 2020-02-22 | 2021-03-10               |            |   |            |  |            |                 | 2020-04-18 | 2021-07-14          | 2020-10-15 |            |            |            |
| 71/GICB/2020 / Acquisition of Tablets and desk computers for INE survey(Covid19 and Census)                      | IDA / D3080       | Property Registration and Statistical Development             | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 35,000.00               | 23,048.53            | Completed      |                                   |        |                                    |        |  |            |  | 2020-10-10 | 2020-10-01               |            |   |            |  |            |                 | 2020-12-05 | 2020-10-05          | 2021-06-03 | 2020-10-19 |            |            |
| 75/GICB/2021 / Acquisition of informatic equipment for OSSIL, DGRN and INE                                       | IDA / V1240       | Property Registration and Statistical Development             | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 85,000.00               | 0.00                 | Canceled       |                                   |        |                                    |        |  |            |  | 2021-05-29 |                          |            |   |            |  |            |                 | 2021-07-24 |                     | 2022-01-20 |            |            |            |
| 74/GICB/2021 / Acquisition of complementary construct on material for INE  | IDA / V1240       | Property Registration and Statistical Development             | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 70,000.00               | 68,093.08            | Completed      |                                   |        |                                    |        |  |            |  | 2021-06-05 | 2021-05-20               |            |   |            |  |            |                 | 2021-07-31 | 2021-08-02          | 2022-01-27 | 2022-01-20 |            |            |
| 76/GICB/2021 / Acquisition of remaining informatic equipment for INE   | IDA / V1240       | Property Registration and Statistical Development             | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 40,000.00               | 32,801.23            | Completed      |                                   |        |                                    |        |  |            |  | 2021-06-05 | 2021-05-12               |            |   |            |  |            |                 | 2021-07-31 | 2021-08-27          | 2022-01-27 | 2022-01-18 |            |            |
| 77/GICB/2021 / Acquisition of informatic equipment for OSSIL   | IDA / V1240       | Strengthening Budget Credibility, Tax Base and SOE Governance | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 22,000.00               | 0.00                 | Canceled       |                                   |        |                                    |        |  |            |  | 2021-06-06 |                          |            |   |            |  |            |                 | 2021-08-01 |                     | 2022-01-28 |            |            |            |
| 78/GICB/2021 / Acquisition of Informatic equipment for DGRN  | IDA / V1240       | Property Registration and Statistical Development             | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 23,000.00               | 52,316.45            | Signed         |                                   |        |                                    |        |  |            |  | 2021-06-13 | 2021-08-24               |            |   |            |  |            |                 | 2021-08-08 | 2021-11-05          | 2022-02-04 |            |            |            |
| 11/GICB/2019 / Acquisition of a Back-up for data security for Debt Department                                    | IDA / D3080       | Financial Soundness and Access                                | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 6,000.00                | 0.00                 | Canceled       |                                   |        |                                    |        |  |            |  | 2019-11-20 |                          |            |   |            |  |            |                 | 2020-01-15 |                     | 2020-07-13 |            |            |            |
| 73/GICB/2021 / Acquisition of construction materials and equipment for VAT declaration center at Principe Island | IDA / D3080       | Strengthening Budget Credibility, Tax Base and SOE Governance | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 250,000.00              | 0.00                 | Canceled       |                                   |        |                                    |        | 2021-05-17                             | 2021-04-20 |  | 2021-05-22 |                          |            | 2021-07-03                              |            |  | 2021-08-02 |                 | 2021-09-06 |                     | 2022-03-05 |            |            |            |
| 90/GICB/2021 / Acquisition of 2 vehicles and 6 motorcycles for VAT supervision                                   | IDA / V1240       | Strengthening Budget Credibility, Tax Base and SOE Governance | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 100,000.00              | 67,397.34            | Signed         |                                   |        |                                    |        |  |            |  | 2021-11-25 | 2021-12-01               | 2021-11-30 |   |            |  |            |                 | 2022-01-11 | 2022-01-21          | 2022-02-10 | 2022-01-27 | 2022-03-17 | 2022-09-13 |





|  |             |   |       |                                 |         |  |            |            |                        |            |            |            |            |            |            |            |            |            |
|--|-------------|---|-------|---------------------------------|---------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| 55/CPRCI/2019 / Financial Manager  | IDA / V1240 | Project Implementation Support                                | Post  | Direct Selection                | Direct  |  | 38,478.00  | 0.00       | Canceled               | 2019-10-03 |            | 2019-10-13 |            |            |            | 2019-12-17 |            | 2020-06-14 |
| 59/CPRCI/2019 / Technical Advisor for PRCI   | IDA / V1240 | Project Implementation Support                                | Post  | Direct Selection                | Direct  |  | 38,478.00  | 38,478.00  | Signed                 | 2018-12-03 | 2018-12-30 | 2018-12-13 | 2019-01-01 |            |            | 2019-01-22 | 2019-01-02 | 2020-01-22 |
| 60/CPRCI/2019 / Financial Manager  | IDA / V1240 | Project Implementation Support                                | Post  | Direct Selection                | Direct  |  | 38,478.00  | 38,478.00  | Signed                 | 2018-12-03 | 2019-12-02 | 2018-12-13 | 2019-01-02 |            |            | 2019-01-07 | 2019-01-03 | 2020-01-07 |
| 43/IC/2019 / Preparation of Roadmap for updating National Accounts   | IDA / D3080 | Strengthening Budget Credibility, Tax Base and SOE Governance | Post  | Individual Consultant Selection | Open    |  | 25,000.00  | 0.00       | Under Implementation   | 2019-12-09 | 2021-06-14 | 2020-01-27 | 2022-04-22 | 2020-02-17 |            | 2020-03-23 |            | 2020-09-19 |
| 33/IC/2019 / Technical assistance to training 10 INE staff in STATA  | IDA / D3080 | Property Registration and Statistical Development             | Post  | Individual Consultant Selection | Limited |  | 21,000.00  | 0.00       | Canceled               | 2020-03-16 |            | 2020-03-21 |            | 2020-04-11 |            | 2020-05-16 |            | 2020-11-12 |
| 11/IC/AFAP/2020 / Senior Accountant Nilza Maria de Jesus Costa Nazaré  | IDA / V1240 | Project Implementation Support                                | Post  | Direct Selection                | Direct  |  | 30,000.00  | 30,000.00  | Signed                 | 2020-02-13 | 2019-12-02 | 2020-02-23 | 2020-01-02 |            |            | 2020-04-28 | 2020-01-03 | 2020-10-25 |
| 63/CPRCI/2020 / 5 ASSISTENTES PARA APOIAREM A DGRN NO PROCESSO DE DIGITALIZAÇÃO E CATALOGAÇÃO DOS LIVROS DA SEÇÃO PREDIAL E AUTOMÓVEIS | IDA / V1240 | Property Registration and Statistical Development             | Post  | Direct Selection                | Direct  |  | 20,000.00  | 3,034.74   | Signed                 | 2020-02-23 | 2020-02-27 | 2020-03-04 | 2020-04-02 |            |            | 2020-05-08 | 2020-05-05 | 2020-11-04 |
| 64/IC/2020 / T.A. to Design Public Debt Management System and software solution for debt service forecast and reports                  | IDA / V1240 | Financial Soundness and Access                                | Post  | Individual Consultant Selection | Open    |  | 60,000.00  | 96,000.00  | Signed                 | 2020-03-09 | 2020-04-01 | 2020-04-27 | 2020-11-16 | 2020-05-18 | 2021-04-09 | 2020-06-22 | 2021-04-20 | 2020-12-19 |
| 65/IC/2020 / Training on System, Communication and Informatic Security (Fortigate and Storage) for DITEI Staff                         | IDA / V1240 | Financial Soundness and Access                                | Post  | Individual Consultant Selection | Open    |  | 40,000.00  | 16,408.58  | Signed                 | 2020-03-02 | 2020-02-24 | 2020-04-20 | 2020-07-22 | 2020-05-11 | 2020-07-16 | 2020-06-15 | 2021-01-25 | 2020-12-12 |
| 30/IC/2019 / T.A. to assist on preparation of TOR for SIRP design and LEGI-NON integration and solution                                | IDA / D3080 | Financial Soundness and Access                                | Post  | Individual Consultant Selection | Limited |  | 80,000.00  | 0.00       | Canceled               | 2019-05-31 |            | 2019-06-05 |            | 2019-06-26 |            | 2019-07-31 |            | 2020-01-27 |
| 22/IC/2019 / Development of a procurement website for COSSIL   | IDA / D3080 | Strengthening Budget Credibility, Tax Base and SOE Governance | Prior | Individual Consultant Selection | Open    |  | 20,000.00  | 0.00       | Canceled               | 2019-04-05 |            | 2019-05-24 |            | 2019-06-14 |            | 2019-07-19 |            | 2020-01-15 |
| 72/CPRCI/2021 / Training of INE staff and delegated body on data anonymization   | IDA / D3080 | Financial Soundness and Access                                | Post  | Individual Consultant Selection | Limited |  | 25,000.00  | 0.00       | Pending Implementation | 2021-10-11 |            | 2021-10-16 |            | 2021-11-06 |            | 2021-12-11 |            | 2022-06-09 |
| 42/IC/2019 / T.A. for training of 10 INE staff and delegated body on data anonymization  | IDA / D3080 | Financial Soundness and Access                                | Post  | Individual Consultant Selection | Open    |  | 25,000.00  | 0.00       | Canceled               | 2019-08-22 | 2021-02-19 | 2019-10-10 |            | 2019-10-31 |            | 2019-12-05 |            | 2020-06-02 |
| 80/CPRCI/2021 / Development of informatic system for Debt management   | IDA / V1240 | Financial Soundness and Access                                | Prior | Individual Consultant Selection | Open    |  | 200,000.00 | 0.00       | Under Review           | 2021-05-31 | 2021-10-27 | 2021-07-19 |            | 2021-08-09 |            | 2021-09-13 |            | 2022-03-12 |
| 81/CPRCI/2021 / AT do logic de TOMPRO ao nível de IAFAP  | IDA / D3080 | Project Implementation Support                                | Post  | Direct Selection                | Direct  |  | 10,000.00  | 10,069.92  | Signed                 | 2021-09-23 | 2021-09-14 | 2021-10-03 | 2021-10-15 |            |            | 2021-12-07 | 2021-11-01 | 2022-06-05 |
| 82/CPRCI/2021 / Assistência à DGRN para digitalização e catalogação dos livros   | IDA / V1240 | Property Registration and Statistical Development             | Post  | Direct Selection                | Direct  |  | 20,000.00  | 12,754.87  | Signed                 | 2021-09-30 | 2021-09-08 | 2021-10-10 | 2021-09-21 |            |            | 2021-12-14 | 2021-10-22 | 2022-06-12 |
| 25/IC/2019 / T.A. to design the electronic interface between Treasury and Central Bank (Management Treasury Module)                    | IDA / D3080 | Financial Soundness and Access                                | Post  | Individual Consultant Selection | Open    |  | 40,000.00  | 0.00       | Canceled               | 2019-11-25 |            | 2020-01-13 |            | 2020-02-03 |            | 2020-03-09 |            | 2020-09-05 |
| 51/IC/2019 / T.A. to design a Manual for VAT   | IDA / D3080 | Strengthening Budget Credibility, Tax Base and SOE Governance | Post  | Individual Consultant Selection | Open    |  | 15,000.00  | 0.00       | Canceled               | 2019-10-28 |            | 2019-12-16 |            | 2020-01-06 |            | 2020-02-10 |            | 2020-08-08 |
| 27/IC/2019 / T.A. to create a Communication Strategy for VAT   | IDA / D3080 | Strengthening Budget Credibility, Tax Base and SOE Governance | Post  | Individual Consultant Selection | Limited |  | 35,000.00  | 0.00       | Canceled               | 2019-10-23 |            | 2019-10-28 |            | 2019-11-18 |            | 2019-12-23 |            | 2020-06-20 |
| 86/CPRCI/2021 / T.A. to support Comité Macroeconómico  | IDA / V1240 | Strengthening Budget Credibility, Tax Base and SOE Governance | Post  | Individual Consultant Selection | Open    |  | 180,000.00 | 105,670.00 | Signed                 | 2021-12-07 | 2021-11-10 | 2022-01-25 | 2022-04-11 | 2022-02-15 | 2022-05-19 | 2022-03-22 | 2022-05-19 | 2022-09-18 |
| 92/CPRCI/2021 / T.A. for dissemination of INE activities on the Radio and TV   | IDA / V1240 | Property Registration and Statistical Development             | Post  | Individual Consultant Selection | Limited |  | 18,000.00  | 12,604.58  | Signed                 | 2021-11-30 | 2021-11-18 | 2021-12-05 | 2021-12-03 | 2021-12-26 | 2022-03-09 | 2022-01-30 | 2022-03-15 | 2022-07-29 |
| 87/CPRCI/2021 / T.A. for e-Government Procurement  | IDA / V1240 | Strengthening Budget Credibility, Tax Base and SOE Governance | Post  | Direct Selection                | Direct  |  | 15,000.00  | 15,484.98  | Signed                 | 2021-11-15 | 2021-11-17 | 2021-11-25 | 2021-12-07 |            |            | 2022-01-29 | 2021-12-15 | 2022-07-28 |
| 83/CPRCI/2021 / Procurement Officer  | IDA / DB180 | Project Implementation Support                                | Post  | Individual Consultant Selection | Limited |  | 24,040.00  | 0.00       | Canceled               | 2021-10-19 |            | 2021-10-24 |            | 2021-11-14 |            | 2021-12-19 |            | 2022-06-17 |
| 95/CPRCI/2021 / Contratação de Oficial de Licitações   | IDA / DB180 | Project Implementation Support                                | Prior | Individual Consultant Selection | Open    |  | 30,000.00  | 0.00       | Under Implementation   | 2021-12-08 | 2021-12-08 | 2022-01-26 | 2022-04-11 | 2022-02-16 | 2022-04-25 | 2022-03-23 |            | 2022-09-19 |
| 94/CPRCI/2021 / Calculation of the Consumer Price Index (CPI)  | IDA / DB180 | Property Registration and Statistical Development             | Post  | Individual Consultant Selection | Direct  |  | 9,000.00   | 9,154.00   | Signed                 | 2021-12-10 | 2021-12-08 | 2021-12-20 | 2021-12-14 | 2022-01-10 | 2022-01-06 | 2022-02-14 | 2022-01-06 | 2022-08-13 |
| 99/CPRCI/2022 / Contratação do Conselho Técnico Principal (CTP) do 5º RGPB   | IDA / V1240 | Property Registration and Statistical Development             | Post  | Individual Consultant Selection | Open    |  | 100,000.00 | 0.00       | Under Implementation   | 2022-03-31 | 2022-03-27 | 2022-05-19 |            | 2022-06-09 |            | 2022-07-14 |            | 2023-01-10 |
| 100/CPRCI/2022 / Assistência técnica em comunicação, conceptualização de desenhos gráficos e informação sobre MRR                      | IDA / D3080 | Project Implementation Support                                | Post  | Individual Consultant Selection | Limited |  | 7,000.00   | 0.00       | Pending Implementation | 2022-06-22 |            | 2022-06-27 |            | 2022-07-18 |            | 2022-08-22 |            | 2023-02-18 |