

IN: Ecosystem Service Improvement Project (ESIP) (P133803)

I. General

1. **Bank's approval Date of the procurement Plan:** *[Original: May 19, 2017]*
2. **Date of General Procurement Notice:** June 9, 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered from year May 19,2017 to November 30, 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 2 million</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$2 million</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 2 million</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

Procurement Methods and Threshold

Category	Method of Procurement	Threshold (US\$ Equivalent)
Goods and Non-consultant services	ICB	>3,000,000
	LIB	Wherever agreed by the Bank
	NCB	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	DC	As per Para 3.7 of the Bank Guidelines
	Force Account	As per Para 3.9 of Guidelines
	Framework Agreements	As per Para 3.6 of Guidelines

October 12, 2017

Works	ICB	>40,000,000
	NCB	Up to 40,000,000 (with NCB conditions)
	Shopping	Up to 200,000
	Force Account	As per Para 3.9 of Guidelines
	DC	As per Para 3.7 of Guidelines
	Community Participation	As per Para 3.19 of Guidelines

Prior Review by the Bank. The Bank will prior review the following contracts:

- Works (including turnkey, Supply & Installation of plant and equipment and PPP): all contracts more than US\$ 10 million equivalent; and
- Goods (including information technology and non-consulting services): all contracts more than US\$ 2 million equivalent.

There is no separate prior review threshold for direct contract and therefore, the same review threshold will apply to direct contract for goods, works and non-consulting services. The above prior review thresholds are revised as per the instructions issued while launching of New Procurement Framework (NPF) July 2016.

All contracts below the specified prior review threshold value shall be subject to Post Procurement Review (PPR). In addition, Bank shall be entitled to conduct, at any time, Independent Procurement Review (IPR) of all the contracts financed under the Grant. In both the cases, the IAs shall prepare lists of contract and submit it to the Bank for conducting PPR/IPR. The PPR will be conducted on annual basis. All contracts not covered under prior review will be subject to post review during supervision missions, and/or review by consultants to be appointed by the by Bank.

2. Pre-qualification. Note applicable

3. Proposed Procedures for CDD Components (as per paragraph 3.19 of the Guidelines): It is envisaged that there will be some form of community participation activities in this project. If anything of that sort arises, it will be done as per para 3.19 of Procurement guidelines.

4. Reference to (if any) Project Operational/Procurement Manual: The Project has prepared project Operations Manual (OM) that contains a Chapter on Procurement procedures to be adopted for the project. The OM was reviewed and agreed by the Bank to be used as a guidance note while conducting project procurement. All the contracts issued under the project will follow the World Bank's Guidelines: Bank's "Guidelines: Procurement under IBRD Loans and IDA Credits" dated

October 12, 2017

January 2011 and revised in July 2014 and “Guidelines: Selection and Employment of Consultants by World Bank Borrowers” dated January 2011 and revised in July 2014. In case of any inconsistencies between the Project Operation Manual and Bank’s Procurement Guidelines, the later shall prevail.

- 5. Any Other Special Procurement Arrangements:** Procurement of goods, works and non-consulting services shall be conducted through state’s e-procurement portal using Bank’s standard bidding documents. The e-portal was assessed and cleared by the Bank.

International Competitive Bidding (ICB) is the preferred method for procurement of goods, works and non-consulting services. However, it is unlikely that there will be any ICB contract. All National Competitive Bidding (NCB) shall be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines. In addition, following additional provisions as agreed with GOI task force (as amended from time to time) shall apply:

- Only the model bidding documents for NCB as agreed with the Gol Task Force (and as amended from time to time), shall be used for bidding;
- Invitation to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprise from any given State;
- Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- For prior review contracts, extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstance beyond the control of the Purchaser/Employer);

- For prior review contracts, re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank;
- The system of rejecting bids outside a pre-determined margin or “bracket” of prices shall not be used in the project;
- Rates contract entered into by Directorate General of Supplies and Disposal (DGS & D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however, for any procurement under the Shopping procedure;
- Two or three envelop system will not be used (except when using e-procurement system assessed and agreed by the Bank).

To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders, in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank’s right to audit and F&C clauses could be mentioned;

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness: Available in STEP

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 1 million	All contracts
2.	Single Source (Firms)	Above US\$ 1 million	All contracts
3.	Individual	Above US\$ 300,000	All contracts
4.	CQS	Up to US\$ 300,000	All contracts

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ *800,000* equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *None*

4. Consultancy Assignments with Selection Methods and Time Schedule: Available in STEP

PROCUREMENT PLAN India : India Ecosystems Service Improvement Project

General Information

Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-01-08
Revised Plan Date(s): (comma delineated, leave blank 2022-06-23)
Project ID: P133803 **GPN Date:**
Project Name: India Ecosystems Service Improvement Project
Loan / Credit No: TF / A3990
Executing Agency: GIM State Forest Department MP

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
IN-SPIU-MP-43453-CW-RFO / Commercial office maintenance...	TF / A3990	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				75,000.00	71,250.04	Completed								2018-02-20									2018-04-17	2019-03-02	2018-10-14
IN-SPIU-MP-78469-CW-RFO / GREEN HOUSE - 700 SQ. MT.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,000.00	7,400.18	Completed								2018-09-29	2018-10-01								2018-11-09	2018-10-05	2019-05-08
IN-SPIU-MP-78472-CW-RFO / Poly house - 700 sq. mt.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				14,300.00	15,227.09	Completed								2018-09-29	2018-10-01								2018-11-13	2018-10-05	2019-05-12
IN-SPIU-MP-78473-CW-RFO / Mist chamber- 500 sq. mt.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				14,300.00	12,764.53	Completed								2018-09-29	2018-10-01								2018-11-06	2018-10-05	2019-05-05
IN-SPIU-MP-78474-CW-RFO / Vermi compost unit.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				11,400.00	11,517.56	Completed								2018-09-29	2018-10-01								2018-11-06	2018-10-05	2019-05-05
IN-SPIU-MP-78477-CW-RFO / Seed treatment plate form.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,100.00	6,707.11	Completed								2018-09-29	2018-10-01								2018-11-06	2019-01-23	2019-05-05
IN-SPIU-MP-78497-CW-RFO / Customer/visitor facilities center.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				14,300.00	13,398.40	Completed								2018-09-29	2018-10-01								2018-11-06	2020-02-01	2019-05-05
IN-SPIU-MP-78498-CW-RFO / Toilet	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,850.00	2,886.23	Completed								2018-09-29	2019-01-25								2018-11-24	2019-02-23	2019-05-23
IN-SPIU-MP-78499-CW-RFO / Labour hut	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,700.00	5,771.48	Completed								2018-09-29	2019-01-25								2018-11-24	2019-02-23	2019-05-23
IN-SPIU-MP-78501-CW-RFO / C.C Bed -200	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				42,850.00	38,933.26	Completed								2018-09-29	2018-10-01								2018-11-24	2018-10-05	2019-05-23
IN-SPIU-MP-78502-CW-RFO / Inner Road of Nursery 500 mt.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,600.00	3,604.08	Completed								2018-09-29	2019-02-23								2018-11-24	2020-02-01	2019-05-23
IN-SPIU-MP-78503-CW-RFO / Over head tank	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,150.00	6,720.45	Completed								2018-09-29	2020-02-19								2018-11-24	2020-03-04	2019-05-23
IN-SPIU-MP-81250-CW-RFO / building construction for seed store	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				14,300.00	13,463.33	Completed								2018-10-20	2020-02-25								2018-12-15	2020-03-04	2019-06-13
IN-SPIU-MP-83437-CW-RFO / CCF R&E BHPAL Irrigation facility bore well pump, pipe etc	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,700.00	5,745.73	Completed								2019-01-06	2019-02-28								2019-03-03	2019-03-06	2019-08-30
IN-SPIU-MP-83439-CW-RFO / CCF R&E CIRCLE BHPAL Fencing 500 RMT For Basapura nursery unit sehore	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,140.00	6,710.08	Completed								2019-01-06	2020-02-19								2019-03-03	2020-03-04	2019-08-30
IN-SPIU-MP-93760-CW-RFO / Betul R&E in its Forest Nursery Khakrapura plans to build a Poly House having an area of 320 Sq.mt.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				14,285.00	0.00	Canceled								2019-01-26	2019-02-21								2019-03-23		2019-09-19
IN-SPIU-MP-93774-CW-RFO / Betul R & E Circle MP Plans to create a greenhouse in Forest Nursery Khakrapura to facilitate the growth of quality seedlings even in non germination period	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				8,571.00	0.00	Canceled								2019-01-26	2019-02-21								2019-03-23		2019-09-19
IN-SPIU-MP-93848-CW-RFO / Betul R & E Circle MP Plans to create a greenhouse in Forest Nursery DHAR to facilitate the growth of quality seedlings even in non germination period	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,714.00	0.00	Canceled								2019-01-26	2019-02-21								2019-03-23		2019-09-19
IN-SPIU-MP-100679-CW-RFO / Betul R&E MP Plans to prepared vermi compost units in Khakrapura Nursery Narmada Unit in Betul	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				14,285.00	0.00	Canceled								2019-04-20									2019-06-15		2019-12-12
IN-SPIU-MP-150225-CW-RFO / charlink fencing 4000 mt r / or under the ESP project in plantation site covering	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				35,000.00	13,427.42	Completed								2020-01-11	2020-02-20								2020-03-07	2020-02-20	2020-09-03
IN-SPIU-MP-150258-CW-RFO / Renovation of khaptura community hall in ESP project area Range Budhni	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,000.00	3,382.97	Completed								2020-01-11	2020-02-02								2020-03-07	2020-03-02	2020-09-03
IN-SPIU-MP-139596-CW-RFO / C/for research and extension in circle Bhopal 200 cement concrete bed for basapur nursery	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				43,220.00	35,835.13	Completed								2020-02-09	2020-03-17								2020-04-05	2020-04-13	2020-10-02
IN-SPIU-MP-139603-CW-RFO / C/for 500 meter inner road	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,600.00	3,369.95	Completed								2020-02-09	2020-11-23								2020-04-05	2020-12-17	2020-10-02

IN-SPIU-MP-240953-CW-RFQ / Installation of borewell with pump for irrigation in Thona , Badi and Mudiyakheda Nurseries of Raisen and Sehore landscape under GIM.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		Request for Quotations (Non Bank-S PD)	17,143.00	16,028.15	Completed													2021-09-11	2021-08-19									2021-11-06	2021-08-26	2022-05-05		
IN-SPIU-MP-240957-CW-RFQ / Construction of high level fencing in Bhabhabhada Nursery of Bhopal, landscape under GIM.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		Request for Quotations (Non Bank-S PD)	14,286.00	13,465.88	Completed														2021-09-11	2021-08-19									2021-11-06	2021-08-26	2022-05-05	
IN-SPIU-MP-240958-CW-RFQ / Construction of poly house in Badi Nursery of Raisen landscape under GIM.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		Request for Quotations (Non Bank-S PD)	14,286.00	13,470.77	Completed														2021-09-11	2021-08-19									2021-11-06	2021-08-26	2022-05-05	
IN-SPIU-MP-247835-CW-RFQ / Construction of soil testing laboratory at Ahamadpur nursery, R&E circle Bhopal	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		Request for Quotations (Non Bank-S PD)	18,657.00	16,086.89	Completed														2021-09-11	2021-10-06									2021-11-06	2021-11-30	2022-05-05	
IN-SPIU-MP-240837-CW-RFQ / Construction of labour hut with toilet and drinking water facility in Imaliya, Thona, Badi and Mudiyakheda Nurseries of Bhopal, Raisen and Sehore landscape under GIM.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		Request for Quotations (Non Bank-S PD)	59,701.40	56,524.30	Completed														2021-09-11	2021-10-06									2021-11-06	2021-10-18	2022-05-05	
IN-SPIU-MP-240830-CW-RFQ / Installation of fencing in Imaliya, Thona, Badi and Nurseries of Bhopal, Raisen and Sehore landscape under GIM.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		Request for Quotations (Non Bank-S PD)	32,857.00	31,118.34	Completed														2021-09-11	2021-10-06									2021-11-06	2021-10-18	2022-05-05	
IN-SPIU-MP-100682-CW-RFQ / Betur R&E MP Plans to prep aread verm compost units in Dhar Nursery Dhar Unit In Betul	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope			14,285.00	0.00	Canceled														2019-04-20											2019-06-15		2019-12-12

GOODS																																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-SPIU-MP-40456-GO-RFQ / Procurement of Office Equipment (Laptop, Printers, Camera, Scanner, etc.)	TF / A3990	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled								2018-01-20									2018-03-17						2018-09-13		
IN-SPIU-MP-43450-GO-RFQ / Office equipment (file cabinet, Chair, Tables, Photo Copy Machine)	TF / A3990	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation								2018-02-04									2018-04-01							2018-09-28	
IN-SPIU-MP-64249-GO-RFQ / procurement of GNSS equipment for collecting field data and procurement of Denso meter.	TF / A3990	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Canceled								2018-06-23									2018-08-18							2019-02-14	
IN-SPIU-MP-76360-GO-RFQ / Procurement of GNSS device through RfQ process involving quotations from three known suppliers	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,000.00	46,444.27	Completed								2018-09-12	2018-12-04							2018-11-07	2019-01-28	2019-05-06	2019-03-23						
IN-SPIU-MP-76395-GO-DIR / computers printers scanners etc. for SPIU MP to be procured through GEM	TF / A3990	Project Management	Post	Direct Selection	Direct			10,000.00	0.00	Under Implementation				2018-09-01				2018-09-06	2018-10-16								2018-10-11						2019-04-09		
IN-SPIU-MP-77559-GO-RFQ / Procurement of Desktop Computer for Remote Sensing an GIS related mapping activity for SPIU	TF / A3990	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation								2018-09-22									2018-11-17							2019-05-16	
IN-SPIU-MP-80665-GO-RFQ / Solar Pump for Irrigation 7.5 KW	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,850.00	12,955.62	Completed								2018-12-05	2019-01-25								2019-01-30	2019-02-23	2019-07-29	2019-03-22					
IN-SPIU-MP-81242-GO-RFQ / Root trainer 150 cc and 250 cc-1 lac	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,500.00	28,862.76	Completed								2018-10-20	2019-01-25								2018-12-15	2019-02-23	2019-06-13	2019-03-04					
IN-SPIU-MP-86731-GO-RFQ / Sehore Forest Division (T) under Range Budni in the ESP Millil Watersheds has identified three locations namely, Saendapur, Shaungani and Khatpura where ten sites are selected to carry out plantation activity. 54295 sq.m chain link	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		57,445.00	1.15	Completed								2018-12-05	2019-02-08								2019-01-30	2019-03-01	2019-07-29	2021-02-09					
IN-SPIU-MP-86784-GO-RFQ / Procurement of chain Link Fence 22650 Sq. Meter to be done for 255 hectare plantation in Compartment PF 391, R F 131 and PF 389 under Bhaura Range, North Betul, D	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		44,000.00	43,695.93	Completed								2018-12-04	2019-02-02								2019-01-29	2019-06-04	2019-07-28	2019-07-25					
IN-SPIU-MP-86789-GO-RFQ / Procurement of RCC Fencing Poles 6200 Number to be done for 255 hectare plantation in Compartment PF 391, R F 131 and PF 389 under Bhaura Range, North Betul, Divisi	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,800.00	19,030.79	Completed								2018-12-04	2019-02-02								2019-01-29	2019-02-25	2019-07-28	2019-05-09					
IN-SPIU-MP-87150-GO-RFQ / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Itarsi- 200 Ha. and Sukhdawa- 100 Ha., covering five forest compartments is carrying out plantations. RCC Poles for the above sites are	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,108.00	22,384.60	Completed								2018-12-11	2018-12-29								2019-02-05	2019-01-07	2019-08-04	2021-03-31					

IN-SPIU-MP-87151-GO-RFQ / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Itarsi- 200 Ha. and Sahitawa - 100 Ha., covering five forest compartments is carrying out plantations. Barbed Wire for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,401.00	1,153.12	Completed	2018-12-11	2018-12-29	2019-02-05	2019-01-07	2019-08-04	2019-06-30
IN-SPIU-MP-87153-GO-RFQ / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Itarsi- 200 Ha. and Sahitawa - 100 Ha., covering five forest compartments is carrying out plantations. Chain Link for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,686.00	42,481.95	Completed	2018-12-11	2018-12-29	2019-02-05	2019-01-07	2019-08-04	2019-06-30
IN-SPIU-MP-86723-GO-RFQ / Sehore Forest Division (T) - Range Budni in the ESP Mill Watersheds has identified 03 locations namely, Saedganj, Shahganj and Khatpura where 10 sites covering 435 Ha. selected to carry out plantations. 17364 nos RCC Poles are required for the sites.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	68,076.00	3.07	Completed	2018-12-05	2019-02-08	2019-01-30	2019-03-01	2019-07-29	2021-02-09
IN-SPIU-MP-86728-GO-RFQ / Sehore Forest Division (T) - Range Budni in the ESP Mill Watersheds has identified 03 locations namely, Saedganj, Shahganj and Khatpura where 10 sites covering 435 Ha. selected to carry out plantations. 18095 Kg Iron barbed wire required for the sites.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,908.00	21,985.31	Completed	2018-12-05	2019-02-08	2019-01-30	2020-03-05	2019-07-29	2021-02-09
IN-SPIU-MP-86733-GO-RFQ / Sehore Forest Division (T) - Range Budni in the ESP Mill Watersheds has identified 03 locations namely, Saedganj, Shahganj and Khatpura where 10 sites covering 435 Ha. selected to carry out plantations. 210 K.G. binding wire required for the sites.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	205.00	183.29	Completed	2018-12-05	2019-01-23	2019-01-30	2019-01-23	2019-07-29	2019-01-23
IN-SPIU-MP-86735-GO-RFQ / Sehore Forest Division (T) - Range Budni in the ESP Mill Watersheds has identified 03 locations namely, Saedganj, Shahganj and Khatpura where 10 sites covering 435 Ha. selected to carry out plantations. 3054 cement bags are required for the sites.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,272.00	12,749.44	Completed	2018-12-05	2019-02-03	2019-01-30	2019-03-31	2019-07-29	2021-02-09
IN-SPIU-MP-86737-GO-RFQ / Sehore Forest Division (T) - Range Budni in the ESP Mill Watersheds has identified 03 locations namely, Saedganj, Shahganj and Khatpura where 10 sites covering 435 Ha. selected to carry out plantations. 318 CMT. sand required for the proposed sites.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,623.00	29,244.43	Completed	2018-12-05	2019-02-05	2019-01-30	2019-03-31	2019-07-29	2021-02-09
IN-SPIU-MP-86742-GO-RFQ / Sehore Forest Division (T) - Range Budni in the ESP Mill Watersheds has identified 03 locations namely, Saedganj, Shahganj and Khatpura where 10 sites covering 435 Ha. selected to carry out plantations. 636 CMT. metal 40MM required for the sites.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,931.00	9,016.24	Completed	2018-12-05	2019-02-05	2019-01-30	2019-03-31	2019-07-29	2021-02-09
IN-SPIU-MP-86793-GO-RFQ / Procurement of barbed wire 6620 Kg. is to be done for 25 hectare plantation in Compartment PF 381, PF 131 and PF 389 under Bhaura Range, North Betul, Division	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,750.00	5,938.66	Completed	2018-12-04	2019-02-02	2019-01-29	2019-02-26	2019-07-28	2019-05-09
IN-SPIU-MP-80661-GO-RFQ / Sprinkler set 200 beds	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,150.00	6,329.22	Completed	2018-10-10	2019-02-23	2018-12-05	2019-03-06	2019-06-03	2019-06-04
IN-SPIU-MP-93440-GO-RFQ / CCF R&E CIRCLE BHOPAL Drinking water with R.O. For Basapur nursery unit sehore	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,420.00	1,443.31	Completed	2019-01-06	2019-02-23	2019-03-03	2019-03-06	2019-08-30	2019-03-20
IN-SPIU-MP-93767-GO-RFQ / Betul R&E MP Plans to prepare vermi compost units in Khakrapura Nursery Narmada Unit, Betul	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,285.00	0.00	Canceled	2019-01-26		2019-03-23		2019-09-19	
IN-SPIU-MP-93771-GO-RFQ / Betul R&E circle MP plans to prepare vermi compost units in Dhar forest nursery	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,285.00	0.00	Pending Implementation	2019-01-26		2019-03-23		2019-09-19	
IN-SPIU-MP-93871-GO-RFQ / Procurement of Densimeter for forest density mapping and field validation	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,762.00	0.00	Pending Implementation	2019-01-26		2019-03-23		2019-09-19	
IN-SPIU-MP-102694-GO-DIR / The SPIU MP plans to procure Remote Sensing software ERDAS Imagine Professional under Component 1, Strengthening Capacity and Skills of Government Institutions for Effective Delivery of Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Direct Selection	Direct		28,600.00	0.00	Under Implementation	2019-03-18	2019-05-10	2019-03-23	2019-05-25	2019-04-27	2019-10-24

IN-SPIU-MP-155097-GO-RFO / LCD Display Unit, Laptops, Desk Top	TF / A3990	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	5,000.00	0.00	Under Imple mentation										2020-02-09	2021-06-21							2020-04-05		2020-10-02			
IN-SPIU-MP-150209-GO-RFO / In ESIP project for office use (laptop/computer/Stationary etc.)	TF / A3990	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	10,000.00	0.00	Under Imple mentation											2020-01-11								2020-03-07		2020-09-03		
IN-SPIU-MP-149209-GO-RFO / Procurement of chain link Fence 54900 Sq. Meter by North Betul (T.) Division	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	88,922.00	1.52	Completed											2020-03-28	2020-03-13							2020-05-23	2020-03-19	2020-11-19	2021-02-01	
IN-SPIU-MP-149210-GO-RFO / Procurement of R.C.C. Fencing Poles North Betul (T.) Division	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	55,516.00	3.49	Completed											2020-03-17	2020-03-13							2020-05-12	2020-03-19	2020-11-08	2021-02-01	
IN-SPIU-MP-201900-GO-RFO / Forest Division Sehere in Budhini Range RCC Poles for covering Plantation Area	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	11,647.00	18,033.53	Completed											2020-12-17	2021-01-20							2021-02-11	2021-02-03	2021-08-10	2021-03-31	
IN-SPIU-MP-201904-GO-RFO / Mahua Net for Forest Division Sehere in Budhini Range ESIP project	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	32,143.00	26,672.65	Completed											2020-12-17	2021-03-10							2021-02-11	2021-03-15	2021-08-10	2021-03-31	
IN-SPIU-MP-206259-GO-RFO / Procurement of chain link Fence 22404 Sq. Meter by North Betul (T.) Division	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	45,500.00	44,889.29	Completed											2020-12-19	2020-12-31							2021-02-13	2021-01-30	2021-08-12	2021-03-24	
IN-SPIU-MP-206283-GO-RFO / Procurement of P. R.C.C. Fencing Poles 574 Number by North Betul (T.) Division	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	19,900.00	18,823.87	Completed											2020-12-19	2020-12-31							2021-02-13	2021-01-30	2021-08-12	2021-03-24	
IN-SPIU-MP-206292-GO-RFO / Procurement of Barbed wire 4979 kg. by North Betul (T.) Division	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	5,000.00	4,772.59	Completed											2020-12-19	2020-12-31							2021-02-13	2021-01-30	2021-08-12	2021-03-24	
IN-SPIU-MP-206387-GO-RFO / Hoshangabad Forest Division Procurement of Barbed Wire	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	3,600.00	2,567.49	Completed											2020-12-17	2020-12-11							2021-02-11	2021-01-05	2021-08-10	2021-02-04	
IN-SPIU-MP-206388-GO-RFO / Hoshangabad Forest Division Procurement of Mettles for fixing poles	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	3,200.00	2,136.96	Completed											2020-12-17	2020-12-11							2021-02-11	2021-01-05	2021-08-10	2021-02-02	
IN-SPIU-MP-206389-GO-RFO / Hoshangabad Forest Division Procurement of Cement	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	3,250.00	2,746.03	Completed											2020-12-17	2020-12-11							2021-02-11	2021-01-05	2021-08-10	2021-02-02	
IN-SPIU-MP-206391-GO-RFO / Hoshangabad Forest Division Procurement of Chain Link Fencing	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	27,850.00	18,734.09	Completed											2020-12-17	2020-12-11							2021-02-11	2021-01-05	2021-08-10	2021-02-02	
IN-SPIU-MP-206392-GO-RFO / Hoshangabad Forest Division Procurement of R.C.C. Pole s	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	15,000.00	12,436.61	Completed											2020-12-17	2020-12-18							2021-02-11	2021-01-05	2021-08-10	2021-02-02	
IN-SPIU-MP-206394-GO-RFO / Hoshangabad Forest Division Procurement of Mahua Net s	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	14,300.00	11,732.15	Completed											2020-12-17	2020-12-18							2021-02-11	2021-01-05	2021-08-10	2021-07-05	
IN-SPIU-MP-201898-GO-RFO / Forest Division Sehere in Budhini Range Barbed wire quantity 4113 KG for covering Plantation Area	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,021.00	9,763.45	Completed												2021-03-02	2021-01-19							2021-04-27	2021-01-19	2021-10-24	2021-03-31
IN-SPIU-MP-201893-GO-RFO / Forest Division Sehere in Budhini Range chainlink jali quilt by 12337 RM for covering plantation area	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	25,996.00	39,024.44	Completed												2021-03-02	2021-01-19							2021-04-27	2021-01-19	2021-10-24	2021-03-31
IN-SPIU-MP-222793-GO-RFO / cc/re Bhopal, Establishment of Soil Testing Laboratory at Ahamadpur Nursery, procurement of lab equipments	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	11,180.00	10,495.17	Completed												2021-09-11	2021-10-06							2021-11-06	2022-03-08	2022-05-05	2022-03-25
IN-SPIU-MP-247772-GO-RFO / Procurement of P.R.C.C. Fencing Poles 6820 Number by North Betul (T.) Division	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	24,350.00	22,039.96	Under Imple mentation												2021-09-01	2021-09-29							2021-10-27		2022-04-25	
IN-SPIU-MP-247782-GO-RFO / Hoshangabad division for purchase of Mahua Net in Rang-e Sukhatwa, Itarsi and Banap ut	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	39,403.00	0.00	Under Imple mentation												2021-09-11	2021-09-17							2021-11-06		2022-05-05	
IN-SPIU-MP-208125-GO-RFO / 208.78 Cmt. Metal with approximate rate Rs. 882 per Cmt. amounting to Rs. 184144 or 2631 dollar is required to fix fencing poles to protect plantations of the year 2021-2	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	2,631.00	0.00	Pending Impl mentation												2021-02-28								2021-04-25		2021-10-22	
IN-SPIU-MP-208124-GO-RFO / Cement 1002 Bags at approximate rate Rs. 309.76 per bag amounting to Rs. 310380 or 4434 dollar is required to fix fencing poles to protect plantations of the year 2021-2	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	4,434.00	0.00	Pending Impl mentation												2021-02-28								2021-04-25		2021-10-22	
IN-SPIU-MP-208125-GO-RFO / 104.40 Cmt. Sand with approximate rate Rs. 997.50 per Cmt. amounting to Rs. 104129 or 1488 dollar is required to fix fencing poles to protect plantations of the year 2021-	TF / A3990	Investments for Improving F orest Quality in Selected Lan dscares	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	1,488.00	0.00	Pending Impl mentation												2021-02-28								2021-04-25		2021-10-22	

IN-SPIU-MP-247777-GO-RFO / Hoshangabad division for purchase of chain link fencing in Sukhatwa, Itarsi and Banapura	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,880.00	0.00	Under Implementation										2021-09-11	2021-09-17							2021-11-06	2022-05-05
IN-SPIU-MP-247779-GO-RFO / Hoshangabad division for purchase of RCC Poles for fencing in Sukhatwa, Itarsi and Banapura	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,724.00	0.00	Under Implementation										2021-09-11	2021-09-17							2021-11-06	2022-05-05
IN-SPIU-MP-247768-GO-RFO / Procurement of Barbed wire 5884 kg. by North Betul (T.) Division	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	5,465.09	Under Implementation										2021-09-11	2021-09-29							2021-11-06	2022-05-05
IN-SPIU-MP-247774-GO-RFO / Hoshangabad division for purchase of Barbed Wire for fencing in range Sukhatwa, Itarsi and Banapura	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,917.00	0.00	Under Implementation										2021-09-11	2021-09-17							2021-11-06	2022-05-05
IN-SPIU-MP-247770-GO-RFO / Procurement of chain link fence 25575 Sq. Meter by North Betul (T.) Division	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		51,700.00	51,229.24	Under Implementation										2021-09-11	2021-09-29							2021-11-06	2022-05-05
IN-SPIU-MP-244994-GO-DIR / Purchase of satellite imagery & analysis	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Direct Selection	Direct			54,000.00	0.00	Pending Implementation											2021-09-20	2021-09-25					2021-10-30	2022-04-28	
IN-SPIU-MP-252274-GO-RFO / Chainlink Jali to be purchase for use in 100 haact. Piliikara year 2021-22 Sehore Division Range Budhni under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,892.00	20,706.31	Signed										2021-09-12	2021-10-27					2021-11-07	2021-11-09	2022-05-06	
IN-SPIU-MP-252277-GO-RFO / Barbed wire to be purchase for use in 100 haact. Piliikara year 2021-22 Sehore Division Range Budhni under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,840.00	3,987.01	Signed										2021-09-12	2021-10-27					2021-11-07	2021-11-09	2022-05-06	
IN-SPIU-MP-252279-GO-RFO / Binding wire to be purchase for use in 100 haact. Piliikara year 2021-22 Sehore Division Range Budhni under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		184.00	151.06	Signed										2021-09-12	2021-10-27					2021-11-07	2021-11-09	2022-05-06	
IN-SPIU-MP-252429-GO-RFO / Cement to be purchase for use in 100 haact. Piliikara year 2021-22 Sehore Division Range Budhni under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,830.00	0.00	Under Implementation										2021-09-13	2021-11-02					2021-11-08	2022-05-07		
IN-SPIU-MP-252431-GO-RFO / Sand to be purchase for use in 100 haact. Piliikara year 2021-22 Sehore Division Range Budhni under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		857.00	0.00	Under Implementation										2021-09-13	2021-11-02					2021-11-08	2022-05-07		
IN-SPIU-MP-252432-GO-RFO / Metal to be purchase for use in 100 haact. Piliikara year 2021-22 Sehore Division Range Budhni under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,516.00	0.00	Under Implementation										2021-09-13	2021-11-02					2021-11-08	2022-05-07		
IN-SPIU-MP-139594-GO-RFO / Cofre research and extension circle Bhopal Nos 04 Soil testing kit	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,440.00	0.00	Canceled										2020-02-05								2020-04-01	2020-09-28
IN-SPIU-MP-262773-GO-RFO / Procurement of Over-gas fired and weight Machine for NTFP Based Bakery by North Betul	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,500.00	0.00	Pending Implementation										2021-12-05							2022-01-30	2022-07-29	
IN-SPIU-MP-146676-GO-DIR / DFO (T) Hoshangabad to procure bamboo poles	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled										2020-02-09							2020-04-05	2020-10-02	
IN-SPIU-MP-93298-GO-RFO / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Itarsi- 200 Ha. and Sukhatwa- 100 Ha. covering five forest compartments is carrying out plantations. Cement Bags for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,205.00	0.00	Canceled										2019-01-15							2019-03-12	2019-09-08	
IN-SPIU-MP-146680-GO-RFO / DFO (T) Hoshangabad to procure iron based materials like iron boards, iron gate, roof tin material etc.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,000.00	0.00	Canceled										2020-02-05							2020-04-01	2020-09-28	
IN-SPIU-MP-93317-GO-RFO / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Itarsi- 200 Ha. and Sukhatwa- 100 Ha. covering five forest compartments is carrying out plantations. Bamboo Poles two metres in length for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,870.00	0.00	Canceled										2019-01-15							2019-03-12	2019-09-08	
IN-SPIU-MP-146679-GO-RFO / DFO (T) Hoshangabad to procure compost, bone meal, etc.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled										2020-02-09							2020-04-05	2020-10-02	
IN-SPIU-MP-93297-GO-RFO / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Itarsi- 200 Ha. and Sukhatwa- 100 Ha. covering five forest compartments is carrying out plantations. Binding Wire for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,400.00	0.00	Canceled										2019-01-15							2019-03-12	2019-09-08	

IN-SPIU-MP-93305-GO-RFQ / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Ransi- 200 Ha. and Sukhtawa- 100 Ha., covering five forest compartments & carrying out plantations. 100 CMT sand for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,771.00	0.00	Canceled	2019-01-15									2019-03-12	2019-09-08
IN-SPIU-MP-93315-GO-RFQ / DFO (T) Hoshangabad in three Forest Ranges of Banapura, Ransi and Sukhtawa, for gender based livelihood initiative plans to distribute sewing machines to poor women. The sewing machines shall be distributed in the villages covered under the project areas	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,642.00	0.00	Canceled	2019-01-15									2019-03-12	2019-09-08
IN-SPIU-MP-93303-GO-RFQ / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Ransi- 200 Ha. and Sukhtawa- 100 Ha., covering five forest compartments & carrying out plantations. Metal 191 CMT for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	0.00	Canceled	2019-01-15									2019-03-12	2019-09-08
IN-SPIU-MP-93318-GO-RFQ / DFO (T) Hoshangabad in three Forest Ranges of Banapura - 300 Ha., Ransi- 200 Ha. and Sukhtawa- 100 Ha., covering five forest compartments & carrying out plantations. The roofing material for the above sites are required.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,859.00	0.00	Canceled	2019-01-15									2019-03-12	2019-09-08
IN-SPIU-MP-206393-GO-RFQ / Hoshangabad Forest Division Procurement of Computers	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,000.00	0.00	Canceled	2020-12-17									2021-02-11	2021-08-10
IN-SPIU-MP-25272-GO-RFQ / PRICC Poles to be purchased or use in 100 ha. Pilikar year 2021-22 Sehore Division Range Budhni under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,310.00	0.00	Pending Implementation	2022-02-01									2022-03-29	2022-09-25
IN-SPIU-MP-257122-GO-RFQ / Display board for advertising to be purchased for use in Sehore Division Range Budhni year 2021-22 under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,985.00	0.00	Pending Implementation	2022-02-01									2022-03-29	2022-09-25
IN-SPIU-MP-257070-GO-RFQ / Mahua Net to be purchased for use in Sehore Division Range Budhni year 2021-22 under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,403.00	0.00	Pending Implementation	2022-01-27				2022-03-15		2022-04-14			2022-05-19	2022-11-15
IN-SPIU-MP-257079-GO-RFQ / Beehive Box and artificial honey collection kit to be purchased for use in Sehore Division Range Budhni year 2021-22 under ESIP	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,226.00	0.00	Pending Implementation	2022-02-01									2022-03-29	2022-09-25
IN-SPIU-MP-283360-GO-RFQ / Furniture for SPIU M.P. office in Bhopal.	TF / A3990	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,508.00	0.00	Canceled	2022-03-26									2022-05-21	2022-11-17
IN-SPIU-MP-283357-GO-RFQ / Laptop for GIS monitoring and evaluation.	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,732.00	0.00	Pending Implementation	2022-03-26									2022-05-21	2022-11-17

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-SPIU-MP-40458-NC-RFQ / Hiring/Renting of Vehicles for SPIU (Scorpio, Bolero & pool vehicle etc.)	TF / A3990	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	11,500.41	Signed																							
IN-SPIU-MP-150230-CS-INDV / Village Range/Division level awareness workshop for ESIP Landscapes	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,000.00	0.00	Canceled																							
IN-SPIU-MP-150236-CS-INDV / Skill development training of youth in Budhni Range under ESIP Project.	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	65,986.66	Completed																							
IN-SPIU-MP-150208-NC-RFQ / dfo(T) Sehore field vehicle rent.	TF / A3990	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	474.39	Under Implementation																							
IN-SPIU-MP-165054-NC-RFQ / Hiring/Renting of Vehicles for SPIU (Scorpio/Bolero/Innova & pool vehicle etc.)	TF / A3990	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation																							
IN-SPIU-MP-244511-CW-RFQ / Documentary on ESIP Sehore, Budhni, Shahganj & other areas. Duration 03 Minutes for social media Awareness. Format full HD	TF / A3990	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,429.00	1,335.40	Signed																							
IN-SPIU-MP-146692-NC-RFQ / DFO (T) Hoshangabad to procure a field vehicle	TF / A3990	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Canceled																							

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-SPIU-MP-100441-CS-CDS / To develop an IEC strategy and implementation plan for the project areas.	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Under Implementation	2019-05-25	2019-07-10	2019-06-15		2019-07-29	2021-06-18							2019-08-28	2021-03-10	2019-10-02		2023-02-08	
IN-SPIU-MP-103531-CS-CDS / Sustainable Harvesting Protocols, Value Addition and Value Chain Development to Non-Timber Forest Products (NTFP) in Selected Districts of Madhya Pradesh, India under component 2.2 Developing Community Based Models for Sustainable Utilization of NTFP.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Under Implementation	2019-05-25	2019-07-10	2019-06-15		2019-07-29	2021-02-11							2019-08-28	2021-06-21	2019-10-02		2020-03-30	
IN-SPIU-MP-103730-CS-CDS / selection of an organization for consultancy protocol development for biodiversity measurements in select locations for preparing biodiversity management plans, especially in corridors.	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Canceled	2019-05-25	2019-07-10	2019-06-15		2019-07-29							2019-08-28		2019-10-02		2020-03-30		
IN-SPIU-MP-268737-CS-CDS / High resolution satellite image processing of forest change and plantation monitoring under ESIP treated areas.	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Consultant Qualification Selection	Open - National		18,000.00	0.00	Under Implementation	2021-11-20	2022-01-12	2022-01-10			2022-02-23						2022-03-25		2022-04-29		2022-10-26		
IN-SPIU-MP-300885-CS-CDS / Cost Benefit Analysis of NTFP enterprise (Mahua Bakery Enterprise).	TF / A3990	Investments for Improving Forest Quality in Selected Landscapes	Post	Consultant Qualification Selection	Open - National		18,000.00	0.00	Pending Implementation	2022-06-30		2022-07-21			2022-09-03						2022-10-03		2022-11-07		2023-05-06		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-SPIU-MP-40448-CS-INDV / Hiring of Individual Consultant for Forestry/Ecosystem Service & Knowledge management Specialist	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Individual Consultant Selection	Open		30,000.00	21,783.90	Completed	2018-01-15	2018-05-03	2018-03-05	2018-08-21	2018-03-26	2018-09-29	2018-04-30	2018-09-30	2019-04-30	2019-10-07
IN-SPIU-MP-40450-CS-INDV / Hiring of Individual Consultant for Database and GIS Expert	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Individual Consultant Selection	Open		30,000.00	19,154.03	Signed	2018-01-15	2018-01-16	2018-03-05	2018-05-31	2018-03-26	2018-07-03	2018-04-30	2018-06-21	2019-04-30	
IN-SPIU-MP-40451-CS-INDV / Hiring of Individual Consultant for Social Development/Community Mobilization	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2018-01-15	2019-11-18	2018-03-05	2021-05-19	2018-03-26	2021-05-20	2018-04-30		2019-04-30	
IN-SPIU-MP-60724-CS-CDS / selection of consultant for protocol development for biodiversity measurements in select locations for preparing biodiversity management plans, especially in corridors.	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Direct Selection	Direct - National		60,000.00	0.00	Canceled	2018-05-14		2018-05-25			2018-06-25			2019-03-31	
IN-SPIU-MP-60727-CS-CDS / selection of consultant for strengthening JPMCs on Biodiversity management as per NB A.	TF / A3990	Strengthen Capacity of Government Institutions in Forestry and Land Management Programs in Madhya Pradesh and Chhattisgarh	Post	Direct Selection	Direct		16,000.00	0.00	Canceled	2018-05-14		2018-05-24			2018-07-28			2019-03-31	
IN-SPIU-MP-64230-CS-INDV / Recruitment of Procurement cum Financial Management Consultant.	TF / A3990	Project Management	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2018-07-24	2018-07-26	2018-09-11	2018-09-24	2018-10-02	2018-09-27	2018-11-06		2020-10-26	
IN-SPIU-MP-77399-CS-INDV / Hiring of individual consultant for Information Education and Communication (IEC) Strategy & Implementation Plan for implementing ESIP in the state of Madhya Pradesh in the districts, divisions and landscapes.	TF / A3990	Project Management	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-09-18		2018-11-06		2018-11-27		2019-01-01		2019-06-30	
IN-SPIU-MP-165043-CS-INDV / Hiring of Individual Consultant for Database and GIS Expert	TF / A3990	Project Management	Post	Individual Consultant Selection	Open		35,000.00	1,370.15	Signed	2020-03-28	2020-05-05	2020-05-16	2020-09-26	2020-06-06	2020-10-14	2020-07-11	2020-12-01	2022-05-31	
IN-SPIU-MP-165048-CS-INDV / Hiring of Individual Consultant for Forestry/Ecosystem Service & Knowledge management Specialist	TF / A3990	Project Management	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2020-03-28	2019-11-14	2020-05-16	2021-05-21	2020-06-06	2020-03-03	2020-07-11		2022-03-31	
IN-SPIU-MP-217013-CS-INDV / procurement cum financial management consultant for sglu mp	TF / A3990	Project Management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2021-02-07	2021-02-04	2021-02-12	2021-03-27	2021-03-05	2021-05-19	2021-04-09		2021-10-06	
IN-SPIU-MP-150252-NC-DIR / ESIP project coordinator in B udhni Range	TF / A3990	Project Management	Post	Individual Consultant Selection	Limited		9,000.00	0.00	Canceled	2020-02-04		2020-02-09		2020-03-01		2020-04-05		2022-03-06	