

**Years from April 2015 to
July 2019**

Package IFB Nr.	Description	Category	Procurement Method	Prior/Post review	Starting year	PMU Finalize Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	PMU submit to BAA for NO: Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	Approved date for Shortlist, TS, TOR, RF, Bidding Doc/Invitation to Quote	SPN Date (Tender Invitation Date)	Bid Opening date Techn/Financial	Contract signing date	Delivery/ completion Latest Date	Contract amount ('000US\$)	Supplier/Contractor/Consultant
1	Vehicles for MSTs,Secretariat,Value Chain Secretariat, PIU	G	NCB	Prior	2015	2-Apr-15	2-Apr-15	22-Apr-15	30-Apr-15	4-Jun-15				
	Contra CARMAC2-PG-15-01/1										26-Jun-15	29-Jun-15	84.87	Global Motors CJSC
	Contra CARMAC2-PG-15-01/2										14-Jul-15	12-Sep-15	98.74	Vekar LLC
2	Special Vehicles for VCS (Vet Service Centers, 1 vehicle)	G	NCB***	Post	2015	1-Oct-15		13-Oct-15	13-Oct-15	13-Nov-15				
	Special Vehicles for VCS (Vet Service Centers, 1 vehicle) Contra CARMAC2-PG-16-09	G	NCB	Post	2015	2-Dec-15		3-Dec-15	23-Dec-15	1-Feb-16	17-Feb-16	8-Mar-16	14.84	Megna LLC
2A	Servers for SSFS Contra CARMAC2-PG-15-06	G	NCB	Post	2015	27-Jul-15	15-Jul-15	4-Aug-15	6-Aug-15	7-Sep-15	9-Nov-15	8-Mar-16	124.16	Doxx Computers LLC
3	Special Vehicles for SSFS CVFS&P (State Service for Food Safety and Centre Veterinary, Food Safety&Phytosanitary) Contra CARMAC2-PG-16-12	G	SH	Post	2016	28-Jul-16		28-Jul-16	28-Jul-16	9-Aug-16	18-Aug-16	17-Oct-16	91.13	Galoper LLC
4	Special Vehicles for VCS (Vet Service Centers, 4 vehicles)	G	NCB	Post	2017									
5	IT Equipment for Secretariat,Value Chain Secretariat, PIU	G	SH	Post	2016									
5A	IT Equipment for MSTs Contra CARMAC2-PG-15-02	G	SH	Prior	2015	12-May-15	13-May-15	14-May-15	22-May-15	9-Jun-15	24-Jul-15	22-Sep-15	11.56	Dolphin LLC
5B	IT Equipment for PIU Contra CARMAC2-PG-16-10	G	SH	Post	2016				10-May-16	17-May-16	23-May-16	23-Jul-16	6.03	Doxx Computers LLC
6	Information Dissemination (leaflets,sign-boards, etc)	G	SH	Post	2015	TBD								

6A	Contra CARMAC2-PG-15-04 (Booklet)	G	SH	Post	2015	1-Jun-15			1-Jun-15	8-Jun-15	9-Jun-15	9-Aug-15	0.33	Uniprint LLC
6B	Contra CARMAC2-PG-16-11 (Register)	G	SH	Post	2016	1-Jun-16			3-Jun-16	10-Jun-16	13-Jun-16	23-Jun-16	0.53	Uniprint LLC
7	Office furniture for PIU and MSTs	G	SH	Post	2015	TBD								
7A	Contra CARMAC2-PG-15-03 (Furniture) for MTS	G	SH	Post	2015	29-May-15			29-May-15	8-Jun-15	11-Jun-15	11-Jul-15	3.56	PE H.Avetisyan
	Contra CARMAC2-PG-15-08 (Furniture) for APIU	G	SH	Post	2015	29-May-15			10-Nov-15	17-Nov-15	25-Nov-15	24-Jan-16	4.05	PE H.Avetisyan
8	Commun. Vets equipment and consumables	G	SH	Post	2016									
9	Equipment and furnitures for VSCs	G	SH	Post	2016									
9A	Safeguard system for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		17-Aug-17	17-Aug-17	24-Aug-17	1-Sep-17	30-Sep-17		
9B	1C software with scanning equipment for Mets Parni VSC	G	SH	Post	2017	7-Aug-17		18-Aug-17	18-Aug-17	25-Aug-17	1-Sep-17	30-Sep-17		
10	Medicines and supplies for VSCs	G	SH	Post	2016									
11-13, 16-17	Analitical and Lab Equipment for Local Food Inspectors, SSFS, CV&P, SVC	G	NCB	Post	2016									
11A	Furniture for SSFS One stop shop Contra CARMAC2-PG-17-16 (SSFS Furniture)	G	SH	Post	2017	25-Jan-17		3-Feb-17	8-Feb-17	14-Feb-17	15-Feb-16	25-Feb-16	7.18	Gaudi LLC
11B	IT Equipment for SSFS One stop shop Contra CARMAC2-PG-17-17 (SSFS Equipm)	G	SH	Post	2017	25-Jan-17		3-Feb-17	9-Feb-17	15-Feb-17	15-Feb-16	6-Mar-16	3.51	SRS-Zvezda LLC
14	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-15-07 (GH Equip)	G	SH	Post	2015	20-Jul-15		20-Oct-15	28-Oct-15	9-Nov-15	30-Nov-15	30-Jun-17	70.85	Concern Energomash CJSC
14A	Field equipment for SVC (Scientific Center for Vegetables) Contra CARMAC2-PG-16-13 (GH Equip)	G	SH	Post	2016	26-Aug-16		26-Aug-16	26-Aug-16	5-Sep-16	4-Oct-16	3-Dec-16	27.33	SpecmashLLC
15	Greenhouse equipment for SCV Contra CARMAC2-PG-16-14 (GH Equip)	G	SH	Post	2016	23-Sep-16		23-Sep-16	23-Sep-16	3-Oct-16	7-Oct-16	6-Dec-16	33.10	HGH Company LLC
18	Office equipment (IT and furniture) for SCV	G	SH	Post	2016	10-Jan-17		30-Jan-17	4-Feb-17	19-Feb-17	5-Apr-17	4-Jun-17		
19	Analytical Equipment for Agrochemical Center Contra CARMAC2-PG-17-18 (Lab Equip)	G	SH	Post	2017	10-Feb-17		10-Feb-17	15-Feb-17	25-Feb-17	1-Mar-17	1-May-17	86.28	Concern Energomash CJSC

20	Analytical Equipment for Agrochemical Center	G	SH	Post	2018	7-Jul-18		27-Jul-18	1-Aug-18	16-Aug-18	30-Sep-18	29-Nov-18		
21	Additional IT equipment (MIS) Contra CARMAC2-PG-15-05 (MIS Eqpm)	G	SH	Post	2015	20-Jul-15		1-Sep-15	1-Sep-15	11-Sep-15	1-Oct-15	1-Dec-15	9.24	Doxx Computers LLC
					677.3									
22	VSC Civil works	CW	SH	Post	2016	9-Dec-16		7-Feb-17	12-Feb-17	14-Mar-17	13-May-17	9-Nov-17		
22 A	SSFS One stop shop renovation CW Contra CARMAC2-CW-17-6/02 (SSFS CW)	CW	SH	Post	2017	25-Jan-17		3-Feb-17	8-Feb-17	14-Feb-17	15-Feb-16	11-Mar-16	30.07	Master-Constracshen LLC
22 B	SSFS One stop shop renovation supervision Contra CARMAC2-CW-17-6/02 (SSFS CW)	CS	CQ	Post	2017	25-Jan-17			16-Feb-16	9-Feb-17	15-Feb-16	11-Mar-16	0.54	Micto HEK LLC
22 C	Contra CARMAC2-CW-16-5/01-04 (Parni VSC Design&Author)					1-Aug-16			1-Aug-16	9-Aug-16	6-Sep-16		4.83	QVE nakhagits LLC
22 D	Contra CARMAC2-CW-16-5/02 (Parni VSC CW)					20-Sep-16		20-Sep-16	20-Sep-16	30-Sep-16	7-Oct-16	9-Jun-17	94.77	Vordi Hrair LLC
22 E	Contra CARMAC2-CW-16-5/03 (Parni VSC Supervision)					13-Sep-16				13-Sep-16	7-Oct-16	9-Jun-17	1.86	Alternative LLC
23	Reconstruction of Glass Greenhouses for SCV	CW	SH	Post	2015									
23 A	Contra CARMAC2-CW-15-1/01-04 (Glass Greenhouse Design&Author)	CS	CQ	Post	2015				4-Feb-15	15-May-15	1-Jun-15	31-Jul-15	5.95	HGSHN LLC
23 B	Contra CARMAC2-CW-15-1/02 (Glass Greenhouse CW)	CW	SH	Post	2015	31-Jul-15		25-Sep-15	5-Oct-15	15-Oct-15	30-Oct-15	2-May-16	202.20	Saz-Agro LLC
23 C	Contra CARMAC2-CW-15-1/03 (Glass Greenhouse Supervis)	CS	CQ	Post	2015				4-Feb-15	15-Oct-15	30-Oct-15	2-May-16	2.96	Shinindustria LLC
	Reconstruction of Glass Greenhouses for SCV	CW	SH	Post	2016									
23 D	Contra CARMAC2-CW-16-4/01-04 (Glass Greenhouse Design&Author)	CS	CQ	Post	2016				16-Feb-16	19-Jul-16	29-Jul-16	31-Aug-16	7.90	HGSHN LLC
23 E	Contra CARMAC2-CW-16-4/02 (Glass Greenhouse CW)	CW	SH	Post	2016	19-Sep-15		25-Sep-15	30-Aug-16	9-Sep-16	22-Sep-16	23-May-17	199.28	Nik-Dav Group CJSC
23 F	Contra CARMAC2-CW-16-4/03 (Glass Greenhouse Supervis)	CS	CQ	Post	2016				16-Feb-16	1-Sep-16	22-Sep-16	23-May-17	3.25	Shinindustria LLC
24	Refurbishment of Plastic Greenhouses for SCV	CW	SH											
24 A	SCV Plastic Greenhouses CW	CW	SH	Post	2017	7-Apr-17								

29 A	Community Development expert Contra CARMAC2-CS-15/07 (ComDev Spec)	CS	IC	Post	2015	10-May-15	12-May-15	14-May-15	15-May-15	1-Jun-15	3-Jun-15	30-Jun-17	21.79	T. Apoyan
29 B	Community Development consultant for Gegharkunik MST Contra CARMAC2-CS-16/09 (ComDev Spec)	CS	IC	Post	2016	1-Dec-15	3-Dec-15	8-Dec-15	11-Dec-15	25-Dec-15	1-Feb-16	30-Jun-17	4.18	G.Badalyan
30	Livestock economist local expert	CS	IC	Post	2016	Ongoing through the Project								
31	Other local TA depending on emerging needs	CS	IC	Post	2016	Ongoing through the Project								
31 A	Preparation of vegetation recovery measures for degraded nearby village pastures of the communities	CS	IC	Post	2017	1-Dec-15		1-May-17	1-May-17	15-May-17				
35	Women/Youth Special Support Program	CS	CQ	Post	2016	1-Aug-17	6-Aug-17	13-Aug-17	16-Aug-17	31-Aug-17				
36	Technical Review Contra CARMAC2-CS-15/05 (Value Chain)	CS	CQ	Post	2015	1-Apr-15	10-Jun-15	24-Jun-15	24-Jun-15	8-Jul-15	30-Sep-15	30-Dec-16	32.00	AM Partners LLC
37	Selection Committee meetings	CS	IC	Post	2015									
	Contra ASHZH-1/1	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	1.05	A.Gasparyan
	Contra ASHZH-1/2	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	H.Tspnetyan
	Contra ASHZH-1/3	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Ghazaryan
	Contra ASHZH-1/4	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	M.Saponjyan
	Contra ASHZH-1/5	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	Kh.Poghosyan
	Contra ASHZH-1/6	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	N.Darbinyan
	Contra ASHZH-1/7	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sardaryan
	Contra ASHZH-1/8	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	G.Sargsyan
	Contra ASHZH-1/9	CS	IC*****	Post	2015			18-May-15	18-May-15	1-Jul-15	1-Jul-15	1-Jul-18	0.7	L.Aydinyan
38	Evaluation of all sub-project investments	CS	CQ	Post	2017	1-Apr-17	4-May-17	11-May-17	4-May-17	18-May-17	19-Jun-17	28-Feb-18	12.00	Argument LLC
39	Dairy/Livestock specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17			

40	Horticulture specialist	CS	IC	Post	2016	1-Jan-17	6-Jan-17	13-Jan-17	16-Jan-17	31-Jan-17	10-Feb-17				
41	Other local expert depending on emerging needs	CS	IC	Post	2015										
41 A	Food Safety specialist for the VCD Contra CARMAC2-CS-15/08 (Food Safety Spec)	CS	IC	Post	2015	8-Jul-15	8-Jul-15	11-Aug-15	13-Aug-15	27-Aug-15	1-Sep-15	30-Jun-17	19.06	G. Hovhannisyan	
42	Mobilisation of comm. Vets Contra CARMAC2-CS-16/10	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	4-May-16	27-Jun-16	27-Dec-17	54.35	CARD Agroservice CJSC	
43	Impact evaluation	CS	CQ	Post	2019	1-Feb-19	6-Feb-19	13-Feb-19	16-Feb-19	3-Mar-19	13-Mar-19				
44	Training of Local Food Safety Inspectors Contra CARMAC2-CS-16/11	CS	CQ	Post	2016	1-Mar-16		11-Mar-16	11-Mar-16	29-Mar-16	6-May-16	7-Oct-16	50.06	IMS LLC & Irazek ev pashpamvac sparogh NGO	
45	GAP Survey for preparation of guidelines	CS	CQ	Post	2016	1-Apr-17	6-Apr-17	13-Apr-17	16-Apr-17	1-May-17					
46	Guidelines preparation, printing, dissemination	CS	TBD	Post	2017	1-Jun-17	6-Jun-17	13-Jun-17							
47	Guidelines preparation, printing, dissemination	CS	TBD	Post	2018	15-Feb-18	20-Feb-18	27-Feb-18			9-Mar-18	5-Sep-18			
48	Environmental specialist Contra CARMAC2-CS-15/06 (Environmental Spec)	CS	IC	Post	2015	1-Apr-15	1-Apr-15	13-Apr-15	15-Apr-15	29-Apr-15	5-May-15	30-Jun-17	15.24	A. Savadyan	
49	Social specialist Contra CARMAC2-CS-15/04 (Social Spec)	CS	IC	Post	2015	10-Mar-15	12-Mar-15	16-Mar-15	24-Mar-15	6-Apr-15	4-May-15	30-Jun-17	23.02	E. Mkrtchyan	
50	Short-term consultancies (local)	CS	IC	Post	2016	Ongoing through the Project									
52	Development of MIS Contra CARMAC2-CS-15/03 (MIS)	CS	CQ/IC	Post	2015	28-Feb-15	5-Mar-15	12-Mar-15	15-Mar-15	30-Mar-15	1-Jun-15	30-Oct-15	38.14	Shogersoft LLC	
53	External Evaluation & Impact Assessment	CS	CQ	Post	2017	10-Aug-17	15-Aug-17	22-Aug-17	25-Aug-17	9-Sep-17					
54	Special studies on erosion control, biodiversity, etc.	CS	CQ/IC	Post	2018	To be determined									
55	Public awareness	CS	CQ	Post	2017	1-Mar-17	6-Mar-17	13-Mar-17	16-Mar-17	31-Mar-17	10-Apr-17				
56	Audit Contra CARMAC2-CS-16/12	CS	LCS	Post	2015	18-Feb-16	18-Feb-16	21-Feb-16	22-Feb-16	15-Mar-16	4-Apr-16	30-Dec-20	51.98	SOS Audit LLC	

PROCUREMENT PLAN Armenia : Second Community Agriculture Resource Management and Competitiveness Project

General Information

Country: Armenia Bank's Approval Date of the Original Procurement Plan: 2017-11-06
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-20)
 Project ID: P133705 GPN Date:
 Project Name: Second Community Agriculture Resource Management and Competitiveness Project
 Loan / Credit No: IBRD / 83740
 Executing Agency(ies) Ministry of Agriculture of RA

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CARMAC2-CP-15-02 / Construction of the watering system in Lichk community of Gegharkunik marz of the RA for Lichk community needs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Quotations	Open - International					74,563.87	Signed																2015-07-29		
NCB-CARMAC2-CP-15-A-1/02 / Procurement of Civil works for construction of watering system in Artashavan community pastures of Aragatsotn marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Bids	Open - National	Single Stage - One Envelope				290,048.82	Signed															2016-05-23		2016-05-30	
CARMAC2-CP-18-V-6/02 / Construction of the watering system in Karmashes community of Vayots Dzor marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				59,503.55	Signed							2018-01-23	2018-07-19								2018-02-19	2018-08-24	2018-06-19
CARMAC2-CW-18-4/02 / Refurbishment of Plastic Greenhouses for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope				77,407.95	Signed							2017-12-18	2018-02-21								2018-01-18	2018-04-05	2018-05-18
CARMAC3-CP-17-C-15/02 / Construction of the watering system in Vaghshaten community of Gegharkunik marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope				440,209.79	Signed			2018-02-07	2018-04-16			2018-02-14				2018-03-14	2018-05-07	2018-04-13	2018-06-29	2018-05-12	2018-08-02	2019-08-05	
CARMAC2-CP-18-SH-7/02 / Construction of the watering system in Aghvorik community of Shirak marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				89,709.18	Signed							2018-01-30	2018-05-04								2018-02-22	2018-06-13	2018-07-22
CARMAC2-PC-18-25 / Procurement of refrigeration equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled							2018-03-03	2018-02-28								2018-04-03		2018-06-02
CARMAC2-CP-18-S-1/02 / Const. of a waterwashing water line in Komidzor community pastures, installation of 3 drinking water, roof profiling and smoothing works and const. of irrigation system in the pastures of N.Kondzorek and Tashun communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				78,470.25	Signed							2018-03-17	2018-06-14								2018-04-17	2018-08-20	2018-07-16
CARMAC2-CP-18-S-2/02 / Construction of irrigation system in Balaq and Vorotan community pastures	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				61,740.45	Signed							2018-03-19	2018-06-14								2018-04-19	2018-08-03	2018-08-17
CARMAC3-CP-18-T-1/02 / Construction of irrigation system in V. Tsakhkavan and Movses community pastures	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				38,736.65	Signed							2018-03-21	2018-09-07								2018-04-21	2018-10-15	2018-07-20
CARMAC2-CP-17-A-6/02 / Construction of the watering system in Aparan community of Aragatsotn marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				185,421.03	Signed							2018-02-07	2018-02-07								2018-03-23	2018-04-05	2018-09-19
CARMAC2-CP-18-L-7/02 / Construction of the watering system in Jashen community of Lori marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				58,769.35	Signed							2017-12-14	2018-02-21								2018-01-15	2018-04-19	2018-05-30
CARMAC2-CP-18-G-1/02 / Construction of the watering system in Chambarak and Vahan communities of Gegharkunik marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				92,183.03	Signed							2018-05-09	2018-07-17								2018-06-09	2018-08-16	2018-09-07
CARMAC2-CP-18-K-6/02 / Construction of the watering system in Kaputan community of Kotayk marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				160,014.08	Signed							2018-05-12	2018-06-14								2018-06-12	2018-08-06	2018-12-09
CARMAC2-CP-18-G-2/02 / Construction of the watering system in settlement Aghberk of Shoghakat community, in settlement Agout of Chambarak community and Yaser community of Gegharkunik marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope				151,049.62	Signed							2018-06-18	2018-10-15								2018-07-19	2018-11-13	2019-02-14

CARMA2-CP-18-K-7/02 / Construction of the watering system in settlement Arzakan of Charentavan community of Kotayk marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-06-20	2018-07-03					2018-07-21	2019-01-21								
CARMA2-CP-18-G-21/02 / Construction of the watering system in community Akhpradzor of Gegharkunik marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope														2018-09-03	2018-10-25					2018-10-04	2018-12-28	2019-02-01						
CARMA2-CP-18-K-7/02-1 / Construction of the watering system in settlement Arzakan of Charentavan community of Kotayk marz of the RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2018-09-26	2019-03-29								
CARMA2-CW-18-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2018-12-17	2019-05-16								
CARMA2-CW-19-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope																			2019-10-15	2019-12-10	2020-06-07							
CARMA2-CW-20-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2020-01-10	2020-06-08								
CARMA2-CP-20-GK-1/02 / Construction of the watering system in Khachaghbyur community of Gegharkunik marz and in settlement Arzakan of Charentavan community of Kotayk marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope								2019-11-20											2019-11-25	2019-12-23	2020-01-12	2020-02-09	2020-09-06					
CARMA2-CP-19-GK-1/02 / Construction of the watering system in Khachaghbyur community of Gegharkunik marz and in settlement Arzakan of Charentavan community of Kotayk marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope								2019-11-20	2020-02-19	2019-11-25									2019-12-23	2020-03-19	2020-02-01	2020-04-21	2020-03-07	2020-06-16	2020-09-23			
N CARMA2-CW-19-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2019-11-20	2020-02-01	2020-06-30							
CARMA2-CP-19-J-2/02 / Construction of water supply pipeline systems in pastures of Gegharkunik, Syunik, Lori and Aragatsotn marzes of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope																			2020-01-14	2020-01-22	2020-01-19	2020-02-16	2020-02-21	2020-03-17	2020-05-14	2020-04-17	2020-06-16	2020-10-14
CARMA2-CP-20-T-j-2/02 / Construction of pasture water supply pipeline systems in Davan and N. Karmir Aghbyur communities, Varagavan and Berd settlements of Berd community, Koli settlement of Noyemberyan community, Tavush Marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope																			2020-05-14	2020-05-15	2020-05-15	2020-06-04	2020-06-04	2020-07-04	2020-06-18	2020-07-19	2020-07-09	2021-03-16
CARMA2-CP-20-S-j-4/02 / Construction of pasture water supply pipeline systems in Lur, Noravan and Nuzhdah settlements of Syunik marz of RA.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope																			2020-05-26	2020-05-26	2020-05-28	2020-06-17	2020-06-16	2020-07-17	2020-07-06	2020-08-06	2020-08-13	2021-04-04
CARMA2-CW-19-7/02/2 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope																			2020-06-03	2020-01-17	2020-06-13	2020-07-11	2020-02-17	2020-09-09	2020-04-17	2020-09-24	2020-05-11	2021-02-06
CARMA2-CP-20-J-5/02 / Construction of pasture water supply pipeline system in of Hartashes settlement of Saragats community of Shirak Marz, and Quchak settlement of Aparan community of Aragatsotn Marz.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope																			2020-06-04	2020-06-05	2020-06-05	2020-06-25	2020-06-25	2020-07-25	2020-07-27	2020-08-11	2020-08-27	2021-07-12
CARMA2-CP-20-K-j-6/02 / Construction of pasture water supply pipeline system in Qarashamb community and Bjni settlement of Charentavan community, Kotayk Marz.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope																			2020-09-09	2020-10-09	2020-09-14	2020-10-05	2020-11-05	2020-11-14	2020-11-23	2020-12-15	2021-01-12	2021-06-18
CARMA2-CP-20-S-11/02 / Construction of pasture water supply pipeline system in Goris city settlement of Goris community, Syunik marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope																			2020-09-20	2020-10-25				2020-10-13			2021-02-12	
CARMA2-CP-20-S-11/02/1 / Construction of pasture water supply pipeline system in Goris city settlement of Goris community, Syunik marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Open - National	Single Stage - One Envelope																			2020-12-10				2021-01-10	2021-03-03			2021-05-15	

CARMA2-NCB-15-01/2 / Procurement of short Base 5 doors 4WD Vehicles	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Bids	Open - National	Single Stage - One Envelope	98,780.84	Completed																	2015-06-16		2015-07-14		2015-08-12			
CARMA2-CP-J-15-01 / Procurement of Balers for PUCs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Quotations	Open - International		47,000.00	Completed																			2015-06-16		2015-07-20			
CARMA2-PC-15-03 / Procurement of IT equipment for MSTs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Request for Quotations	Open - International		11,610.05	Completed																			2015-06-22		2015-06-24			
CARMA2-CP-J-17-54 / General-purpose crawler tractor (min 90 hp., quantity: 1)	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope	47,900.00	Completed							2017-12-06	2017-11-30											2017-12-25	2017-12-28	2018-02-23	2018-03-28		
CARMA2-CP-J-17-55 / General purpose wheel tractors (4 pc)	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope	87,800.00	Completed							2017-12-08	2017-12-05											2017-12-27	2017-12-27	2018-02-25	2017-12-28		
CARMA2-PC-18-22 / Procurement of Lab equipment for Scientific Center of Vegetable and Industrial Crops of MoA (SCV)	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope	113,671.09	Completed							2018-01-18	2018-04-04	2018-01-23								2018-03-06	2018-04-25	2018-04-05	2018-05-07	2018-05-10	2018-05-29	2018-11-06	2018-07-17
CARMA2-CP-J-17-56 / Agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2017-12-14	2017-12-20												2017-12-29		2018-02-27		
CARMA2-CP-J-18-56 / Agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Quotations	Limited	Single Stage - One Envelope	94,022.49	Completed							2018-02-02	2018-02-02											2018-03-02	2018-02-23	2018-05-01	2018-03-26		
CARMA2-PC-17-21 / Veterinary Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2017-12-13	2018-01-24											2017-12-28		2018-02-26			
CARMA2-PC-18-23 / Procurement of Furniture for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2017-12-14	2018-02-01											2017-12-28		2018-02-26			
CARMA2-PC-18-23-2 / Procurement of furniture for SVC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2018-03-03	2018-02-28											2018-04-03		2018-06-02			
CARMA2-PC-17-21-2 / Procurement of Veterinary Equipment for veterinarians of Kotayo and Vayots Dzor marzes	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	57,090.39	Completed							2018-03-05	2018-02-28											2018-04-05	2018-03-27	2018-06-04	2018-05-25		
CARMA2-PC-18-24 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2017-12-15	2018-02-01											2017-12-29		2018-02-27			
CARMA2-PC-18-24-2 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2018-03-07	2018-03-02											2018-04-03		2018-06-02			
CARMA2-PC-17-20 / IC software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2017-12-13	2018-02-05											2017-12-28		2018-01-27			
CARMA2-PC-17-20-2 / IC software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2018-03-07	2018-03-02											2018-04-03		2018-05-03			
CARMA2-CP-NCB-J-18-57 / Procurement of tractors	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	291,357.58	Completed							2018-02-28	2018-03-02	2018-03-02								2018-03-16	2018-03-16	2018-03-30	2018-03-21	2018-04-27	2018-03-26	2018-07-26	2018-05-18
CARMA2-PC-18-23-2/1 / Procurement of furniture for SVC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,257.20	Completed							2018-04-18												2018-05-28	2018-06-20	2018-07-27	2018-08-07		
CARMA2-PC-18-24-2/1 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Canceled							2018-04-18												2018-05-21		2018-07-20			
CARMA2-PC-18-20-2/1 / IC software with scanning equipment for Mets Parni VSC	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2018-04-18												2018-05-23		2018-07-22			
CARMA2-PC-18-25-2 / Procurement of refrigerators	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2018-04-18												2018-05-23		2018-07-22			
CARMA2-CP-NCB-J-18-59 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled							2018-05-10	2018-05-11	2018-05-17								2018-06-07	2018-06-04	2018-07-07	2018-08-01	2018-08-18	2018-10-17		
CARMA2-PC-18-24-2/2 / Procurement of IT Equipment for SCV	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,623.45	Completed							2018-06-08												2018-07-13	2018-08-01	2018-09-11	2018-09-10		
CARMA2-PC-18-26 / Procurement of Veterinary equipment for the Center Veterinary, Food Safety and Phytosanitary of RA MoA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope	61,316.78	Completed							2018-06-20	2018-07-19											2018-07-20	2018-08-16	2018-09-18	2018-09-24		

CARMA2-CP-NCB-j-18-58 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled							2018-03-26	2018-04-11	2018-04-02			2018-04-23	2018-05-03	2018-05-23	2018-06-01	2018-07-04		2018-09-02	
CARMA2-CP-NCB-j-18-58-2 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	166,066.38	Completed							2018-06-29	2018-07-25	2018-07-03			2018-07-17	2018-08-03	2018-07-31	2018-10-01	2018-08-28	2018-11-03	2018-10-27	2018-12-27
CARMA2-CP-NCB-j-18-60 / Procurement of general purpose wheel tractors	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	156,375.54	Completed							2018-07-04	2018-07-25	2018-07-08			2018-07-29	2018-08-16	2018-08-19	2018-10-18	2018-09-16	2018-10-27	2018-11-15	2018-12-24
CARMA2-PG-18-25-2/2 / Procurement of refrigerators for the needs of the "Scientific Center for Vegetable and Industrial Crops" SNCO of MoA of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,555.55	Completed									2018-08-01						2018-09-05	2018-09-07	2018-11-04	2018-09-13	
CARMA2-CP-NCB-j-18-61 / Procurement of agricultural machinery	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	147,795.91	Completed							2018-08-28	2018-09-13	2018-09-01			2018-09-22	2018-10-05	2018-10-13	2018-12-03	2018-11-10	2018-12-27	2019-01-09	2019-08-12
CARMA2-PG-18-27 / Procurement of equipment for the Local Food Inspectors of SSFS	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,958.25	Completed									2018-08-25						2018-10-09	2018-11-19	2018-12-08	2018-12-24	
CARMA2-PG-18-28 / Equipment for SSFS Central Lab	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,474.19	Completed									2018-10-22						2018-11-17	2018-12-14	2019-01-16	2019-03-05	
CARMA2-PG-18-29 / Agrochem Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	42,564.38	Completed									2018-10-22						2018-11-17	2018-11-23	2019-01-16	2019-01-21	
CARMA2-CP-NCB-j-18-62 / Procurement of tractors and agricultural machines for PUA cooperatives of Varshe, Yardenik, Lichashen, Martuni town, Shavan, Aygut, Vahan of Gegharkunik marz, Njeh, Shaghat, Komidze, Yordan, NKhdzoresk of Syuniq marz, Hartapogh of Lori marz, Akunq	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	271,599.74	Completed							2018-10-22	2018-10-27	2018-10-26			2018-11-16	2018-11-21	2018-12-07	2018-12-20	2019-01-04	2019-01-18	2019-04-04	2019-04-14
CARMA2-CP-NCB-j-18-63 / Proc. of tractors and agricultural machines for PUA cooperatives of Ayriq, Martuni town, Shavan, Yardenik, Aghbeq of Gegharkunik marz, Njeh, Shaghat of Syuniq marz, Varnashen of Vayots Dzor marz, Gagarin of Lori marz and NArmatos, Quchak of Aragatsotn	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled							2018-11-19	2018-12-17	2018-11-23			2018-12-14	2018-01-15	2019-01-04		2019-02-01		2019-05-02	
CARMA2-CP-NCB-j-19-63 / Procurement of tractors and agricultural machines for PUA cooperatives of Gegharkunik, Syuniq, Vayots Dzor, Lori and Aragatsotn marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	188,416.29	Completed							2019-10-10	2020-02-20	2019-10-15			2019-11-26	2020-03-16	2019-12-26	2020-04-07	2020-01-30	2020-04-14	2020-07-28	2020-05-25
CARMA2-CW-19-7/02 / Construction of a veterinary service center in Hrazdan city community of Kotayk marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled							2019-12-09	2020-01-17	2019-12-19			2020-01-16	2020-02-17	2020-03-16	2020-04-07	2020-03-31		2020-08-13	
CARMA2-CP-NCB-j-20-64 / Procurement of tractors and agricultural machines for PUA cooperatives of Gegharkunik, Tavush, Vayots Dzor, Lori, Kotayk and Aragatsotn marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	251,355.60	Completed							2020-04-06	2020-04-07	2020-04-08			2020-04-30	2020-04-30	2020-05-30	2020-06-11	2020-06-07	2020-07-23	2020-08-06	2020-10-18
CARMA2-CP-NCB-j-19-63 (LOTS), 4.6 / Procurement of tractors and agricultural machines for PUA cooperatives of Gegharkunik, Syuniq, Vayots Dzor, Lori and Aragatsotn marzes (Lots 3, 4 and 6).	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	58,007.04	Completed							2020-06-16	2020-02-20	2020-06-17			2020-07-10	2020-03-16	2020-08-09	2020-04-07	2020-08-19	2020-05-11	2020-10-19	2020-07-31
CARMA2-PG-20-31 / IT equipment for ANAU	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled															2020-07-20		2020-09-18		
CARMA2-PG-20-30 / Artificial insemination tools and training equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,253.02	Completed															2020-07-20	2020-08-12	2020-10-03	2020-12-07	
CARMA2-PG-18-20-3 / 1C Equipment	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled															2018-11-17		2018-12-17		
CARMA2-CP-NCB-j-20-65 / Procurement of tractors and light trucks for PUA cooperatives of Gegharkunik, Vayots Dzor, Lori, Kotayk and Aragatsotn marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	462,259.48	Completed							2020-07-07	2020-07-20	2020-07-08			2020-07-31	2020-08-11	2020-08-30	2020-09-09	2020-09-30	2020-10-05	2020-11-29	2020-12-02
CARMA2-CP-NCB-j-20-66 / Procurement of agricultural machines for PUA cooperatives of RA marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	180,754.69	Completed							2020-07-27	2020-07-30	2020-07-28			2020-08-20	2020-08-14	2020-09-19	2020-09-02	2020-10-20	2020-10-08	2020-12-19	2020-12-22

CARMAC2-PG-20-33 / Artificial insemination equipment for Veterinary Center in Hrazdan community of Kotayq marz of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,176.24	Completed						2020-09-21						2020-10-15	2020-11-16	2020-12-14	2021-01-12			
CARMAC2-PG-20-32 / Furniture for Veterinary Center in Hrazdan community of Kotayq marz of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,749.54	Completed						2020-11-25						2020-10-17	2021-03-01	2020-12-17	2021-03-12			
CARMAC2-CP-NCB-J-21-67 / Procurement of tractors and light trucks for PUA cooperatives of Gegharkunik, Yavayh, Tavush, Syunik, Kotayk and Aragatsotn marzes.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	464,877.15	Completed					2021-01-21	2021-01-29	2021-01-22				2021-02-11	2021-02-19	2021-03-03	2021-03-03	2021-04-01	2021-03-26	2021-05-31	2021-05-31
CARMAC2-CP-NCB-J-21-68 / Procurement of agricultural machinery for 18 cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	186,910.36	Completed					2021-02-03	2021-02-05	2021-02-04				2021-02-23	2021-02-24	2021-03-14	2021-04-02	2021-04-14	2021-05-07	2021-06-14	2021-12-22
CARMAC2-PG-20-31-1 / IT equipment for ANAU	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,229.21	Completed							2021-04-28					2021-05-30	2021-10-14	2021-07-30	2021-10-26			
CARMAC2-PC-21-34 / Equipment for Veterinary Center in Hrazdan community of Kotayq marz of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,915.21	Completed							2021-05-11						2021-06-07	2021-08-26	2021-08-07	2021-08-30		
CARMAC2-CP-NCB-J-21-70 / Procurement of agricultural machinery for cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	288,122.43	Signed					2021-07-08	2021-08-04	2021-07-09				2021-07-30	2021-08-18	2021-08-18	2021-09-09	2021-09-18	2021-10-11	2021-11-17	2021-12-30
CARMAC2-CP-NCB-J-21-69 / Procurement of tractors and light trucks for PUA cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	417,697.86	Completed					2021-08-02	2021-08-03	2021-08-03				2021-08-24	2021-08-17	2021-09-13	2021-09-09	2021-10-12	2021-10-05	2021-12-11	2021-11-11
CARMAC2-PG-21-35 / Procurement of special vehicles for Mets Parni, Hrazdan and Odzun Veterinary Centers	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-03-04						2021-04-06		2021-07-06			
CARMAC2-PG-21-37 / Procurement of IT equipment for "Republican Veterinary-Sanitary and Phytosanitary Laboratory Services Center" SNCO	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2021-10-08						2021-10-29		2021-12-29			
CARMAC2-NCB-PG-21-39 / Procurement of 11 SUV vehicles for «Centre of the Agricultural Services» State Non-Commercial Organization (Lot 1) and special vehicles for Mets Parni and Hrazdan Veterinary Centers (Lot 2)	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope	41,211.16	Completed					2021-10-07	2021-10-11	2021-10-08				2021-10-29	2021-11-01	2021-11-05	2021-11-03	2021-11-09	2021-11-24	2022-01-08	2021-12-23
CARMAC2-PG-21-38 / Procurement of Furniture for "Republican Veterinary-Sanitary and Phytosanitary Laboratory Services Center" SNCO	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,849.88	Signed							2021-10-08						2021-10-30	2021-11-18	2021-12-29			
CARMAC2-NCB-PG-21-40 / Procurement of Equipment for «Centre of the Agricultural Services» State Non-Commercial Organization in 5 Lots	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Bids	Open - National	Single Stage - One Envelope	191,241.97	Completed					2021-10-08	2021-10-12	2021-10-09				2021-10-30	2021-11-03	2021-11-06	2021-11-09	2021-11-10	2021-11-30	2022-01-09	2022-01-07
CARMAC2-PG-21-36 / Procurement of Lab equipment for "Republican Veterinary-Sanitary and Phytosanitary Laboratory Services Center" SNCO	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,704.82	Signed							2021-10-08						2021-10-31	2021-11-18	2021-12-30			
CARMAC2-PC-21-41 / Procurement of 6 SUV vehicles for «Centre of the Agricultural Services» SNCO.	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	67,156.10	Completed							2021-11-18						2021-12-05	2021-12-14	2021-12-31	2022-01-13		
CARMAC2-PG-21-42 / Procurement of Agricultural machinery for "Cyumri breeding station" CJC of MOE	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	49,699.12	Signed							2021-11-20						2021-12-14	2022-01-18	2022-02-13			
CARMAC2-PG-21-43 / Procurement of Built-in Refrigerator for «Centre of the Agricultural Services» SNCO	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	22,515.05	Under Implementation							2021-12-20						2022-01-12		2022-03-13			
CARMAC2-PG-21-44 / Procurement of Furniture for Veterinary Centers in Odzun community of Lori marz and Sarat community of Shirak marz of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Canceled							2021-12-16						2022-01-09		2022-03-10			
CARMAC2-CP-NCB-J-22-71 / Procurement of stone-pickers for PUA cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2021-12-27		2021-12-28				2022-01-18	2022-01-28	2022-02-19		2022-04-21			

CARMAC2-PG-22-45 / Procurement of Equipment for Veterinary Center in Odzun community of Lori marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation												2021-12-28							2022-01-22	2022-03-24	
CARMAC2-PG-22-44 / Procurement of Furniture for Veterinary Center in Odzun community of Lori marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation													2021-12-28							2022-01-22	2022-03-24
CARMAC2-PG-22-46 / Procurement of Artificial Insemination Equipment for Veterinary Center in Odzun community of Lori marz	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation													2021-12-28							2022-01-20	2022-03-22
CARMAC2-PG-22-47 / Procurement of 5 SUV vehicles for «Centre of the Agricultural Services» SNCO	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope			0.00	Pending Implementation													2022-01-13							2022-02-01	2022-04-03
CARMAC2-CP-NCB-22-72 / Procurement of tractors and light trucks for PUA cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2022-01-20	2022-01-21			2022-02-04									2022-02-04	2022-02-12	2022-03-06	2022-04-20		
CARMAC2-CP-NCB-22-73 / Procurement of agricultural machinery for cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Pending Implementation			2022-01-20	2022-01-21			2022-02-04									2022-02-04	2022-02-12	2022-03-06	2022-04-20		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CARMAC2-CS-15/02 / Assessment of community fodder areas and development of pasture management plans and mapping	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Prior	Consultant Qualification Selection	Open - International		189,743.63	Signed															2015-05-14	2015-05-15			
CARMAC2-CS-18/21 / Independent Evaluator for the Value Chain Development Component finished sub-projects	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		21,111.08	Signed	2018-02-01	2018-02-07	2018-02-15		2018-04-05	2018-03-23						2018-04-19	2018-04-03	2018-05-12	2018-04-03	2018-11-08			
CARMAC2-CP-CS-18-04 / CW Design for 26 communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		107,377.40	Signed	2018-03-26	2018-03-23	2018-04-09		2018-05-14	2018-06-13						2018-06-13	2018-08-03	2018-06-16	2018-08-03	2018-12-28			
CARMAC2-CP-CS-18-03 / CW Supervision for 20 communities	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		29,718.47	Signed	2018-03-26	2018-03-26	2018-04-09		2018-05-14	2018-05-25						2018-06-13	2018-06-25	2018-06-25	2018-06-26	2019-09-28			
CARMAC2-CW-18-8/03 / Technical supervision of the quality of const. works of a veterinary service center in the Hrazdan city community of Kotayk marz and of the quality of refurbishment of membranous greenhouses of the Scientific Center of Veg and Ind. Crops of the Mok RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National		3,583.95	Signed	2018-03-21	2018-04-03	2018-04-04		2018-05-03	2018-05-25						2018-05-15	2018-06-15	2018-05-25	2018-06-19	2018-10-09			
CARMAC2-CP-CS-18-05 / Training for cooperatives	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-08-08	2018-08-10	2018-08-22		2018-09-19							2018-09-24		2018-09-27		2018-12-26			
CARMAC2-CP-CS-18-06 / Design and arch. supervision for the const. of watering system in pastures of Chazanch, Mets Sepsasar and Zaigahbyur settlements of Aghosk community of Shirak marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		32,447.07	Signed	2018-11-07	2020-01-21	2018-11-21		2018-12-26	2020-04-13					2019-01-25	2020-05-04	2019-01-28	2020-05-20	2020-01-23	2020-10-05			
CARMAC2-CS-19/31 / Independent Evaluator for the Value Chain Development Component finished subprojects	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		11,941.36	Completed	2019-08-12	2019-08-14	2019-09-02		2019-10-16	2019-11-05						2019-11-15	2019-11-15	2019-12-20	2019-11-15	2020-06-17	2020-10-27		
CARMAC2-CS-19/34 / Evaluation of the sub-projects (business applications) presented within the framework of Value Chain Development component of the project	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National		9,024.44	Completed	2019-09-24	2019-09-24	2019-10-15		2019-11-28	2019-12-25						2019-12-28	2020-01-10	2020-02-01	2020-01-14	2020-07-30	2020-04-09		
CARMAC2-CP-CS-20-3/03 / CW technical supervision of construction of watering systems in the pastures of 9 communities (settlements) of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National		7,501.87	Signed	2020-03-20	2020-03-20	2020-04-03		2020-04-10	2020-04-30						2020-04-12	2020-06-03	2020-04-19	2020-06-03	2020-10-16			

CARMAC2-CP-CS-20-j-4/03 / Technical supervision of construction quality of pasture water supply pipeline systems in 10 communities/settlements of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	11,966.58	Signed	2020-05-26	2020-06-01	2020-06-10											2020-07-07	2020-07-09	2020-07-14	2020-07-09	2021-06-29
CARMAC2-CP-CS-20-j-5/03 / Technical supervision of the construction pasture water supply pipeline systems in Bjni settlement of Charentsavan community of Kotayk marz and Goris city settlement of Goris community of Syunik	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	1,788.41	Signed	2020-09-22	2020-09-22	2020-09-25											2020-10-05	2020-12-09	2020-10-11	2020-12-09	2021-05-08
CARMAC2-CP-CS-20-j-6/01 / Design and author's supervision for the const. of watering system in pastures of 6 communities (or community' settlements) of 3 marzes of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	11,912.77	Signed	2020-12-15	2021-01-20	2020-12-29											2021-01-08	2021-03-23	2021-01-16	2021-03-23	2021-03-18
CARMAC2-CP-CS-21-07 / Trainings of FUCs members (chairmen) and community majors (administrative representatives).	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	232,325.37	Signed	2021-01-21	2021-02-15	2021-02-11											2021-03-25	2021-06-15	2021-04-13	2021-06-24	2021-10-10
CARMAC2-CP-CS-21-j-7/01 / Design of construction of pasture water pipeline systems in Artabuyk and Shatin settlements of the Yeghegis community and the Zedek settlement of Vayk community of the Vayots Dzor marz and Vardenis community of the Gegharkunik marz, and author's supervs	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	19,604.79	Signed	2021-02-03	2021-02-03	2021-02-17											2021-03-06	2021-04-07	2021-03-15	2021-04-16	2021-05-15
CARMAC2-CW-21-8/01 / Design of construction of VSC in Odzun community of Lori marz of RA and author's supervision and design of construction of animal gathering places in the territory of 70 communities of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National	5,763.51	Signed	2021-02-04	2021-02-12	2021-02-19											2021-03-13	2021-04-27	2021-03-15	2021-04-28	2021-05-15
CARMAC2-CS-21-39 / Impact Assessment	IBRD / 83740	Component 4: Project Coordination and Management	Post	Consultant Qualification Selection	Open - National	0.00	Completed	2021-02-10	2021-02-26	2021-02-25											2021-03-29	2021-04-26	2021-04-05	2021-05-25	2022-04-20 2021-11-15
CARMAC2-CP-CS-21-j-9/03 / Technical supervision of construction of pasture water supply pipeline systems in Ohazanchi, Mets Sepasar and Zavgahour settlements of Ashotsk community of Shirak marz of RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	7,987.73	Signed	2021-02-25	2021-03-03	2021-03-07											2021-03-24	2021-04-13	2021-03-30	2021-05-06	2021-10-01
CARMAC2-CW-21-10/01 / Design-estimate documents for construction of a laboratory for providing veterinary and food safety services in Terosoyugh village, Sarapat Community, Shirak Marz, RA as well as author's supervision during construction	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National	4,197.58	Signed	2021-05-20	2021-06-09	2021-06-03											2021-06-25	2021-07-07	2021-06-27	2021-07-08	2022-04-23
CARMAC2-CP-CS-21-j-11-03 / CW technical supervision in 5 communities /community's settlements (N. Bazmaber, Vardemik, Semenovka, Martuni, Vardenis)	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-07-26	2021-07-30	2021-08-05											2021-08-20		2021-08-23		2021-11-21
CARMAC2-CP-CS-21-j-12-03 / CW technical supervision (pasture water pipeline systems) in 5 communities / settlements (Aghjadzor, Viernashen, Artabuyk, Shatin, Zedek), Vayots Dzor marz, RA	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-07-27	2021-07-30	2021-07-27											2021-08-14		2021-08-17		2021-11-15
CARMAC2-CW-21-9/03 / CW technical supervision of Veterinary Service Centers in the administrative territory of Odzun community of Lori marz and at Gyumri plot of Sarapat community of Shirak marz, RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-08-03	2021-08-04	2021-08-13											2021-08-28		2021-08-31		2021-11-29
CARMAC2-CS-21-41 / Independent Evaluator for the finished subprojects of VCD Component	IBRD / 83740	Component 2: Value Chain Development	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-12-15		2021-12-29											2022-01-14		2022-01-18		2022-04-18
CARMAC2-CW-21-11/03 / Technical supervision of construction of animal gathering places in 23 communities of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2021-12-14	2021-12-27	2021-12-24											2022-01-09	2021-11-22	2022-01-12		2022-05-12

CARMAC2-CS-22-42 / EVALUATION OF VETERINARY SERVICE CENTERS	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2022-01-10	2022-01-11	2022-01-24									2022-02-05		2022-02-08		2022-04-24
CARMAC2-CW-21-11/03/1 / Technical supervision of construction of animal gathering places in 23 communities of RA	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2022-01-18		2022-01-28									2022-02-13		2022-02-16		2022-04-17

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
CARMAC2-CS-17/18 / Social specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		21,551.33	Signed	2017-12-27		2018-01-20					2018-01-29	2018-01-31	2019-12-31						
CARMAC2-CS-17/17 / Environmental specialist	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		14,367.55	Signed	2017-12-25		2017-12-26					2018-01-29	2018-01-31	2019-12-31						
CARMAC2-CS-17/20 / Food Safety specialist	IBRD / 83740	Component 2: Value Chain Development	Post	Direct Selection	Direct		21,285.26	Terminated	2017-12-27		2017-12-28					2018-01-29	2018-01-31	2019-12-31						
CARMAC2-CS-17/19 / Community development specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Direct Selection	Direct		21,496.49	Terminated	2017-12-27		2017-12-28	2018-01-30				2018-01-29	2018-01-31	2019-12-31						
CARMAC2-CS-18/23 / Community Development Consultant (Assistant) for Gegharkunik Marz	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-20	2018-04-10	2018-05-23			2018-06-06		2018-06-13		2018-12-10						
CARMAC2-CS-18/24 / Community Development Specialist	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-23	2018-05-14	2018-05-26			2018-06-09		2018-06-16		2020-02-06						
CARMAC2-CS-18-27 / "Value Chain Development" (VCD) Component Consultant	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-07-31	2018-08-09	2018-09-02			2018-09-16		2018-09-23		2019-09-18						
CARMAC2-CS-18/26 / Consulting services of the Management Information System (MIS) development, implementation and maintenance	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		4,670.77	Signed	2018-08-06	2018-08-06	2018-08-06					2018-08-16	2018-12-06	2019-09-30						
JM-MOA-114462-CS-INDV / Selection of CARMAC2 Project manager	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Limited		29,850.88	Terminated	2019-05-13	2019-05-22	2019-05-20	2019-05-24	2019-05-22	2019-05-30	2019-05-25	2019-05-30	2020-05-24							
CARMAC2-CS-18/25 / CONSULTANT EVALUATING THE DEGRADED AREAS OF 24 COMMUNITIES THAT HAVE BEEN REHABILITATED	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Open		0.00	Canceled	2018-04-20	2018-05-10	2018-05-23			2018-06-06		2018-06-13		2018-09-11						
CARMAC2-CS-19/30 / THE EVALUATION OF THE NEARBY PASTURE AREAS IN TWENTY-FOUR COMMUNITIES THAT HAVE BEEN REHABILITATED UNDER CARMAC PROJECT	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Individual Consultant Selection	Limited		3,993.27	Completed	2019-08-06	2019-06-27	2019-08-07	2019-07-11	2019-08-08	2019-07-11	2019-08-10	2019-07-11	2019-10-09	2019-09-12						
CARMAC2-CS-19/32 / Establishment of the financial management system for the CARMAC2 Project	IBRD / 83740	Component 4: Project Coordination and Management	Prior	Direct Selection	Direct		9,451.80	Completed	2019-09-06	2019-09-12	2019-09-16	2019-09-12			2019-11-20	2019-09-16	2020-05-18	2020-05-31						
CARMAC2-CS-19/33 / Food Safety Consultant for VCD component	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		5,128.19	Signed	2019-09-06	2019-09-13	2019-10-25	2019-10-22	2019-11-15	2019-11-01	2019-12-20	2019-11-01	2020-06-17							
CARMAC2-CS-20/35 / VCD COMPONENT ASSISTANT	IBRD / 83740	Component 2: Value Chain Development	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-12-27	2019-12-26	2020-01-16			2020-01-17		2020-01-19		2020-05-30						
CARMAC2-CS-20/36 / Selection of CARMAC2 Project manager	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Open		6,007.80	Signed	2020-02-06	2020-02-06	2020-02-26	2020-03-12	2020-02-27	2020-03-23	2020-03-01	2020-03-23	2020-05-31							
CARMAC2-CS-20/37 / Project Financial Management Consultant	IBRD / 83740	Component 4: Project Coordination and Management	Post	Direct Selection	Direct		35,803.24	Signed	2020-05-18	2020-05-25	2020-05-22	2020-05-25			2020-06-01	2020-06-01	2022-05-31							
CARMAC2-CS-17/21 / Financial management consultant	IBRD / 83740	Component 4: Project Coordination and Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2017-12-26		2018-01-18			2018-01-23		2018-01-25		2020-06-13						
CARMAC2-CS-20/38 / Evaluation of the sub-projects (business applications) presented within the framework of Value Chain Development component of the project	IBRD / 83740	Component 2: Value Chain Development	Post	Direct Selection	Direct		7,711.12	Completed	2020-09-15	2020-09-18	2020-09-18	2020-09-26			2020-09-27	2020-10-01	2021-01-26	2020-11-11						

CARMA2-CP-CS-21-j-14/01 / Preparation of design-estimate documents for the construction of sheds in pasture water supply systems of the Hartashen, Ghazareh, Mets Sepasar and Zuyaghbyur settlements and author supervision.	IBRD / 83740	Component 1: Community/Pasture Livestock Management System	Post	Direct Selection	Direct		0.00	Under Implementation	2021-08-18	2021-08-18	2021-08-22				2021-09-02	2021-10-02	
CARMA2-CS-21/40 / COMMUNITY MILKING POINT ECONOMIC CONSULTANT	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-09-28	2021-09-29	2021-10-27		2021-10-30		2021-11-05	2022-02-08	
CARMA2-CS-21/40-1 / COMMUNITY MILKING POINT ECONOMIC CONSULTANT	IBRD / 83740	Component 3: Strengthening Public Sector Institutions	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-10-20	2021-10-25	2021-12-08		2021-12-29		2022-02-02	2022-08-01	