

PROCUREMENT PLAN (Textual Part)

Project information: Bosnia and Herzegovina – Real Estate Registration Project (Additional Financing) – P128950

Project Implementation agency: Federal Administration for Geodetic and Real Property Affairs and Republic of Srpska Administration for Geodetic and Property Affairs

Date of the Procurement Plan: December 22, 2020

Period covered by this Procurement Plan: January – December 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. Specify for each

Goods: Not applicable

Works: Not applicable

BA-FGA-210582-CS-CDS - C.3.2.1A.4 / Finance consultant	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct			33,954.05	Signed	2020-12-17	2020-12-23	2020-12-21	2020-12-22			2021-01-01	2021-01-01	2021-03-31	
BA-FGA-210585-CS-CDS - C.3.2.1A.5 / Land Administration specialist	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct			35,734.31	Signed	2020-12-17	2020-12-23	2020-12-21	2020-12-22			2021-01-01	2021-01-01	2021-03-31	
BA-FGA-210592-CS-CDS - C.3.2.1A.6 / Cadastre specialist	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct			35,632.05	Signed	2020-12-17	2020-12-23	2020-12-21	2020-12-22			2021-01-01	2021-01-01	2021-03-31	
BA-FGA-210598-CS-CDS - B.2.1.1A.1 / IT Consultant	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Direct Selection	Direct			34,918.01	Signed	2020-12-17	2020-12-23	2020-12-21	2020-12-22			2021-01-01	2021-01-01	2021-03-31	
BA-FGA-210600-CS-CDS - A.1.1.1A.1 / Social Specialist	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			2,007.67	Terminated	2020-12-17	2020-12-23	2020-12-21	2020-12-22			2021-01-01	2021-01-01	2021-03-31	
BA-FGA-210601-CS-CDS - A.2.2.2.4A.1 / Individual consultant for delivery of decisions on registration	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			6,275.09	Signed	2020-12-17	2020-12-23	2020-12-21	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210744-CS-CDS - A.2.2.2.4A.2 / Individual consultant for delivery of decisions on registration	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			8,785.12	Signed	2020-12-18	2020-12-23	2020-12-23	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210745-CS-CDS - A.2.2.2.4A.3 / Individual consultant for delivery of decisions on registration	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			12,294.27	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210746-CS-CDS - A.2.2.2.4A.4 / Individual consultant for delivery of decisions on registration	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			7,530.10	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210748-CS-CDS - A.2.2.2.4A.5 / Individual consultant for delivery of decisions on registration	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			4,034.69	Terminated	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210751-CS-CDS - A.2.2.2.4A.6 / Individual consultant for delivery of decisions on registration	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			8,963.85	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210754-CS-CDS - A.2.2.2.4A.7 / Individual consultant for delivery of decisions on registration	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			8,785.12	Terminated	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210755-CS-CDS - C.3.2.3.1A.1 / Interpreter	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct			848.02	Completed	2020-12-18	2020-12-23	2020-12-24	2020-12-22			2021-01-01	2021-01-01	2021-03-31	2021-03-31
BA-FGA-210756-CS-CDS - A.2.2.1A.1 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			7,515.38	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210758-CS-CDS - A.2.2.1A.2 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			7,515.38	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210759-CS-CDS - A.2.2.1A.3 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			7,515.38	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210761-CS-CDS - A.2.2.1A.4 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			1,466.65	Terminated	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210762-CS-CDS - A.2.2.1A.5 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			12,082.98	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210763-CS-CDS - A.2.2.1A.6 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			4,275.25	Completed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	2021-12-31
BA-FGA-210764-CS-CDS - A.2.2.1A.7 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			1,131.62	Terminated	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210765-CS-CDS - A.2.2.1A.8 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			0.00	Completed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	2021-12-31
BA-FGA-210766-CS-CDS - A.2.2.1A.9 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			9,429.09	Terminated	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210767-CS-CDS - A.2.2.1A.10 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			10,327.54	Terminated	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210769-CS-CDS - A.2.2.1A.11 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			15,157.50	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210771-CS-CDS - A.2.2.1A.12 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			15,157.50	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210774-CS-CDS - A.2.2.1A.13 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			12,294.27	Signed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210775-CS-CDS - A.2.2.1A.14 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			12,294.27	Signed	2020-12-21	2020-12-23	2020-12-23	2020-12-22			2021-01-01	2021-01-01	2021-12-31	
BA-FGA-210778-CS-CDS - A.2.2.1A.15 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct			10,559.37	Completed	2020-12-18	2020-12-23	2020-12-22	2020-12-22			2021-01-01	2021-01-01	2021-12-31	2021-12-31

BA-FGA-211875-CS-CDS-A.2.2.4A.10 / Individual consultant for delivery of decisions on registrations	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct	9,412.63	Signed	2020-12-29	2020-12-29	2020-12-30	2020-12-22		2021-01-01	2021-01-01	2021-12-31		
BA-FGA-212460-CS-INDV-B.1.1 / Architect required for civil works	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	21,721.21	Signed	2021-01-06	2021-01-01	2021-01-18	2021-01-28	2021-02-01	2021-02-15	2021-02-18	2021-03-01	2022-07-31	
BA-FGA-212495-CS-INDV-A.1.1.B / Social Specialist	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Limited	2,735.74	Terminated	2021-01-06	2021-02-08	2021-01-28	2021-02-25	2021-02-12	2021-03-19	2021-04-01	2021-04-01	2022-07-31	
BA-FGA-212518-CS-INDV-B.2.2.4 / Feasibility study of new system and software architectures with technical specifications in accordance with the ICT Strategy	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-01-06		2021-02-01		2021-02-21		2021-04-01		2021-09-28	
BA-FGA-212519-CS-INDV-B.2.2.7 / Cyber security policy and action plan	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-01-07		2021-03-04		2021-03-24		2021-05-03		2021-08-01	
BA-FGA-212520-CS-INDV-C.3.1.B / Interpreter - Phase 1	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	6,344.84	Signed	2021-01-07	2021-01-01	2021-01-28	2021-02-25	2021-02-12	2021-03-30	2021-04-01	2021-04-01	2022-07-31	
BA-FGA-211131-CS-CDS - A.2.2.1A.41 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct	0.00	Canceled	2020-12-21	2020-12-23	2020-12-23	2020-12-30			2021-01-01		2021-12-31	
BA-FGA-210788-CS-CDS - A.2.2.1A.20 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct	0.00	Canceled	2020-12-18	2020-12-23	2020-12-22	2020-12-30			2021-01-01		2021-07-31	
BA-FGA-210782-CS-CDS-A.2.2.1A.17 / Temporary Land Registry Assistant	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct	0.00	Canceled	2020-12-18	2020-12-23	2020-12-22	2020-12-30			2021-01-01		2021-12-31	
BA-FGA-218523-CS-INDV-A.4.1.1 / Project managers for harmonization data on cadastre and land book - Phase 1	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	57,119.63	Completed	2021-02-11	2021-02-24	2021-03-14	2021-04-12	2021-03-17	2021-04-21	2021-04-21	2021-04-21	2021-11-17	2021-12-01
BA-FGA-212498-CS-INDV-A.4.1.1 / Project managers for harmonization data on cadastre and land book - Phase 1	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-01-06	2021-01-05	2021-02-05		2021-02-20		2021-03-28		2021-10-24	
BA-FGA-218764-CS-INDV-A.2.2.1.B / Updating (establishment and/or renewal) of land register data - Temp LR Assistants	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	64,078.37	Signed	2021-02-12	2021-04-22	2021-03-15	2021-04-15	2021-03-18	2021-04-22	2021-04-01	2021-05-20	2021-12-31	2021-12-31
BA-FGA-219067-CS-INDV-B.2.1.7 / Technical Assistance for QA/QC, ICT Strategy update , others	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	22,570.02	Signed	2021-02-11	2021-02-24	2021-02-17	2021-02-25	2021-03-04	2021-03-30	2021-04-01	2021-04-01	2022-07-31	
BA-FGA-219075-CS-INDV-B.3.1 / Scanning, data entry and indexing of LB archives documentation	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	47,342.43	Signed	2021-02-11	2021-04-22	2021-02-24	2021-03-24	2021-03-15	2021-05-14	2021-05-01	2021-05-20	2021-12-31	2021-12-31
BA-FGA-219077-CS-INDV-A.2 / Quality Control - RECDB	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Limited	22,570.02	Signed	2021-02-11	2021-02-19	2021-02-19	2021-02-25	2021-03-06	2021-03-30	2021-04-01	2021-04-01	2022-07-31	
BA-FGA-219088-CS-INDV-C.3.2.1.B.2 / Monitoring and Evaluation Specialist	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-02-11	2021-03-09	2021-03-01		2021-03-16		2021-04-01		2022-07-31	
BA-FGA-219100-CS-INDV-C.3.2.1.B.5 / Finance consultant	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-02-11		2021-02-28		2021-03-15		2021-04-01		2022-07-31	
BA-FGA-219308-CS-INDV-A.2.2.2.4B / Delivery cost of Decisions on registrations	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Limited	14,737.47	Signed	2021-02-12	2021-03-09	2021-02-19	2021-03-10	2021-03-06	2021-04-12	2021-04-01	2021-04-15	2021-12-31	
BA-FGA-219315-CS-INDV-C.3.2.1.B.1 / Team Leader	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	50,989.22	Signed	2021-02-15	2021-03-09	2021-02-28	2021-03-11	2021-03-15	2021-03-30	2021-04-01	2021-04-01	2022-07-31	
BA-FGA-212511-CS-INDV-B.2.1.1.B / Technical ICT Assistance for project activities	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-01-06	2021-01-01	2021-01-28		2021-02-12		2021-04-01		2022-07-31	
BA-FGA-224275-CS-INDV-B.2.2.4 / Feasibility study of new system and software architectures with technical specifications in accordance with the ICT Strategy	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	50,939.42	Signed	2021-03-11	2021-04-05	2021-03-28	2021-05-26	2021-03-28	2021-07-07	2021-04-01	2021-07-15	2021-09-28	
BA-FGA-227676-CS-INDV-C.3.2.2.5 / Project Controls and QA/QC	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	25,877.56	Signed	2021-04-01	2021-04-06	2021-04-01	2021-04-09	2021-04-16	2021-04-12	2021-04-17	2021-04-19	2022-07-31	
BA-FGA-233043-CS-INDV-A.2.2.2.4B.VIS1 / Delivery cost of Decisions on registrations - A.2.2.2.4B.VIS1	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Limited	3,718.42	Signed	2021-05-04	2021-05-05	2021-05-11	2021-04-30	2021-05-13	2021-05-17	2021-05-20	2021-06-01	2021-12-31	
BA-FGA-235303-CS-INDV-A.2.2.1.B / Updating (establishment and/or renewal) of land register data - Temp LR Assistants	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	40,442.76	Signed	2021-05-20	2021-05-21	2021-07-13	2021-07-09	2021-07-15	2021-07-12	2021-08-01	2021-10-01	2022-07-31	
BA-FGA-236315-CS-INDV-A.1.1.C / Social Specialist	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Limited	24,265.45	Signed	2021-05-25	2021-05-27	2021-05-28	2021-06-01	2021-06-11	2021-06-10	2021-06-15	2021-06-14	2022-07-31	
BA-FGA-243298-CS-INDV-A.2.2.1.B / Updating (establishment and/or renewal) of land register data - Temp LR Assistants	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	63,945.02	Signed	2021-07-13	2021-07-14	2021-08-26	2021-10-14	2021-09-08	2021-10-12	2021-10-01	2021-11-08	2022-07-31	

BA-FGA-24273-CS-INDV-B.2.7 / Cyber security policy and action plan	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-04-05	2021-04-02		2021-04-06		2021-05-03		2021-08-01	
BA-FGA-250497-CS-INDV - B.3.1 / Scanning, data entry and indexing of LB archives documentation - B.3.1.	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	6,967.24	Signed	2021-08-26	2021-10-28	2021-08-27	2021-09-02	2021-09-11	2021-10-15	2021-10-01	2021-10-18	2021-12-31	
BA-FGA-255488-CS-INDV - A.2.2.2.4B / Delivery cost of Decisions on registrations - A.2.2.2.4b	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Limited	3,459.50	Signed	2021-09-29	2021-09-30	2021-10-04	2021-10-01	2021-10-19	2021-11-22	2021-11-01	2021-11-22	2022-07-31	
BA-FGA-257111-CS-INDV - A.2.2.1B/4 / Updating (establishment and/or renewal) of land register data - Temp LR Assistants - A.2.2.1B/4	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-10-07		2021-11-05		2021-11-10		2021-12-01		2022-07-31	
BA-FGA-257687-CS-INDV-A.2.2.1B/4 / Updating (establishment and/or renewal) of land register data - Temp LR Assistants - A.2.2.1B	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	36,093.72	Signed	2021-10-11	2021-10-12	2021-11-09	2021-12-07	2021-11-11	2021-12-01	2021-12-01	2022-01-10	2022-07-31	
BA-FGA-260873-CS-INDV-A.2.2.1B/5 / Updating (establishment and/or renewal) of land register data - Temp LR Assistants - A.2.2.1B	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	13,542.29	Signed	2021-11-01	2021-11-02	2021-12-01	2021-12-08	2021-12-03	2021-12-17	2021-12-15	2021-12-20	2022-07-31	
BA-FGA-261517-CS-CDS-C.2.3.1.1A.1 / Real estate registration institutions/Land Registry/Cadastre offices, Spatial planning for 2021 - C.2.3.1.1A SERVING GEOGRAPHIC DATA ON THE WEB (advanced ESRI ArcGIS Enterprise training by licensed distribution Company)	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,172.49	Signed	2021-11-04	2021-11-10	2021-11-08	2021-11-11			2021-11-19	2021-11-29	2021-12-19	
BA-FGA-261524-CS-CDS-C.2.3.1.1A.2 / Real estate registration institutions/Land Registry/Cadastre offices, Spatial planning for 2021 - C.2.3.1.1A SERVING GEOGRAPHIC DATA ON THE WEB (advanced ESRI ArcGIS Enterprise training by licensed distribution Company)	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	5,394.98	Signed	2021-11-04	2021-11-10	2021-11-08	2021-11-11			2021-11-19	2021-11-30	2021-12-19	
BA-FGA-261526-CS-CDS-C.2.3.1.1A.3 / Real estate registration institutions/Land Registry/Cadastre offices, Spatial planning for 2021 - C.2.3.1.1A SERVING GEOGRAPHIC DATA ON THE WEB (advanced Geo Server training)	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	0.00	Pending Implementation	2021-11-04		2021-11-08				2021-11-19		2021-12-19	
BA-FGA-261530-CS-INDV-C.2.3.1.1A.4 / Real estate registration institutions/Land Registry/Cadastre offices, Spatial planning for 2021 - C.2.3.1.1A SPATIAL DATABASES (Spatial databases - PostgreSQL/PostGIS and Oracle training by IC)	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-11-04	2021-11-08	2021-11-05		2021-11-15		2021-11-19		2021-12-19	
BA-FGA-276127-CS-INDV-B.3.1. / Scanning, data entry and indexing of LB archives documentation - B.3.1.	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Limited	5,047.98	Signed	2022-02-01	2022-02-01	2022-02-03	2022-02-03	2022-02-10	2022-03-04	2022-02-15	2022-03-07	2022-07-31	
BA-FGA-282727-CS-INDV-A.4.1.2. / Project managers for Harmonization data on cadastre and land book - Phase 2	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	33,519.22	Signed	2022-03-07	2022-03-08	2022-04-10	2022-05-17	2022-04-13	2022-05-18	2022-05-17	2022-06-01	2022-11-27	
BA-FGA-288813-CS-INDV-A.2.2.1B/6 / Updating (establishment and/or renewal) of land register data - Temp LR Assistants	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-03-25	2022-03-28	2022-05-04		2022-05-10		2022-05-31		2024-07-31	
BA-FGA-287171-CS-INDV-C.2.3.1.2A / Real estate registration institutions/Land Registry/Cadastre offices, Spatial planning - 2022	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	1,704.69	Signed	2022-03-29	2022-03-31	2022-04-01	2022-04-07	2022-04-18	2022-04-20	2022-04-25	2022-04-21	2022-08-25	
BA-FGA-295155-CS-INDV-A.2.2.1B-7 / Updating (establishment and/or renewal) of land register data - Temp LR Assistants	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-05-13	2022-05-20	2022-06-22		2022-06-28		2022-07-19		2024-07-31	
BA-FGA-296883-CS-INDV-A.4.1.2-2 / Project managers for Harmonization data on cadastre and land book - Phase 2	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Individual Consultant Selection	Open	24,454.46	Under Implementation	2022-05-25	2022-05-25	2022-06-27	2022-06-22	2022-06-28	2022-06-23	2022-07-08		2023-02-18	