

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: February 1,2017*]; *Revision 1 of Updated Procurement Plan, June 21,2017*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operations Manual for World Bank Loan Project P158099*
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 110,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Pakistan : PK: Punjab Tourism for Economic Growth Project

General Information

Country: Pakistan Bank's Approval Date of the Original Procurement Plan: 2017-12-21
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-18
 Project ID: P158099 GPN Date: 2020-08-11
 Project Name: PK: Punjab Tourism for Economic Growth Project
 Loan / Credit No: IDA / 59820
 Executing Agency(ies) Punjab Tourism for Economic Growth

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
PK-PTEG-40086-CW-RFB / Facilities & Amenities up-gradation at sites	IDA / 59820	3. Public Investment Facility	Prior	Request for Bids	Open - International	Single Stage - One Envelope				11,386,666.00	0.00	Canceled					2018-08-31	2018-09-05			2018-10-17		2018-11-01		2018-11-22		2021-09-30				
PK-PTEG-40077-CW-RFB / Darbar sahib road Kartarpur - Rehabilitation of secondary & tertiary roads	IDA / 59820	3. Public Investment Facility	Prior	Request for Bids	Open - National	Single Stage - One Envelope				588,219.00	0.00	Canceled					2018-08-06	2018-08-11			2018-09-22		2018-10-07		2018-10-21		2019-04-19				
PK-PTEG-40079-CW-RFB / Taxila- Toap Mankila- Mohra - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,437,133.00	0.00	Canceled					2018-08-13	2018-08-18			2018-09-29		2018-10-14		2018-10-28		2019-04-26				
PK-PTEG-40080-CW-RFB / Nankana Sahib-Farooqabad road - Rehabilitation of road	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - International	Single Stage - One Envelope				5,262,066.00	0.00	Canceled					2018-07-16	2018-07-21			2018-09-01		2018-09-16		2018-09-30		2019-03-29				
PK-PTEG-40081-CW-RFB / Eminabad - Rori roads - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				399,228.00	0.00	Canceled					2018-04-04	2018-04-09			2018-05-21		2018-06-05		2018-06-19		2018-12-16				
PK-PTEG-40084-CW-RFB / Uch Sharif road - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,199,457.00	0.00	Canceled					2018-08-06	2018-08-11			2018-09-20		2018-10-04		2018-10-18		2019-04-16				
PK-PTEG-40085-CW-RFB / Ghulam Farid Mithan Kot Rajanpur - Rehabilitation of roads	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,024,428.00	0.00	Canceled					2018-07-09	2018-07-14			2018-08-25		2018-09-09		2018-09-23		2019-03-22				
PK-PTEG-194132-CW-RFB / Roads Rehabilitation in Punjab (4 Packages, 6 Roads)	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				6,000,000.00	4,346,514.43	Signed					2020-09-16	2020-09-17	2020-09-18	2020-09-17			2020-10-20	2020-10-20	2020-10-30	2020-11-10	2020-11-20	2021-11-20			
PK-PTEG-238517-CW-RFB / Rehabilitation of Roads - Uch Sharif & Channan Pir	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,300,000.00	0.00	Under Implementation					2021-06-08	2021-06-30	2021-06-10	2021-07-14			2021-07-10		2021-07-25		2022-08-17				
PK-PTEG-269512-CW-RFQ / Taxila Museum - Design & Construction of Entrance Gate	IDA / 59820	3. Public Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope				95,000.00	0.00	Pending Implementation							2021-12-31								2022-02-04	2022-08-03			
PK-PTEG-278723-CW-RFB / Construction/Rehabilitation of Toilet facilities at Heritage & Tourist Sites	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,950,000.00	0.00	Pending Implementation											2022-03-29		2022-04-13		2022-04-27	2023-04-22			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PTEG-32430-GO-RFQ / Vehicles Procurement	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Canceled							2018-02-05								2018-04-02		2018-09-29	
PK-PTEG-32431-GO-RFQ / Office Furniture	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,650.00	23,294.21	Signed							2018-02-04								2018-04-01	2018-05-18	2018-09-28	
PK-PTEG-40059-GO-RFQ / Power Generator	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,600.00	6,930.48	Signed							2018-03-03								2018-04-28	2018-06-01	2018-10-25	
PK-PTEG-40060-GO-RFQ / Office Equipment (Telephone Exchange, CCTV, Air conditioners, refrigerators etc.)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,000.00	5,280.80	Signed							2018-01-13	2018-06-30							2018-03-10	2018-06-01	2018-09-06	
PK-PTEG-40065-GO-RFQ / Motor Bike	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		600.00	0.00	Canceled							2018-01-24								2018-03-21		2018-09-17	
PK-PTEG-40054-GO-RFQ / IT Equipment (Laptops, Desktops, Server, Printers, Scanner, Multimedia Projector etc.)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,000.00	22,115.80	Signed							2017-12-30	2018-02-14							2018-02-24	2018-06-01	2018-08-23	
PK-PTEG-40058-GO-RFQ / Networking for IT connectivity & Telephone Exchange	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,000.00	2,693.07	Signed							2018-02-25								2018-04-22	2018-06-01	2018-10-19	
PK-PTEG-40067-GO-RFB / Human Resource Information System	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Canceled							2018-04-16	2018-04-21			2018-06-02		2018-06-18		2018-07-02		2018-12-29	
PK-PTEG-93484-GO-RFB / Tourism Mobile Application	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	0.00	Canceled							2019-02-04	2019-02-09			2019-03-23		2019-04-22		2019-05-27		2019-11-23	

PK-PTEG-151606-CO-RFQ / Purchase of new IT Equipment and software for project staff. 7 Laptops Core i-5 8GB ram 13.3" Screen size 256 GB HDD Windows 10 + MS Office 1 Tablet	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation										2019-12-24								2019-12-28		2020-01-31
PK-PTEG-161181-CO-RFQ / IT Equipment	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,100.00	0.00	Pending Implementation										2020-03-14								2020-05-09		2020-11-05
PK-PTEG-161189-CO-RFQ / Office Equipment	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Pending Implementation										2020-03-14								2020-05-09		2020-11-05
PK-PTEG-161192-CO-RFQ / Office Furniture	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,000.00	10,960.00	Signed										2020-03-14	2020-03-17							2020-05-09	2020-03-20	2020-11-05
PK-PTEG-186934-CO-RFB / Signboards - Supply and Installation (FA)	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,000,000.00	0.00	Under Implementation				2020-08-13	2020-08-31	2020-08-18	2020-09-03					2020-09-29	2020-10-05	2020-10-14	2020-10-19	2020-11-04		2021-10-20		
PK-PTEG-200114-CO-RFQ / Professional Camera	IDA / 59820	3. Public Investment Facility	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,500.00	2,580.69	Signed										2020-10-20	2020-10-26							2020-11-05	2020-10-30	2020-11-12
PK-PTEG-200602-CO-RFQ / Office Furniture - Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	36,000.00	19,551.99	Signed										2020-10-27	2020-10-28							2020-11-26	2020-11-11	2021-02-24
PK-PTEG-200605-CO-RFQ / IT Equipment - Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,200.00	0.00	Under Implementation										2020-10-30	2020-10-28							2020-12-11		2021-02-09
PK-PTEG-200606-CO-RFQ / Office Equipment - Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	12,992.20	Signed										2020-10-31	2020-11-19							2020-12-15	2020-12-10	2021-02-13
PK-PTEG-230268-CO-RFQ / Golf Carts for Heritage Sites	IDA / 59820	3. Public Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope	150,000.00	163,734.37	Signed										2021-04-30	2021-05-07							2021-06-04	2021-06-09	2021-12-01
PK-PTEG-230269-CO-RFQ / Heritage Rickshaws	IDA / 59820	3. Public Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,000.00	34,537.37	Signed										2021-05-01	2021-05-07							2021-06-05	2021-06-22	2021-12-02
PK-PTEG-230271-CO-RFQ / Coaster - Shuttle Bus	IDA / 59820	3. Public Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	80,079.55	Signed										2021-05-01	2021-05-07							2021-06-05	2021-06-07	2021-12-02
PK-PTEG-228308-CO-RFQ / SMD for Taxila Museum	IDA / 59820	3. Public Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope	95,000.00	38,012.80	Signed										2021-05-01	2021-09-03							2021-06-05	2021-10-28	2021-12-02
PK-PTEG-231715-CO-RFB / Solid Waste Management Equipment	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope	700,000.00	0.00	Under Implementation				2021-05-05	2021-08-04	2021-05-10	2021-08-05					2021-06-09		2021-06-23			2021-07-14		2022-01-10	
PK-PTEG-256404-CO-RFQ / Office Furniture - Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	35,000.00	34,327.89	Signed										2021-10-15	2021-10-07							2021-11-16	2021-10-26	2022-05-15
PK-PTEG-256408-CO-RFQ / Office Equipment - Tourism Department DSR, AC, Generator 15 KV, Refrigerator, Fax Machine	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,000.00	0.00	Pending Implementation										2021-10-15								2021-11-19		2022-05-18
PK-PTEG-256411-CO-RFQ / IT Equipment - Tourism Department LEDs, Printers, Smart Phones, Video Conferencing System	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	8,175.37	Signed										2021-10-15	2021-10-11							2021-11-19	2021-10-28	2022-05-18
PK-PTEG-271627-CO-RFB / Solid Waste Management Equipment 10 Mini Tipppers 05 Mechanical Sweepers (Tractor driven)	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	0.00	Under Implementation				2022-01-05	2022-01-10	2022-01-07	2022-01-13					2022-02-06		2022-02-13			2022-02-27		2022-08-26	
PK-PTEG-222318-CO-RFB / Golf Carts & Heritage Rickshaws	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope	165,000.00	0.00	Canceled				2021-03-10		2021-03-15						2021-04-14		2021-04-24			2021-05-15		2021-11-11	
PK-PTEG-227444-CO-RFB / Solar Power Energy System for Heritage Sites	IDA / 59820	3. Public Investment Facility	Post	Request for Bids	Open - National	Single Stage - One Envelope	410,000.00	0.00	Canceled				2021-04-02	2021-04-06	2021-04-04	2021-04-08					2021-05-06		2021-05-21			2021-06-16		2022-06-11	
PK-PTEG-275532-CO-RFB / Double Decker Buses - 9 buses	IDA / 59820	3. Public Investment Facility	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,000,000.00	0.00	Pending Implementation				2022-02-11		2022-02-16						2022-04-02		2022-04-16			2022-05-21		2022-11-17	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PTEG-48673-NC-RFQ / Event Management Firm - Project Launch	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	27,702.75	Signed								2018-02-14	2018-02-15							2018-02-26	2018-02-13	2018-03-08		
PK-PTEG-91147-NC-RFQ / Survey Firm for Data collection	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	10,591.35	Signed								2019-01-12	2019-02-13							2019-03-09	2019-04-22	2019-09-05		

PK-PTEG-103229-NC-RFQ / Tourism Sector regulation and Inspection Mapping Exercise - 4 Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled											2019-03-04					2019-04-29		2019-06-30
PK-PTEG-103234-NC-RFQ / Documentary Preparation of Kartarpur site (Non Consultancy Services) 2- Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled											2019-03-10					2019-05-05		2019-06-30
PK-PTEG-103260-NC-RFQ / Training need assessment of Skill training 4-Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled											2019-03-04					2019-04-29		2019-06-30
PK-PTEG-141301-NC-Dir / Procurement of Planning & Monitoring Software (SMARTSHEET)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct			1,260.00	0.00	Pending Implementation			2019-10-21								2019-10-26					2019-11-08		2019-11-18
PK-PTEG-140344-NC-Dir / Hall and Auditorium facility charges for conduct of Lahore International Tourism Expo (LITE) at Expo center Lahore	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Direct Selection	Direct			50,000.00	0.00	Canceled			2019-10-23								2019-10-28					2019-12-07		2019-12-28
PK-PTEG-134818-NC-RFQ / Hiring of Firm for Event Management	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled											2019-09-19					2019-09-24		2019-09-27
PK-PTEG-159994-NC-RFQ / Environment Laboratory	IDA / 59820	3. Public Investment Facility	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	4,442.20	Signed											2020-02-24	2020-02-25				2020-03-18	2020-03-17	2022-03-08

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
PK-PTEG-32421-CS-QCBS / Hiring of Heritage Firm UNESCO	IDA / 59820	3. Public Investment Facility	Prior	UN Agencies (Direct)	Direct		500,000.00	2,834,843.00	Signed																	2018-01-27	2018-02-19	2021-01-29
PK-PTEG-32423-CS-QCBS / Hiring of Firm for Legal & Regulatory Review	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2017-12-25	2018-07-24	2018-01-15		2018-02-28						2018-03-28	2018-04-27	2018-06-01			2018-07-06		2019-07-06	
PK-PTEG-32425-CS-CQS / Internal Audit Firm Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - National		150,000.00	0.00	Canceled	2017-12-18		2018-01-08		2018-02-21						2018-03-21	2018-04-20	2018-05-25			2018-06-29		2022-12-30	
PK-PTEG-32422-CS-QCBS / Firm Hiring for Skills Development	IDA / 59820	2. Private Investment and Entrepreneurship Promotion	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Canceled	2018-01-31	2018-12-28	2018-02-16		2018-03-09						2018-04-23	2018-05-08	2018-05-22			2018-06-05		2020-10-13	
PK-PTEG-32418-CS-QCBS / Supervision & Quality Assurance Firm Civil Works consultant firm - PISC	IDA / 59820	3. Public Investment Facility	Prior	Quality And Cost-Based Selection	Open - International		952,380.00	94,799.46	Signed	2018-01-15	2019-02-11	2018-01-30	2019-02-11	2018-02-27	2020-05-08					2018-04-01	2020-04-15	2018-04-17	2020-05-09	2018-05-08	2020-07-17	2018-05-22	2020-07-09	2020-09-29
PK-PTEG-32427-CS-CQS / Up gradation of Existing Institutes - Hiring of firm	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Canceled	2018-02-01		2018-02-16		2018-03-12						2018-04-24	2018-05-09	2018-05-23			2018-06-06		2019-06-06	
PK-PTEG-51948-CS-CQS / Internal Audit Firm - 5 Years Contract	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2018-03-06	2018-05-01	2018-03-26		2018-05-10								2018-05-17			2018-06-14		2023-04-30	
PK-PTEG-64589-CS-CQS / Up gradation of Existing Institutes - Restructuring of TDCP	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Consultant Qualification Selection	Open - National		400,000.00	0.00	Canceled	2018-06-11	2018-06-19	2018-07-02		2018-08-15								2018-09-14			2018-10-19		2019-06-28	
PK-PTEG-93553-CS-QCBS / Re-structuring of TDCP	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Under Implementation	2019-01-14	2019-01-08	2019-02-04	2019-02-13	2019-03-20						2019-04-17	2019-05-17	2019-06-21			2019-07-26		2020-07-25	
PK-PTEG-110939-CS-CQS / Documentary Preparation of Kartarpur site	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2019-04-22	2019-05-10	2019-05-13	2019-07-08	2019-06-26	2019-08-21							2019-07-26			2019-08-30		2020-04-30	
PK-PTEG-110942-CS-CQS / Training need assessment of Skill training	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2019-04-22	2019-05-10	2019-05-13	2019-07-08	2019-06-26								2019-07-26			2019-08-30		2020-04-30	
PK-PTEG-128723-CS-LCS / Hiring of Media Firm	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - National		250,000.00	0.00	Canceled	2019-08-25	2020-03-09	2019-09-15		2019-10-29						2019-11-26	2019-12-26	2020-01-30			2020-03-05		2023-03-05	
PK-PTEG-103226-CS-LCS / Hiring of Internal Audit Firm 5-Years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - National		150,000.00	0.00	Canceled	2019-02-27	2019-03-08	2019-03-20	2019-03-11	2019-05-03	2019-07-19					2019-05-31	2019-08-23	2019-06-30			2019-08-04		2022-06-30	
PK-PTEG-32414-CS-CQS / Media Firm hiring	IDA / 59820	2. Private Investment and Entrepreneurship Promotion	Prior	Consultant Qualification Selection	Open - National		2,500,000.00	0.00	Canceled	2017-11-20	2018-09-20	2017-12-11		2018-01-24								2018-02-23			2018-03-30		2020-11-23	
PK-PTEG-163250-CS-QCBS / ISMP Qila Koha Qasim Bagh	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Quality And Cost-Based Selection	Open - National		300,000.00	188,305.86	Signed	2020-03-13	2020-03-09	2020-04-02	2020-03-13	2020-04-19	2020-07-29					2020-05-19	2020-08-31	2020-05-29	2020-09-17	2020-06-15	2020-10-20	2020-07-06	2020-12-16	2021-07-01
PK-PTEG-164014-CS-QCBS / Media Firm Hiring	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Quality And Cost-Based Selection	Open - National		250,000.00	544,997.13	Signed	2020-03-12	2020-03-11	2020-04-02	2020-03-13	2020-05-16	2020-07-13					2020-06-13	2020-08-25	2020-07-13	2020-09-16	2020-08-17	2020-10-05	2020-09-21	2021-02-03	2023-09-06

PK-PTEG-183974-CS-QCBS / Destination Investment & Management Plans (DIMPs) Consultancy Services - DC (Framework contract)	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	614,175.00	Signed	2020-07-16	2020-07-24	2020-07-26	2020-08-28	2020-08-30	2020-11-26			2020-09-27	2021-01-11	2020-10-12	2021-03-03	2020-11-02	2021-03-16	2020-12-07	2021-05-14	2022-12-07	
PK-PTEG-206682-CS-CQS / Environment Impact Assessment Services	IDA / 59820	3. Public Investment Facility	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2020-12-01	2020-12-15	2020-12-16	2020-12-30	2021-01-06	2021-02-11							2021-01-13		2021-01-25		2022-01-25	
PK-PTEG-223666-CS-QCBS / Taxila Museum Upgradation - Consulting Firm	IDA / 59820	3. Public Investment Facility	Post	Quality And Cost-Based Selection	Open - International		450,000.00	0.00	Pending Implementation	2021-03-19		2021-04-03		2021-04-20									2021-05-18	2021-06-01	2021-06-22	2021-07-13	2022-07-13
PK-PTEG-228305-CS-CQS / Architectural Firm for Design of New Museum at Harappa	IDA / 59820	3. Public Investment Facility	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-04-11		2021-04-26		2021-05-17									2021-05-24		2021-06-07		2021-12-04
PK-PTEG-246068-CS-QCBS / Design Review and Supervision Firm (Roads & Buildings)	IDA / 59820	3. Public Investment Facility	Post	Quality And Cost-Based Selection	Open - National		550,000.00	0.00	Under Implementation	2021-08-02	2021-08-02	2021-08-17		2021-09-07									2021-10-05	2021-10-19	2021-11-02	2021-11-23	2022-11-23
PK-PTEG-267389-CS-CQS / Solar Energy - Design & Supervision Firm	IDA / 59820	3. Public Investment Facility	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Under Implementation	2021-12-13	2021-12-14	2021-12-28	2022-01-20	2022-01-26										2022-02-09	2022-02-23		2023-02-18

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-PTEG-32377-CS-INDV / Social Gender Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		189,450.00	26,773.76	Signed	2017-10-17	2017-08-01	2017-12-05	2018-01-02	2017-12-26	2018-01-01	2018-01-30	2018-02-01	2018-12-20		
PK-PTEG-32381-CS-INDV / Environmental Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		189,450.00	24,361.53	Signed	2017-10-17	2017-07-17	2017-12-05		2017-12-26	2017-12-11	2018-01-30	2018-01-11	2019-01-10		
PK-PTEG-32410-CS-INDV / Coordinator DC Bahawalpur Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30		
PK-PTEG-32411-CS-INDV / Coordinator DC Rajanpur Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30		
PK-PTEG-40044-CS-INDV / Research Associate	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	5,361.93	Signed	2017-12-18	2017-10-02	2018-02-05	2017-10-27	2018-02-26	2017-11-27	2018-04-02	2017-10-27	2018-09-28		
PK-PTEG-40046-CS-INDV / Research Associate Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	5,361.93	Signed	2017-12-18	2017-12-04	2018-02-05	2018-01-03	2018-02-26	2018-01-02	2018-04-02	2018-01-08	2019-04-30		
PK-PTEG-32376-CS-INDV / Financial Management Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		189,450.00	21,440.76	Signed	2017-10-17		2017-12-05	2017-09-11	2017-12-26	2017-09-13	2018-01-30	2017-09-26	2018-10-10		
PK-PTEG-32398-CS-INDV / M & E Specialist Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		225,000.00	29,233.84	Signed	2017-10-17	2017-07-01	2017-12-05	2017-09-11	2017-12-26	2017-09-25	2018-01-30	2017-09-26	2018-10-01		
PK-PTEG-32389-CS-INDV / Project Director Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		600,000.00	0.00	Canceled	2017-10-17	2018-08-16	2017-12-05		2017-12-26		2018-02-19		2019-02-19		
PK-PTEG-32391-CS-INDV / Deputy Project Director Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		370,000.00	0.00	Canceled	2017-10-17		2017-12-05		2017-12-26		2018-01-30		2018-10-25		
PK-PTEG-40047-CS-INDV / Research Associate - Account/Admin Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	14,616.92	Signed	2017-12-18	2017-09-11	2018-01-21	2017-12-08	2018-01-28	2017-12-11	2018-02-19	2017-12-12	2019-01-02		
PK-PTEG-68956-CS-INDV / Public Sector Development Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		47,000.00	0.00	Canceled	2018-07-16		2018-09-03		2018-09-24		2018-10-29		2019-04-27		
PK-PTEG-73991-CS-INDV / Private Sector Development Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		47,000.00	17,457.63	Signed	2018-08-16	2019-01-14	2018-10-04	2019-09-20	2018-10-25	2019-09-24	2018-11-29	2019-09-24	2019-05-28		
PK-PTEG-93482-CS-INDV / Tourism Expert (One year estimated cost)	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	25,119.61	Signed	2019-01-11	2019-09-30	2019-03-01	2020-02-27	2019-03-22		2019-04-26	2020-04-08	2019-10-23		
PK-PTEG-103221-CS-INDV / Monitoring & Evaluation Specialist 3-Years and 4 Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		150,000.00	21,524.65	Signed	2019-02-27	2019-05-04	2019-04-17	2019-11-20	2019-05-08		2019-06-12	2019-11-25	2022-06-30		
PK-PTEG-103232-CS-INDV / Procurement & Contract Administration Support 1-Year	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		16,000.00	0.00	Canceled	2019-02-27		2019-04-17		2019-05-08		2019-06-12		2020-04-30		
PK-PTEG-32401-CS-INDV / Coordinator DC Rawalpindi Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25		2018-01-15		2018-02-19		2019-01-30		

PK-PTEG-32405-CS-INDV / Coordinator DC Gajrawala Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25	2018-01-15	2018-02-19	2019-01-30			
PK-PTEG-32407-CS-INDV / Coordinator DC Sheikhpura Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25	2018-01-15	2018-02-19	2019-01-30			
PK-PTEG-136467-CS-INDV / Hiring of Sr. Procurement Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	170,000.00	0.00	Canceled	2019-10-02	2019-10-03	2019-10-28	2019-11-04	2019-11-18	2022-11-16			
PK-PTEG-136466-CS-INDV / Hiring of Graphic Designer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	4,260.00	0.00	Pending Implementation	2019-10-03	2019-10-12	2019-10-14	2019-10-19	2020-02-16				
PK-PTEG-138460-CS-INDV / Hiring of Monitoring & Evaluation (M&E) Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	76,600.00	0.00	Canceled	2019-10-03	2019-10-29	2019-11-05	2019-11-13	2022-10-31				
PK-PTEG-139666-CS-INDV / Hiring of Sr. Communication Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	170,000.00	0.00	Canceled	2019-10-14	2019-11-16	2019-11-26	2019-12-10	2023-10-31				
PK-PTEG-139667-CS-INDV / Hiring of Research Associate	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	87,500.00	8,612.44	Signed	2019-10-14	2019-12-02	2019-11-09	2020-01-22	2019-11-16	2020-01-23	2019-11-30	2020-01-23	2023-10-30
PK-PTEG-103217-CS-INDV / Senior Communication Specialist 3-Years and 4 Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	168,000.00	0.00	Canceled	2019-02-27	2019-03-07	2019-04-17	2019-05-08	2019-06-12	2022-06-30			
PK-PTEG-145106-CS-INDV / Project Manager	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	150,000.00	26,016.25	Signed	2019-11-11	2019-11-08	2019-11-12	2019-11-08	2019-11-13	2019-11-19	2019-11-14	2019-11-19	2022-09-14
PK-PTEG-145603-CS-INDV / Procurement and Contract Administration Support Assistant	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	12,000.00	8,863.64	Signed	2019-11-14	2019-10-15	2019-11-15	2021-02-24	2019-11-15	2021-03-22	2019-11-15	2021-03-22	2020-11-14
PK-PTEG-145698-CS-INDV / Short Term Media Advisor for YASAT	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Canceled	2019-11-14	2019-11-15	2019-11-15	2019-11-15	2019-11-15	2020-02-16			
PK-PTEG-32372-CS-INDV / Senior Procurement Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	255,000.00	0.00	Canceled	2017-10-17	2017-12-05	2017-12-26	2018-01-30	2018-10-08				
PK-PTEG-103202-CS-INDV / Senior Procurement Specialist-3 Years & 4-Months	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	170,000.00	0.00	Canceled	2019-02-27	2019-02-28	2019-04-17	2019-05-08	2019-06-12	2022-06-30			
PK-PTEG-145723-CS-INDV / Short Term Media Consultant for YASAT. Demand Driven	IDA / 59820	1. Policy, Institutions and Governance for Tourism Development	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Pending Implementation	2019-11-14	2019-11-15	2019-11-15	2019-11-15	2019-11-15	2019-11-24			
PK-PTEG-151717-CS-INDV / Estimated cost for Project Officer -1 for 3 years We will use limited competition as we will select a candidate from existing pool of candidates.	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	45,000.00	10,762.33	Signed	2019-12-24	2019-12-02	2019-12-29	2020-01-02	2019-12-30	2020-01-03	2020-01-06	2021-01-02	
PK-PTEG-151720-CS-INDV / Project Officer -2 Estimated cost for 3 years USD 45,000. We will use limited competition since we have existing pool of consultants to select from.	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	45,000.00	12,197.30	Signed	2019-12-24	2019-12-02	2019-12-29	2020-01-06	2020-01-03	2020-01-10	2020-01-06	2021-01-09	
PK-PTEG-32404-CS-INDV / Coordinator DC Chakwal Estimated cost for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	85,714.00	0.00	Canceled	2017-11-06	2018-09-18	2017-12-25	2018-01-15	2018-02-19	2019-01-30			
PK-PTEG-32385-CS-INDV / Senior Communication Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	252,000.00	0.00	Canceled	2017-10-17	2018-08-31	2017-12-05	2017-12-26	2018-01-30	2019-01-30			
PK-PTEG-153682-CS-INDV / Hiring of Procurement Specialist PTEG- cost for 3 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	170,000.00	22,959.63	Signed	2020-01-14	2020-01-01	2020-01-17	2020-01-10	2020-02-10	2020-01-20	2020-02-10	2023-01-19	
PK-PTEG-115815-CS-INDV / Senior Communication Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	168,000.00	0.00	Canceled	2019-05-21	2019-07-09	2019-07-30	2019-09-03	2022-06-30				
PK-PTEG-32387-CS-INDV / Infrastructure Development Specialist Estimated amount for 5 years	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	189,450.00	0.00	Canceled	2017-10-17	2019-01-21	2017-12-05	2017-12-26	2018-01-30	2019-03-29			
PK-PTEG-162559-CS-INDV / Civil Engineer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	100,000.00	18,126.90	Signed	2020-03-09	2020-03-09	2020-03-14	2020-03-06	2020-04-04	2020-03-16	2020-05-09	2020-03-20	2022-04-29
PK-PTEG-163247-CS-INDV / Assistant Civil Engineer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	15,000.00	11,229.64	Signed	2020-03-10	2020-03-24	2020-03-15	2020-10-03	2020-04-05	2020-12-11	2020-05-10	2020-12-17	2021-05-10
PK-PTEG-190459-CS-INDV / Social Safeguard & Gender Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	75,000.00	14,972.86	Signed	2020-09-02	2020-09-01	2020-10-21	2020-11-12	2020-11-11	2020-12-03	2020-12-16	2020-12-07	2021-06-14

PK-PTEG-196847-CS-INDV / Content Writer – Informative Signboards	IDA / 59820	3. Public Investment Facility	Post	Individual Consultant Selection	Limited		20,000.00	12,496.10	Signed	2020-10-05	2020-10-09	2020-10-10	2020-10-16	2020-10-24	2020-11-15	2020-11-17	2020-11-16	2022-11-17
PK-PTEG-197173-CS-INDV / Conservation Architect - PCRMF	IDA / 59820	3. Public Investment Facility	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2020-10-09		2020-10-14		2020-11-04		2020-12-09		2021-12-04
PK-PTEG-228307-CS-INDV / Project Officer - 1	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		20,000.00	12,954.55	Signed	2021-04-26	2021-04-26	2021-05-29	2021-06-04	2021-06-05	2021-06-04	2021-06-19	2021-07-07	2022-06-14
PK-PTEG-228310-CS-INDV / Architect	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2021-04-26	2021-09-23	2021-05-29		2021-06-12		2021-06-26		2022-06-21
PK-PTEG-232086-CS-INDV / Legal Consultant for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,500.00	0.00	Under Implementation	2021-05-03	2021-04-30	2021-06-05		2021-06-12		2021-06-26		2021-09-24
PK-PTEG-243329-CS-INDV / Environment Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2021-07-16	2021-07-07	2021-08-18		2021-09-01		2021-09-18		2023-04-30
PK-PTEG-256619-CS-INDV / Consultant for Integrated Tourism Plan	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		23,500.00	0.00	Pending Implementation	2021-11-21		2021-11-26		2021-12-03		2021-12-17		2022-06-15
PK-PTEG-264216-CS-INDV / Research Associate - I	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2021-11-28	2021-12-14	2021-12-24		2021-12-31		2022-01-14		2023-01-09
PK-PTEG-264217-CS-INDV / Research Associate - II	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2021-11-28	2021-12-14	2021-12-24		2021-12-31		2022-01-14		2023-01-09
PK-PTEG-267380-CS-INDV / Project Director	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2021-12-17	2021-12-16	2022-01-26		2022-02-09		2022-02-23		2023-04-30
PK-PTEG-274905-CS-INDV / Coordination Officer for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		21,000.00	0.00	Under Implementation	2022-01-31	2022-01-28	2022-02-26		2022-03-05		2022-03-19		2023-03-14
PK-PTEG-274909-CS-INDV / Data Analyst for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		14,000.00	0.00	Under Implementation	2022-01-31	2022-01-28	2022-02-26		2022-03-05		2022-03-19		2023-03-14
PK-PTEG-274911-CS-INDV / Analyst for Tourism Department	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		14,000.00	0.00	Under Implementation	2022-01-31	2022-01-28	2022-02-26		2022-03-05		2022-03-19		2023-03-14
PK-PTEG-279726-CS-INDV / Environment Specialist	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		28,000.00	0.00	Pending Implementation	2022-02-22		2022-02-27		2022-03-13		2022-03-27		2023-03-22
PK-PTEG-279729-CS-INDV / Liaison Officer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2022-02-21		2022-02-24		2022-03-03		2022-03-17		2023-03-12
PK-PTEG-279736-CS-INDV / Coordination Officer	IDA / 59820	4. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		21,000.00	0.00	Pending Implementation	2022-02-21		2022-03-19		2022-04-02		2022-04-16		2023-04-11