

Procurement Plan

General

- 1. Bank's approval Date of the procurement Plan October 2, 2018**
- 2. Date of General Procurement Notice: October 15, 2018**
- 3. Period covered by this procurement plan: October 2018 to April, 2020**

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

| No. | Procurement Method | Prior Review Threshold US\$ | Comments |
|-----|---------------------------|--------------------------------|----------|
| 1. | ICB and LIB (Goods) | ≥3,000,000 | All |
| 2. | NCB (Goods) | <3,000,000 | All |
| 3. | ICB (Works) | ≥15,000,000 | All |
| 4. | NCB (Works) | <15,000,000 | All |
| 5. | (Non-Consultant Services) | ≥1,500,000 | All |

- 2. Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines): Not applicable**
- 4. Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project GHANA PRODUCTIVE SAFETY NETS PROJECT 02/10/2018
- 5. Any Other Special Procurement Arrangements: Not Applicable**
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|---|-------------|-------------------|----------|----------|-------------------|----------|
| | Description | Estimated Cost | Packages | Domestic | Review by Bank | Comments |

| Ref No. | | US\$ million | | Prefer ence (yes/no) | (Prior / Post) | |
|--------------------|---|-------------------------|-------------|-------------------------------------|---------------------------|--|
| 1 | Summary of the NCB (Goods) | 900 | 2 | None | None | |
| 2 | Summary of the ICB (Non-Consultant Services) | - | None | None | None | |
| 3 | Summary of the NCB (Non-Consultant Services) | 755 | 2 | None | None | |
| 4 | Summary of the ICS (services) | 1926.6 | 18 | None | None | |
| 5 | Summary of the SHOPPING (Goods) | 153 | 2 | None | None | |
| 6 | Summary of the SHOPPING (Non-consulting services) | 268 | 3 | None | None | |
| 7 | Summary of LCS (services) | 660 | 9 | None | None | |
| 8 | Summary of the QCBS(Works) | 400 | 1 | None | None | |
| 9 | Summary of the CQS(Services) | 405 | 2 | None | None | |

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold | Comment |
|----|-----------------------------|-------------------------------|----------------|
| 1. | Competitive Methods (Firms) | ≥\$500 | |
| 2. | Single Source (Firms) | ≥\$100 | |
| 3. | Individual | ≥\$200 | |

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** None

4. Consultancy Assignments with Selection Methods and Time Schedule

| 1 | 2 | 3 | 4 | 5 | 6 |
|------------------|---|------------------------------------|-----------------|--------------------------------------|-----------------|
| Ref . No. | Description of Assignment | Estimated Cost US\$ million | Packages | Review by Bank (Prior / Post) | Comments |
| 1 | Summary of number of contracts that will be let under QCBS | 400 | 1 | | |
| 2 | Summary of number of contracts that will be let under other methods | 12,617 | 68 | | |

PROCUREMENT PLAN Ghana : Ghana Productive Safety Net Project

General Information

Country: Ghana **Bank's Approval Date of the Original Procurement Plan:** 2018-10-05
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-05
Project ID: P164603 **GPN Date:** 2019-01-25
Project Name: Ghana Productive Safety Net Project
Loan / Credit No.: / , IDA / 63370
Executing Agency: Ministry of Gender, Children and Social Protection -Safety Nets

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|--|-------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| GRMOGCSPPW001/2018 / Office Rehabilitation/Office 5 piece Furnishing-GNHR | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 80,000.00 | 0.00 | Canceled | | | | | | | | 2019-03-20 | | | | | | | | 2019-05-15 | 2019-11-11 |
| GH-MOGCSP-223854-CW-RF Q / Rehabilitation of LEAP Office Building | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 50,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-05-08 | 2021-11-30 | | | | | | | 2021-07-03 | 2021-12-30 |
| GH-MOGCSP-229647-CW-RF Q / Renovation of SWCES Office Floor Works change wooden tiles, Re-demarcate ground floor into 2/3 small & Gen. Offices, Replace existing doors with security doors, Install Floor carpet, Install new blinds, Fix Roof Leakages, Painting & Plumbing works) | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | Request for Quotations (Non Bank-5 PD) | 35,000.00 | 0.00 | Under Implementation | | | | | | | | 2021-04-28 | | | | | | | | 2021-06-23 | 2021-12-20 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| GRMOGCSPIGD/001/2018 / Supply of Vehicles (6 Pick up and 30 Motor Bikes) | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 339,000.00 | 184,363.64 | Signed | | | | | 2019-03-04 | 2019-09-30 | 2019-03-09 | 2019-10-01 | | | 2019-04-20 | 2019-10-29 | 2019-05-20 | 2019-11-07 | 2019-06-24 | 2020-03-25 | 2019-12-21 | | |
| GRMOGCSPIGD/002/2018 / Supply of Office Equipment 5 0 Desktops+UPS, 60 Laptops 4 +2 Photocopiers, 64 printers, 600 Devices for data collection-tablets, 2 No. Servers and 50 No. Anti-Virus) | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 475,000.00 | 509,875.19 | Signed | | | | | 2018-11-12 | 2019-09-30 | 2018-11-17 | 2019-10-02 | | | 2018-12-29 | 2019-10-29 | 2019-01-28 | 2019-11-07 | 2019-03-04 | 2020-03-19 | 2019-05-03 | | |
| GH-MOGCSP-150255-GO-RF B / Supply of IT Hardware and Software Products | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 87,258.54 | Signed | | | | | 2019-12-18 | 2020-02-18 | 2019-12-23 | 2020-03-16 | | | 2020-02-03 | 2020-03-19 | 2020-03-04 | 2020-05-07 | 2020-04-08 | 2020-08-07 | 2020-10-05 | | |
| GH-MOGCSP-164241-GO-RF Q / Procurement of Goods: 1 No. Station Wagon car | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 60,000.00 | 55,714.29 | Signed | | | | | | | 2020-03-27 | 2020-05-22 | | | | | | | | | 2020-05-22 | 2020-07-01 | 2020-11-18 |
| GRMOGCSPIGD/004/2018 / Procurement of 3 No. Digital Camera, 4 No. LCD, 1 No. Video Camera & Projector Screen | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,600.00 | 0.00 | Canceled | | | | | | | 2019-01-12 | | | | | | | | | | 2019-03-09 | 2019-04-08 | |
| GRMOGCSPIGD/003/2018 / Printing and Supply of GMR Paraphernalia and SP IE & C Materials | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 55,000.00 | 0.00 | Canceled | | | | | | | 2019-02-06 | | | | | | | | | | 2019-04-03 | 2019-06-02 | |
| GRMOGCSPIGD/005/2018 / Supply of Office Desks and Chairs | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 60,000.00 | 0.00 | Canceled | | | | | 2019-03-04 | | 2019-03-09 | | | | 2019-04-20 | | 2019-05-20 | | 2019-06-24 | | 2019-12-21 | | |
| GH-MOGCSP-223052-GO-RF B / Procurement of Vehicles (PCU 1 SUV & 1 Saloon, GMR 150V+ 1Pick-up & SP.1Pick-up & LEAP 1 Pick-up) | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 327,000.00 | 0.00 | Under Implementation | | | | | 2021-04-02 | 2021-04-30 | 2021-04-07 | 2022-02-10 | | | 2021-05-19 | 2021-05-20 | 2021-06-18 | 2021-07-16 | 2021-07-23 | | 2022-01-19 | | |
| GH-MOGCSP-223847-GO-RF Q / Procurement of Office Equipment (15 laptops, 900 power banks, and projectors) | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 73,751.00 | 0.00 | Pending Implementation | | | | | | | 2021-04-07 | | | | | | | | | | 2021-06-02 | 2021-11-29 | |
| GH-MOGCSP-223852-GO-RF B / Procurement of Assorted Office Furniture (75 Off. Tables,305 Visit. & 5 wheel. Chairs,254 Conf. chairs - 58 Conf. Tables, 77 2 in 1 & 3 in 1 Sofas, 37 Cent. Tables, 29 Workstations,50 Dm. Tables, & Chairs, 56 Library Chairs & Tables, 41ICT Tables & C | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 500,000.00 | 0.00 | Under Implementation | | | | | 2021-04-02 | 2021-08-25 | 2021-04-07 | | | | 2021-05-19 | | 2021-06-18 | | | | 2021-07-23 | 2022-01-19 | |
| GH-MOGCSP-223855-GO-RF Q / Expansion of the SWCES Office | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 90,000.00 | 0.00 | Canceled | | | | | | | 2021-05-08 | | | | | | | | | | 2021-07-03 | 2021-12-30 | |
| GH-MOGCSP-229649-GO-RF Q / Procurement of ISDN/SP Internet Service Direct Network | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,000.00 | 0.00 | Under Implementation | | | | | | | 2021-04-25 | | | | | | | | | | 2021-06-20 | 2021-12-17 | |
| GH-MOGCSP-229654-GO-RF Q / Procurement of Call Centre Devices and Equipment (44 VOIP Enabled IP Phones, 44 Headphones, Acoustic & Noise Control, 23 Desktops, 27 UPS, Camcorders, LED TV, Diffie communication VoIP PAB X, 1 Comb Biding Machine, 1 Heavy Duty Copiers, 2 Printe | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 89,744.00 | 59,417.16 | Signed | | | | | | | 2021-04-25 | | | | | | | | | | 2021-06-20 | 2021-10-29 | 2021-12-17 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|--|------|------------------------|---------|-----------------------------|--|-----------|------|----------|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|------------|--|--|------------|
| GH-MOGCSP-223856-GO-RFQ / Procurement of Payroll Software for GPSNP | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,500.00 | 0.00 | Canceled | | | | | | | | | | 2021-03-29 | | | | | | | 2021-05-24 | | | 2021-11-20 |
|---|-------------|--|------|------------------------|---------|-----------------------------|--|-----------|------|----------|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|------------|--|--|------------|

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | | | | | | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---------------------------------------|--------|--|--------|-----------------|--------|---------------------|------------|------------|------------|---------|--------|------------|--------|------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| GH-MOGCSP-80526-NC-RFB / Security Modification | / | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Canceled | | | | | 2019-02-04 | | | 2019-02-09 | | | | | | | | | 2019-03-23 | | | 2019-04-22 | | | 2019-05-27 | | | 2019-07-26 |
| GH-MOGCSP-80523-NC-RFB / IT Infrastructure Upgrade | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Canceled | | | | | 2019-02-01 | | | 2019-02-06 | | | | | | | | | 2019-03-20 | | | 2019-04-19 | | | 2019-05-24 | | | 2019-06-23 |
| GH-MOGCSP-80532-NC-RFB / IT application Integration with Biometric | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 96,000.00 | 0.00 | Canceled | | | | | | | | 2019-02-06 | | | | | | | | | | | | 2019-04-03 | | | | | 2019-06-02 | |
| GH-MOGCSP-159144-NC-RFQ / Design and Printing of Information, Education and Communication (IEC) Materials | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 80,000.00 | 6,612.00 | Signed | | | | | | | | 2020-03-29 | | | | | | | | | | | | 2020-05-24 | | | 2020-07-06 | | | 2020-11-20 |
| GH-MOGCSP-221504-GO-RFB / Designing, printing and dissemination of LEAP Information, Education and Communication (IEC) Materials and OHR Paraphernalia | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 187,500.00 | 0.00 | Under Implementation | | | | | 2021-03-22 | 2021-04-30 | 2021-03-27 | | 2022-02-10 | | | | | | | | 2021-05-08 | 2021-05-20 | 2021-06-07 | 2021-11-01 | | | 2021-07-12 | | | 2022-01-08 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | |
|--|-------------------|---|-------------|----------------------------------|----------------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|-------------------------------|------------|--|------------|------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|------------|--------|--|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| GH-MOGCSP-80543-CS-QCBS / Engagement of a Consulting firm to do a Spot Check and Process Evaluation-GNHR (CS) | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Quality And Cost-Based Selection | Open - National | | 400,000.00 | 0.00 | Canceled | 2019-02-01 | 2019-02-22 | | | 2019-04-07 | | | | | 2019-05-05 | | | 2019-07-09 | | | 2019-08-13 | | | 2019-11-11 | | | |
| GH-MOGCSP-136011-CS-QCBS / Consultancy Services for Data Collection in Northern, Savannah and North-East Regions for GNHR | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Quality And Cost-Based Selection | Open - National | | 2,440,058.00 | 2,513,847.61 | Signed | 2019-10-15 | 2020-01-14 | 2019-11-05 | 2020-01-21 | 2019-12-19 | 2020-02-02 | | | | 2020-01-16 | 2020-03-05 | 2020-02-15 | 2020-03-25 | 2020-03-21 | 2020-05-21 | 2020-04-25 | 2020-06-11 | 2021-04-25 | | | | |
| GH-MOGCSP-80551-CS-QCBS / Consulting service to undertake Procurement Audit at GNHR, LEAP & SP | / | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Least Cost Selection | Open - National | | 70,000.00 | 0.00 | Canceled | 2019-04-15 | 2019-05-06 | | | 2019-06-19 | | | | | 2019-07-17 | | | 2019-08-16 | | | 2019-09-20 | | | 2019-10-25 | | | 2021-10-24 |
| GH-MOGCSP-80553-CS-QCBS / Consulting service to undertake Financial Audit at GNHR, LEAP & SP | / | Component 4: Social Protection Systems Strengthening | Post | Least Cost Selection | Open - National | | 70,000.00 | 0.00 | Canceled | 2019-04-14 | 2019-05-05 | | | 2019-06-18 | | | | | 2019-07-16 | | | 2019-08-15 | | | 2019-09-19 | | | 2019-10-24 | | | 2021-10-23 |
| GH-MOGCSP-80920-CS-LCS / Engage a consultant to develop Financial Inclusion Tools - SP | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Post | Least Cost Selection | Open - National | | 30,000.00 | 0.00 | Canceled | 2019-10-22 | 2019-12-12 | 2019-11-12 | | 2019-12-26 | | | | | 2020-01-23 | | | 2020-02-22 | | | 2020-03-28 | | | 2020-05-02 | | | 2022-05-02 |
| GH-MOGCSP-149484-CS-QCBS / Engagement of Firm Consultant for Data Collection Services in Savannah Region for GNHR | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Quality And Cost-Based Selection | Open - International | | 739,143.00 | 893,134.13 | Signed | 2019-12-09 | 2020-01-14 | 2019-12-30 | 2020-01-21 | 2020-02-12 | 2020-02-02 | | | | 2020-03-11 | 2020-03-05 | 2020-04-10 | 2020-03-25 | 2020-05-15 | 2020-05-21 | 2020-06-19 | 2020-06-11 | 2021-06-19 | | | | |
| GH-MOGCSP-149500-CS-QCBS / Engagement of Firm Consultant for Data Collection Services in the North-East Region for GNHR | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Quality And Cost-Based Selection | Open - International | | 679,842.00 | 923,500.34 | Signed | 2019-12-10 | 2020-01-14 | 2019-12-31 | 2020-01-21 | 2020-02-13 | 2020-02-02 | | | | 2020-03-12 | 2020-03-05 | 2020-04-11 | 2020-03-25 | 2020-05-16 | 2020-05-21 | 2020-06-20 | 2020-06-11 | 2021-06-20 | | | | |
| GH-MOGCSP-80675-CS-LCS / Engage a consultant to develop a strategy to link social assistance to emergency assistance in disaster management-SP | / | Component 4: Social Protection Systems Strengthening | Post | Least Cost Selection | Open - National | | 30,000.00 | 0.00 | Canceled | 2019-03-25 | 2019-04-15 | | | 2019-05-29 | | | | | 2019-06-26 | | | 2019-07-26 | | | 2019-08-30 | | | 2019-10-04 | | | 2020-04-01 |
| GH-MOGCSP-80548-CS-INDV / Engage a Consultant to do Impact Evaluation Survey-GNHR | / | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Least Cost Selection | Open - National | | 150,000.00 | 0.00 | Canceled | 2019-03-15 | 2019-04-05 | | | 2019-05-19 | | | | | 2019-06-16 | | | 2019-07-16 | | | 2019-08-20 | | | 2019-09-24 | | | 2019-12-23 |
| GH-MOGCSP-80922-CS-LCS / Engage a consultant to develop an operationalisation manual for case management-SP | / | Component 4: Social Protection Systems Strengthening | Post | Least Cost Selection | Open - National | | 30,000.00 | 0.00 | Canceled | 2019-03-18 | 2019-04-08 | | | 2019-05-22 | | | | | 2019-06-19 | | | 2019-07-19 | | | 2019-08-23 | | | 2019-09-27 | | | 2021-09-26 |
| GH-MOGCSP-80935-CS-LCS / Engage a consultant to develop an integrated MIS M&E system to track all M&E reports nationally | / | Component 4: Social Protection Systems Strengthening | Post | Least Cost Selection | Open - National | | 40,000.00 | 0.00 | Canceled | 2019-04-02 | 2019-04-23 | | | 2019-06-06 | | | | | 2019-07-04 | | | 2019-08-03 | | | 2019-09-07 | | | 2019-10-12 | | | 2020-04-09 |
| GH-MOGCSP-190902-CS-QCBS / Engagement of Firm for Data Collection for GNHR in the Volta Region of Ghana | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Quality And Cost-Based Selection | Open - International | | 4,643,000.00 | 0.00 | Under Implementation | 2020-09-03 | 2020-09-18 | 2020-09-24 | 2021-01-06 | 2020-11-07 | 2021-04-19 | | | | 2020-12-05 | 2021-11-02 | 2021-01-04 | 2022-06-01 | 2021-02-08 | 2022-08-02 | 2021-03-15 | | | 2022-03-15 | | | |
| GH-MOGCSP-186338-CS-QCBS / Engagement of Firm for Data Collection for GNHR in the Central Region of Ghana | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Quality And Cost-Based Selection | Open - International | | 3,042,000.00 | 0.00 | Under Implementation | 2020-09-06 | 2020-09-18 | 2020-09-27 | 2021-01-06 | 2020-11-10 | 2021-04-18 | | | | 2020-12-08 | 2021-11-19 | 2021-01-07 | 2022-06-01 | 2021-02-11 | 2022-08-03 | 2021-03-18 | | | 2022-03-18 | | | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|---------------------------|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | | Planned | Actual | Planned | Actual | Planned | Actual |

| | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|------|--|-----------|-----------|--------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| GH-MOGCSP-80564-CS-INDV / Engagement of Communications Specialist | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 63,000.00 | 36,000.00 | Signed | 2019-02-04 | 2019-03-02 | 2019-03-25 | 2019-10-01 | 2019-04-15 | 2019-10-21 | 2019-05-20 | 2019-11-11 | 2021-05-19 | |
| GH-MOGCSP-80554-CS-INDV / National Coordinator, GNHR | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 72,000.00 | 4,000.00 | Signed | 2019-01-30 | 2019-02-13 | 2019-03-20 | 2019-09-13 | 2019-04-10 | 2019-10-21 | 2019-05-15 | 2019-11-11 | 2021-05-14 | |
| GH-MOGCSP-80901-CS-INDV / M & E Specialist - SPD | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 54,000.00 | 3,000.00 | Signed | 2019-03-11 | 2019-02-11 | 2019-04-29 | 2019-04-29 | 2019-05-20 | 2019-05-30 | 2019-06-24 | 2019-06-24 | 2021-06-23 | |
| GH-MOGCSP-80907-CS-INDV / M & E Officer- GNHR | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 32,400.00 | 0.00 | Canceled | 2019-01-30 | 2019-03-01 | 2019-03-20 | 2019-09-16 | 2019-04-10 | 2019-10-22 | 2019-05-15 | | 2021-05-14 | |
| GH-MOGCSP-80930-CS-INDV / Senior Case Management Officer for SWCES - SP | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 32,400.00 | 30,000.00 | Signed | 2019-01-30 | 2019-03-08 | 2019-03-20 | 2019-10-08 | 2019-04-10 | 2019-10-22 | 2019-05-15 | 2019-11-11 | 2019-11-11 | |
| GH-MOGCSP-80937-CS-INDV / National LEAP Manager | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 72,000.00 | 48,000.00 | Under Review | 2019-01-30 | 2019-02-11 | 2019-03-20 | 2019-11-12 | 2019-04-10 | 2020-01-23 | 2019-05-15 | 2020-03-19 | 2019-11-11 | |
| GH-MOGCSP-80925-CS-INDV / Coordinator, SWCES - SP | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 54,000.00 | 36,000.00 | Signed | 2019-03-25 | 2019-02-27 | 2019-05-13 | 2019-09-19 | 2019-06-03 | 2020-03-29 | 2019-07-08 | 2020-04-22 | 2021-07-07 | |
| GH-MOGCSP-80913-CS-INDV / SOCIAL PROTECTION Director | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 81,000.00 | 4,000.00 | Signed | 2019-01-28 | 2019-02-11 | 2019-03-18 | 2019-04-17 | 2019-04-08 | 2019-08-27 | 2019-05-13 | 2019-08-01 | 2021-05-12 | |
| GH-MOGCSP-80918-CS-INDV / Project Manager -SP | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 72,000.00 | 3,000.00 | Under Review | 2019-01-30 | | 2019-03-20 | 2019-05-13 | 2019-04-10 | 2019-06-13 | 2019-05-15 | 2019-06-28 | 2021-05-14 | |
| GH-MOGCSP-80558-CS-INDV / MIS Specialist - SPD | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 54,000.00 | 3,000.00 | Under Review | 2019-01-30 | 2019-02-11 | 2019-03-20 | | 2019-04-10 | 2019-05-31 | 2019-05-15 | 2019-06-24 | 2019-11-11 | |
| GH-MOGCSP-80561-CS-INDV / Financial Management Specialist - SPD | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 54,000.00 | 3,000.00 | Signed | 2019-02-15 | 2019-02-12 | 2019-04-05 | 2019-04-30 | 2019-04-26 | 2019-06-04 | 2019-05-31 | 2019-06-24 | 2021-05-30 | |
| GH-MOGCSP-80743-CS-INDV / LOGISTICS and Survey Information Officer- GNHR | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 32,400.00 | 8,168.16 | Signed | 2019-01-30 | 2019-02-28 | 2019-03-20 | 2019-09-13 | 2019-04-10 | 2019-10-18 | 2019-05-15 | 2019-11-11 | 2021-05-14 | |
| GH-MOGCSP-80745-CS-INDV / LOGISTICS and Survey Information Officer(ID 1) - GNHR | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 32,400.00 | 30,000.00 | Signed | 2019-01-30 | 2019-03-01 | 2019-03-20 | 2019-09-16 | 2019-04-10 | 2019-10-18 | 2019-05-15 | 2019-11-11 | 2021-05-14 | |
| GH-MOGCSP-97073-CS-INDV / Communication Officer - GNHR | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 27,000.00 | 30,000.00 | Signed | 2019-02-04 | 2019-03-01 | 2019-03-25 | 2019-11-12 | 2019-04-15 | 2020-01-17 | 2019-05-20 | 2020-02-12 | 2019-11-16 | |
| GH-MOGCSP-97077-CS-INDV / Statistical Officer/ Data Analyst - GNHR | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 32,400.00 | 30,000.00 | Signed | 2019-01-28 | 2019-02-28 | 2019-03-18 | 2019-09-16 | 2019-04-08 | 2019-10-18 | 2019-05-13 | 2019-11-11 | 2019-11-09 | |
| GH-MOGCSP-97079-CS-INDV / Software Developer - SPD | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 32,400.00 | 0.00 | Under Review | 2019-01-28 | 2019-02-28 | 2019-03-18 | 2019-09-16 | 2019-04-08 | | 2019-05-13 | | 2019-11-09 | |
| GH-MOGCSP-97080-CS-INDV / Network Administrator - SPD | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 32,400.00 | 30,000.00 | Signed | 2019-01-28 | 2019-02-28 | 2019-03-18 | 2019-09-16 | 2019-04-08 | 2019-10-22 | 2019-05-13 | 2019-11-11 | 2019-11-09 | |
| GH-MOGCSP-97081-CS-INDV / Database Administrator - SPD | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 32,400.00 | 30,000.00 | Signed | 2019-01-28 | 2019-02-28 | 2019-03-18 | 2019-10-01 | 2019-04-08 | 2020-04-08 | 2019-05-13 | 2020-05-04 | 2019-11-09 | |
| GH-MOGCSP-80956-CS-INDV / Communication Officer- LEAP | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 27,000.00 | 30,000.00 | Signed | 2019-01-28 | 2019-03-11 | 2019-03-18 | 2019-10-01 | 2019-04-08 | 2019-10-21 | 2019-05-13 | 2019-11-11 | 2019-11-09 | |
| GH-MOGCSP-80563-CS-INDV / Operations and Logistics Specialist - GNHR | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 54,000.00 | 36,000.00 | Signed | 2019-01-30 | 2019-02-27 | 2019-03-20 | 2019-09-16 | 2019-04-10 | 2020-01-06 | 2019-05-15 | 2019-12-12 | 2021-05-14 | |
| GH-MOGCSP-80957-CS-INDV / Field Operations Specialist - LEAP | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 54,000.00 | 36,000.00 | Signed | 2019-07-15 | 2019-03-01 | 2019-09-02 | 2019-09-27 | 2019-09-23 | 2019-10-18 | 2019-10-28 | 2019-11-11 | 2020-04-25 | |
| GH-MOGCSP-80947-CS-INDV / Beneficiaries Service Specialist- LEAP | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 32,400.00 | 36,000.00 | Signed | 2019-01-30 | 2019-03-01 | 2019-03-20 | 2019-11-12 | 2019-04-10 | 2020-01-21 | 2019-05-15 | 2020-02-12 | 2019-11-11 | |
| GH-MOGCSP-80952-CS-INDV / Reconciliation Specialist - LEAP | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 54,000.00 | 36,000.00 | Signed | 2019-01-30 | 2019-03-01 | 2019-03-20 | 2019-10-08 | 2019-04-10 | 2019-10-21 | 2019-05-15 | 2019-11-11 | 2019-11-11 | |
| GH-MOGCSP-80950-CS-INDV / Finance and Payment Specialist - LEAP | IDA / 63370 | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 54,000.00 | 36,000.00 | Signed | 2019-01-30 | 2019-03-14 | 2019-03-20 | 2019-10-10 | 2019-04-10 | 2019-10-22 | 2019-05-15 | 2019-11-11 | 2019-11-11 | |
| GH-MOGCSP-99856-CS-INDV / Procurement Specialist - SPD | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 54,000.00 | 4,000.00 | Signed | 2019-02-11 | 2019-02-15 | 2019-04-01 | | 2019-04-22 | 2019-06-03 | 2019-05-27 | 2019-06-18 | 2019-11-23 | |
| GH-MOGCSP-80748-CS-INDV / ENGAGEMENT OF FINANCE OFFICERS | / | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 14,400.00 | 0.00 | Canceled | 2019-03-18 | | 2019-05-06 | | 2019-05-27 | | 2019-07-01 | | 2021-06-30 | |
| GH-MOGCSP-80572-CS-INDV / Engagement of Procurement Officer | / | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 14,400.00 | 0.00 | Canceled | 2019-03-04 | | 2019-04-22 | | 2019-05-13 | | 2019-06-17 | | 2021-06-16 | |
| GH-MOGCSP-97083-CS-INDV / Android Developer - SPD | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 32,400.00 | 0.00 | Canceled | 2019-01-28 | 2019-03-01 | 2019-03-18 | | 2019-04-08 | | 2019-05-13 | | 2019-11-09 | |

| | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|--------|--|-----------|-----------|--------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| GH-MOGCSP-80571-CS-INDV / Engagement of 1 System Auditor | / | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 14,400.00 | 0.00 | Canceled | 2019-02-25 | | 2019-04-15 | | 2019-05-06 | | 2019-06-10 | | 2021-06-09 | |
| GH-MOGCSP-80938-CS-INDV / Consultant to develop IE & C Materials- LEAP | / | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Canceled | 2019-04-02 | | 2019-05-21 | | 2019-06-11 | | 2019-07-16 | | 2020-01-12 | |
| GH-MOGCSP-80574-CS-INDV / Engagement of Finance Officer (ID 1) | / | Component 3: Livelihood Empowerment Against Poverty (LEAP) Cash Transfers | Prior | Individual Consultant Selection | Open | | 14,400.00 | 0.00 | Canceled | 2019-02-11 | | 2019-04-01 | | 2019-04-22 | | 2019-05-27 | | 2021-05-26 | |
| GH-MOGCSP-97070-CS-INDV / Case Management Officer - SWCES 4 | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 9,600.00 | 0.00 | Canceled | 2019-01-28 | | 2019-03-18 | | 2019-04-08 | | 2019-05-13 | | 2019-11-09 | |
| GH-MOGCSP-97066-CS-INDV / Case Management Officer- SWCES 2 | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 9,600.00 | 0.00 | Canceled | 2019-01-30 | | 2019-03-20 | | 2019-04-10 | | 2019-05-15 | | 2019-11-11 | |
| GH-MOGCSP-97061-CS-INDV / Case Management Officer - SWCES 1 | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 9,600.00 | 0.00 | Canceled | 2019-01-28 | | 2019-03-18 | | 2019-04-08 | | 2019-05-13 | | 2019-11-09 | |
| GH-MOGCSP-97068-CS-INDV / Case Management Officer SWCES 3 | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 9,600.00 | 0.00 | Canceled | 2019-01-28 | | 2019-03-18 | | 2019-04-08 | | 2019-05-13 | | 2019-11-09 | |
| GH-MOGCSP-150530-CS-INDV / Engagement of IT Application Engineer | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 30,000.00 | 21,500.00 | Signed | 2019-12-19 | 2020-01-17 | 2020-02-06 | 2020-06-14 | 2020-02-27 | 2020-07-08 | 2020-04-02 | 2020-08-03 | 2020-09-29 | |
| GH-MOGCSP-171456-CS-INDV / Engagement of Software Developer, SPD | IDA / 63370 | Component 4: Social Protection Systems Strengthening | Prior | Individual Consultant Selection | Open | | 36,000.00 | 0.00 | Under Review | 2020-05-05 | 2021-04-16 | 2020-06-23 | | 2020-07-14 | | 2020-08-18 | | 2021-02-14 | |
| GH-MOGCSP-183331-CS-INDV / M & E Officer, GNHR | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Individual Consultant Selection | Open | | 45,000.00 | 0.00 | Under Review | 2020-07-10 | 2021-04-16 | 2020-08-28 | | 2020-09-18 | | 2020-10-23 | | 2021-04-21 | |
| GH-MOGCSP-161019-CS-CD S / Finance & Payment Advisor, LEAP | IDA / 63370 | Component 5: Project Management, Coordination, and Capacity Building | Prior | Direct Selection | Direct | | 72,000.00 | 0.00 | Canceled | 2020-02-26 | | 2020-03-07 | | | | 2020-05-11 | | 2020-11-07 | |