

PROCUREMENT PLAN (Textual Part)

Project information: Sierra Leone: Free Education Project (P167897)

Project Implementation agency: MBSSE

Date of the Procurement Plan: April 16, 2020

Period covered by this Procurement Plan: 12 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2016***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information. None

PROCUREMENT PLAN Sierra Leone : Sierra Leone Free Education Project

General Information

Country: Sierra Leone **Bank's Approval Date of the Original Procurement Plan:** 2020-04-17
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-28 2022-12-04
Project ID: P167897 **GPN Date:**
Project Name: Sierra Leone Free Education Project
Loan / Credit No.: IDA / V3300, IDA / D6810
Executing Agency: Ministry of Basic and Senior Secondary Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
SL-MBSE-189503-CW-RFQ / Renovation of FREE Education Project Secretariat offices	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				50,000.00	38,696.12	Signed								2020-09-02	2021-01-05							2020-10-28	2021-01-04	2021-04-26	
SL-MBSE-232234-CW-RFQ / Minor works/Rehabilitation/Renovation of the FREE Education Project Secretariat Offices at 120 SS Camp, Regent Freestown.	IDA / D6810	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	50,000.00	0.00	Pending Implementation								2021-05-18								2021-07-13		2022-01-09	
SL-MBSE-246840-CW-RFB / Construction of Boarding-Hostels/Dormitories for Less Privilege Students in Kallahun District	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	500,000.00	0.00	Under Implementation					2021-09-25	2021-09-10	2021-09-30	2021-10-30					2021-10-11	2021-11-02	2021-11-10	2021-11-13	2021-12-15	2022-06-13	
SL-MBSE-246841-CW-RFB / Construction of Boarding-Hostels/Dormitories for Less Privilege Students in Pujehun District	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	500,000.00	0.00	Under Implementation					2021-09-25	2021-09-10	2021-09-30	2021-10-30					2021-10-11	2021-11-02	2021-11-10	2021-11-12	2021-12-15	2022-06-13	
SL-MBSE-246839-CW-RFB / Construction of Boarding-Hostels/Dormitories for Less Privilege Students in Bonthe District	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	500,000.00	0.00	Under Implementation					2021-09-25	2021-09-10	2021-09-30	2021-10-30					2021-10-11		2021-11-10		2021-12-15	2022-06-13	
SL-MBSE-275353-CW-RFB / Construction of 12 Classroom Blocks and WASH Facilities in Pujehun District (Gallinas and Malden Chiefdoms)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-14					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275365-CW-RFB / Construction of 9 Classroom Blocks and WASH Facilities in Bonthe Districts (Site location includes Kpanda Kemo, Matr u Jong and Torma Bum Chiefdoms)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	190,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-13					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275367-CW-RFB / Construction of 10 Classroom Blocks and WASH Facilities in Bo and Kenema Districts (Nawa Chiefdom in Kenema and Bo Town Chiefdom in Bo)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	210,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-13					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275371-CW-RFB / Construction of 12 Classroom Blocks and WASH Facilities in Kenema and Kallahun Districts (Lower Bambara Chiefdom in Kenema and Pejeh Bongre Chiefdom)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-14					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275372-CW-RFB / Construction of 12 Classroom Blocks and WASH Facilities in Kallahun District (Mandiu and Luawa Chiefdoms)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-14					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275375-CW-RFB / Construction of 12 Classroom Blocks and WASH Facilities in Koinadugu District (Tamiso and Kasunko Chiefdoms)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-14					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275378-CW-RFB / Construction of 12 Classroom Blocks and WASH Facilities in Port Loko and Western Area Rural Districts (I Marampa Chiefdom)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-14					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275380-CW-RFB / Construction of 9 Classroom Blocks and WASH Facilities in Western Rural & Western Urban Districts (Heavens Home Christiana Learning Academy Western Rural and Ksay Western Urban)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	190,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-15					2022-03-27		2022-04-26		2022-05-31	2022-11-27	
SL-MBSE-275381-CW-RFB / Construction of 12 Classroom Blocks and WASH Facilities in Western Urban District (Juba and Smart Farm all in Freetown)	IDA / D6810	School Level Education Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	250,000.00	0.00	Under Implementation					2022-02-08	2022-03-04	2022-02-13	2022-03-15					2022-03-27		2022-04-26		2022-05-31	2022-11-27	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual					
SL-MBSE-168649-GO-RFB / Printing and binding of Basic Education Curriculum, guidance note and school safety protocols.	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Cancelled																			2020-05-05	2020-05-10	2020-06-21	2020-07-21	2020-08-25	2021-02-21

SL-MBSSE-166387-CS-COS / Hiring of an Engineering firm for the Design (Architectural drawings, Structural drawings etc) and preparation of Bills of quantities for the construction of schools (prepare TOR; recruit firm; draft school/class room Design and BOQs prod	IDA / V3300	School Level Education Development	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2020-05-17	2020-06-07	2020-07-21					2020-08-20	2020-09-24	2021-03-23
SL-MBSSE-166859-CS-COS / Hiring of a Consultancy firm for the development of a comprehensive national curriculum and teaching syllabi and training on the use of the developed curriculum and syllabi (TOR; recruitment; inception report; national curriculum and teaching syllabi)	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2020-07-20	2020-08-10	2020-09-23					2020-10-23	2020-11-27	2021-05-26
SL-MBSSE-166415-CS-COS / Hiring of a Consultancy firm for the development of national teacher registration and certification mechanisms and tools	IDA / V3300	Teacher Management and Professional Development	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Canceled	2020-04-23	2020-05-14	2020-06-27					2020-07-27	2020-08-31	2021-02-27
SL-MBSSE-193954-CS-COS / Hiring of a Consultancy firm for the development of national teacher registration and certification mechanisms and tools	IDA / V3300	Teacher Management and Professional Development	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Under Implementation	2020-09-29	2020-12-08	2020-10-20	2020-12-03				2021-01-02	2021-02-06	2021-08-05
SL-MBSSE-189490-CS-QCBS / Hiring of Engineering firm for the design and supervision of the project civil works	IDA / V3300	School Level Education Development	Post	Quality And Cost-Biased Selection	Open - National		350,000.00	0.00	Canceled	2020-09-15	2020-12-28	2020-10-06	2020-11-19	2020-12-17	2021-01-16		2021-02-20	2021-03-27	2022-03-27
SL-MBSSE-212094-CS-QCBS / Hiring of a Consultancy Firm to Prepare Bills of Quantities, Architectural Drawings and the Production of a School Renovation/Restoration/Maintenance Manual for the schools infrastructural sub component	IDA / D6810	School Level Education Development	Post	Quality And Cost-Biased Selection	Open - National		150,000.00	0.00	Pending Implementation	2021-01-04	2021-01-28	2021-03-13		2021-04-10	2021-05-10		2021-06-14	2021-07-19	2022-07-19
SL-MBSSE-246298-CS-COS / Hiring of a consultancy firm to design, develop, test & support the roll out of an integrated CRM system for SLFEPS and MBSSE	IDA / D6810	School Level Education Development	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Review	2021-09-15	2021-09-15	2021-10-06	2021-11-19				2021-12-19	2022-01-23	2022-07-22
SL-MBSSE-247487-CS-QCBS / Hiring of a consultancy firm to design and piloting of one tablet per school initiative for monitoring a school attendance monitoring system with tablet base data collection	IDA / D6810	School Level Education Development	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Pending Implementation	2021-09-15		2021-10-06	2021-11-19				2021-12-19	2022-01-23	2022-07-22
SL-MBSSE-246321-CS-COS / Hiring of a consulting firm to develop a comprehensive school safety policy for MBSSE	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Under Implementation	2021-08-16	2021-08-06	2021-09-06	2022-02-07	2021-10-20			2021-11-19	2021-12-24	2022-06-22
SL-MBSSE-256929-CS-COS / Hiring of a Consultancy Firm to Support the Development of a Capacity Building Strategy and Plan to Strengthen MBSSE Human Capacity	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2021-10-14		2021-11-04	2021-12-18				2022-01-17	2022-02-21	2022-08-20
SL-MBSSE-285592-CS-COS / Hiring of a Consultancy Firm for Annual Third Party Verification and Audit of PBF	IDA / D6810	School Level Education Development	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Under Review	2022-03-29	2022-03-22	2022-04-19	2022-06-02				2022-07-02	2022-08-06	2023-02-02
SL-MBSSE-297955-CS-COS / Hiring of a Consultancy Firm to Support the Development of an Emergency Response Plan for the Project.	IDA / D6810	School Level Education Development	Post	Consultant Qualification Selection	Open - National		77,000.00	0.00	Pending Implementation	2022-07-11		2022-08-01	2022-09-14				2022-10-14	2022-11-18	2023-05-17
SL-MBSSE-299227-CS-COS / Hiring of a Consultancy Firm to Conduct A Base Line Study on the Organization and Effectiveness of School Management Committees	IDA / D6810	School Level Education Development	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2022-07-07		2022-07-28	2022-09-10				2022-10-10	2022-11-14	2023-05-13

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MBSSE-166387-CS-INDV / Hiring of a Consultant to develop a Capacity building strategy and plan to strengthen Ministry of Basic & Senior Secondary Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2020-04-20		2020-04-25		2020-05-16		2020-06-20		2020-12-17	
SL-MBSSE-166390-CS-INDV / Hiring of Consultant to Support the development of mentoring framework/system at school level	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited		40,000.00	35,224.25	Signed	2020-04-21	2020-08-28	2020-04-26	2020-10-07	2020-05-17	2020-11-30	2020-06-21	2020-11-30	2020-12-18	
SL-MBSSE-166408-CS-INDV / Hiring of a Consultant to support the development of content in Science, Math and English (P1-P6)	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2020-05-08		2020-05-13		2020-06-03		2020-07-08		2021-01-04	
SL-MBSSE-166413-CS-INDV / Hiring of Technical Assistant to support the development of software to upload contents in Science, Maths and English on tablets	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending Implementation	2020-05-26		2020-05-31		2020-06-21		2020-07-26		2021-01-22	

SL-MBSE-168641-CS-CDS / Hiring of a Consultant to develop national learning assessment framework	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	90,000.00	0.00	Pending Implementation	2020-05-21		2020-05-31				2020-08-04		2021-01-31	
SL-MBSE-168645-CS-CDS / Hiring of a Consultant for the Development and Implementation of effective quality assurance system in schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	80,000.00	0.00	Under Implementation	2020-06-05	2020-09-24	2020-06-15				2020-08-19		2021-02-15	
SL-MBSE-168653-CS-INDV / Hiring of a Consultant for the revision of guidance note and school safety protocols	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	15,000.00	1,470.60	Completed	2020-06-18	2020-06-17	2020-06-23	2020-11-06	2020-07-14	2020-11-06	2020-08-18	2020-06-22	2021-02-14	2020-07-10
SL-MBSE-169542-CS-INDV / Hiring of a Consultant to support the preparation of the Training (including module or manual development) of School Management Committee (SMCs) members and teachers in gender education (SBGV Prevention and awareness)	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	99,000.00	63,167.17	Signed	2020-06-25	2020-08-28	2020-06-30	2020-11-06	2020-07-21	2020-11-09	2020-08-25	2020-10-30	2021-02-21	
SL-MBSE-166401-CS-CDS / Hiring of Consultant for the Updating of the FREE Education project implementation manual	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	30,000.00	0.00	Under Implementation	2020-06-04	2020-10-20	2020-06-14	2020-12-31			2020-08-18		2021-02-14	
SL-MBSE-166371-CS-INDV / Hiring of a Consultant to support the development of Annual and Medium Term Education Sector Plan Framework and Free Quality School Education (FQSE) Budgeting template	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2020-07-12		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
SL-MBSE-169543-CS-INDV / Hiring of a Consultant for the Management of the radio teaching program	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	11,500.00	0.00	Canceled	2020-05-15	2020-05-11	2020-05-20		2020-06-10		2020-07-15		2021-01-11	
SL-MBSE-174888-CS-CDS / Hiring of Consultant for the management of radio teaching programme	IDA / V3300	Teacher Management and Professional Development	Prior	Direct Selection	Limited	11,500.00	0.00	Under Review	2020-05-24	2020-05-21	2020-05-24	2020-07-15			2020-05-24		2020-05-24	
SL-MBSE-166373-CS-INDV / Hiring of data consultants for updating the survey CTO pilot form for data collection, data cleaning & processing	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	98,000.00	0.00	Canceled	2020-04-24	2020-06-15	2020-04-29		2020-05-20		2020-06-24		2020-12-21	
SL-MBSE-189344-CS-INDV / Hiring of consultant to Revise the National Curriculum Framework & Guidelines for Basic Education Consultancy for Strategic Roll-Out of Framework & Guidelines	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2020-09-15		2020-09-20		2020-10-11		2020-11-15		2021-05-14	
SL-MBSE-189346-CS-INDV / Hiring of Consultant for Radical Inclusion Policy Development and Implementation	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2020-10-15		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SL-MBSE-189354-CS-CDS / Hiring of a consulting firm for the development of content in Science, Math and English (P1-P5)	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Pending Implementation	2020-09-18		2020-09-23		2020-10-14		2020-11-18		2021-05-17	
SL-MBSE-189364-CS-INDV / Hiring of Consultant for the Development of a Communication Strategy for the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2020-08-19		2020-08-24		2020-09-14		2020-10-19		2021-04-17	
SL-MBSE-189486-CS-INDV / Hiring of Social Mobilization Consultant	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Pending Implementation	2020-10-21		2020-10-26		2020-11-16		2020-12-21		2021-06-19	
SL-MBSE-189494-CS-CDS / Hiring of Consultant for the Roll-Out of National Curriculum for the Basic Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	70,000.00	36,160.00	Completed	2020-08-28	2020-08-31	2020-09-07	2020-09-30			2020-11-11	2020-09-11	2021-05-10	2020-11-27
SL-MBSE-181881-CS-INDV / Hiring of a Consultant to support the development of Content in English	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	24,000.00	0.00	Canceled	2020-07-30		2020-08-04		2020-08-25		2020-09-29		2021-03-28	
SL-MBSE-181879-CS-INDV / Hiring of a Consultant to support the development of content in Science	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Canceled	2020-07-24		2020-07-29		2020-08-19		2020-09-23		2021-03-22	
SL-MBSE-181878-CS-INDV / Hiring of a Consultant to support the development of content in Mathematics	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Canceled	2020-07-20		2020-07-25		2020-08-15		2020-09-19		2021-03-18	
SL-MBSE-181869-CS-INDV / Hiring of a Consultant for the development of additional online learning platform and support linkages of platform with other existing platform	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	90,000.00	0.00	Canceled	2020-07-06		2020-07-11		2020-08-01		2020-09-05		2021-03-04	
SL-MBSE-166372-CS-INDV / Hiring of a Consultant to support the development of school catchment area rationalization planning	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	95,000.00	0.00	Canceled	2020-04-20		2020-04-25		2020-05-16		2020-06-20		2020-12-17	
SL-MBSE-186394-CS-INDV / Hiring of Consultant to develop a national school maintenance/renovations/construction manual	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Canceled	2020-06-09		2020-06-14		2020-07-05		2020-08-09		2021-02-05	

SL-MBSE-191562-CS-INDV / Hiring of a Consultant to develop and maintain SMS gateway for Performance based financing program	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	65,000.00	0.00	Pending Implementation	2020-09-20	2020-09-25	2020-10-16	2020-11-20	2021-05-19				
SL-MBSE-189337-CS-INDV / Hiring of a Consultant for the development of school strategy	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	95,000.00	0.00	Pending Implementation	2020-09-01	2020-09-06	2020-09-27	2020-11-01	2021-04-30				
SL-MBSE-189348-CS-INDV / Hiring of a consultant for the development of Ethics & Standards Pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	37,000.00	0.00	Under Implementation	2020-09-03	2020-09-04	2020-09-08	2021-01-05	2020-09-29	2020-11-03	2021-05-02		
SL-MBSE-191266-CS-INDV / Hiring of Consultant for the development of Pre-Service Education Pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	36,500.00	0.00	Under Implementation	2020-09-06	2020-09-04	2020-09-11	2021-01-05	2020-10-02	2020-11-06	2021-05-05		
SL-MBSE-191267-CS-INDV / Hiring of a Consultant for the development of Equity an Inclusion pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	36,500.00	0.00	Under Implementation	2020-09-08	2020-09-04	2020-09-13		2020-10-04	2020-11-08	2021-05-07		
SL-MBSE-191616-CS-INDV / Hiring of a Consultant to support the establishment of Subject Teacher Associations	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	70,000.00	0.00	Under Implementation	2020-11-11	2020-09-04	2020-11-16	2021-01-05	2020-12-07	2021-01-11	2021-07-10		
SL-MBSE-191618-CS-INDV / Hiring of Consultant to support the development of an implementation strategy (rural) for allowances to incentivize teacher mobilization and retention to the most disadvantaged areas.	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2020-10-09		2020-10-14		2020-11-04	2020-12-09	2021-06-07		
SL-MBSE-196369-CS-CDS / Updating of the Project Procurement Strategy for Development of the FREE Education Project	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Direct Selection	Direct	6,000.00	5,339.95	Signed	2020-09-30	2020-10-12	2020-10-10	2020-11-06		2020-12-14	2020-11-30	2021-06-12	
SL-MBSE-196371-CS-INDV / Hiring of a Consultant to support field level implementation of automated annual school census for 2020 & 2021.	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	99,500.00	56,956.00	Signed	2020-10-05	2020-10-09	2020-10-10	2020-11-06	2020-10-31	2020-11-06	2020-12-05	2020-10-30	2021-06-03
SL-MBSE-215230-CS-INDV / Hiring of a Consultant for the Development of M & E Policy for FREE Education Project & Ministry of Basic and Secondary Education	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2021-02-26		2021-03-03		2021-03-24	2021-04-28	2021-10-25		
SL-MBSE-227462-CS-INDV / Hiring of a Consultant to the Develop Guidelines and Test Items (Syllabus) for Teacher Licensing Exam	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Open	70,000.00	0.00	Pending Implementation	2021-04-30		2021-06-18		2021-07-09	2021-08-13	2022-02-09		
SL-MBSE-227464-CS-INDV / Hiring of a Consultant to Support the Adaptation of an Open-Source Software to upload Contents in English, Mathematics, Science, French, Social Studies/Civic	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation	2021-05-28		2021-06-02		2021-06-23	2021-07-28	2022-01-24		
SL-MBSE-217259-CS-INDV / Hiring of a Consultant to Coordinate the Design and Testing of the continuous Professional Development Program for Teachers (Sanbox)	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2021-02-23		2021-02-28		2021-03-21	2021-04-25	2021-10-22		
SL-MBSE-234915-CS-INDV / Hiring of a Consultant to Develop Comprehensive School Safety Policy for MBSE	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2021-05-31		2021-06-05		2021-06-26	2021-07-31	2022-01-27		
SL-MBSE-247830-CS-INDV / Hiring of a consultant to Update TSC Grievance Redress Mechanism (GRM) System	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Pending Implementation	2021-09-22		2021-09-27		2021-10-18	2021-11-22	2022-05-21		
SL-MBSE-189483-CS-INDV / Hiring of a Consultant to upgrade the PBF GRM platform	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2020-11-25		2020-11-30		2020-12-21	2021-01-25	2021-07-24		
SL-MBSE-166382-CS-INDV / Hiring of International Expert to Support the Review Quality Assurance and Standards in Schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	55,000.00	0.00	Pending Implementation	2020-05-22		2020-05-27		2020-06-17	2020-07-22	2021-01-18		
SL-MBSE-166379-CS-INDV / Hiring of a Local Consultant to support the Review of Quality Assurance and Standards in Schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	35,000.00	0.00	Pending Implementation	2020-05-22		2020-05-27		2020-06-17	2020-07-22	2021-01-18		
SL-MBSE-256934-CS-INDV / Hiring of a Consultant to Develop National Basic Education Policy	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Under Implementation	2021-10-20	2021-08-06	2021-10-25		2021-11-15	2021-12-20	2022-06-18		
SL-MBSE-265310-CS-INDV / Consulting Services for the transcription of FEPS Grievance Redress Mechanism implementation guidelines into braille	IDA / D6810	School Level Education Development	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2021-12-13		2021-12-18		2022-01-08	2022-02-12	2022-08-11		
SL-MBSE-284639-CS-INDV / Hiring of a Consultant to support the review and development of the West Africa Examination Council Act (WAEC ACT)	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2022-03-21	2022-03-14	2022-03-26		2022-04-16	2022-05-21	2022-11-17		

SL-MBSSE-285298-CS-INDV / Hiring of a Consultant review and develop the Teaching Service Commission (TSC) Act 2021.	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Under Implementation	2022-03-23	2022-03-17	2022-03-28	2022-04-18	2022-05-23	2022-11-19
SL-MBSSE-285325-CS-INDV / Hiring of a consultant to Review and Develop the Education Act 2004.	IDA / D6810	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Under Implementation	2022-03-23	2022-03-14	2022-03-28	2022-04-18	2022-05-23	2022-11-19
SL-MBSSE-285528-CS-INDV / Hiring of a Consultant to support High Level Consultative Meeting (HLCM) towards the Development of Government Whitepaper on Teacher Professional Development in Sierra Leone	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	95,000.00	0.00	Under Implementation	2022-03-25	2022-01-25	2022-03-30	2022-04-20	2022-05-25	2022-11-21
SL-MBSSE-285570-CS-INDV / Hiring of a Consultant to support the Development of Teacher Performance Evaluation Strategy and Toolkit	IDA / D6810	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation	2022-04-29	2022-05-04		2022-05-25	2022-06-29	2022-12-26
SL-MBSSE-286706-CS-INDV / Hiring of a Consultant to Develop an Emergency Response Plan for the Project as Part of Commitment and Compliance to the ESCP	IDA / D6810	Contingent Emergency Response Component	Post	Individual Consultant Selection	Limited	77,000.00	0.00	Canceled	2021-10-29	2021-11-03		2021-11-24	2021-12-29	2022-06-27
SL-MBSSE-189347-CS-INDV / Hiring of a Consultant for the development of five years strategic plan for the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	70,000.00	0.00	Pending Implementation	2020-09-25	2020-09-30		2020-10-21	2020-11-25	2021-05-24