

PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: January 2020 - July 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN Belarus - Belarus Education Modernization Project

General Information
 Country: Belarus Bank's Approval Date of the Original Procurement Plan: 2019-11-11
 Project ID: P148181 Revised Plan Dates (comma delimited, leave blank if no): 2022-01-10
 Project Name: Belarus Education Modernization Project CPN Date: 2019-11-25
 Loan / Credit No: IBRD / \$5290,1880 / 89430
 Executing Agency: National Institute of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SDA/SDI Risk	Procurement Document Type	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding		Specific Procurement Notice / Invitation		Bidding Documents on hand		Proposed Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BMPP/PCA/1.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	1,153,846.28	Signed																				
BMPP/PCA/1.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	212,078.14	Signed																				
BMPP/PCA/1.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	0.00	Cancelled																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	144,826.14	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	271,174.14	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	142,491.41	Completed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	80,233.14	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	1,241,028.96	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	46,069.38	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	1,427,811.41	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	116,273.48	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	876,187.60	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	763,129.98	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	1,440,141.41	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	1,214,124.98	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	103,487.54	Completed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	288,861.98	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	60,284.73	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	126,844.41	Completed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	186,421.80	Completed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	143,866.33	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	0.00	Cancelled																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	143,262.24	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	0.00	Cancelled																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	212,842.80	Signed																				
BMPP/PCA/1.1.2.2.1 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	IBRD / 81290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OJSC (2018-19)	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High Stage - OIA Envelope	169,462.24	Signed																				

SEMP-FCIS 1.4.1 / Development of construction design documentation for regions of CIS (Magyarország)	800 / 8045	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	14,887.86	Signed	2020-07-14	2020-07-14	2020-08-01	2020-08-01	2020-08-17	2020-08-17	2020-10-24	2020-10-24	2021-01-29	2021-01-29	2021-02-24	2021-04-16	2021-04-16	2021-05-14
SEMP-FCIS 1.1.4.2 / Integrating management and technical supervision of the projects of CIS facilities in Hungary (Magyar Ország)	800 / 80290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	2,734.25	Signed	2020-06-04	2020-06-15	2020-08-01	2020-08-01	2020-07-14	2020-07-14			2020-11-23	2020-07-10	2021-01-19	2020-08-12	2020-08-12	2021-07-09
SEMP-FCIS 1.1.1.2 / Integrating management and technical supervision of the construction of CIS facilities in Czech (Česká Republika)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	1,530.38	Completed	2020-08-04	2020-07-20	2020-08-18	2020-08-18	2020-08-18	2020-08-18			2020-11-11	2020-10-10	2021-01-19	2020-08-12	2020-08-12	2021-07-09
SEMP-FCIS 1.1.4.7 / Integrating management and technical supervision of the construction of CIS facilities in Hungary (Magyar Ország)	800 / 80290	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	4,134.28	Completed	2020-08-04	2020-07-27	2020-08-18	2020-08-18	2020-08-18	2020-08-18			2020-11-11	2020-08-09	2021-01-19	2020-08-12	2020-08-12	2021-07-09
SEMP-FCIS 1.1.1.7 / Integrating management and technical supervision of the construction of CIS facilities in Czech (Česká Republika)	800 / 80290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	15,212.70	Signed	2020-11-05	2020-09-21	2020-11-30	2020-11-30	2021-01-13	2020-10-23			2021-03-17	2020-12-09	2021-03-19	2020-10-15	2020-10-15	2021-08-13
SEMP-FCIS 1.1.4-1.7 / Provision of consulting services for the development of a long-term strategy for work with quality and safety	800 / 80453	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-07-20	2020-04-17	2020-04-17	2020-07-11					2020-08-10		2020-04-04			2021-04-02
SEMP-FCIS 1.1.1.7 / Development of construction design documentation for regions of CIS (Czech Republic)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	0.00	Cancelled	2021-03-03	2021-01-21	2021-01-21	2021-01-21			2021-04-01	2021-01-20	2021-08-07		2021-04-11			2022-09-11
SEMP-FCIS 1.1.1.7 / Development of construction design documentation for regions of CIS (Hungary)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	0.00	Cancelled	2021-03-03	2021-01-21	2021-01-21	2021-01-21			2021-04-01	2021-01-20	2021-08-07		2021-04-11			2022-09-11
SEMP-FCIS 1.1.1.1.1 / Ensuring a quality training environment in design construction schools (Czech Republic)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	90,519.11	Signed	2020-11-04	2020-10-19	2020-11-26	2020-11-26	2021-01-08	2021-02-13	2021-02-13	2021-03-18	2021-04-14	2021-04-14	2021-05-11	2021-06-18	2021-06-18	2021-07-17
SEMP-FCIS 1.1.1.4.2 / Integrating management and technical supervision of the projects of CIS facilities in Hungary (Magyar Ország)	800 / 80290	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	19,218.84	Signed	2020-11-04	2020-10-19	2020-11-26	2020-11-26	2021-01-08	2021-02-13			2021-02-18	2020-12-14	2021-05-11	2021-05-11	2021-05-11	2021-09-11
SEMP-FCIS 1.1.1.7 / Consulting services for preparing the development of career means	800 / 80290	Project implementation support	Post	Consultant Qualification Selection	Open - National	172.28	Completed	2020-11-14	2020-07-21	2020-12-01	2020-12-01	2021-01-14	2020-09-23			2021-02-14	2020-09-23	2021-03-11	2020-09-23	2020-09-23	2021-09-14
SEMP-FCIS 1.1.1.2 / Integrating management and technical supervision of the construction of CIS facilities in Czech (Česká Republika)	800 / 80290	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	9,625.00	Completed	2020-11-20	2020-11-11	2020-12-18	2020-12-18	2021-02-01	2020-12-18			2021-03-01	2020-12-29	2021-03-11	2021-03-11	2021-03-11	2021-08-28
SEMP-FCIS 1.1.1.7 / Integrating management and technical supervision of the construction of CIS facilities in Hungary (Magyar Ország)	800 / 80290	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	2,117.44	Completed	2020-12-02	2020-11-11	2020-12-21	2020-12-21	2021-01-05	2020-12-08			2021-03-07	2020-12-29	2021-04-11	2021-03-15	2021-03-15	2021-08-25
SEMP-FCIS 1.1.1.7 / Integrating management and technical supervision of the construction of CIS facilities in Hungary (Magyar Ország)	800 / 80290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	5,870.00	Completed	2020-12-10	2021-01-21	2021-01-20	2021-01-20	2021-01-20	2021-01-20			2021-04-04	2021-03-03	2021-03-11	2021-03-11	2021-03-11	2021-08-18
SEMP-FCIS 1.1.4.2 / Organizing and controlling the development of quality management in general secondary education	800 / 80453	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2021-01-04	2021-01-21	2021-01-21	2021-01-21					2021-04-01		2021-04-04			2021-12-01
SEMP-FCIS 1.1.1.7 / Consulting services for preparing the development of career means	800 / 80290	Project implementation support	Post	Consultant Qualification Selection	Open - National	634.45	Signed	2021-01-04	2021-01-21	2021-02-01	2021-02-01	2021-04-01	2021-01-27			2021-01-27	2021-01-17	2021-04-01	2021-01-17	2021-01-17	2021-12-01
SEMP-FCIS 1.1.1.1.1 / Development of construction design documentation for regions of CIS (Czech Republic)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	110,840.18	Signed	2021-01-04	2021-01-21	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-04-01	2021-04-01	2021-04-22	2021-01-27	2021-04-01	2021-04-01	2021-04-01	2021-08-18
SEMP-FCIS 1.1.1.2 / Integrating management and technical supervision of the construction of CIS facilities in Czech (Czech Republic)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	2,512.80	Completed	2021-01-04	2021-01-21	2021-01-27	2021-01-27	2021-01-27	2021-01-27			2021-04-01	2021-04-01	2021-07-27	2021-04-01	2021-04-01	2021-11-18
SEMP-FCIS 1.1.1.2 / Integrating management and technical supervision of the construction of CIS facilities in Hungary (Magyar Ország)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	17,172.21	Signed	2021-01-04	2021-01-21	2021-01-27	2021-01-27	2021-01-27	2021-01-27			2021-04-01	2021-04-01	2021-07-27	2021-04-01	2021-04-01	2021-08-18
SEMP-FCIS 1.1.1.2.1 / Development of construction design documentation for regions of CIS (West region, 6 objects)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	14,685.18	Signed	2021-01-04	2021-01-21	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-07-01	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27
SEMP-FCIS 1.1.1.1 / Development of construction design documentation for regions of CIS (West region, 6 objects)	800 / 80290	Project implementation support	Post	Quality And Cost Based Selection	Open - National	3,599.20	Completed	2021-01-04	2021-01-21	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-01-27
SEMP-FCIS 1.1.1.1 / Integrating management and technical supervision of the construction of CIS facilities in Hungary (Magyar Ország)	800 / 80290	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	4,829.70	Signed	2021-01-04	2021-01-18	2021-01-18	2021-01-18	2021-01-18	2021-01-18			2021-04-01	2021-01-20	2021-01-20	2021-01-20	2021-01-20	2021-03-19
SEMP-FCIS 1.1.1.7 / Development of construction design documentation for regions of CIS (Magyarország)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	98,210.30	Signed	2021-01-04	2021-01-11	2021-01-26	2021-01-26	2021-01-26	2021-01-26	2021-07-01	2021-01-26	2021-01-26	2021-01-26	2021-01-26	2021-01-26	2021-01-26	2021-01-26
SEMP-FCIS 1.1.1.4 / Integrating management and technical supervision of the projects of CIS facilities in Hungary (Magyar Ország)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Consultant Qualification Selection	Open - National	2,213.88	Signed	2021-01-04	2021-01-09	2021-01-26	2021-01-26	2021-01-26	2021-01-26			2021-07-01	2021-01-19	2021-01-20	2021-01-20	2021-01-20	2021-11-01
SEMP-FCIS 1.1.4-1.7 / Provision of consulting services for the development of a long-term strategy for work with quality and safety	800 / 80453	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	84,978.00	Signed	2021-01-04	2021-01-11	2021-01-26	2021-01-26	2021-01-26	2021-01-26			2021-04-01	2021-01-24	2021-01-24	2021-01-24	2021-01-24	2021-01-24
SEMP-FCIS 1.1.1.7 / Organizing and controlling the development of quality management in general secondary education (participating in the Project)	800 / 80453	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	18,000.00	Signed	2021-01-04	2021-01-04	2021-01-21	2021-01-21	2021-01-21	2021-01-21			2021-04-01	2021-01-07	2021-01-17	2021-01-17	2021-01-17	2021-08-18
SEMP-FCIS 1.1.1.1.1 / Development of construction design documentation for regions of CIS (Czech Republic)	800 / 80453	Ensuring a quality training environment in design construction schools	Post	Quality And Cost Based Selection	Open - National	92,750.00	Signed	2021-01-04	2021-01-21	2021-01-27	2021-01-27	2021-01-27	2021-01-27	2021-04-01	2021-04-01	2021-04-22	2021-01-27	2021-04-01	2021-04-01	2021-04-01	2021-08-18
SEMP-FCIS 1.1.1.1.1 / Provision of consulting services for the development of a long-term strategy for work with quality and safety	800 / 80453	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under preparation	2021-04-01	2021-04-01	2021-01-11	2021-07-12	2021-07-12	2021-07-12			2021-04-01		2021-04-01			2022-01-12

