

## PROCUREMENT PLAN (Textual Part)

**Project information: Congo - Support to Indigenous Peoples and Local Communities for Sustainable Resources Management (P169610)**

**Project Implementation agency: Consortium CIPIVIE-CARITAS**

**Date of the Procurement Plan: June 23, 2022**

**Period covered by this Procurement Plan: June - December 2022**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “**Decret N°2009-156 du 20 mai 2009 portant Code des marchés publics**”, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Not applicable.*

**Other Relevant Procurement Information.**

*None*

**PROCUREMENT PLAN** Congo, Republic of : Support to Indigenous Peoples and Local Communities for Sustainable Resources Management

**General Information**

**Country:** Congo, Republic of **Bank's Approval Date of the Original Procurement Plan:** 2022-06-28  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-26  
**Project ID:** P169610 **GP Date:**  
**Project Name:** Support to Indigenous Peoples and Local Communities for Sustainable Resources Management  
**Loan / Credit No.:** TF / B5533  
**Executing Agency:** CIPIVIE-CARITAS

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
CG-DGM-001-GO-RFQ-22 / Impression et développement des supports de communication et des documents de sauvegarde du projet DGM	TF / B5533	Capacity Building for IPLC	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		15,000.00	0.00	En cours d'exécution								2022-07-20	2022-06-30							2022-09-10	2023-03-09	
CG-DGM-002-GO-RFQ-22 / Fourniture de bureau - Acquisition du mobilier et fourniture de bureau de l'AEI et des coordinations départementales du DGM	TF / B5533	Project management, M&E, Audits, and Safeguards	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		56,364.00	0.00	En attente d'exécution								2022-08-15								2022-10-10	2023-04-08	
CG-DGM-004-GO-RFQ-22 / Matériel informatique - Acquisition du matériel informatique et consommable de l'AEI et des coordinations départementales	TF / B5533	Project management, M&E, Audits, and Safeguards	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		38,200.00	0.00	En attente d'exécution								2022-08-13								2022-10-08	2023-04-06	
CG-DGM-004-GO-22 / TOM-PRO V.2 - Acquisition du logiciel et TOM-PRO V.2 de gestion financière de projet.	TF / B5533	Project management, M&E, Audits, and Safeguards	A posteriori	Fascination de marché de gré à gré	Direct - National			23,636.00	0.00	En attente d'exécution					2022-07-28		2022-08-02									2022-09-06	2023-03-05	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
CG-DGM-005-CS-CQS-22 / Recrutement ONG pour la sensibilisation, la mobilisation et la communication des PACLE et autres parties prenantes dans la zone du projet (départements des Plateaux, de la Sangha et la Likouala)	TF / B5533	Capacity Building for IPLC	A posteriori	Sélection fondée sur les qualifications des consultants	Limited		25,000.00	0.00	En attente d'exécution	2022-08-18				2022-09-01									2022-10-01		2022-11-05	2023-05-04	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
CG-DGM-003-CS-QCBS-22 / Etude de la situation de référence dans la zone du projet	TF / B5533	Project management, M&E, Audits, and Safeguards	A posteriori	Sélection de consultants par entente directe	Direct		75,000.00	0.00	En attente d'exécution	2022-08-10		2022-08-20					2022-10-24	2023-04-22	