

## PROCUREMENT PLAN

**Project information:** *Angola Commercial Agriculture Development Project P159052*

**Project Implementation Agency:** *Ministry of Agriculture (MINAGRI) – Office of Studies, Planning and Statistics (GEPE)*

**Date of the Procurement Plan:** *March 22, 2017*

**Period covered by this Procurement Plan:** *March 22, 2017 to March 22, 2018*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. *“National procurement legislation and applicable conditions under review by the Bank”*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**),

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

**Other Relevant Procurement Information.** *“Not Applicable”*

**PROCUREMENT PLAN** Angola : Angola: Commercial Agriculture Development Project

**General Information**  
 Country: Angola Bank's Approval Date of the Original Procurement Plan: 2017-03-06  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-20  
 Project ID: P159052 GPN Date: 2021-09-15  
 Project Name: Angola: Commercial Agriculture Development Project  
 Loan / Credit No: IBRD / P4860, /, IBRD / 88660, COFN / C1580  
 Executing Agency(ies) Ministry of Agriculture

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
002/W/CADP/18 / Maintenance of rural roads (Lot and 2nd yr)	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope				956,655.00	0.00	Cancelled						2021-07-18		2021-07-23					2021-09-03		2021-10-03		2021-11-07	2022-05-06
006/W/CADP/20 / Works of electrical connections, including Design - Kwanza Norte, Kwanza Sul and Malange	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Request for Bids	Open - International	Single Stage - One Envelope				15,000,000.00	0.00	Pending Implementation						2021-11-11		2021-11-16					2021-12-28		2022-01-27		2022-03-03	2022-08-30
007/W/CADP/20 / Rehabilitation of irrigation infrastructure (Lot 2)	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope				6,500,000.00	0.00	Pending Implementation						2022-02-21		2022-03-07					2022-04-11		2022-05-11		2022-06-15	2023-06-15
004/W/CADP/20 / Rehabilitation and Maintenance rural roads - (Works Phase 1 - Lot 3) Kuanza Sul - 50 km	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope				9,000,000.00	0.00	Pending Implementation						2022-02-02		2022-02-16					2022-03-23		2022-04-27		2022-05-28	2023-02-22
001/W/CADP/18 / Rehabilitation and Maintenance rural roads - (Works Phase 1 - Lot 2) Kuanza Norte (50 km)	COFN / C1580	Infrastructure for Production and Marketing	Prior	Request for Bids	Open - International	Single Stage - One Envelope				10,000,000.00	0.00	Pending Implementation						2022-04-05		2022-04-19					2022-05-17		2022-06-21		2022-07-26	2026-04-21
008/W/CADP/20 / Rehabilitation of irrigation infrastructure (Lot 3)	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope				7,000,000.00	0.00	Pending Implementation						2022-03-31		2022-04-14					2022-05-19		2022-06-23		2022-07-28	2023-07-28
005/W/CADP/20 / Rehabilitation and Maintenance rural roads - (Works Phase 1 - Lot 1) Malange - 50 km	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope				9,500,000.00	0.00	Pending Implementation						2022-07-10		2022-07-24					2022-08-28		2022-10-02		2022-11-02	2023-07-30
003/W/CADP/18 / Rehabilitation of irrigation infrastructure Kwanza Norte (Lot 1)	COFN / C1580	Infrastructure for Production and Marketing	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,000,000.00	0.00	Pending Implementation						2022-03-22		2022-04-05					2022-05-10		2022-06-14		2022-07-15	2023-07-15

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
001/GD/ACDP/17 / Supply of Vehicles (3)	/	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		180,000.00	0.00	Cancelled								2017-03-18								2017-04-22		2017-07-21			
007/GD/ACDP/17 / Supply of vehicles for the Project Implementation Unit	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	UN Agencies (Direct)	Direct			180,000.00	102,941.35	Completed				2017-10-16	2017-10-13			2017-10-21		2017-11-02						2017-11-25	2017-11-14	2018-05-24	2018-03-29		
002/GD/ACDP/17 / Supply of IT equipment for PIU Office in Luanda	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	22,626.49	Completed								2017-11-27		2017-12-07					2018-01-01	2018-03-06	2018-01-08	2018-09-20			
005/GD/ACDP/17 / Renovation of PIU office	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	13,214.11	Completed								2017-11-06		2017-12-08					2017-12-18	2018-01-17	2017-12-25	2018-03-21			
003/GD/ACDP/17 / Supply of Office Furniture for PIU Office in Luanda	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	26,780.96	Completed								2017-11-25		2017-12-08					2018-01-20	2018-03-06	2018-02-10	2018-09-12			
004/GD/ACDP/17 / Supply of Accountant Software for the Project	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	19,462.35	Completed								2018-05-11							2018-06-15	2019-01-11	2018-06-22	2019-07-22			
006/GD/CADP/18 / Supply of Vehicles (3)	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	UN Agencies (Direct)	Direct			80,000.00	0.00	Cancelled				2019-02-04	2019-09-11			2019-02-09		2019-09-11					2019-03-16		2019-09-12				
002/GD/ACDP/18 / Supply of TC equipment for PIU	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Cancelled								2017-11-25							2017-12-30		2018-01-06				
007/GD/CADP/18 / Supply of IT equipment for PIU	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	29,221.33	Completed								2019-02-09		2019-03-20					2019-04-06	2019-06-17	2019-10-03	2019-07-26			
009/GD/CADP/18 / Supply of Office Furniture for PIU Office	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	17,250.93	Completed								2019-01-30		2019-03-20					2019-03-27	2019-05-06	2019-09-23	2019-07-29			
074/CS/CADP/19 / Portable IT Equipment for field collection of primary information (Tablets)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	611,543.73	Completed				2019-09-13	2019-10-29			2019-09-18		2019-10-29					2019-10-30	2019-11-29	2020-04-08	2020-01-03	2020-06-15	2020-07-01	2020-10-01



071/CS/CADP/19 / Feasibility study on rehabilitation of small and medium-sized irrigated perimeters	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	120,000.00	550,032.08	Signed	2019-07-23	2019-10-29	2019-08-13	2019-10-29	2019-09-26	2020-02-18					2019-10-24	2020-04-30	2019-11-23	2020-06-08	2019-12-28	2020-08-04	2020-02-01	2020-10-07	2021-01-31
073/CS/CADP/19 / Technical Feasibility Study (TFS) Preparatory Assistance for the design of a strategy to develop and implement a unique system for international trade in Angola	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	UN Agencies (Direct)	Direct	494,000.00	493,810.00	Signed																2019-11-16	2020-09-23	2020-07-13	
077/CS/CADP/19 / Technical Studies including environmental and social impact assessment for rural roads	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Canceled	2020-03-15		2020-04-05		2020-05-19						2020-06-16		2020-07-16		2020-08-20		2020-09-24		2021-09-24
064/CS/CADP/18 / TA on geospatial mapping, feasibility, demand and cost studies for rural electrifications	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	900,000.00	0.00	Canceled	2019-01-31	2019-04-22	2019-02-21	2019-05-01	2019-04-06	2019-09-07					2019-05-04	2019-10-11	2019-06-03	2019-11-14	2019-07-08		2019-08-12		2020-08-11
087/CS/CADP/20 / Technical Services Providers to support Financial Sector intervention for partial credit guarantees	COFN / C1580	Promotion and Support for Agribusiness Development	Prior	Quality Based Selection	Open - International	400,000.00	1,022,684.00	Signed	2020-04-15	2020-04-11	2020-05-06	2020-04-14	2020-06-19	2020-07-24					2020-07-17	2020-10-08	2020-08-16	2020-11-30	2020-09-15	2021-03-03	2020-10-20	2021-03-22	2022-10-20
069/CS/CADP/19 / Technical Services Providers to support Financial Sector intervention for partial credit guarantees (TSP 1.2)	IBRD / 88660	Promotion and Support for Agribusiness Development	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Canceled	2019-07-14	2019-07-15	2019-08-04		2019-09-17						2019-10-15		2019-11-14		2019-12-19		2020-01-23		2021-01-22
093/CS/CADP/20 / Priorization Studies and Design for Malange, Cuanza Norte and Cuanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open - International	837,000.00	0.00	Under Review	2020-09-18	2020-09-21	2020-10-09	2020-10-26	2020-11-22	2021-03-05					2020-12-20	2021-05-13	2021-01-19	2021-09-23	2021-02-23		2021-03-30		2021-09-26
094/CS/CADP/20 / Innovative Management Systems for irrigated Perimeters	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	200,000.00	157,225.00	Signed	2020-10-11	2020-09-20	2020-11-01	2020-10-05	2020-12-15	2020-11-27					2021-01-12	2021-01-19	2021-02-11	2021-02-26	2021-03-18	2021-05-31	2021-04-22	2021-06-21	2021-08-20
085/CS/CADP/20 / Environmental and social assessment studies for electrical connection works - Kwanza Norte, Kwanza Sul, Malange	IBRD / 88660	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - National	80,000.00	0.00	Canceled	2020-05-22		2020-06-12		2020-07-26						2020-08-23		2020-09-22		2020-10-27		2020-12-01		2021-12-01
075/CS/CADP/19-2 / Participatory process for identification of irrigation schemes	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	120,000.00	0.00	Canceled	2020-02-28	2019-11-06	2020-03-20		2020-05-03						2020-05-31		2020-06-30		2020-08-04		2020-09-08		2021-09-08
035/CS/CADP/18 / Consultancy Design Review and Works Supervision including E&S Safeguards, PHASE 1 Kwanza Norte	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Canceled	2020-03-30	2020-03-13	2020-04-20		2020-06-03						2020-07-01		2020-07-31		2020-09-04		2020-10-09		2021-10-09
076/CS/CADP/20 / Consultancy Design Review and Works Supervision, including E&S Safeguards, PHASE 1 Kwanza Sul	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Canceled	2020-03-27	2020-03-13	2020-04-17		2020-05-31						2020-06-28		2020-07-28		2020-09-01		2020-10-06		2021-10-06
078/CS/CADP/19 / Consultancy Design Review and Works Supervision, including E&S Safeguards, PHASE 1 Malange	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Canceled	2020-03-30	2020-03-11	2020-04-20		2020-06-03						2020-07-01		2020-07-31		2020-09-04		2020-10-09		2021-10-09
051/CS/CADP/18 / Business Intelligence for GEPE	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	850,000.00	0.00	Canceled	2020-02-28		2020-03-20		2020-05-03						2020-05-31		2020-06-30		2020-08-04		2020-09-08		2021-09-08
101/CS/CADP/20 / Consultancy Services for Monitoring and Evaluation of the CADP	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - International	800,000.00	0.00	Under Implementation	2021-01-29	2021-01-27	2021-02-19	2021-02-03	2021-04-04	2021-09-03					2021-05-02	2021-10-13	2021-06-01		2021-07-06		2021-08-10		2025-08-09
050/CS/CADP/21 / Technical Assistance for the completion and implementation of PLANIRIGICA	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Under Review	2021-05-14	2021-08-13	2021-05-29	2021-08-23	2021-06-29						2021-07-27		2021-08-17		2021-09-17		2021-10-18		2023-10-18
080/CS/CADP/20 / Technical Service Provider (TSP) Weather index-based crop insurance studies	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	250,000.00	0.00	Pending Implementation	2022-04-29		2022-05-14		2022-06-14						2022-07-12		2022-08-02		2022-09-02		2022-09-22		2023-03-21
017/CS/CADP/16 / Project Baseline Survey	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International	300,000.00	0.00	Canceled	2020-03-06	2020-09-10	2020-03-27		2020-04-24						2020-04-29		2020-05-14		2020-06-03		2020-06-13		2020-09-11
110/CS/CADP/21 / Technical Assistance for review and update of the Mid-Term Plan of the Agrarian Sector (year 2022 -2027)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - National	210,000.00	0.00	Under Implementation	2021-04-11	2021-10-12	2021-04-26		2021-05-27						2021-06-24		2021-07-15		2021-08-15		2021-09-04		2022-09-04
088/CS/CADP/20 / TECHNICAL SERVICES PROVIDERS TO SUPPORT THE SUB-COMPONENT ON PUBLIC-PRIVATE DIALOGUE ON VALUE CHAIN STRATEGY DEVELOPMENT	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Under Implementation	2021-04-16	2021-04-19	2021-05-01	2021-04-29	2021-06-01	2021-08-31					2021-06-29	2021-10-11	2021-07-20	2021-11-24	2021-08-20	2021-12-24	2021-09-09		2023-08-30

053/CS/CADP/18 / Technical assistance for capacity building in research and development (to support the 3 inst: INCA, IIA, IWI)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Prior	Quality And Cost-Based Selection	Open – International		500,000.00	0.00	Pending Implementation	2022-03-31	2022-04-15	2022-05-16		2022-06-13	2022-07-04	2022-08-04	2022-08-24	2023-08-24	
095/CS/CADP/20 / Supervision for rehabilitation of Irrigation infrastructure (Lot 2)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open – International		800,000.00	0.00	Pending Implementation	2022-01-12	2022-01-27	2022-02-27		2022-03-27	2022-04-17	2022-05-18	2022-06-07	2023-06-07	
096/CS/CADP/20 / Supervision for rehabilitation of Irrigation infrastructure (Lot 3)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open – International		800,000.00	0.00	Pending Implementation	2022-02-20	2022-03-07	2022-04-07		2022-05-05	2022-05-26	2022-06-26	2022-07-16	2023-07-16	
099/CS/CADP/20 / Supervision for Works PHASE 1 Malange (Lot 1)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open – International		850,000.00	0.00	Pending Implementation	2021-10-15	2021-10-30	2021-11-30		2021-12-28	2022-01-18	2022-02-18	2022-03-10	2023-03-10	
098/CS/CADP/20 / Supervision for Works PHASE 1 Kwanza Sul (Lot 3)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open – International		850,000.00	0.00	Pending Implementation	2022-04-18	2022-05-03	2022-06-03		2022-07-01	2022-07-22	2022-08-22	2022-09-11	2023-06-08	
097/CS/CADP/20 / Supervision for Works PHASE 1 Kwanza Norte (Lot 2)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open – International		850,000.00	0.00	Under Implementation	2022-04-22	2021-09-13	2022-05-07		2022-07-05	2022-07-26	2022-08-26	2022-09-15	2023-06-12	
103/CS/CADP/21 / Technical Assistance on revision of the Basic Law of Agrarian Development (Law No. 15/05 of 7 December)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Quality And Cost-Based Selection	Open – International		400,000.00	0.00	Under Implementation	2021-10-15	2021-10-12	2021-10-30		2021-11-30	2021-12-28	2022-01-27	2022-03-08	2022-03-28	2023-03-28
054/CS/CADP/18 / Technical assistance for the investment committee	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open – International		500,000.00	0.00	Pending Implementation	2021-12-10	2021-12-31	2022-02-13		2022-03-13	2022-04-12	2022-05-17	2022-06-21	2023-06-21	
036/CS/CADP/19 / Supervision of Works for Rehabilitation of Small and Medium Irrigated Perimeters Kwanza Norte ( Lot 1)	COFN / C1580	Infrastructure for Production and Marketing	Post	Quality And Cost-Based Selection	Open – International		800,000.00	0.00	Under Implementation	2021-10-22	2021-10-05	2021-11-05	2022-01-17	2021-11-22	2021-12-22	2022-01-06	2022-01-31	2022-02-20	2023-02-20
079/CS/CADP/20 / Supervision for Works of electrical connections, including design revision in Kwanza Norte, Kwanza Sul and Malange	IBRD / 88660	Infrastructure for Production and Marketing	Prior	Quality And Cost-Based Selection	Open – International		1,250,000.00	0.00	Pending Implementation	2022-01-10	2022-01-25	2022-02-25		2022-03-25	2022-04-15	2022-05-16	2022-06-05	2023-06-05	

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
002/CS/ACDP/16 / Procurement specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	817,829.44	Signed	2017-03-06	2017-08-29	2017-04-04	2017-09-08	2017-04-05	2017-09-28	2017-04-20	2017-09-29	2018-04-20	
014/CS/ACDP/16 / Consultant to undertake analysis of infrastructure current status as well as other services for the betterment of the value chains	IBRD / P4860	Promotion and Support for Agribusiness Development	Post	Direct Selection	Direct		100,000.00	299,133.85	Completed	2017-03-13		2017-03-23				2017-05-20	2017-09-12	2017-06-19	2018-05-07
003/CS/ACDP/16 / Agribusiness and Value Chain Analysis Specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		150,000.00	278,174.02	Terminated	2017-11-13	2018-05-17	2017-12-16		2017-12-23	2018-10-01	2018-01-13	2018-11-01	2019-01-13	
016/CS/ACDP/16 / Consultant to develop the project's manual	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	45,200.00	Completed	2017-12-18	2018-04-13	2018-02-05	2018-04-16	2018-02-26	2018-05-02	2018-03-08	2018-05-17	2018-06-06	2019-08-13
004/CS/ACDP/16 / Finance management specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	343,662.13	Signed	2017-10-30	2017-10-04	2017-11-28		2017-12-12	2018-01-31	2018-01-09	2018-02-20	2019-01-09	
023/CS/ACDP/17 / Contracting of an Environmental Safeguards Specialist	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	389,271.24	Signed	2018-01-15	2017-11-30	2018-03-05	2018-05-08	2018-03-26	2018-05-08	2018-04-30	2018-07-06	2019-04-30	
007/CS/ACDP/16 / Project accountant	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2018-01-15	2017-11-07	2018-03-05		2018-03-19		2018-04-07		2019-04-07	
025/CS/ACDP/18 / Consultancy services for the elaboration of a Diagnosis of Land Uses and Rights in the Project Implementation Area	IBRD / P4860	Promotion and Support for Agribusiness Development	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2017-06-25	2017-06-05	2017-07-19	2017-08-28	2017-07-24		2017-08-03		2018-01-30	
025/CS/ACDP/17 / DIAGNOSTIC REVIEW OF LAND RIGHTS AND LAND USES IN THE PROJECT AREA	IBRD / P4860	Promotion and Support for Agribusiness Development	Prior	Individual Consultant Selection	Open		90,000.00	80,000.00	Completed	2017-11-20	2017-11-22	2017-12-12	2017-12-04	2017-12-15	2018-01-24	2018-01-10	2018-02-08	2018-07-09	2018-12-26
005/CS/ACDP/18 / Junior Procurement Officer 1	IBRD / P4860	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	243,044.75	Signed	2018-05-07	2018-05-29	2018-06-05	2018-09-10	2018-06-19	2018-09-27	2018-07-10	2018-10-02	2019-07-10	
026/CS/ACDP/17 / Consultancy to prepare the project manuals	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2018-01-29		2018-03-19		2018-04-09		2018-05-14		2018-11-10	

034/CS/CADP/18 / Project Accountant	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	165,897.79	Terminated	2018-06-04	2018-05-17	2018-07-03	2018-07-12	2018-07-17	2018-08-12	2018-08-13	2019-02-08	
006/CS/ACDP/16 / Assistant Financial Management	IBRD / P4860	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2017-03-06		2017-04-04		2017-04-18		2017-05-16		2018-05-16
028/CS/CADP/18 / Matching Grant Manager	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		150,000.00	385,664.22	Signed	2019-01-15	2019-01-23	2019-03-05	2019-07-15	2019-03-26	2019-07-25	2019-04-30	2019-08-05	2019-10-27
032/CS/CADP/18 / Matching Grant Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	107,976.90	Signed	2019-01-15	2019-02-11	2019-03-05	2019-11-05	2019-03-26	2019-11-13	2019-04-30	2019-11-18	2019-10-27
033/CS/CADP/18 / Junior Financial Management officer	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	233,811.58	Signed	2019-01-15	2018-12-06	2019-03-05	2019-04-25	2019-03-26	2019-05-07	2019-04-30	2019-05-20	2019-10-27
031/CS/CADP/18 / Matching grant accountant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	230,661.87	Signed	2019-01-18	2018-11-29	2019-03-08	2019-07-15	2019-03-29	2019-07-26	2019-05-03	2019-09-18	2019-10-30
058/CS/CADP/18 / Monitoring and Evaluation specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	132,150.00	Terminated	2018-12-28	2019-02-11	2019-02-15	2019-10-28	2019-03-08	2019-11-08	2019-04-12	2019-11-25	2019-10-09
057/CS/CADP/18 / Provincial Representative 3	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	73,335.82	Signed	2019-01-09	2019-04-22	2019-02-27	2019-12-24	2019-03-20	2020-01-23	2019-04-24	2020-01-17	2019-10-21
056/CS/CADP/18 / Provincial Representative 2	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	108,321.20	Signed	2019-01-09	2019-04-22	2019-02-27	2019-11-13	2019-03-20	2019-11-15	2019-04-24	2019-11-04	2019-10-21
055/CS/CADP/18 / Provincial Representative 1	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	73,335.82	Signed	2019-01-09	2019-04-15	2019-02-27	2019-11-13	2019-03-20	2019-11-14	2019-04-24	2019-11-04	2019-10-21
043/CS/CADP/18 / Communication specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	291,821.33	Signed	2019-01-11	2019-02-26	2019-03-01	2019-04-30	2019-03-22	2019-05-29	2019-04-26	2019-06-11	2019-10-23
044/CS/CADP/18 / Senior Infrastructure specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		150,000.00	309,372.24	Signed	2018-12-28	2019-02-11	2019-02-15	2019-04-22	2019-03-08	2019-06-24	2019-04-12	2019-06-17	2019-10-09
045/CS/CADP/18 / Project Coordinator's Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	17,934.06	Terminated	2019-01-24	2019-05-16	2019-03-14	2020-01-09	2019-04-04	2020-01-20	2019-05-09	2020-01-31	2019-11-05
063/CS/CADP/18 / Expert for Data collection and analysis to support CEPE	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open		90,000.00	198,668.14	Signed	2019-01-31	2019-11-08	2019-03-21	2020-02-18	2019-04-11	2020-02-21	2019-05-16	2020-03-09	2019-11-12
066/CS/CADP/18 / Administrative/Office Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	101,014.54	Signed	2019-02-08	2019-02-11	2019-03-29	2019-06-18	2019-04-19	2019-06-21	2019-05-24	2019-07-01	2019-11-20
062/CS/CADP/18 / Internal Audit for PIU	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		90,000.00	61,754.00	Terminated	2018-12-14	2018-11-29	2019-02-01	2019-04-30	2019-02-22	2019-06-07	2019-03-29	2019-06-21	2019-09-25
067/CS/CADP/19 / External Audit for PIU (First Year)	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		40,000.00	30,000.00	Completed	2019-04-30	2019-04-29	2019-05-10	2019-05-08			2019-06-13	2019-05-17	2019-09-11
068/CS/CADP/19 / Technical support for agriculture policy set up and analysis for GEPE/MINAGRIF	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open		80,000.00	132,780.67	Signed	2019-05-10	2019-05-31	2019-06-28	2020-01-23	2019-07-19	2020-02-19	2019-08-23	2020-08-10	2020-08-17
082/CS/CADP/19 / Internal Audit for PIU	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		90,000.00	175,939.80	Signed	2019-12-27	2020-01-09	2020-01-03	2020-01-08	2020-01-24	2020-02-28	2020-02-28	2020-03-03	2020-03-02
042/CS/CADP/18 / IT Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2019-07-25		2019-09-12		2019-10-03		2019-11-07		2020-05-05
065/CS/CADP/18 / Expert to provide TA on commissioning studies related to institutional support	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open		97,500.00	0.00	Canceled	2019-02-11		2019-04-01		2019-04-22		2019-05-27		2020-05-26
020/CS/ACDP/17 / Contracting of a Land governance/social Assistant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-03-27		2019-05-15		2019-06-05		2019-07-10		2020-07-09
081/CS/CADP/20 / M&E Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		90,000.00	102,673.80	Terminated	2020-02-17	2020-02-17	2020-02-22	2020-03-03	2020-03-14	2020-07-28	2020-04-18	2020-08-07	2021-04-13
030/CS/CADP/18 / Junior Agribusiness and Value Chain Analysis Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	54,936.90	Signed	2020-04-24	2020-06-22	2020-06-12	2020-10-07	2020-07-03	2020-10-14	2020-08-07	2020-11-03	2021-08-02
048/CS/CADP/18 / Impact evaluation specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-09-28		2018-11-16		2018-12-07		2019-01-11		2019-07-10
021/CS/ACDP/17 / Contracting of a Value chain development/competitiveness expert	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2020-02-28		2020-04-17		2020-05-08		2020-06-12		2021-06-12

089/CS/CADP/20 / Project Accountant	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		90,000.00	149,718.94	Signed	2020-04-15	2020-04-09	2020-04-20	2020-05-05	2020-05-11	2020-06-09	2020-06-15	2020-06-15	2021-06-10
024/CS/JACDP/17 / Contracting of a Social Safeguards Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	115,508.02	Signed	2020-10-08	2020-08-07	2020-11-26	2020-11-09	2020-12-17	2020-11-17	2021-01-21	2020-11-23	2022-01-21
091/CS/CADP/20 / Technical Service Provider (TSP) Developing a risk financing tool for agriculture and food security	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Direct Selection	Direct		300,000.00	298,962.00	Signed	2020-07-07	2020-06-11	2020-07-17	2020-07-03			2020-09-20	2020-09-10	2021-09-15
092/CS/CADP/20 / LEAST-COST GEOSPATIAL ELECTRIFICATION OPTIONS ANALYSIS FOR LAST-MILE EXTENSION OF GRID IN THE PROJECT AREA (Partial Study)	IBRD / 88660	Infrastructure for Production and Marketing	Post	Direct Selection	Direct		300,000.00	293,274.00	Signed	2020-07-01	2020-06-15	2020-07-22	2020-06-21			2020-08-15	2020-08-03	2021-02-11
086/CS/CADP/20 / Technical Studies for environmental and social impact assessment for rural roads	COFN / C1580	Infrastructure for Production and Marketing	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2020-03-23	2020-03-11	2020-05-11			2020-06-01		2020-07-06	2020-11-03
083/CS/CADP/20 / Assistant/Junior M&E Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	74,859.48	Signed	2020-10-16	2021-03-04	2020-12-04	2021-06-01	2020-12-25	2021-06-03	2021-01-29	2021-06-21	2022-01-24
100/CS/CADP/21 / Project Coordinator	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		191,700.00	192,513.37	Signed	2021-02-26	2021-02-26	2021-03-13	2021-03-04			2021-04-01	2021-02-12	2022-03-27
106/CS/CADP/21 / Assistant for the Project Coordinator	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		32,117.00	30,000.00	Signed	2021-04-09	2021-04-14	2021-04-19	2021-05-06	2021-05-04	2021-08-02	2021-05-24	2021-08-17	2022-05-24
107/CS/CADP/21 / Matching Grant Manager	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		90,000.00	90,000.00	Signed	2021-04-16	2021-04-30	2021-04-26	2021-05-06	2021-05-11	2021-06-21	2021-05-31	2021-07-06	2022-05-31
108/CS/CADP/21 / Monitoring and Evaluation Specialist for the Project and is closing.	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		77,000.00	77,005.31	Signed	2021-04-13	2021-04-19	2021-04-23	2021-04-28	2021-05-08	2021-06-11	2021-05-28	2021-06-29	2022-05-28
109/CS/CADP/21 / IT Specialist for the project	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		64,500.00	64,500.00	Signed	2021-04-18	2021-08-10	2021-06-02	2021-10-07	2021-06-17	2021-10-20	2021-07-07	2021-10-20	2022-07-07
022/CS/JACDP/17 / Contracting of a Junior Agribusiness Expert	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-04-22		2022-06-10		2022-07-01		2022-08-05		2023-08-05
112/CS/CADP/21 / Junior Agribusiness and Value Chain Analysis Specialist (new strategy)	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		38,500.00	38,503.20	Signed	2021-04-13	2021-05-05	2021-04-18	2021-05-31	2021-05-09	2021-07-20	2021-06-13	2021-08-13	2022-06-13
111/CS/CADP/21 / Agronomist Researcher (Specialist in agricultural research)	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		40,000.00	40,000.00	Signed	2021-04-21	2021-04-27	2021-04-26	2021-07-14	2021-05-17	2021-08-18	2021-06-21	2021-08-18	2021-09-19
102/CS/CADP/21 / Agribusiness and Value Chain Analysis Specialist	IBRD / 88660	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		16,000.00	0.00	Canceled	2021-04-23	2021-04-21	2021-05-10			2021-05-17		2021-05-31	2022-05-31
113/CS/CADP/21 / Environmental Safeguards Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2021-07-21	2021-07-23	2021-08-25	2021-09-21	2021-09-09		2021-09-29		2022-09-29
114/CS/CADP/21 / Agribusiness and Value Chain Analysis Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		64,000.00	0.00	Under Implementation	2021-07-13	2021-07-23	2021-07-30	2021-07-28	2021-08-02	2021-07-28	2021-08-15		2022-08-15
047/CS/CADP/18 / Junior Procurement Officer 2	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	70,000.08	Signed	2021-07-18	2021-08-05	2021-08-26	2021-10-26	2021-09-05	2021-10-29	2021-09-25	2021-11-03	2022-09-25
115/CS/CADP/21 / Junior Procurement Officer	COFN / C1580	Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2021-09-07	2021-09-13	2021-10-16	2021-12-06	2021-10-26		2021-11-19		2022-11-14
019/CS/JACDP/17 / Contracting of a Land Administration specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-09-13	2021-10-12	2021-10-22	2021-12-06	2021-10-27		2021-11-13		2022-11-13
104/CS/CADP/21 / Consultancy to support the registration and legalization of land of potential beneficiaries	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2021-07-30		2021-09-07		2021-09-17		2021-10-07		2022-04-05
118/CS/CADP/21 / Contracting of new Environmental Safeguards Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		70,000.00	70,000.00	Signed	2021-10-25	2021-10-26	2021-11-06	2021-10-28	2021-11-16	2021-11-08	2021-12-06	2021-11-18	2022-12-01
119/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Cuanza Norte	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2021-11-03	2021-11-18	2021-12-13		2021-12-27		2022-01-20		2023-01-15
120/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Cuanza Sul	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2021-11-03	2021-11-18	2021-12-13		2021-12-27		2022-01-20		2023-01-15



121/CS/CADP/21 / Junior Consultant to support the Provincial Representative of Malange	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2021-11-03	2021-11-18	2021-12-13		2021-12-27		2022-01-20		2023-01-15	
122/CS/CADP/21 / Individual Consultant to conduct the Mid Term Evaluation of the Project CADP	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		75,000.00	48,851.00	Signed	2021-10-25	2021-11-10	2021-11-04	2021-11-16	2021-11-09	2021-11-18	2021-11-19	2021-11-18	2022-02-17	
123/CS/CADP/21 / Agronomist Researcher to support the PRU to monitor the implementation of the Harmonized Strategy under SubComponent 3.2	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Direct		90,000.00	90,000.00	Signed	2021-10-26	2021-11-10	2021-11-05	2021-11-15	2021-11-15	2021-11-25	2021-11-27	2021-11-25	2022-11-22	
C 132/CS/CADP/21 / Procurement Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Individual Consultant Selection	Open		166,836.00	0.00	Canceled	2021-12-09		2022-01-27		2022-02-17		2022-03-24		2022-09-20	
C 130/CS/CADP/21 / Project Coordinator	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		192,513.36	0.00	Under Implementation	2021-12-09	2021-12-31	2021-12-14		2022-01-04		2022-02-08		2022-08-07	
C 131/CS/CADP/21 / Financial Management Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		107,009.55	0.00	Under Implementation	2021-12-09	2021-12-13	2021-12-14		2022-01-04		2022-02-08		2022-08-07	
C 133/CS/CADP/21 / Senior Specialist/agribusiness	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		48,000.06	102,673.80	Signed	2021-12-09	2021-12-10	2021-12-14	2021-12-29	2022-01-04	2022-01-06	2022-02-08	2022-01-06	2022-08-07	
C136/CS/CADP/21 / Senior Engineer Specialized in Irrigation	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		105,882.21	102,673.80	Signed	2021-12-09	2021-12-10	2021-12-14	2021-12-24	2022-01-04	2021-12-29	2022-02-08	2021-12-29	2022-08-07	
C 134/CS/CADP/21 / Junior Specialist from Field Schools	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		56,144.61	0.00	Pending Implementation	2021-12-09		2021-12-14		2022-01-04		2022-02-08		2022-08-07	
C 135/CS/CADP/21 / Senior Livestock Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		52,500.15	102,673.80	Signed	2021-12-09	2021-12-10	2021-12-14	2021-12-21	2022-01-04	2021-12-24	2022-02-08	2021-12-24	2022-08-07	
C 137/CS/CADP/21 / Monitoring and Evaluation Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		57,753.99	0.00	Under Implementation	2021-12-09	2021-12-13	2021-12-14		2022-01-04		2022-02-08		2022-08-07	
C 138/CS/CADP/21-129 / Social and Gender Safeguards Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		70,000.00	102,673.80	Signed	2021-12-13	2021-12-14	2021-12-18	2021-12-24	2022-01-08	2022-01-03	2022-02-12	2022-01-03	2022-08-11	
C 139/CS/CADP/21 / Senior Procurement Specialist	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Prior	Individual Consultant Selection	Open		166,836.00	0.00	Under Implementation	2021-12-13	2021-12-15	2022-01-31		2022-02-21		2022-03-28		2022-09-24	
C 140/CS/CADP/21 / ENVIRONMENTAL SAFEGUARDS SPECIALIST	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		70,000.00	102,673.80	Signed	2021-12-15	2021-12-29	2021-12-20	2022-01-14	2022-01-10	2022-01-14	2022-02-14	2022-01-14	2022-08-13	
C 141/CS/CADP/21-132 / Junior Procurement Officer 3	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.17	0.00	Under Implementation	2022-01-04	2022-01-05	2022-02-22		2022-03-15		2022-04-19		2022-10-16	
C 142/CS/CADP/21-132 / Land Administration Specialist	COFN / C1580	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2022-01-05	2022-01-05	2022-02-23		2022-03-16		2022-04-20		2022-10-17	
C 128/CS/CADP/21 / PREPARATION OF THE MANAGEMENT FRAMEWORK OF INDIGENOUS PEOPLES/LOCAL COMMUNITIES HISTORICALLY DISADVANTAGED TRADITIONALS OF SUB-SAHARAN AFRICA	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2021-12-09	2021-12-10	2021-12-14		2022-01-04		2022-02-08		2022-08-07	
C 129/CS/CADP/21 / ENVIRONMENTAL SAFEGUARDS SPECIALIST	IBRD / 88660	Institutional Strengthening and Improved Business Environment	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Canceled	2021-12-09	2021-12-10	2021-12-14		2022-01-04		2022-02-08		2022-08-07	
C 143/CS/CADP/21-133 / ENVIRONMENTAL SAFEGUARDS SPECIALIST	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Direct Selection	Direct		60,000.00	0.00	Pending Implementation	2022-01-20		2022-01-30				2022-04-05		2022-10-02	
C 144/CS/CADP/21-134 / PREPARATION OF THE MANAGEMENT FRAMEWORK OF INDIGENOUS PEOPLES/LOCAL COMMUNITIES HISTORICALLY DISADVANTAGED TRADITIONALS OF SUB-SAHARAN AFRICA	COFN / C1580	Institutional Strengthening and Improved Business Environment	Post	Direct Selection	Direct		70,000.00	0.00	Pending Implementation	2022-01-20		2022-01-30				2022-04-05		2022-10-02	