

The textual part of this Procurement Plan is not available as an abbreviated Procurement Plan was used (as this is a Project Preparation Advance for the preparation of a lending project).

PROCUREMENT PLAN **Western and Central Africa : Community-Based Recovery and Stabilization Project for the Sahel**

General Information

Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-06-22
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-22 2022-03-28
Project ID: P173830 **GPN Date:**
Project Name: Community-Based Recovery and Stabilization Project for the Sahel
Loan / Credit No: IDA / D8300
Executing Agency: States of Liptako-Gourma Integrated Development Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
BF-ALG-291780-CW-RFQ / A ménagement des bureaux pour l'équipe du projet	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SFO)	13,000.00	0.00	Pending Implementation																			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BF-ALG-291787-GO-RFQ / Acquisition de mobilier de bureau pour l'équipe du projet	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,200.00	0.00	Pending Implementation																					
BF-ALG-291797-GO-RFQ / Acquisition de matériels informatiques y compris scanneurs réseau, vidéo projecteurs et de consommables informatiques pour le projet	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation																					
BF-ALG-291931-GO-RFQ / Acquisition d'un véhicule berline et d'un véhicule tout terrain et une année de maintenance des véhicules	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		77,000.00	0.00	Pending Implementation																					
BF-ALG-291937-GO-RFQ / Acquisition d'un logiciel en gestion financière, formation du personnel et assistance d'une année	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																					
BF-ALG-291942-GO-RFQ / Acquisition de matériel audiovisuel et de supports publicitaires	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation																					
BF-ALG-291947-GO-RFQ / Acquisition de fournitures de bureau, de produits d'entretien et de matériel de bureau (refrigérateurs, cafetières... pour le projet	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																					
BF-ALG-291957-GO-RFQ / Acquisition et installation de matériel pour la mise en place d'un système de visioconférence	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		56,000.00	0.00	Pending Implementation																					

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BF-ALG-291949-NC-RFQ / For mulaire d'assurance maladie pour les experts recrutés du projet	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation																					

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-ALG-291969-CS-INDV / R ecrutement d'un consultant individuel pour une assistance technique dans le cadre de la base de données	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2022-07-18	2022-07-25	2022-08-24	2022-09-19				2023-04-04		
BF-ALG-292236-CS-INDV / R ecrutement de consultant individuel pour l'élaboration d'une stratégie de communication assortie d'un plan d'action 2023-2026	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-08-01	2022-08-08	2022-08-29	2022-09-22				2022-11-21		
BF-ALG-292467-CS-INDV / R ecrutement d'un consultant pour l'élaboration du dispositif de suivi évaluation	IDA / D8300	Component 3: Regional dialogue, coordination and data and capacity building	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2022-07-25	2022-08-08	2022-08-11	2022-09-06				2022-10-06		