



Justice for Business Project (P167247)

EUROPE AND CENTRAL ASIA | Croatia | Governance Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2020 | Seq No: 4 | ARCHIVED on 31-Dec-2021 | ISR48960 |

Implementing Agencies: Republic of Croatia, Ministry of Justice and Public Administration (MoJPA), Ministry of Physical Planning, Construction and State Assets (MoPPCSA), Ministry of Economy and Sustainable Development (MoESD)

**Key Dates**

**Key Project Dates**

Bank Approval Date: 31-Mar-2020	Effectiveness Date: 29-Jun-2020
Planned Mid Term Review Date: 01-Dec-2022	Actual Mid-Term Review Date:
Original Closing Date: 30-Jun-2025	Revised Closing Date: 30-Jun-2025

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to improve the business regulatory procedures and justice service standards for businesses and citizens.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

**Components Table**

Name
Reducing the administrative burden for businesses to interact with government
Improving justice services for businesses and citizens
Project Management and Technical Assistance

**Overall Ratings**

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Risk Rating	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial

**Implementation Status and Key Decisions**

The procurement process for the contract of the first phase of the Zagreb Municipal Civil Court rehabilitation was completed and the awarded firm will be announced in December 2021. Works will start in early 2022.

Achievement of DLIs #3b and 5 was verified and corresponding disbursements carried out over EUR 4 million.

A Grievance Redress Mechanism has been established for the Project and is accessible in the following link: <https://mpu.gov.hr/istaknute teme/projekti/projekti-ostalo/projekti-financirani-iz-zajmova-medjunarodnih-financijskih-institucija/poziv-na-javno-savjetovanje/21598>.



**Risks**

**Systematic Operations Risk-rating Tool**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Substantial	☐ Substantial	☐ Substantial
Macroeconomic	☐ Moderate	☐ Substantial	☐ Substantial
Sector Strategies and Policies	☐ Substantial	☐ Substantial	☐ Substantial
Technical Design of Project or Program	☐ Substantial	☐ Substantial	☐ Substantial
Institutional Capacity for Implementation and Sustainability	☐ Substantial	☐ Substantial	☐ Substantial
Fiduciary	☐ Moderate	☐ Moderate	☐ Moderate
Environment and Social	☐ Moderate	☐ Moderate	☐ Moderate
Stakeholders	☐ Moderate	☐ Moderate	☐ Moderate
Other	--	--	--
Overall	☐ Substantial	☐ Substantial	☐ Substantial

**Results**

**PDO Indicators by Objectives / Outcomes**

Improvement of business regulatory procedures				
▶ Time and number of procedures to register an LLC (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	19.5 days and 7 procedures to start an LLC	5.78 days and 3 procedures (court registry, tax administration, pension fund and bank) to start an LLC.	5.78 days and 3 procedures (court registry, tax administration, pension fund and bank) to start an LLC.	Additional 20% reduction (30% of baseline) in the time and procedures for registering LLCs
Date	31-Dec-2019	28-Feb-2021	16-Dec-2021	30-Dec-2022
Comments:	Measured as percentage reduction in time and the number of procedures. Since the Doing Business Report was cancelled, the team will rely on alternative data sources, such as the information provided by the Ministry of Economy and Sustainable Development. Moreover, the WB team is also hiring a Consultant to provide an independent third party review and verify this information.			
▶ Percentage of licenses with information on licensing requirements published online (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0 percent licensed activities with online information on licensing requirements	0 percent licensed activities with online information on licensing requirements	0 percent licensed activities with online information on licensing requirements	75%
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2022
Comments:	Number of licenses that can be applied for and obtained online			
<b>► Number of procedures to obtain a construction and a use permit (Text, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	22 procedures to obtain a construction permit and a use permit	15% reduction in the number of procedures to obtain a construction and a use permit.	15% reduction in the number of procedures to obtain a construction and a use permit.	Additional 20% reduction (35% from the baseline) in the number of procedures to obtain a construction and a use permit
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2022
Comments:	Since the Doing Business Report was cancelled, the team will rely on alternative data sources, such as the information provided by the Ministry of Construction, Physical Planning and State Assets. The WB team is hiring a Consultant to provide an independent third party review and verify this information.			

<b>Improvement of justice service standards for businesses and citizens</b>				
<b>► Disposition time for the issuance of judicial decisions in cases before commercial courts (DLI 6) (Text, Custom, PBC)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	320 days	241 days	284.00	240 days (25% reduction)
Date	31-Dec-2019	31-May-2021	31-Oct-2021	31-Dec-2023
Comments:	The disposition time is measured from January 1 to December 31. MOJPA will notify the Bank of the progress against the baseline and the target results in the first quarter of 2022. The current value of 284 is based on the calculation of the court's performance and includes performance data for the Summer months (June, July, and August). The calculation does not include performance data for the last quarter of 2021, which is known to produce very high clearance rates across the judiciary. This is the main reason for the difference between the previous ISR and the current one. If commercial courts retain disposition times at this level by the end of this year (2021), the first milestone will be completely met.			
<b>► Court users' and stakeholders' satisfaction with respect to service delivery in the four selected courts (citizen engagement indicator) (Text, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	TBD (The baseline will be set by the results of a survey to be conducted after loan effectiveness)	Terms of Reference for Court Users' Survey are currently in preparation and surveys will be conducted by the end of 2021. (The baseline will be set by the results of a	Terms of Reference for Court Users' Survey are currently in preparation and survey/s will be conducted by the end of 2021. (The baseline will be set by the	20% increase in user and stakeholder satisfaction from the baseline in the four court facilities where renovation is done



		survey to be conducted by the end of 2021).	results of a survey/s to be conducted by the end of 2021).	
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2024
Comments:	Measured through a survey as court users' and stakeholders' satisfaction with respect to the quality of justice service delivery in the four selected courts. It is expected first survey/s to be conducted during 2022 that would inform the baseline.			

### Intermediate Results Indicators by Components

1.1. Removing regulatory barriers for market entry and operation				
► Implementation of a single digital window for LLCs (DLI 1) (Text, Custom, PBC)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	The single digital window for LLCs is not operational	A single digital window that offers online business registration for LLCs is operational and in use.	A single digital window that offers online business registration for LLCs is operational and in use.	A single digital window, which can be accessed from different entry points, is the only system for the completion of all the formalities required by the 5 agencies (Commercial Court Registry, Tax Administration, Statistics, Pension and Health Insurance) to start an LLC and registration of at least five types of changes.
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2022
Comments:	First, milestone has been achieved. Currently, the verification process is underway.			
► Number of changes for LLCs that are digitalized through the single digital window (e.g. change in address, name, directors, voluntary liquidation) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	5.00
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2022
Comments:	Key changes for LLCs that can be registered online. Expected by the end of 2022 and the team will report against the progress in the second ISR next year.			
► Percentage of new LLCs disaggregated by gender (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	0.00	0.00	100.00
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2022
Comments:	LLCs disaggregated by gender. Expected only in year 3 of the project.			
<b>► Beneficiary satisfaction with business registration services offered through single digital window(citizen engagement indicator) (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	60.00
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2022
Comments:	Satisfaction survey on business registration services. It is expected that single digital window will offer survey feature by the end of 2022.			
<b>► Beneficiary satisfaction with the online information licensing platform (citizen engagement indicator) (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	60.00
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2022
Comments:	Satisfaction survey on licensing online informational platform is expected in Year 4.			
<b>► Licensing requirements are published online, and selected licenses are digitalized (DLI 2) (Text, Custom, PBC)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	There is no online informational licensing portal; 0 licenses published online/digitalized	There is no online informational licensing portal; 0 licenses published online/digitalized	There is no online informational licensing portal; 0 licenses published online/digitalized	An online informational portal with licensing requirements is operational  Licensing for 15 business activities is digitalized and transactional
Date	31-Dec-2019	25-Jun-2021	16-Jun-2021	30-Dec-2022
Comments:	Licensing requirements are published online and the number of licenses that can be applied for and obtained online. New licensing (information) portal is expected to be published in 2022.			

## 1.2. Simplifying construction permitting and improving market functioning in the construction sector

### ► Simplifying construction permitting (DLI 3a) (Text, Custom, PBC)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	E-Dozvola platform is not operational in the city of Zagreb	a. E-Dozvola platform is fully operational in Croatia, including in City of Zagreb. b. Construction permitting procedures have been simplified by the ministry in charge of construction by introducing the e-Conference module in e-Dozvola platform.	a. E-Dozvola platform is fully operational in Croatia, including in City of Zagreb. b. Construction permitting procedures have been simplified by the ministry in charge of construction by introducing the e-Conference module in e-Dozvola platform.	E-Dozvola platform reflects simplified construction permitting procedures and is upgraded to include the "E-Construction Logbook" and issuance of the use permit
Date	31-Dec-2019	25-Jun-2021	21-Dec-2021	31-Dec-2022
Comments:	Based on the publicly available information, and the information provided by the Ministry of Construction, Physical Planning and State Assets, the E-Dozvola platform is operational both at the national level and at level of the City of Zagreb. Moreover, based on the same information as above, simplification of building controls procedures has been accomplished despite the lack of an Action Plan, primarily thanks to a new functionality offered through the e-Dozvola platform, which is known as the e-Conference module. The WB team is hiring a Consultant to provide an independent third party review and verify this information.			
► Simplifying requirements for the provision of professional services in the construction sector (DLI 3b) (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0 requirements are simplified in the provision of professional services in the construction sector	One (1) requirement (mandatory professional chamber membership is abolished) for each of the two professions (works manager and site manager) in the construction sector is simplified. Currently, withdrawal application is being processed.	One (1) requirement (mandatory professional chamber membership is abolished) for each of the two professions (works manager and site manager) in the construction sector is simplified. The withdrawal procedure was completed in October and mil. 1 EUR disbursed.	At least one requirement for each of the 4 additional professions in the construction sector is simplified
Date	31-Dec-2019	25-Jun-2021	21-Dec-2021	30-Dec-2022
Comments:	First has been achieved and verified. One (1) requirement (mandatory professional chamber membership is abolished) for each of the two professions (works manager and site manager) in the construction sector is simplified. Currently, withdrawal application is being processed.			

## 2.1. Expanding the use of electronic services in the justice sector

► Increased uptake of e-Justice tools: a) First instance courts (misdemeanor depts. within municipal and administrative courts) that are integrated in ICMS; b) Courts using e-communication system (DLI4) (Text, Custom, PBC)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Misdemeanor departments within municipal courts and administrative courts are not integrated in the ICMS	a. All (34) Municipal Courts are integrated in ICMS (e-File), including its misdemeanor departments, two Municipal Misdemeanor	(1 milestone): E-communication with 19 municipal courts (achieved) and for misdemeanor courts including High Misdemeanour Court	Four Administrative Courts and the High Administrative Court are integrated in ICMS; and at least nine additional municipal courts use the e-



	<p>All commercial courts (9) integrated in ICMS</p> <p>All commercial courts use e-communication with lawyers, courts experts and bankruptcy trustees.</p> <p>2 municipal courts use e-communication system.</p>	<p>courts and Municipal Criminal court in Zagreb.</p> <p>b. 31 Municipal court use e-communication platform. All misdemeanor departments (within the municipal courts), two Municipal Misdemeanor courts (Zagreb and Split) and Municipal Criminal court in Zagreb do not use e-communication portal due to insufficient legal basis governing criminal and misdemeanor proceedings.</p>	<p>using ICMS (verified and pending disbursement)</p> <p>(II milestone): E-communication with additional 9 municipal courts (achieved) and four administrative courts and High Administrative Court using ICMS (achieved pending confirmation and verification).</p>	<p>communication system (2021).</p>
Date	31-Dec-2019	31-Mar-2021	31-Oct-2021	31-Dec-2021
Comments:	<p>(I milestone): E-communication with 19 municipal courts (achieved) and for misdemeanour courts including High Misdemeanour Court using ICMS (verified and pending disbursement)</p> <p>(II milestone): E-communication with additional 9 municipal courts (achieved) and four administrative courts and High Administrative Court using ICMS (achieved pending confirmation and verification).</p>			
<p>► Percentage of e-briefs in total number of commercial courts briefs (communication of the courts with parties to the proceedings) (Percentage, Custom)</p>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.59	53.55	53.55	45.00
Date	31-Dec-2019	31-Mar-2021	16-Dec-2021	31-Dec-2024
Comments:	<p>The methodology and indicators for collection and monitoring of justice IT data are currently under revision by the MoJPA IT Department, which prevented obtaining data on "Percentage of e-briefs in total number of commercial courts briefs (communication of the courts with parties to the proceedings)" at the moment. It is expected that MoJ will provide relevant updates very soon and ISR will be updated accordingly.</p>			

## 2.2. Improving efficiency of dispute resolution in municipal and commercial courts

### ► Reduction of court backlog of cases older than 10 years (DLI 5) (Text, Custom, PBC)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	9131 cases	9763 cases	8,983 cases	30% reduction with respect to the baseline
Date	31-Dec-2019	31-May-2021	31-Oct-2021	31-Dec-2022
Comments:	<p>(I Milestone): <b>Verified</b> (77,2% achievement-8426 cases) and <b>partially disbursed</b> (3,088 mil.) upon evidence and report presented by the MoJPA and courts at the end of 2020.</p> <p>Evidence and report presented by the MoJPA informed of expected progress towards full achievement of the first milestone, at the end of 2021. At the moment, number of pending for more than 10 years in the system is <b>8,983</b> cases</p>			



► Percentage of cases older than 10 years against the total number of unresolved/pending cases (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.55	3.10	2.48	1.50
Date	31-Dec-2019	31-May-2021	31-Oct-2021	31-Dec-2024
Comments:	Percentage of cases older than 10 years against the total number of unresolved/pending cases. The data reported in Previous column refers to the period January-May 2021, which is not comparable to baseline/target measured annually.			

### 2.3. Rehabilitation and upgrading of selected court facilities

► Improvement in energy efficiency certificate grade (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Zagreb - Energy Efficiency Certificate: F	Zagreb - Energy Efficiency Certificate: F	Zagreb - Energy Efficiency Certificate: F	Zagreb – Energy Efficiency Certificate: C
	Varazdin - Energy Efficiency Certificate: F	Varazdin - Energy Efficiency Certificate: F	Varazdin - Energy Efficiency Certificate: F	Varazdin – Energy Efficiency Certificate: C
	Kutina - Energy Efficiency Certificate: F	Kutina - Energy Efficiency Certificate: F	Kutina - Energy Efficiency Certificate: F	Kutina – Energy Efficiency Certificate: C
	Vinkovci - Energy Efficiency Certificate: F	Vinkovci - Energy Efficiency Certificate: F	Vinkovci - Energy Efficiency Certificate: F	Vinkovci – Energy Efficiency Certificate: C
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2024
Comments:	Improved energy efficiency through reduced primary energy, heating, cooling and water consumption following reconstruction of courts.			
► User satisfaction with the witness and victims vulnerable user-friendly spaces in the Zagreb Municipal Court (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	TBD (A baseline survey will be carried out after effectiveness to determine the baseline.)	Terms of Reference for Court Users' Survey are currently in preparation and survey will be conducted by the end of 2021. (The baseline will be set by the results of a survey to be conducted by the end of 2021).	Terms of Reference for Court Users' Survey are currently in preparation, surveys are expected to be conducted in the first semester of 2022 in all (four) locations. The results of the surveys will inform the baseline.	30% increase in user satisfaction from the baseline
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2024





Comments:	Satisfaction survey on the witness and victims vulnerable user-friendly spaces in the Zagreb Municipal Court. It is expected first survey to be conducted in the first semester of 2022 that would inform the baseline.
-----------	---

2.4. Strengthening Public Investment Management practices in the judiciary

► Rollout of the investment and facility management application for the judiciary (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Investment and facility management application for the judiciary has not been rolled out.  Technical specifications prepared for procurement process	Investment and facility management application for the judiciary has not been developed / rolled out yet. Technical specifications prepared for procurement process and tender documentation will be published for public consultation in September 2021.	The Government decided to implement this facility management tool across all sectors, so the procurement has been postponed until specifications for other sectors are finalized and ready to publish for e-consultation and tendering procedure.	Investment and facility management application for the judiciary has been rolled out
Date	31-Dec-2019	25-Jun-2021	16-Dec-2021	31-Dec-2023
Comments:	Investment and facility management application for the judiciary has not been developed / rolled out yet. Technical specifications are prepared for procurement process and pending final decision on procurement of the application across all sectors. This delay is due to the recent transfer of competence for procurement of these services from the MoJPA to Central State Office for Digital Society, which are in charge for digitization of the public sector.			

Citizen Engagement

► Number of outreach events organized (citizen engagement indicator) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	4.00
Date	31-Dec-2019	25-Jun-2021	31-Oct-2021	31-Dec-2023
Comments:	Citizen engagement events organized (for instance, focus groups, court open days and workshops at select court sites). Participants will be surveyed regarding their satisfaction with the effectiveness of the citizen engagement process. Expected only in year 3 of the project.			

Performance-Based Conditions

► PBC 1 Implementation of a single digital window for LLCs (DLI 1) (Text, Output, 11,030,000.00, 0.00%)

	Baseline	Actual (Previous)	Actual (Current)	5 years
--	----------	-------------------	------------------	---------



Value	The single digital window for LLCs is not operational	A single digital window that offers online business registration for LLCs is operational.	A single digital window that offers online business registration for LLCs is operational and in use.	--
Date	--	25-Jun-2021	16-Dec-2021	--

► PBC 2 Licensing requirements are published online, and selected licenses are digitalized (DLI 2) (Text, Output, 5,515,000.00, 5%)

	Baseline	Actual (Previous)	Actual (Current)	5 years
Value	There is no online informational licensing portal; 0 licenses published online/digitalized	There is no online informational licensing portal; 0 licenses published online/digitalized	There is no online informational licensing portal; 0 licenses published online/digitalized	--
Date	--	25-Jun-2021	16-Jun-2021	--

► PBC 3 Simplifying construction permitting (DLI 3a) (Text, Output, 11,030,000.00, 0.00%)

	Baseline	Actual (Previous)	Actual (Current)	5 years
Value	E-Dozvola platform is not operational in the city of Zagreb	a. E-Dozvola platform is fully operational in Croatia, including in City of Zagreb. b. Construction permitting procedures have been simplified by the ministry in charge of construction.	a. E-Dozvola platform is fully operational in Croatia, including in City of Zagreb. b. Construction permitting procedures have been simplified by the ministry in charge of construction by introducing the e-Conference module in e-Dozvola platform.	--
Date	--	25-Jun-2021	21-Dec-2021	--

► PBC 4 Increased uptake of e-Justice tools: a) First instance courts (misdemeanor depts. within municipal and administrative courts) that are integrated in ICMS; b) Courts using e-communication system (DLI4) (Text, Output, 5,515,000.00, 0.00%)

	Baseline	Actual (Previous)	Actual (Current)	5 years
Value	Misdemeanor departments within municipal courts and administrative courts are not integrated in the ICMS All commercial courts (9) integrated in ICMS  All commercial courts use e-communication with	a. All (34) Municipal Courts are integrated in ICMS (e-File), including its misdemeanor departments, two Municipal Misdemeanor courts and Municipal Criminal court in Zagreb.	(i) All (34) Municipal Courts are integrated in ICMS (e-File), including its misdemeanor departments, two Municipal Misdemeanor courts and Municipal Criminal court in Zagreb.	--



	lawyers, courts experts and bankruptcy trustees.  2 municipal courts use e-communication system.	b. 31 Municipal court use e-communication platform. All misdemeanor departments (within the municipal courts), two Municipal Misdemeanor courts (Zagreb and Split) and Municipal Criminal court in Zagreb do not use e-communication portal due to insufficient legal basis governing criminal and misdemeanor proceedings.	(ii) 31 Municipal courts use e-communication platform (iii) All (4) Administrative Courts and High Administrative Court are integrated in ICMS (e-File)	
Date	--	31-Mar-2021	31-Oct-2021	--

<b>►PBC 5 Reduction of court backlog of cases older than 10 years (DLI 5) (Text, Output, 11,030,000.00, 0.00%)</b>				
	Baseline	Actual (Previous)	Actual (Current)	5 years
Value	9131 cases	9763 cases	8,983 cases	20% reduction with respect to the baseline
Date	--	31-May-2021	31-Oct-2021	--

<b>►PBC 6 Disposition time for the issuance of judicial decisions in cases before commercial courts (DLI 6) (Text, Output, 11,030,000.00, 10%)</b>				
	Baseline	Actual (Previous)	Actual (Current)	5 years
Value	320 days	307 days	284.00	--
Date	--	31-May-2021	31-Oct-2021	--

### Data on Financial Performance

#### Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P167247	IBRD-90570	Effective	USD	110.30	110.30	0.00	6.51	104.14	5.9%

#### Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P167247	IBRD-90570	Effective	31-Mar-2020	15-Apr-2020	29-Jun-2020	30-Jun-2025	30-Jun-2025

**Cumulative Disbursements**



**PBC Disbursement**

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.