

Procurement Plan

Guangxi Rural Poverty Alleviation Pilot Project

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: November 4, 2016; Revision 1 of Updated Procurement Plan, June 1, 2017, Revision 2: July 24, 2018*]
2. **Date of General Procurement Notice:** Jan. 13, 2017
3. **Period covered by this procurement plan:** 2017-2022

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 2,000,000</i>	
2.	NCB (Goods)	<i>Above US\$ 2,000,000</i>	
3.	ICB (Works)	<i>Above US\$ 10 million</i>	
4.	NCB (Works)	<i>Above US\$ 10 million</i>	
5.	(Non-Consultant Services)	<i>Below US\$ 2,000,000</i>	
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *[Refer to the relevant CDD project implementation Manual approved by the Bank]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project issued by Guangxi Regional PMO*
5. **Any Other Special Procurement Arrangements:** N/A

6. Summary of the Procurement Packages (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the ICB (Non-Consultant Services)					
	Summary of Shopping (Goods)	0.0386	1	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	Above US\$ 1,000,000	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under other methods	0.5662	3	Post	CQS

GXDH-ZX-2022-06 / Dahua Yao Autonomous county rural revitalization village planning services (one project village and one non-project village)	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		290,000.00	0.00	Under Implementation	2022-06-01	2022-04-28	2022-06-22	2022-05-20	2022-08-05						2022-09-04		2022-10-09		2023-04-07
GXDA-ZX-2022-01 / Du'an Yao Autonomous county rural revitalization village planning services (one project village and one non-project village)	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		280,000.00	0.00	Under Implementation	2022-06-01	2022-04-28	2022-06-22	2022-05-20	2022-08-05						2022-09-04		2022-10-09		2023-04-07
GXYZ-ZX-2022-01 / Yizhou District rural revitalization village planning services (one project village and one non-project village)	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		290,000.00	0.00	Under Implementation	2022-06-01	2022-04-28	2022-06-22	2022-05-20	2022-08-05						2022-09-04		2022-10-09		2023-04-07
GDXLXMC-ZX-2022-04 / Donglan county rural revitalization village planning services (one project village and one non-project village)	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		290,000.00	0.00	Under Implementation	2022-06-01	2022-05-12	2022-06-22	2022-05-20	2022-08-05						2022-09-04		2022-10-09		2023-04-07
GXSJ-ZX-2022-02 / BIC popularize service	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		153,846.00	0.00	Pending Implementation	2022-07-01		2022-07-22		2022-09-04						2022-10-04		2022-11-08		2023-05-07
GXSJ-ZX-2022-04 / Procurement of project publicity services	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		153,846.00	0.00	Pending Implementation	2022-07-10		2022-07-31		2022-09-13						2022-10-13		2022-11-17		2023-05-16
GXSJ-ZX-2022-05 / Procurement of project publicity atlas preparation service	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		46,000.00	0.00	Pending Implementation	2022-08-01		2022-08-22		2022-10-05						2022-11-04		2022-12-09		2023-06-07
GXSJ-ZX-2022-07 / A prospective study on Rural Revitalization	IBRD / 86700	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		106,150.00	0.00	Pending Implementation	2022-08-01		2022-08-22		2022-10-05						2022-11-04		2022-12-09		2023-06-07

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GXPB-ZX-2021-01 / Pingguo BIC purchases legal consultancy service.	IBRD / 86700	Improvement of Pro-Poor Value Chains	Post	Individual Consultant Selection	Open		10,000.00	10,079.86	Signed	2021-03-01	2021-01-05	2021-04-19	2021-02-10	2021-05-10	2021-02-05	2021-06-14	2021-02-05	2022-05-11	
GXSJ-ZX-09 / Publicity service of Guangxi Poverty Alleviation Pilot Project	IBRD / 86700	Public Infrastructure and Services	Post	Direct Selection	Direct		46,153.85	46,888.92	Completed	2021-05-20	2021-07-15	2021-05-30	2021-04-02			2021-08-03	2021-07-29	2022-01-30	2022-05-12