

3 MONTHS PROCUREMENT PLAN

Project information: P173820 - Kenya Covid-19 Emergency Response

Project Implementation agency: Ministry of Health and Kenya Medical Supplies Agency

Date of the Procurement Plan: March 25 2021

Period covered by this Procurement Plan: Three months

Preamble

In accordance with paragraph 5.9 of the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation

the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods : **Applicable for those contracts identified in the Procurement Plan tables**

Works: **applicable for those contracts identified in the Procurement Plan tables**

This being an emergency project, increased thresholds for Requests for Quotations (RFQ) to US\$1 million for goods and services and US\$5 million for works;

Other Relevant Procurement Information:-

Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank's prior review requirements are also provided in the table below:

Table: **Prior review Thresholds**

Procurement Type	High Risk
Works	5.0
Goods, It & Non-Consulting Services	1.5
Consultants (Firms)	0.5
Individual Consultants	0.2

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the CHERP team will prepare a Procurement manual, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank’s policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank’s Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN
Kenya : KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT

General Information
Country: Kenya **Bank's Approval Date of the Original Procurement Plan:** 2020-04-09
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-23
Project ID: P173820 **GPN Date:** 2020-04-08
Project Name: KENYA COVID-19 HEALTH EMERGENCY RESPONSE PROJECT
Loan / Credit No: IDA / 65980
Executing Agency: Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Closure					
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual			
KE-MOH-168125-CW-RFO / Renovations of regional level ambulance command centres in 14 designated high risk counties. These renovations will be done in the following counties: Nairobi, Mombasa, Kisumu, Siaya, Uasindegishu, Kakamega, Machakos, Kakamega, Nakuru, Garissa, Wajir, Busia.	IDA / 65980	Response, capacity building and training	Post	Request for Quotations	Limited	Single Stage - One Envelope				123,900.00	0.00	Pending Implementation																			2020-06-17	2020-12-14		
KE-MOH-168121-CW-RFO / Construction of 20 bed isolation units in level 5 hospitals in eastern, coast and North eastern regions. These units will be constructed in the following level 5 Hospitals: Machakos, Mombasa, Makuani and Garissa Level 5 Hospitals	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,792,000.00	0.00	Canceled																				2020-06-17	2020-12-14	
KE-MOH-168116-CW-RFO / Construction of 10 bed isolation units in level 4 facilities in western and nyanza Regions: in Busia, Bungoma, Wajir, Siaya, Migori, Homabay and Nyamira Counties	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,960,000.00	0.00	Canceled																					2020-06-17	2020-12-14
KE-MOH-168118-CW-RFO / Construction of 10 bed isolation units in 10 level 4 Hospitals in Rift valley region: in Bomet, Uasindegishu, West Pokot, Turkana, Kericho, Narok, Nandi, Baringo, Elgeyo Marakwet and Kajiado Counties	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,800,000.00	0.00	Canceled																					2020-06-17	2020-12-14
KE-MOH-168120-CW-RFO / Construction of 20 bed isolation units in level 5 Hospitals in Rift and western regions. These units will be constructed in the following Level 5 hospitals: Kisumu, Kakamega and Nakuru level 5 Hospitals	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,792,000.00	0.00	Canceled																					2020-06-17	2020-12-14
KE-MOH-168119-CW-RFO / Construction of 20 bed isolation units in 3 level 5 hospitals in central region and 3 National Referral Hospitals in Nairobi region: in Thika, Meru, Nyayo, Embu Level 5 Hospitals and Kenyatta National, Mbagathi IDU and Kenyatta Ulini R	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,136,000.00	0.00	Canceled																					2020-06-17	2020-12-14
KE-MOH-168113-CW-RFO / Construction of 10 bed isolation units in Level 4 Hospitals in Coast and North eastern regions. The units will be constructed in Kwale, Kilifi, Lamu, Tana river, Wajir, Mandera, Taita Taveta and Kiuri Counties	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,240,000.00	0.00	Canceled																					2020-06-17	2020-12-14
KE-MOH-168117-CW-RFO / Construction of 10 bed isolation units in 10 level 4 Hospitals in Central, Eastern and Nairobi Regions: in Marsabit, Isiolo, Samburu, Laikipia, Nyanza, Kirinyaga, Tharaka Nithi, Muranga, Kiambu and Nairobi counties.	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,800,000.00	0.00	Canceled																					2020-06-17	2020-12-14
KE-MOH-168126-CW-RFB / Construction of National Public Health Institute in Nairobi	IDA / 65980	Response, capacity building and training	Post	Request for Bids	Open	Single Stage - One Envelope				6,900,000.00	0.00	Canceled						2020-04-17		2020-04-22						2020-06-03		2020-07-03			2020-08-07	2021-02-03		
KE-MOH-188956-CW-RFB / Renovation of infectious disease units at Mama Lucy Kibaki Hospital and at Kenyatta University Teaching and Referral and Research Hospital (KUTRRH) and Lady Northey Clinic	IDA / 65980	Availability of safe blood and blood products	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,600,000.00	0.00	Pending Implementation						2020-08-23		2020-08-28						2020-09-18		2020-10-18			2020-11-22	2021-05-21		
KE-MOH-188963-CW-RFO / Renovation of 3 regional blood centres: Kisii, Embu and Mombasa blood centres	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope				210,000.00	0.00	Pending Implementation																					2020-09-18	2021-03-17
KE-MOH-188964-CW-RFO / Renovation of 6 cold rooms	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope				90,000.00	0.00	Pending Implementation																					2020-10-16	2021-02-16
KE-MOH-196712-CW-RFO / Proposed Medical Gases Installation works at COVID-19 Isolation Centre in Madalder Level 4 Hospital	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				126,000.00	0.00	Pending Implementation																					2020-10-21	2021-03-09
KE-MOH-196714-CW-RFO / Proposed Medical Gases Installation works at COVID-19 Isolation Centres in Lot 1, Kisumu Level 4 Hospital Lot 2, Langalanga Sub-count	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope				235,000.00	0.00	Pending Implementation																					2020-11-27	2021-04-15

KE-MOH-196704-CW-RFO / P roposed Medical Gases Installation works at COVID-19 Isolation Centres: Lot 1. Alupe Sub-County Hospital in Busia County Lot 2. Masalor Level 4 Hospital in Migori County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					274,000.00	0.00	Pending Implementation													2020-11-27	2021-01-15	2021-04-15	
KE-MOH-196713-CW-RFO / P roposed Medical Gases Installation works at COVID-19 Isolation Centres: Lot 1. Gedde Health Centre in Kisumu County Lot 2. Msambweni Level 4 Hospital in Kwale County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					240,500.00	0.00	Pending Implementation														2020-11-27	2021-01-15	2021-04-15
KE-MOH-196707-CW-RFO / P roposed Medical Gases Installation works at COVID-19 Isolation Centres: Lot 1. Mwasite Level 4 Hospital in Taita Taveta County Lot 2. Kuuwi Level 4 Hospital in Kilifi County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					194,000.00	0.00	Pending Implementation														2020-11-27	2021-01-15	2021-04-15
KE-MOH-196711-CW-RFO / P roposed Medical Gases Installation works at COVID-19 Isolation Centres: Lot 1. Garissa Referral Hospital Lot 2. Kaimur Isolation Hospital	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					249,000.00	0.00	Pending Implementation														2020-11-27	2021-01-15	2021-04-15
KE-MOH-196710-CW-RFO / P roposed Medical Gases Installation works at COVID-19 Isolation Centres: Lot 1. Kangundo Level 4 Hospital in Machakos County Lot 2. Ngong Level 4 Hospital in Kajiado County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					226,500.00	0.00	Pending Implementation														2020-11-27	2021-01-15	2021-04-15
KE-MOH-196904-CW-RFO / P roposed Refurbishment of Covid-19 Isolation facility at Mama Lucy Kibaki Hospital, Nairobi County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					550,000.00	0.00	Pending Implementation														2020-11-18	2020-12-30	2021-04-29
KE-MOH-216886-CW-RFO / P roposed Renovation works at the Kenyatta University Teaching and Referral Hospital to include Interior fit outs for the Infectious Disease Unit (IDU) and Inclusion of Negative Pressure system at the IDU	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					350,000.00	0.00	Pending Implementation														2021-02-19	2021-03-24	2021-06-22
KE-MOH-227278-NC-DR / Refurbishment of the proposed 719 Call Centre Room in the Ministry of Health.	IDA / 65980	Community discussion and information outreach	Post	Request for Quotations	Limited	Single Stage - One Envelope					150,000.00	0.00	Pending Implementation														2021-04-11	2021-05-26	2021-11-22
KE-MOH-233744-CW-RFO / P roposed Medical Gas Installation Works at Marimani Outreach Hospital - Mombasa County (Lot 1), Mtongwe Outreach Hospital - Mombasa County (Lot 2), Port Reitz Subcounty Hospital - Mombasa County (Lot 3) and Moi - Voi Hospital - Taita Taveta county (Lot 4)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope					432,000.00	0.00	Pending Implementation														2021-05-17	2021-06-30	2021-07-14
KE-MOH-233865-CW-RFO / P roposed Medical Gas Installation works at Cheyikwa Health Centre - Kisumu County (Lot 1) and Kamalet Isolation Centre - Uasin Gishu County (Lot 2)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope					160,000.00	0.00	Pending Implementation														2021-05-19	2021-06-28	2021-08-20
KE-MOH-233867-CW-RFO / P roposed Medical Gas Installation Work at Mboleni Sub Hospital - Uasin Gishu County (Lot 1) and Kericho County Referral Hospital - Kericho County (Lot 2)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope					216,000.00	0.00	Pending Implementation														2021-05-16	2021-06-08	2021-07-16
KE-MOH-233868-CW-RFO / P roposed medical Gas Installation works at Punwani Hospital - Nairobi County (Lot 1) and Kitui County Hospital (Lot 2)	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope					216,000.00	0.00	Pending Implementation														2021-05-18	2021-07-05	2022-01-01
KE-MOH-233869-CW-RFO / P roposed Medical Gas Installation works at Nakuru Level 5 Hospital in Nakuru County.	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope					225,000.00	0.00	Pending Implementation														2021-05-20	2021-07-21	2021-09-16
KE-MOH-250046-CW-RFO / P roposed renovation Works and negative pressure system installation to the Infectious Disease Unit (IDU) at the Kenyatta University Teaching, Referral and Research Hospital, Nairobi County	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					291,740.00	0.00	Pending Implementation														2021-09-05	2021-10-31	2022-04-29
KE-MOH-249998-CW-RFO / P roposed Works at Kenyatta University, Teaching, Referral and Research Hospital, Nairobi County.	IDA / 65980	Quarantine, isolation and treatment centres	Post	Request for Quotations	Limited	Single Stage - One Envelope					443,813.50	0.00	Pending Implementation														2021-09-05	2021-10-31	2022-04-29

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

KE-MOH-189122-GO-RFQ / Procurement of 10,000 Triple Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation												2020-08-30										2020-10-25	2021-04-23	
KE-MOH-189123-GO-RFQ / Procurement of 12,000 Double Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation													2020-08-30									2020-10-25	2021-04-23	
KE-MOH-189126-GO-RFQ / Procurement of 2,500 Single Blood Bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,500.00	0.00	Pending Implementation													2020-08-30									2020-10-25	2021-04-23	
KE-MOH-189129-GO-RFQ / Procurement of 2,500 Paediatric Blood bags	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,500.00	0.00	Pending Implementation													2020-08-30									2020-10-25	2021-04-23	
KE-MOH-188959-GO-RFQ / Procure 2 refrigerated vehicles for testing large amounts of blood	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	180,000.00	0.00	Pending Implementation													2020-10-20									2021-03-02	2021-02-18	
KE-MOH-189103-GO-DIR / Procurement of 21,000 TTI screening reagents Murex for Etm max machines in all the 6 regional testing sites	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		105,000.00	0.00	Pending Implementation					2020-09-27								2020-10-02									2020-10-28	2020-11-27	
KE-MOH-189093-GO-DIR / Procurement of 54,000 TTI screening reagents Liaison for Liaison Equipment	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		594,000.00	0.00	Pending Implementation					2020-09-27								2020-10-02									2020-10-28	2020-11-27	
KE-MOH-189110-GO-DIR / Procurement of 66,000 Blood Grouping reagents Qwalys for Blood Grouping machines in Embu and Nakuru	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		264,000.00	0.00	Pending Implementation					2020-09-27								2020-10-02									2020-10-28	2020-11-27	
KE-MOH-189091-GO-DIR / Procure 54,000 Abbot Reagent's Testing Kits for Abbot Equipment	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		648,000.00	0.00	Pending Implementation					2020-09-27								2020-10-02									2020-10-28	2020-11-27	
KE-MOH-176216-GO-RFB / PROVISION OF 24-HOUR STANDBY AMBULANCE SERVICES FOR 6 MONTHS	IDA / 65980	Medical supplies and equipment	Post	Request for Bids	Open - National	Single Stage - One Envelope	486,000.00	0.00	Pending Implementation					2020-09-24								2020-09-24								2020-10-07	2020-10-14	2020-11-11	2021-05-10
KE-MOH-196696-GO-RFQ / Procurement of assorted Furniture for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	33,600.00	0.00	Pending Implementation													2020-10-12									2020-11-06	2020-12-04	
KE-MOH-196698-GO-RFQ / Procurement of ICT equipment for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,000.00	0.00	Pending Implementation													2020-10-09									2020-11-11	2020-12-11	
KE-MOH-196699-GO-RFQ / Procurement of Laundry equipment for use in Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	180,000.00	0.00	Pending Implementation													2020-10-12									2020-11-30	2020-12-30	
KE-MOH-189135-GO-RFQ / Procurement of 6 Hematology analyzer and 72 Hematology analyzer kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	93,600.00	0.00	Pending Implementation													2020-11-27									2020-12-13	2021-01-22	
KE-MOH-196968-GO-RFQ / Procurement of blood collection and processing equipment as follows: 1. 15 manual component separator 2. 18 automated component extractor	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	584,700.00	0.00	Pending Implementation													2020-11-13									2021-01-01	2021-04-01	
KE-MOH-196697-GO-RFQ / Procure 100 Pillows with covers, 200 Blankets, 200 pairs of bed sheets (large), 200 Draw sheets, 40 window curtain rails and 40 hospital window curtains for Mama Lucy Hospital	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	26,500.00	0.00	Under Implementation													2020-11-11									2020-12-13	2021-01-10	
KE-MOH-189013-GO-RFQ / Procure 20 backup diesel generators 10-12 KVA	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	950,000.00	0.00	Pending Implementation													2020-11-22									2020-12-21	2021-03-22	
KE-MOH-189113-GO-DIR / Procurement of 102,000 blood grouping reagents Immucore for six regional testing centres	IDA / 65980	Availability of safe blood and blood products	Post	Direct Selection	Direct		601,800.00	0.00	Pending Implementation					2020-11-06								2020-11-11									2020-11-24	2020-12-24	
KE-MOH-200443-GO-RFQ / Procurement of assorted blood processing equipment broken down as follows: 1. 35 Tube Sealer 2. 155 Tube Strippers	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	260,700.00	0.00	Pending Implementation													2020-11-14									2020-12-19	2021-03-19	
KE-MOH-200449-GO-RFQ / Procurement of 1. 8 refrigerated centrifuges 2. 8 platelet agitators 3. 33 blood weighing scales	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	571,550.00	0.00	Pending Implementation													2020-11-20									2021-01-01	2021-04-01	
KE-MOH-200457-GO-RFQ / Procurement of 800 Apheresis kits	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	280,000.00	0.00	Pending Implementation													2020-11-09									2020-12-21	2021-03-21	
KE-MOH-201450-GO-RFQ / Procurement of a Public Address System	IDA / 65980	Medical supplies and equipment	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation													2020-11-20									2020-12-29	2021-01-29	
KE-MOH-196873-GO-RFQ / Procurement of assorted Blood cold chain broken down as follows: 1. 8 blood bank refrigerators 2. 8 blood bank freezers 3. 1 bio bank 4. 231 blood transportation b	IDA / 65980	Availability of safe blood and blood products	Post	Request for Quotations	Limited	Single Stage - One Envelope	565,500.00	0.00	Pending Implementation													2020-11-13									2021-01-01	2021-04-01	

KE-MOH-196783-CS-INDV / E employment of Healthcare Workers: One Hundred and Sixty (No. 160) Nurses to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Prior	Individual Consultant Selection	Limited	720,000.00	0.00	Pending Implementation	2020-11-15	2020-11-19	2020-11-26	2020-12-24	2021-01-24	
KE-MOH-196776-CS-INDV / E employment of Healthcare Workers: Two (No. 2) Logistics Officers for PHEOC to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2020-11-15	2020-11-18	2020-11-25	2020-12-23	2021-01-22	
KE-MOH-196756-CS-INDV / E employment of Healthcare Workers employed on a monthly basis for a period of six (6) months. Employment of One Hundred and Eighteen (No. 118) laboratory technicians.	IDA / 65980	Response, capacity building and training	Prior	Individual Consultant Selection	Limited	531,000.00	0.00	Pending Implementation	2020-11-06	2020-11-09	2020-11-16	2020-12-14	2021-01-13	
KE-MOH-196766-CS-INDV / E employment of Health Care workers: Fifty Four (No. 54) Lab Information Management Officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	243,000.00	0.00	Pending Implementation	2020-11-15	2020-11-18	2020-11-25	2020-12-23	2021-01-22	
KE-MOH-189063-CS-INDV / E employment of One Hundred (No. 100) public health officers for monthly period of 6 months. The contracts will be renewable after 3 months based on performance and need.	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	450,000.00	0.00	Pending Implementation	2020-11-22	2020-11-27	2020-11-30	2020-12-28	2021-01-28	
KE-MOH-196781-CS-INDV / E employment of Healthcare Workers: Thirty-two (No. 32) Clinical Officers to be paid on a monthly basis for a period of six months	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Limited	144,000.00	0.00	Pending Implementation	2020-11-22	2020-11-26	2020-12-03	2020-12-24	2021-01-24	
KE-MOH-203424-CS-INDV / E engagement of a Consultant for Development of a Five Year Strategic Plan for the Kenya National Blood Transfusion Services Division	IDA / 65980	Availability of safe blood and blood products	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Pending Implementation	2020-11-15	2020-11-20	2020-11-25	2020-12-16	2021-02-14	
KE-MOH-226655-CS-INDV / H hire an individual consultant to support implementation of the 5th COVID-19 Knowledge Attitude Practice (KAP) Survey.	IDA / 65980	Community discussion and information outreach	Post	Individual Consultant Selection	Limited	10,500.00	0.00	Pending Implementation	2021-03-29	2021-04-03	2021-04-08	2021-04-22	2021-10-19	
KE-MOH-241051-CS-CO5 / P REQUIREMENT OF TECHNICAL ASSISTANT TO CO-ORDINATE AND SUPPORT KEMSA REGISTRATION FORMS FOR ONE YEAR	IDA / 65980	Project implementation and monitoring	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2021-08-10	2021-09-28	2021-10-19	2021-11-23	2022-05-22	
KE-MOH-254955-CS-INDV / P recruitment of consultancy services of an individual consultant to design i.e. Conceptualize and produce graphic products of in Gender Based Violence response with copy right to Ministry of Health	IDA / 65980	Gender Based Violence Response	Post	Individual Consultant Selection	Limited	32,000.00	0.00	Pending Implementation	2021-10-29	2021-11-03	2021-11-24	2021-12-29	2022-06-27	
MOHICHERP/INDV/01/2021-2-022 / Procurement of consultancy services for 20No. Psychologists and 20No. Medical social workers	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	89,250.00	0.00	Under Implementation	2021-10-29	2021-11-11	2021-12-17	2022-01-07	2022-02-11	2022-08-10
KE-MOH-254947-CS-INDV / P recruitment of consultancy services to support development of National guidelines on psychological support for children survivors of sexual violence	IDA / 65980	Gender Based Violence Response	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2021-10-29	2021-11-03	2021-11-24	2021-12-29	2022-06-27	
KE-MOH-272984-CS-INDV / R recruitment of four (4No.) Anaesthetologists for the Nairobi Metropolitan Services (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	28,800.00	0.00	Pending Implementation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12	
KE-MOH-272987-CS-INDV / R recruitment of eight (8No.) counselling psychologists for the Nairobi Metropolitan Services (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	36,000.00	0.00	Pending Implementation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12	
KE-MOH-272988-CS-INDV / R recruitment of twenty (20No.) Psychologists for the Mental Health Services on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12	
KE-MOH-273003-CS-INDV / R recruitment of twenty (20No.) Medical Social Workers for the Mental Health Services on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12	
KE-MOH-273028-CS-INDV / R recruitment of one (1No.) Accounts clerk for the Project Management Team (PMT) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	3,000.00	0.00	Pending Implementation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12	
KE-MOH-273030-CS-INDV / R recruitment of one (1No.) Procurement assistants for the Project Management Team (PMT) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	3,000.00	0.00	Pending Implementation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12	
KE-MOH-273031-CS-INDV / R recruitment of assorted staff of National Public Health Laboratory Services (NPHLS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consultant Selection	Open	45,000.00	0.00	Pending Implementation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12	

KE-MOH-273033-CS-INDV / R recruitment of eighty (80No.) Public Health Officers (PHOs) for the Points of Entry (POEs) on temporary basis	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Open	360,000.00	0.00	Pending Impleme ntation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12
KE-MOH-273036-CS-INDV / R recruitment of one (1No.) Hea lth products and technologist 's technical assistant for the Health Products and Technol ogists on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	66,000.00	0.00	Pending Impleme ntation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12
KE-MOH-273037-CS-INDV / R recruitment of one (1No.) Tele communication technical assi stant expert for the Mental H ealth Services on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	21,000.00	0.00	Pending Impleme ntation	2022-01-31	2022-03-21	2022-04-11	2022-05-16	2022-11-12
KE-MOH-275565-CS-INDV / P recruitment of individual con sultancy services of a data a nalytst to support the Covid-1 9 Knowledge, Attitude and Pr actice (KAP) Survey	IDA / 65980	Community discussion and i nformation outreach	Post	Individual Consult ant Selection	Limited	15,000.00	0.00	Pending Impleme ntation	2022-01-31	2022-02-05	2022-02-26	2022-04-02	2022-09-29
KE-MOH-272985-CS-INDV / R recruitment of four (4No.) Me dical officers for the Nairobi Metropolitan Services (NMS) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	28,800.00	0.00	Pending Impleme ntation	2022-02-07	2022-03-28	2022-04-18	2022-05-23	2022-11-19
KE-MOH-272979-CS-INDV / R recruitment of thirteen (13No.) Clinical officers for the Nairo bi Metropolitan Services (N MS)	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	58,500.00	0.00	Pending Impleme ntation	2022-02-07	2022-03-28	2022-04-18	2022-05-23	2022-11-19
KE-MOH-273006-CS-INDV / R recruitment of Twenty (20No.) Nutritionists (to high risk Cou tries and National Hospitals) and Five (5No.) Nutritionists f or Nairobi Metropolitan Servi ces (NMS) on temporary basi	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	112,500.00	0.00	Pending Impleme ntation	2022-02-07	2022-03-21	2022-04-11	2022-05-16	2022-11-12
KE-MOH-269224-CS-INDV / R recruitment of 60No. nurses f or Nairobi Metropolitan Servi ces	IDA / 65980	Response, capacity building and training	Prior	Individual Consult ant Selection	Open	270,000.00	0.00	Pending Impleme ntation	2022-02-07	2022-03-28	2022-04-18	2022-05-23	2022-11-19
KE-MOH-273026-CS-INDV / R recruitment of two (2No.) GR M assistant officers- ESS for t he Project Management Tea m (PMT) on temporary basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	6,000.00	0.00	Pending Impleme ntation	2022-03-14	2022-05-02	2022-05-23	2022-06-27	2022-12-24
KE-MOH-272999-CS-INDV / R recruitment of seven (7No.) P hysiotherapists for the Menta l Health Services on tempora ry basis	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	31,500.00	0.00	Pending Impleme ntation	2022-03-11	2022-04-29	2022-05-20	2022-06-24	2022-12-21
KE-MOH-272983-CS-INDV / R recruitment of fifteen (15No.) Radiographers for the Nairobi Metropolitan Services (NMS)	IDA / 65980	Response, capacity building and training	Post	Individual Consult ant Selection	Open	67,500.00	0.00	Pending Impleme ntation	2022-03-11	2022-04-29	2022-05-20	2022-06-24	2022-12-21