

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan***[Original: December 2015]; Last Revision of Updated Procurement Plan, Feb 2017]*
2. **Date of General Procurement Notice:** June 25, 2015
3. **Period covered by this procurement plan:** *From December 2015 Till end of December 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	NCB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	Shopping (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>

2. **Pre-qualification.** "Not Applicable"
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** "Not applicable"
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan # 8496-EG, Project # P145699 prepared by SSSNP PMU on 6th May 2015*
5. **Any Other Special Procurement Arrangements:** None

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
G-05	Supply of Computers , laptops, software and other IT equipment for MOSS Departments in 27 Governorates	400,000	1	No	Post	NCB (Goods)
G-07	Printing & Publications	50,000	1	No	Post	Shopping (Goods)
G-08	Furniture & Equipment for the PMU	50,000	1	No	Post	Shopping (Goods)
G-09	Video & Graphics equipment for MOSS	4,000	1	No	Post	Shopping (Goods)
G-11	Customer Collaboration Solution for Grievance (call center)	45,000	1	No	Post	Shopping (Goods)

III. Selection of Consultants

May 24, 2017

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	QCBS (Consulting Firms)	Above US\$ 500,000	
2.	IC (Individual Consultant)	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** None
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$	Packages	Review by Bank (Prior / Post)	Comments
CF-05	Institutional consultancy to conduct airing advertisement+Video + radio	120,000	1	Post	QCBS
CF-06	Local community dialogues regular administration	50,000	1	Post	QCBS
CF-08	Communication Firm (Advocacy Strategy, Communication Strategy, Design materials, etc)	150,000	1	Post	QCBS
CF-09	Technical/the	75,000	1	Post	QCBS

May 24, 2017

	matic capacity building (M&E, MIS, grievance, conditionality , social responsibility , NGOs TOT, etc.)				
IC-30	Hiring Office Manager for the Program	<i>30,000</i>	<i>1</i>	<i>Post</i>	<i>IC</i>

PROCUREMENT PLAN Egypt, Arab Republic of : Strengthening Social Safety Net Project

General Information
 Country: Egypt, Arab Republic of Bank's Approval Date of the Original Procurement Plan: 2017-05-31
 Project ID: P145699 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-21
 Project Name: Strengthening Social Safety Net Project GPN Date:
 Loan / Credit No: IBRD / 84960, IBRD / 89970
 Executing Agency(ies) MINISTRY of Social Solidarity

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
EG-MOSS-11483-GO-RFQ / Printing and Publications	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	2,241.79	Completed							2017-07-06	2017-05-05							2017-08-31	2017-05-14	2018-02-27	2017-05-25	
EG-MOSS-11486-GO-RFQ / Furniture and Equipment for the PMU	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	6,323.62	Completed							2017-08-06	2017-07-19							2017-10-01	2017-07-26	2018-03-30	2017-07-29	
EG-MOSS-11489-GO-RFQ / Video & Graphics Equipment for MOSS	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	0.00	Canceled							2017-07-07								2017-09-01		2018-02-28		
EG-MOSS-17356-GO-RFQ / Customer Collaboration Solution (grievance). This solution combines traditional contact center technology and processes with important additions in recording, agent workpapers, social media and video to help build deeper relationships with our customers	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Canceled							2017-07-02								2017-07-23		2018-01-19		
EG-MOSS-18410-GO-RFQ / we want to procure 330 scanner so that the grievance system can work through the Moss units in the governorates and no need for the appellant to come to the ministry in Cairo, as the appellant usually submit documents with his complaint so we have to scan	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Canceled							2017-07-06	2017-07-04							2017-08-31		2018-02-27		
EG-MOSS-21361-GO-RFQ / Communication equipment's for PMU staff	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500.00	952.01	Completed							2017-08-08	2017-07-30							2017-10-03	2017-08-03	2018-04-01	2017-08-06	
EG-MOSS-23406-GO-RFQ / Procuring Tablets for Social Administration	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	49,070.63	Under implementation							2017-09-05	2017-08-14							2017-10-31	2017-09-07	2018-04-29	2017-09-14	
EG-MOSS-23414-GO-RFQ / Procuring Chargers for existing tablets	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	7,447.63	Completed							2017-08-18	2017-08-21							2017-10-13	2017-09-13	2018-04-11	2017-11-06	
EG-MOSS-23481-GO-RFQ / Procuring Office Machinery for the PMU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Canceled							2017-09-08								2017-11-03		2018-05-02		
EG-MOSS-25146-GO-RFQ / Designing and Printing of the Ministry of Social Solidarity (MOSS) Promotional Materials	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Under implementation							2017-10-06	2017-08-29							2017-12-01		2018-05-30		
EG-MOSS-25158-GO-RFQ / printing business cards for the PMU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,200.00	0.00	Canceled							2017-11-06								2018-01-01		2018-06-30		
EG-MOSS-25161-GO-RFQ / Procuring computers for Service improvement unit	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Under implementation							2017-11-06	2017-09-11							2018-01-01		2018-06-30		
EG-MOSS-34988-GO-RFQ / Printing 1,500,000 Takafu & Karama application	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	7,635.01	Signed							2018-01-06	2017-11-12							2018-03-03	2018-12-28	2018-08-30		
EG-MOSS-54103-GO-RFQ / Shopping purchase: 5 laptops, 2 PCs, 5 flash memories, 5 antivirus, 4 external hard disks, 1 camera stand, 1 hand microphone, 1 ear microphones,	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Canceled							2018-03-18									2018-04-15		2018-05-06	
EG-MOSS-60796-GO-RFQ / Purchase of IT equipment for extended PMU staff (10 laptops + 10 antivirus + 10 electricity connector extensions + 5 modems)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Under implementation							2018-04-30	2018-05-28							2018-06-25		2018-12-22		

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-MOSS-11508-CS-QCBS / Communication Firm (Advocacy Strategy, Communication Strategy, Design Materials etc.)	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2017-12-03	2017-08-15	2017-12-24		2018-02-06	2017-11-13				2018-03-06		2018-04-05		2018-05-10		2018-06-14		2019-06-14						
EG-MOSS-24306-CS-QCBS / Awareness campaign on "Rights of People with Disability" (PwD) In Social Protection and Inclusion	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		230,000.00	256,593.35	Signed	2017-10-01	2017-08-20	2017-10-22		2017-12-05	2017-11-10				2018-01-02	2017-12-28	2018-02-01	2018-01-28	2018-03-08	2018-02-19	2018-04-12	2018-11-04	2019-04-12						
EG-MOSS-11506-CS-QCBS / Local Community Dialogues Regular Administration	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2017-11-01		2017-11-22		2018-01-05					2018-02-02		2018-03-04		2018-04-08		2018-05-13		2019-05-13						
EG-MOSS-11503-CS-QCBS / Institutional Consultancy to conduct Airings, Advertisement, Video, Radio	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - National		120,000.00	0.00	Canceled	2017-09-03		2017-09-24		2017-11-07					2017-12-05		2018-01-04		2018-02-08		2018-03-15		2019-03-15						
EG-MOSS-46782-CS-QCBS / Institutional capacity building campaign for building capacities on "Takaful" conditionality	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Canceled	2018-01-30		2018-02-20	2018-07-08	2018-04-05					2018-05-03		2018-06-02		2018-07-07		2018-08-11		2019-08-11						
EG-MOSS-11509-CS-QCBS / Technical / Thematic capacity building (M&E, MIS, Grievance, Conditionality, Social responsibility, NGOs TOT, etc)	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - National		75,000.00	0.00	Canceled	2018-01-01		2018-01-22		2018-03-07					2018-04-04		2018-05-04		2018-06-08		2018-07-13		2019-07-13						
EG-MOSS-165374-CS-CQS / Conducting a Rapid Market Assessment for the "FORSA" Economic Empowerment Program in Egypt	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National		6,500.00	0.00	Canceled	2020-03-24	2020-03-23	2020-04-14		2020-05-28									2020-06-27		2020-08-01		2021-01-28						
EG-MOSS-165280-CS-CQS / Capacity building and training for the Master Trainers, a trainer for each governorate, who will accordingly train the targeted TAK enrolled candidates in each governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National		60,000.00	163,307.79	Signed	2020-03-19	2020-03-29	2020-04-09	2020-05-08	2020-05-23	2020-10-12				2020-06-20	2021-01-03	2020-07-11	2021-01-03	2020-08-15	2021-01-03	2020-09-19	2021-03-08	2021-04-22						
EG-MOSS-177408-CS-CQS / Performance Audit. The objective of the performance audit of the Eligible Expenditure Program (EEP) is to ascertain whether payments made under the EEP are reaching eligible beneficiaries and to provide advice regarding the oversight and control framework	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National		40,000.00	29,439.72	Signed	2020-06-02	2020-05-03	2020-06-23		2020-08-06	2020-05-10							2020-09-05	2020-05-25	2020-10-10	2020-06-04	2021-04-08							
EG-MOSS-221513-CS-CQS / Providing services for the annual advertising and promotional campaign for the mechanisms and programs of the Ministry of Social Solidarity through various social media platforms.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-02-24		2021-03-17		2021-04-30								2021-05-30		2021-07-04		2021-12-31							
EG-MOSS-235383-CS-QCBS / Hiring a System Integrator firm to design, development and operationalization of an integrated MIS platform. Also, to design, build, implement data sharing mechanism for its integration among the relevant systems/modules and provide end users training.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Under Implementation	2021-05-27	2021-05-24	2021-06-07	2021-05-25	2021-07-08	2021-08-29				2021-08-22		2021-09-02		2021-10-07		2021-10-28		2024-08-31						

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
EG-MOSS-13931-CS-INDV / PMU Office Manager	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2017-07-31		2017-08-05		2017-08-26				2017-09-30							2018-03-29		
EG-MOSS-58973-CS-INDV / Hiring Disability Advisor (ToR attached)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		20,000.00	4,164.58	Signed	2018-04-12	2018-03-14	2018-04-17	2019-01-15	2018-05-08	2019-01-23	2018-06-12	2019-02-01								2018-12-09		
EG-MOSS-58991-CS-INDV / Hiring Disability Operations Officer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		7,000.00	7,076.35	Signed	2018-04-12	2018-03-11	2018-04-17	2018-03-21	2018-05-08	2018-03-26	2018-06-12	2018-04-10								2018-12-09		
EG-MOSS-58992-CS-INDV / Hiring Disability Capacity Development Officer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		7,500.00	7,448.79	Signed	2018-04-12	2018-03-11	2018-04-17	2018-03-28	2018-05-08	2018-04-19	2018-06-12	2018-05-02								2018-12-09		
EG-MOSS-58993-CS-INDV / Hiring M&E Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		24,000.00	18,622.35	Signed	2018-04-12	2018-03-05	2018-04-17	2018-09-12	2018-05-08	2018-09-20	2018-06-12	2018-10-01								2018-12-09		

EG-MOSS-58995-CS-INDV / Hiring Monitoring Coordinators	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	8,000.00	8,317.82	Signed	2018-04-12	2018-03-15	2018-04-17	2018-03-19	2018-05-08	2018-03-25	2018-06-12	2018-04-01	2018-12-09
EG-MOSS-59002-CS-INDV / Hiring Radio Episodes Composer/Producer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	5,500.00	9,310.99	Signed	2018-04-12	2018-03-21	2018-04-17	2018-03-28	2018-05-08	2018-04-11	2018-06-12	2018-04-17	2018-12-09
EG-MOSS-70742-CS-INDV / Photographer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	10,000.00	4,840.21	Signed	2018-07-24	2018-06-25	2018-07-26	2018-06-26	2018-07-27	2018-06-27	2018-07-30	2018-07-01	2019-07-30
EG-MOSS-70743-CS-INDV / Conditionality Capacity Building Expert	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	8,000.00	10,366.23	Signed	2018-07-26	2018-06-24	2018-07-28	2018-07-26	2018-07-29	2018-07-29	2018-07-31	2018-08-01	2019-01-27
EG-MOSS-76654-CS-INDV / Hiring Regulatory & Governance Consultant	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	28,500.00	31,036.63	Signed	2018-09-02	2018-08-21	2018-09-07	2018-08-26	2018-09-12	2018-08-30	2018-09-20	2018-09-04	2019-07-17
EG-MOSS-76655-CS-INDV / Hiring MIS Database Administrator	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	16,000.00	0.00	Under Review	2018-09-02	2018-08-19	2018-09-07		2018-09-12		2018-09-22		2019-06-30
EG-MOSS-76656-CS-INDV / Hiring MIS Business Analyst	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	23,000.00	6,229.37	Signed	2018-09-03	2018-08-09	2018-09-08	2018-10-01	2018-09-14	2018-10-16	2018-09-23	2018-11-01	2019-06-30
EG-MOSS-76657-CS-INDV / Hiring MIS TA Team Leader	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	24,500.00	29,041.27	Signed	2018-09-03	2018-08-14	2018-09-08	2018-08-22	2018-09-13	2018-08-28	2018-09-19	2018-09-09	2019-06-26
EG-MOSS-76658-CS-INDV / Hiring MIS consultant	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	17,000.00	18,265.05	Signed	2018-09-02	2018-08-09	2018-09-07	2018-08-13	2018-09-10	2018-08-23	2018-09-17	2018-09-09	2019-06-30
EG-MOSS-76660-CS-INDV / Hiring IT specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	11,000.00	10,621.42	Signed	2018-09-05	2018-08-13	2018-09-10	2018-08-26	2018-09-15	2018-08-29	2018-09-21	2018-09-09	2019-06-30
EG-MOSS-76688-CS-INDV / Hiring ESMP Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	7,000.00	8,687.56	Signed	2018-09-03	2018-08-16	2018-09-08	2018-08-21	2018-09-11	2018-08-26	2018-09-18	2018-09-04	2018-10-18
EG-MOSS-76935-CS-INDV / Hiring Bulk Data Entry Consultants. Multiple consultants are expected to be hired to perform such huge task.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	28,000.00	3,099.81	Signed	2018-09-06	2018-08-15	2018-09-26	2018-08-22	2018-10-01	2018-08-27	2018-10-18	2018-09-10	2019-05-16
EG-MOSS-76937-CS-INDV / Hiring MIS Software Development Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	13,500.00	0.00	Canceled	2018-09-05	2018-08-20	2018-09-10		2018-09-15		2018-09-30		2019-06-30
EG-MOSS-81681-CS-INDV / Hire CIS Consultant in the PIU	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	23,000.00	0.00	Canceled	2018-10-11	2018-10-15	2018-10-16		2018-10-19		2018-10-24		2019-10-31
EG-MOSS-85352-CS-INDV / Hiring Advisor for Community Affairs	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	23,000.00	5,795.16	Signed	2018-11-01	2018-10-08	2018-11-06	2018-10-17	2018-11-11	2018-10-24	2018-11-23	2018-11-01	2019-10-31
EG-MOSS-95771-CS-INDV / Hiring Civil Society Organizations Coordinator in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,000.00	25,026.62	Signed	2019-01-22	2018-12-03	2019-01-27	2018-12-23	2019-01-29	2018-12-25	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-95772-CS-INDV / Hiring Strategy and Capacity Development Coordinator in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,000.00	25,026.62	Signed	2019-01-22	2018-12-18	2019-01-27	2018-12-20	2019-01-29	2018-12-23	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-95773-CS-INDV / Hiring Gender Outreach Advisor	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,000.00	25,034.39	Signed	2019-01-22	2018-12-16	2019-01-27	2018-12-12	2019-01-29	2018-12-24	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-95774-CS-INDV / Hiring Senior Program Assistant in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	11,000.00	11,380.08	Signed	2019-01-22	2018-12-03	2019-01-27	2018-12-13	2019-01-29	2018-12-20	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-85353-CS-INDV / Hiring Procurement Assistant (jr procurement specialist)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	11,500.00	0.00	Canceled	2018-11-08		2018-11-13		2018-11-28		2018-12-08		2019-11-30
EG-MOSS-117748-CS-INDV / Program Legal Advisor (6 month agreement)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	8,000.00	7,446.48	Signed	2019-06-01	2019-05-30	2019-06-06	2019-05-24	2019-06-27	2019-05-27	2019-08-01	2019-06-03	2020-01-28
EG-MOSS-117819-CS-INDV / Translator/Interpreter (1)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,500.00	1,514.50	Signed	2019-06-03	2019-05-30	2019-06-08	2019-05-02	2019-06-29	2019-05-19	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117825-CS-INDV / Translator/Interpreter (2)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,000.00	1,364.95	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-06-23	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117826-CS-INDV / Translator/Interpreter (3)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,000.00	934.22	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-20	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117827-CS-INDV / Translator/Interpreter (4)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	1,500.00	1,442.53	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-23	2019-08-03	2019-06-03	2020-01-30

EG-MOSS-117828-CS-INDV / Translator/Interpreter (5)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,500.00	659.47	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-21	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117830-CS-INDV / Translator/Interpreter (6)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,000.00	351.72	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-23	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-119697-CS-INDV / Call Center Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	16,000.00	6,884.14	Signed	2019-06-19	2019-06-23	2019-06-24	2019-06-02	2019-07-15	2019-06-18	2019-08-19	2019-07-01	2020-02-15
EG-MOSS-70741-CS-INDV / Senior Multimedia Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	12,000.00	11,421.48	Signed	2018-07-24	2018-07-24	2018-07-26	2018-07-26	2018-07-27	2018-07-29	2018-07-31	2018-08-01	2019-07-31
EG-MOSS-128015-CS-INDV / Call Center Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2019-08-19	2019-08-19	2019-08-24		2019-09-14		2019-10-19		2020-04-16
EG-MOSS-135023-CS-CQS / Disability Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	10,000.00	10,276.20	Signed	2019-09-23	2019-07-15	2019-09-28	2019-07-11	2019-10-19	2019-07-16	2019-11-23	2019-07-22	2020-05-21
EG-MOSS-141172-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	1,000.00	5,797.64	Signed	2019-10-01	2019-10-01	2019-10-06	2019-09-15	2019-10-27	2019-09-22	2019-12-01	2019-10-01	2020-05-29
EG-MOSS-141576-CS-INDV / Disability Officer	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	5,000.00	24,821.60	Signed	2019-09-15	2019-09-15	2019-09-20	2019-09-17	2019-10-11	2019-09-19	2019-11-15	2019-10-01	2020-05-13
EG-MOSS-141559-CS-INDV / The Consultant shall perform the Services as Social Protection Officer.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	3,400.00	3,447.41	Signed	2019-09-15	2019-08-08	2019-09-20	2019-08-15	2019-10-11	2019-08-28	2019-11-15	2019-09-15	2020-05-13
EG-MOSS-141185-CS-INDV / Monitoring Coordinator	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	15,000.00	14,089.14	Signed	2019-10-01	2019-10-01	2019-10-06	2019-10-03	2019-10-27	2019-10-06	2019-12-01	2019-10-15	2020-05-29
EG-MOSS-143552-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	2,700.00	2,325.73	Signed	2019-10-30	2019-09-12	2019-11-04	2019-09-17	2019-11-25	2019-09-22	2019-12-30	2019-10-01	2020-06-27
EG-MOSS-143561-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	5,000.00	4,153.43	Signed	2019-10-30	2019-09-10	2019-11-04	2019-09-17	2019-11-25	2019-09-24	2019-12-30	2019-10-01	2020-06-27
EG-MOSS-143566-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	5,000.00	4,580.45	Signed	2019-10-30	2019-10-30	2019-11-04	2019-10-22	2019-11-25	2019-10-27	2019-12-30	2019-11-01	2020-06-27
EG-MOSS-143579-CS-INDV / Field Operation Manager	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation							2019-11-25		2019-12-25
EG-MOSS-143589-CS-INDV / GIS Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	34,000.00	30,813.99	Signed	2019-10-30	2019-10-15	2019-11-04	2019-10-17	2019-11-25	2019-10-22	2019-12-30	2019-11-01	2020-06-27
EG-MOSS-143591-CS-INDV / Senior researcher	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	30,000.00	29,981.26	Signed	2019-10-30	2019-10-15	2019-11-04	2019-10-01	2019-11-25	2019-10-27	2019-12-30	2019-11-01	2020-06-27
EG-MOSS-147248-CS-INDV / Monitoring & Evaluation and Research Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	40,000.00	42,221.15	Signed	2019-11-26	2019-11-25	2019-12-01	2019-11-24	2019-12-22	2019-12-01	2020-01-26	2019-12-15	2020-07-24
EG-MOSS-147260-CS-INDV / Health Conditionality Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	40,000.00	25,332.99	Signed	2019-11-26	2019-11-25	2019-12-01	2019-12-01	2019-12-22	2019-12-08	2020-01-26	2019-12-15	2020-07-24
EG-MOSS-118096-CS-CDS / Provision of integrated social protection services to enhance "Takaful and Karama" program among local communities.	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct	200,000.00	0.00	Canceled	2019-06-04	2019-06-04	2019-06-14				2019-08-18		2020-02-14
EG-MOSS-151080-CS-INDV / Education Conditionality Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	23,000.00	22,486.65	Signed	2019-12-18	2019-11-28	2019-12-23	2019-12-01	2020-01-13	2019-12-12	2020-02-17	2019-12-19	2020-08-15
EG-MOSS-169705-CS-INDV / Self-Employment and Livelihoods Manager	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	42,000.00	42,116.23	Signed	2020-04-21	2020-05-01	2020-04-26	2020-04-19	2020-05-17	2020-04-26	2020-06-21	2020-05-01	2020-12-18
EG-MOSS-190238-CS-CDS / The objective of the financial audit service is to enable the auditor to express a single professional opinion on the financial position of the project at the end of each fiscal year, and on funds received and expenditures for a relevant accounting period	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct	55,000.00	55,946.72	Signed	2020-08-25	2020-08-23	2020-09-04	2020-09-01			2020-11-08	2020-09-15	2021-05-07
EG-MOSS-193761-CS-CQS / Program officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	15,000.00	13,775.51	Signed	2020-09-24	2020-09-21	2020-09-29	2020-11-10	2020-10-20	2020-11-15	2020-11-24	2020-11-25	2021-05-23
EG-MOSS-193762-CS-CQS / Monitoring, Evaluation and Data Management Specialist.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	27,000.00	11,483.25	Signed	2020-09-24	2020-09-21	2020-09-29	2020-10-14	2020-10-20	2020-10-19	2020-11-24	2020-11-01	2021-05-23

EG-MOSS-193766-CS-CQS / Governorate Field Coordinator	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24	2021-05-23	
EG-MOSS-194034-CS-CQS / Senior employment officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	27,000.00	22,959.18	Signed	2020-09-24	2020-09-21	2020-09-29	2020-10-14	2020-10-20	2020-10-18	2020-11-24	2021-05-23	
EG-MOSS-194311-CS-CQS / Self-Employment and Livelihoods Senior Officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	27,000.00	26,768.64	Signed	2020-09-24	2020-09-21	2020-09-29	2020-12-15	2020-10-20	2020-12-20	2020-11-24	2021-01-01	2021-05-23
EG-MOSS-194319-CS-CQS / Agribusiness officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	15,000.00	13,014.35	Signed	2020-09-24	2020-09-21	2020-09-29	2020-09-30	2020-10-20	2020-10-07	2020-11-24	2020-10-20	2021-05-23
EG-MOSS-194329-CS-CQS / wage employment manager.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	38,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24	2021-05-23	
EG-MOSS-194348-CS-CQS / FORSA coordinator.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	23,000.00	20,676.45	Signed	2020-09-24	2020-09-21	2020-09-29	2020-09-28	2020-10-20	2020-10-01	2020-11-24	2020-10-15	2021-05-23
EG-MOSS-194417-CS-CQS / advocacy coordinator.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	19,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24	2021-05-23	
EG-MOSS-215456-CS-CQS / M&E assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	8,000.00	6,130.27	Signed	2021-01-25	2021-01-05	2021-01-30	2021-01-20	2021-02-20	2021-01-25	2021-03-27	2021-02-03	2021-09-23
EG-MOSS-225235-CS-INDV / Financial manager that will prepare and extract regular financial reports to assist FORSA Program Director in making decisions that affect the program.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Under Implementation	2021-03-17	2021-02-09	2021-03-22		2021-04-12		2021-05-17	2021-11-13	
EG-MOSS-235090-CS-INDV / M & E Senior Advisor for 10 days to provide technical assistance to the FORSA program.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	1,000.00	0.00	Under Implementation	2021-05-23	2021-05-16	2021-05-28		2021-06-18		2021-07-23	2022-01-19	
EG-MOSS-235353-CS-INDV / Agribusiness & livestock advisor.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	4,000.00	0.00	Under Implementation	2021-05-23	2021-05-16	2021-05-28		2021-06-18		2021-07-23	2022-01-19	
EG-MOSS-248391-CS-INDV / Financial assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2021-08-14	2021-08-01	2021-08-19		2021-09-09		2021-10-14	2022-04-12	
EG-MOSS-251767-CS-INDV / Finance & Admin. Officer	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Under Implementation	2021-09-02	2021-09-01	2021-09-07		2021-09-28		2021-11-02	2022-05-01	
EG-MOSS-253232-CS-INDV / FORSA Program Deputy Director	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	35,000.00	0.00	Pending Implementation	2021-09-12		2021-09-17		2021-10-08		2021-11-12	2022-05-11	
EG-MOSS-263818-CS-INDV / Agribusiness officer	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	13,000.00	0.00	Pending Implementation	2021-11-17		2021-11-22		2021-12-13		2022-01-17	2022-07-16	