

## PROCUREMENT PLAN

### I. General

#### 1. Project Information

Country: Bangladesh  
 Borrower: People's Republic of Bangladesh  
 Project Name: Private Investment and Digital Entrepreneurship Project  
 (PRIDE)  
 P Number: P170688  
 Loan Credit No.: 6676-BD

**2. Bank's Approval Date of the Procurement Plan:** May 26, 2020

**3. Period Covered by this procurement plan:** 18 months

#### 4. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**5. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**6. National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

II. **Goods, Works, and Non-Consulting Services:** Thresholds for Method of Procurement for procurement of goods, works and non-consulting services

#### Procurement of Goods, Information technology and non consultancy services:

Method of Procurement	Thresholds for Methods
Open International	> US Dollars 2 million
Open National	> USD 100,000 and up to USD 2 million

Request for Quotations	Up to USD 50,000
------------------------	------------------

**Procurement of Works:**

Method of Procurement	Thresholds for Methods
Open International	> US Dollars 10 million
Open National	> USD 100,000 and up to USD 10 million
Request for Quotations	Up to USD 100,000

**III. Prior Review Thresholds:** The following would be subject to Prior review of the Bank regardless of the Method of selection:

**Procurement Prior Review Thresholds (US\$ millions)**

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

**Leased Assets** Not Applicable

**Procurement of Second Hand Goods:** Not Applicable

**Other Relevant Procurement Information.**

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be obtained by project.



**PROCUREMENT PLAN Bangladesh : Bangladesh Private Investment & Digital Entrepreneurship Project**

**General Information**

**Country:** Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2020-10-05  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-06-20 2020-09-07  
**Project ID:** P170688 **GPN Date:**  
**Project Name:** Bangladesh Private Investment & Digital Entrepreneurship Project  
**Loan / Credit No.:** IDA / 66760  
**Executing Agency:** Bangladesh Economic Zones Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WD1-BSMSN-BEZA / Road and Storm Water Network for Mirsarai-2A EZ	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Request for Bids	Open - International	Single Stage - One Envelope				24,260,355.00	0.00	Under Review						2021-01-02	2022-06-08	2021-01-07				2021-02-18	2021-04-19		2021-05-24	2023-11-22	
WD3-BSMSN-BEZA / Access Road for Mirsarai-2A & 2B EZ	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Request for Bids	Open - International	Single Stage - One Envelope				30,532,544.38	0.00	Pending Implementation						2021-03-01		2021-03-06				2021-04-17	2021-06-16		2021-07-21	2024-01-07	
WD12-BSMSN-BEZA / Central Effluent Treatment Plant	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Public Private Partnership	Open - International					24,142,011.00	0.00	Under Implementation						2021-01-01	2021-03-09	2021-01-06				2021-03-17	2021-08-19		2021-09-23	2023-09-23	
WD2-BSMSN-BEZA / Road and Storm Water Network for Mirsarai-2B EZ	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Request for Bids	Open - International	Single Stage - One Envelope				24,852,071.00	0.00	Under Implementation						2021-06-20	2022-05-24	2021-06-25	2022-05-25			2021-08-06	2021-09-05		2021-10-10	2024-04-09	
WD-10-BSMSN-BEZA / Security and support amenities (Protection wall/fence, surveillance)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Request for Bids	Open - International	Single Stage - One Envelope				15,068,757.00	0.00	Pending Implementation						2022-05-22		2022-05-27				2022-07-08	2022-08-07		2022-09-18	2025-03-18	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GD1-BSMSN-BEZA / Procurement of Furniture and Fixtures	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Request for Bids	Open - National	Single Stage - One Envelope		492,307.00	0.00	Pending Implementation					2021-01-01		2021-01-06					2021-02-03	2021-03-05	2021-04-09		2021-05-09		
GD2-BSMSN-BEZA / Procurement of Office Equipment	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Request for Bids	Open - National	Single Stage - One Envelope		39,053.00	0.00	Pending Implementation					2021-01-01		2021-01-06					2021-02-17	2021-03-19	2021-04-23		2021-05-23		
GD3-BSMSN-BEZA / Procurement of Multimedia Projectors	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Request for Bids	Open - National	Single Stage - One Envelope		41,420.00	0.00	Pending Implementation					2021-02-01		2021-02-06					2021-03-06	2021-04-05	2021-05-10		2021-06-09		
GD4-BSMSN-BEZA / Procurement of Computer and Accessories (Desktop-60, Laptop-35, Tab-10, Printer-60, Photo copier-10, and Scanner-15)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Request for Bids	Open - National	Single Stage - One Envelope		295,857.00	247,956.15	Signed					2021-02-01	2022-03-06	2021-02-06	2022-03-21				2021-02-27	2022-03-29	2021-03-29	2022-04-05	2021-05-03	2022-04-26	2021-06-02
GD10-BSMSN-BEZA / Procurement of Camera & Accessories	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,917.00	0.00	Pending Implementation					2021-02-01		2021-02-06					2021-03-06	2021-04-05	2021-05-10		2021-06-09		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
PS1-BSMSN-BEZA / Manpower (Special Service-1) Outsourcing (Lot-1), Manpower (Special Service-2 & 3) Outsourcing (Lot-2), Manpower (Category 1-5) Outsourcing (Lot-3)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,781,183.00	0.00	Under Implementation					2020-10-03	2021-11-21	2020-10-08	2021-12-02				2020-11-05	2022-01-24	2020-12-05	2022-04-20	2021-01-09	2025-12-31	
PS-2-BSMSN-BEZA / Rent of vehicles	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,020,828.40	643,791.96	Signed					2021-11-22	2022-01-10	2021-11-27	2022-01-19				2022-01-08	2022-01-23	2022-02-07	2022-04-03	2022-03-14	2022-05-08	2024-03-13
PS-1 R-BSMSN-BEZA / Procurement of Outsourcing Services of Manpower for Bangladesh Shash Mujib Shilpa Nagar Development Project	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,369,827.00	0.00	Under Implementation					2022-05-11	2022-05-13	2022-05-16	2022-05-13				2022-05-30	2022-05-31	2022-07-11	2022-08-15		2025-12-31	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
PMCI5-BSMSN-BEZA / Selection of Design and Supervision Consultant	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Quality And Cost Based Selection	Open - International		8,875,739.00	0.00	Under Implementation	2021-01-01	2021-04-06	2021-02-12	2021-08-15	2021-03-28	2022-03-18			2021-04-25	2022-06-01	2021-05-25		2021-06-29	2021-08-03		2025-12-31	
PMCI3-BSMSN-BEZA / Selection of Regulatory reform and advisory services	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost Based Selection	Open - International		804,733.00	0.00	Pending Implementation	2021-01-01		2021-01-22		2021-03-07			2021-04-04		2021-05-04		2021-06-08	2021-07-13		2025-12-31		
PMCI8-BSMSN-BEZA / Selection of Desalination Feasibility & Transaction Advisor	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Quality And Cost Based Selection	Open - International		1,183,431.00	0.00	Pending Implementation	2021-01-15		2021-02-12		2021-03-28			2021-04-25		2021-05-25		2021-06-29	2021-08-03		2023-05-31		

PMC9-BSMSN-BEZA / Solar Power Generation Feasibility and Transaction Advisor	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost-Based Selection	Open - International		1,017,751.48	0.00	Under Implementation	2021-05-15	2022-05-08	2021-06-05	2021-07-19		2021-08-16	2021-09-15	2021-10-20	2021-11-24	2022-05-31			
PMC17-BSMSN-BEZA / Training need assessment for skills workforce of EZs and Skill & Social Development Program at BSMSN	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost-Based Selection	Open - International		2,248,520.00	0.00	Pending Implementation	2021-07-15		2021-08-12	2021-09-25		2021-10-23	2021-11-22	2021-12-27	2022-01-31	2025-12-31			
PMC7-BSMSN-BEZA / IMD for Green Zone Feasibility and Transaction Advisor	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Quality And Cost-Based Selection	Open - International		1,479,289.00	0.00	Under Implementation	2020-12-15		2021-01-12	2021-02-25		2021-03-25	2021-04-24	2021-05-29	2021-07-03	2023-06-30			
PMC10-BSMSN-BEZA / Solid Waste Management, steam (waste heat) and Biogas/pyrolysis (including waste sorting) Feasibility and Transaction Advisor	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost-Based Selection	Open - International		946,745.00	0.00	Under Implementation	2021-05-15	2022-05-08	2021-06-12	2021-07-26		2021-08-23	2021-09-22	2021-10-27	2021-12-01	2023-05-31			
PMC1-BSMSN-BEZA / Selection of Consulting Firm for study of National Master Plan for Bangladesh Economic Zones Authority	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Quality And Cost-Based Selection	Open - International		1,840,575.00	0.00	Under Review	2022-01-11	2022-01-12	2022-02-01	2022-01-13	2022-03-17	2022-02-17	2022-04-14	2021-02-25	2022-05-14	2022-04-14	2022-06-18	2022-07-23	2023-07-23
PMC-16-BSMSN-BEZA (LOT-2) / Environmental & Social Consultancy Services (Lot-2), R ESA	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost-Based Selection	Open - National		236,686.00	0.00	Canceled	2020-12-01	2022-01-06	2020-12-22	2021-02-04		2021-03-04	2021-04-03	2021-05-08	2021-06-12	2022-09-05			
PMC16-BSMSN-BEZA / Selection of Environmental & Social Consultancy Services (Lot1)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Quality And Cost-Based Selection	Open - International		1,834,319.00	0.00	Canceled	2021-07-15	2021-03-07	2021-08-12	2021-07-27	2021-09-25		2021-10-23	2021-11-22	2021-12-27	2022-01-31	2025-09-30		
PMC-16-BSMSN-BEZA / Selection of Environmental & Social Consultancy Services	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Quality And Cost-Based Selection	Open - International		1,834,319.00	0.00	Under Implementation	2022-04-10	2022-05-20	2022-05-01	2022-06-14		2022-07-12	2022-08-11	2022-09-15	2022-10-20	2025-12-31			
PMC-16 A-BSMSN-BEZA / Regional Environmental & Social Consultancy Services (RESA)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost-Based Selection	Open - International		236,686.00	0.00	Under Implementation	2022-04-09	2022-04-12	2022-04-30	2022-04-14	2022-06-13	2022-06-15	2022-07-11	2022-08-10	2022-09-14	2022-10-19	2024-01-12		
PMC-2-BSMSN-BEZA / Feasibility Study	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost-Based Selection	Open - International		621,301.78	0.00	Pending Implementation	2022-06-21		2022-06-26	2022-08-09		2022-09-06	2022-10-06	2022-11-10	2022-12-15	2023-12-15			
PMC-2 A-BSMSN-BEZA / Feasibility Study	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Quality And Cost-Based Selection	Open - International		621,301.78	0.00	Pending Implementation	2022-06-25		2022-06-30	2022-08-13		2022-09-10	2022-10-10	2022-11-14	2022-12-19	2025-12-31			

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC-9 BSMSN-BEZA / Selection of Procurement Consultant (3 nos.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		617,751.00	497,590.09	Signed	2020-09-15	2021-03-08	2020-10-20	2021-12-28	2020-10-25	2022-01-13	2020-11-08	2022-04-24	2025-12-13	
IC-1 BSMSN-BEZA / Selection of Component Coordinator (if of Comp. 1 & Comp. 3)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		355,030.00	0.00	Pending Implementation	2020-11-01		2020-11-30		2020-12-21		2021-01-25		2025-12-31	
IC-8 BSMSN-BEZA / Selection of Procurement Consultant (2 nos.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		686,390.00	243,171.13	Signed	2020-11-01	2021-05-10	2020-12-02	2021-12-27	2020-12-23	2022-03-10	2021-01-27	2022-04-17	2025-12-31	
IC-10 BSMSN-BEZA / Selection of Contract Management Specialist	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		343,195.00	0.00	Pending Implementation	2020-12-01		2021-01-19		2021-02-09		2021-03-16		2025-12-31	
IC-14 BSMSN-BEZA / Selection of Monitoring & Evaluation Consultant	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		284,023.00	49,503.57	Signed	2021-02-02	2021-04-27	2021-03-23	2021-11-16	2021-04-13	2021-11-18	2021-05-18	2021-12-01	2025-12-31	
IC-15 BSMSN-BEZA / Selection of Social Consultant	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		284,023.00	49,503.57	Signed	2021-02-03	2021-03-31	2021-03-24	2021-10-31	2021-04-14	2021-11-18	2021-05-19	2021-12-01	2025-12-31	
IC-17 BSMSN-BEZA / Selection of Environmental Consultant	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		284,023.00	94,742.22	Signed	2021-02-04	2021-07-09	2021-03-25	2021-10-19	2021-04-15	2021-10-25	2021-05-20	2021-11-16	2025-12-31	
IC-19 BSMSN-BEZA / Selection of Occupational Health and Safety Consultant	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		260,355.00	0.00	Under Implementation	2021-02-05	2021-12-30	2021-03-26		2021-04-16		2021-05-21		2025-12-31	
IC-22 BSMSN-BEZA / Selection of Administrative Support Consultant	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		213,017.00	83,875.16	Signed	2021-02-06	2021-12-29	2021-03-27	2022-04-24	2021-04-17	2022-04-27	2021-05-22	2022-06-06	2025-12-31	
IC-23 BSMSN-BEZA / Selection of Junior Architectural Consultant (for Comp. 2) (1 no.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		154,437.00	31,073.01	Signed	2020-12-01	2021-03-04	2021-01-10	2021-06-24	2021-01-31	2021-10-14	2021-03-07	2021-11-23	2025-12-31	
IC-6 BSMSN-BEZA / Selection of Legal Consultant (1 no.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		343,195.00	128,059.66	Signed	2020-12-01	2021-05-23	2021-01-19	2021-10-19	2021-02-09	2021-10-28	2021-03-16	2021-11-08	2025-12-31	
IC-12 BSMSN-BEZA / Selection of Financial Management Specialist (2 nos.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		558,579.00	221,438.62	Signed	2020-12-01	2021-04-15	2021-01-19	2022-01-19	2021-02-09	2022-02-08	2021-03-16	2022-03-09	2025-12-31	
IC-5 BSMSN-BEZA / Selection of PPP Consultants (local) (2 nos.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		569,940.00	0.00	Pending Implementation	2020-11-15		2021-01-03		2021-01-24		2021-02-28		2025-12-31	
PMC11 A-BSMSN-BEZA / CET P Transaction Advisory Service	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Direct Selection	Direct		214,950.00	214,906.25	Signed	2021-04-05	2021-05-27	2021-04-15	2021-07-27			2021-05-27	2022-05-08	2022-05-27	

IC-7 BSMNSN-BEZA / Selection of Investment Promotion Consultant (1 no.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		325,444.00	0.00	Under Implementation	2021-05-23	2021-06-14	2021-07-11		2021-08-01		2021-09-05		2025-12-31
IC-21 BSMNSN-BEZA / Selection of IT Consultant (1 no.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		227,811.00	96,901.40	Signed	2021-06-20	2021-06-24	2021-08-08	2022-03-23	2021-08-29	2022-03-27	2021-10-03	2022-05-16	2025-12-31
IC-4 BSMNSN-BEZA / Selection of PPP Senior Adviser (local) (1 no.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		488,166.00	0.00	Under Implementation	2021-10-25	2022-01-10	2021-12-13		2022-01-03		2022-02-07		2025-12-31
IC-3 BSMNSN-BEZA / Selection of PPP Senior Advisors (international) (3 nos.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		751,598.00	0.00	Pending Implementation	2021-10-30		2021-12-18		2022-01-08		2022-02-12		2024-07-31
IC-7-R-BSMNSN-BEZA / Selection of Investment Promotion Consultant (1 no.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		325,444.00	128,451.12	Signed	2021-10-23	2021-12-07	2021-12-11	2022-04-24	2022-01-01	2022-05-13	2022-02-05	2022-05-22	2025-12-31
IC-18 BSMNSN-BEZA / Selection of Environmental Counselors (5 nos.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		295,858.00	0.00	Under Implementation	2021-11-14	2021-12-29	2022-01-02		2022-01-23		2022-02-27		2025-12-31
IC-16 BSMNSN-BEZA / Selection of Social Counselors (13 nos.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Prior	Individual Consultant Selection	Open		887,574.00	0.00	Under Implementation	2021-11-28	2022-01-19	2022-01-16		2022-02-06		2022-03-13		2025-12-31
IC-20-BSMNSN-BEZA / Selection of Skills Development Consultant (1 No.)	IDA / 66760	1. Creating an enabling environment for private investment and sustainability	Post	Individual Consultant Selection	Open		247,337.00	0.00	Under Implementation	2021-12-30	2022-01-12	2022-02-17		2022-03-10		2022-04-14		2025-12-31