

PROCUREMENT PLAN (Textual Part)

Project information: *Bangladesh, Digitizing Implementation Monitoring and Public Procurement Project (DIMAPPP), P161246*

Project Implementation agency: *Central Procurement Technical Unit (CPTU), Implementation Monitoring and Evaluation Division (IMED)*

Date of the Procurement Plan: *April 25, 2017*

Period covered by this Procurement Plan: *April 2017 to December 2018*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank

- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory
- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information.

Procurement Responsibility: CPTU in IMED is the implementing agency (IA) who will be responsible for all procurements, excepting the local government institutions (LGIs) under the local government division (LGD). All procurements of the LGIs will be managed by LGED who has relevant experience and linkage with LGIs (municipality, upazila parishad, zilla parishad, etc.). For this purpose, IMED/CPTU will have a MOU with LGED.

Procurement Threshold

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
---------------------	-----------	------------------	---------------	----------

Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
- b. competitive dialogue;
- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

PROCUREMENT PLAN Bangladesh : Digitizing Implementation Monitoring and Public Procurement Project

General Information
Country: Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2017-04-25
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-21
Project ID: P160758 **GPN Date:** 2017-04-13
Project Name: Digitizing Implementation Monitoring and Public Procurement Project
Loan / Credit No.: IDA / 60770, IDA / 68270
Executing Agency: Central Procurement Technical Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CPTU/G-05 / Operations and Maintenance (O&M) of Existing Data Center (DC) at CPTU and at BCC (Main and Mirror DC)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct			1,184,720.00	0.00	Pending Implementation					2017-12-10	2017-12-15										2018-01-19	2022-06-30
CPTU/G-01 / Procurement of Computer and Accessories for PE of NSPSOs	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	2,215,731.01	Signed					2017-12-31	2019-07-28	2018-01-05	2019-08-08			2018-02-14	2019-09-30	2018-04-05	2020-01-21	2018-05-17	2020-06-09	2018-08-15
CPTU/G-02 / Procurement for Office Furnishing (Refurbishing (IMED))	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2018-01-02	2018-01-07					2018-02-04		2018-02-18		2018-03-04		2018-05-03
CPTU/G-03 / Procurement of Office Equipment /Computer (IMED)	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2018-01-15	2018-01-20					2018-02-10		2018-02-24		2018-03-10		2018-04-21
CPTU/G-04 / Procurement for Office Equipment/Furnishing/Refurbishing (CPTU)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2018-01-15	2018-01-20					2018-02-10		2018-02-24		2018-03-10		2018-04-24
CPTU/G-11 / Establishment of Call Centre for e-GP helpline at CPTU	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2018-02-15	2018-02-20					2018-04-03		2018-05-03		2018-06-07		2022-06-30
LGED/G-02 / Developing e-GP Resource center at 22 Greater Districts (LGED)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,800,000.00	0.00	Canceled					2017-11-15	2017-11-20					2017-12-11		2018-01-08		2018-01-22		2018-03-23
LGED/G-01 / Procurement of Computer and accessories for LGED (Zila Perisad, Pourashava)	IDA / 60770	Enhancing Digitization of Public Procurement	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,700,000.00	0.00	Canceled					2017-09-28	2017-10-03					2017-11-14		2017-12-14		2018-02-01		2018-06-01
CPTU/G-51 / Procurement of Red Hat Boss Enterprise Application Platform (E4-Core Premium for 4 years)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct			312,500.00	0.00	Pending Implementation					2019-01-25	2019-02-10									2019-03-31		2022-06-30
CPTU/AF G-02 / Procurement of Hardware, Software and Related Good & Services to Enhance Cyber Security Protection and Monitoring (CSPM) of e-GP System	IDA / 68270	Enhancing Digitization of Public Procurement	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Under Implementation					2021-06-06	2022-05-05	2021-06-16				2021-07-28		2021-08-27		2021-10-01		2022-01-02
CPTU/AF G-01 / e-GP Data Server Warranty (AMC)	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	3,178,462.27	Under Implementation					2021-11-07	2021-11-16	2021-11-28	2022-01-02			2022-01-16	2021-12-12	2022-02-22	2022-05-05	2022-03-29		2022-06-30
CPTU/AF G-03 / e-GP Hardware to Increase Capacity of the Existing Servers	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation					2021-08-18		2021-12-31				2022-03-04		2022-05-05		2022-06-30		2022-12-27

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CPTU/NCS-01 / Engagement of an Outsourced firm for Office support	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	362,337.51	Signed					2018-01-15	2018-03-25	2018-01-20				2018-02-10		2018-02-24	2018-08-12	2018-03-10	2018-09-03	2022-12-04
CPTU/SD-34 / Hiring of Event Management Firm (Venue, Catering and logistics Support) to Manage DIMAPP Launching Ceremony.	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct			27,000.00	0.00	Under Implementation					2017-12-31	2017-09-28	2018-01-05	2017-10-18							2018-01-12		2018-01-28
CPTU/NCS-02 / Engagement of an Outsourcing Firm for Office Support (IMED)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	203,302.34	Signed					2018-01-15	2018-07-24	2018-01-20				2018-03-03		2018-04-02	2018-10-08	2018-05-07	2018-10-21	2022-06-30
CPTU/NCS-05 / Consulting Firm for Training Management Abroad (UK and Turkey)	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct			130,000.00	94,891.83	Signed					2017-12-06		2017-12-09	2018-01-16							2018-01-10	2018-01-22	2018-03-11
CPTU/NCS-04 / Consulting Firm for Training Management Abroad (Australia and New Zealand)	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct			150,000.00	149,110.21	Signed					2017-12-11		2017-12-16	2018-01-24							2018-01-17	2018-02-01	2018-03-18
CPTU/NCS-03 / Online Connectivity for CPTU and IMED for MS, e-GP and Utility Goods (1 July 2018 to 30 June 2022)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct			448,900.00	284,610.59	Signed					2018-03-01	2018-06-14	2018-03-20	2018-06-14							2018-05-31	2018-07-31	2022-06-30

CPTU/S-33 / Consulting Services for e-GP Training IPE users and Organization Administration from NSPSO's as Interim arrangement. up to December/2017.	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct		500,000.00	463,393.53	Signed	2018-01-15	2017-09-10	2018-02-01	2017-09-10			2018-02-22	2017-09-25	2018-05-26	
CPTU/S-43 / Selection of Consulting Firm for Training Management in "Public Procurement System" in Australia and New Zealand.	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		122,000.00	109,573.40	Signed	2018-08-12	2018-11-05	2018-08-18	2018-11-05			2018-09-04	2018-11-08	2018-10-14	
CPTU/S-44 / Selection of Consulting Firm for Training Management in "Public Procurement System" in Africa Region.	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		122,000.00	155,798.16	Signed	2018-09-13	2018-08-05	2018-09-23	2018-08-05			2018-10-07	2018-08-12	2018-11-16	
CPTU/S-45 / Consultancy Services for Microsoft Premier 5 Support (For three years)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct		500,000.00	0.00	Canceled	2018-07-31	2019-08-08	2018-08-30				2018-10-24		2022-06-30	
CPTU/S-41 / Consultancy Services for Interior Design of IMED	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		15,000.00	13,609.47	Completed	2018-05-15	2017-12-19	2018-05-21	2017-12-19			2018-05-30	2018-01-15	2018-08-28	2019-01-16
CPTU/S-46 / Management Consultant for IMED's Showcases in Development Fair 2018	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		300,000.00	18,200.01	Signed	2018-09-25	2018-10-01	2018-09-26	2018-10-01			2018-10-04	2018-10-03	2019-04-02	
CPTU/S-53 / Consultancy Services for Operation and Management (O&M) of e-GP System in Bangladesh (Short-term Changeover Contract)	IDA / 60770	Enhancing Digitization of Public Procurement	Prior	Direct Selection	Direct		2,262,000.00	2,321,408.83	Signed	2019-05-07	2019-05-16	2019-05-15	2019-06-12			2019-06-13	2019-08-18	2020-02-29	
CPTU/S-36A / Expansion of National Trainers Pool on Public Procurement	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		100,000.00	113,159.05	Signed	2020-02-02	2021-02-09	2020-02-12	2021-06-29			2020-04-17	2022-02-02	2020-10-14	
CPTU/S-55 / Training Coordination Consultant	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Individual Consultant Selection	Direct		14,200.00	14,159.29	Signed	2020-01-23	2020-01-20	2020-02-02	2020-02-17	2020-02-23	2020-02-04	2020-03-29	2020-02-27	2020-09-25	
CPTU/S-25A / M&E Consultant for IMED	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2020-08-20		2020-10-03		2020-10-18		2020-11-22		2022-06-30	
CPTU/S-55A / Training Coordination Consultant (National)	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		42,200.00	0.00	Under Implementation	2021-02-07	2021-02-18	2021-02-17		2021-03-10		2021-04-14		2022-06-30	
CPTU/AF 5-22 / System Administrator	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		99,369.00	97,637.01	Signed	2021-05-18	2021-06-15	2021-05-28	2021-06-23	2021-06-09	2021-06-29	2021-06-30	2021-06-29	2023-12-31	
CPTU/AF 5-21 / Help Desk Manager (Call Center Manager)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		90,333.00	89,003.93	Signed	2021-05-18	2021-06-15	2021-05-28	2021-06-23	2021-06-09	2021-06-29	2021-06-30	2021-06-30	2023-12-31	
CPTU/AF 5-10 / Panel of Individual Legal Experts	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Open		200,000.00	0.00	Pending Implementation	2021-06-06		2021-08-09		2021-08-30		2021-10-04		2023-12-31	
CPTU/AF 5-20 / Senior IT Security Assurance Consultant	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		79,939.00	0.00	Under Implementation	2022-03-02	2022-04-27	2022-03-30		2022-04-27		2022-06-30		2023-12-31	
CPTU/AF 5-17 / Application Administration (AA)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		63,821.00	0.00	Pending Implementation	2021-12-02		2022-01-10		2022-01-31		2022-02-28		2023-12-31	
CPTU/AF 5-18 / Database Administrator (DBA)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		63,821.00	0.00	Pending Implementation	2021-12-02		2022-01-10		2022-01-31		2022-02-28		2023-12-31	
CPTU/AF 5-11 / Principal Project Management Expert/Consultant	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		104,952.00	0.00	Under Review	2022-03-01	2022-06-15	2022-04-12		2022-05-10		2022-06-28		2023-12-31	
CPTU/AF 5-27 / Public Policy Implementation Advisor (PPAI)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		88,472.00	0.00	Pending Implementation	2022-03-01		2022-04-26		2022-05-17		2022-06-30		2023-12-31	
CPTU/AF 5-14 / Sr. Communication Consultant (SCC)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		88,214.29	0.00	Under Implementation	2022-01-05	2022-03-14	2022-02-02		2022-02-23		2022-03-31		2023-12-31	
CPTU/AF 5-32 / Jr. Financial Management Consultant (FMC)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		85,827.00	0.00	Under Implementation	2021-10-04	2021-12-06	2021-11-08	2021-12-20	2021-11-29		2021-12-30		2023-12-31	
CPTU/AF 5-15 / Sr. Procurement Consultant (SPC)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		76,132.00	0.00	Under Implementation	2022-04-03	2022-04-27	2022-05-01		2022-05-22		2022-06-30		2023-12-31	
CPTU/AF 5-12 / Sr. e-GP Advisor	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		109,012.00	0.00	Under Implementation	2022-04-03	2022-04-27	2022-05-08		2022-05-29		2022-06-30		2023-12-31	
CPTU/AF 5-16 / Sr. Financial Management Consultant (SFM)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		120,950.00	0.00	Under Implementation	2021-10-04	2021-12-06	2021-11-08	2021-12-14	2021-11-29		2021-12-30		2023-12-31	
CPTU/AF 5-55 / Training Coordination Consultant (TCC)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Individual Consultant Selection	Open		73,809.52	0.00	Under Implementation	2022-02-06	2022-04-27	2022-05-08		2022-05-29		2022-06-30		2023-12-31	
CPTU/AF 5-02 / e-GP Enhancement and O&M (Phase-2)	IDA / 68270	Enhancing Digitization of Public Procurement	Prior	Direct Selection	Direct		6,920,000.00	0.00	Under Implementation	2021-10-24	2022-05-18	2022-01-09				2022-04-17		2023-10-18	
CPTU/AF 5-03A / e-GP Related Training for PE (Phase 2)	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct		1,000,000.00	0.00	Under Implementation	2021-12-28	2022-05-22	2022-02-22				2022-05-31		2023-12-31	
CPTU/AF 5-01 / Procurement Capacity Development Program (Phase 2)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		834,679.00	0.00	Pending Implementation	2021-10-03		2021-12-08				2022-04-30		2023-12-31	
CPTU/AF 5-04 / Communication consultant (Phase 2)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		300,000.00	0.00	Pending Implementation	2022-01-25		2022-03-21				2022-06-30		2023-12-31	
CPTU/AF 5-08 / Update citizen portal+ develop app to enable feedback by the citizen + geo tagging + maintenance till FY23	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		300,000.00	0.00	Under Implementation	2021-12-20	2022-05-25	2022-02-22				2022-07-26		2023-01-22	

CPTU/AF 5-09 / Panel of procurement experts for emergency procurement assessment and development of improved procedures/tools, sustainable procurement policy, contract management manual and other activities	IDA / 68270	Digitizing Project Implementation Monitoring	Prior	Individual Consultant Selection	Open		650,000.00	0.00	Pending Implementation	2021-09-21		2021-11-23		2021-12-14		2022-02-01		2023-11-30
CPTU/AF 5-24 / e-GP International Consultant	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		59,523.00	0.00	Pending Implementation	2021-08-01		2021-09-01		2021-10-13		2021-12-01		2023-12-31
CPTU/AF 5-57 / Assessment to Determine Requirement of e-GP New Data Centre Including Alternative Modalities.	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-09-01		2021-11-30		2022-01-12		2022-03-01		2022-08-28
CPTU/AF 5-19 / Web Developers	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		282,188.91	0.00	Pending Implementation	2021-08-01		2021-09-06		2021-10-31		2021-12-31		2023-12-31
CPTU/AF 5-01(AMENDMENT) / Consultancy Firm for Capacity Development and Professionalization (Amendment)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		1,465,321.00	0.00	Pending Implementation	2021-07-18		2021-07-28				2021-10-01		2022-06-30
CPTU/AF 5-9A / Procurement Expert for Strengthening Emergency Procurement and Contract Management Framework.	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		45,000.00	0.00	Under Implementation	2021-11-30	2021-12-06	2021-12-10		2021-12-20		2022-01-11		2022-09-08
CPTU/AF 5-9B / Procurement Expert for consultancy services to develop sustainable procurement policy and implementation roadmap.	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		45,000.00	0.00	Under Implementation	2021-11-30	2021-12-06	2021-12-10	2022-01-12	2021-12-20		2022-01-04		2022-09-01
CPTU/AF 5-19(A) / Selection of Web Developer (National)	IDA / 68270	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		46,500.00	0.00	Pending Implementation	2022-06-05		2022-06-15		2022-06-20		2022-06-30		2023-12-31
CPTU/AF 5-19(B) / Selection of Web Developer (National)	IDA / 68270	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		46,000.00	0.00	Pending Implementation	2022-06-05		2022-06-15		2022-06-20		2022-07-17		2023-12-31
CPTU/AF 5-19(C) / Selection of Web Developer (International)	IDA / 68270	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		190,000.00	0.00	Pending Implementation	2022-06-15		2022-08-11		2022-09-01		2022-10-13		2023-12-31