

PROCUREMENT PLAN (Textual Part)

Project information: Gambia, Essential Health Services, P173287

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: 27 August 2020

Period covered by this Procurement Plan: 27 August to 31 December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. – Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Not Applicable.

Other Relevant Procurement Information. - Not Applicable

PROCUREMENT PLAN Gambia, The : The Gambia Essential Health Services Strengthening Project

General Information
Country: Gambia, The **Bank's Approval Date of the Original Procurement Plan:** 2020-08-27
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-28
Project ID: P173287 **GNP Date:** 2020-11-25
Project Name: The Gambia Essential Health Services Strengthening Project
Loan / Credit No.: IDA / D7310, /, IDA / D9280
Executing Agency: MINISTRY OF HEALTH

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GM-MOH-190603-CW-RFB / Renovations of Biwam General Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
GM-MOH-190606-CW-RFB / Renovations of Edward Francis Teaching Hospital (laboratory, operating room, NAWEC ward, orthopedic ward, 667 ward, Gamtel ward, postnatal, antenatal and labor wards)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
GM-MOH-190611-CW-RFB / Renovations and extensions to Brikama Ba Health Center including a new operating room for cesarean delivery which will be located close to the maternity ward	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
GM-MOH-190612-CW-RFB / Renovations of staff quarters in selected health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
GM-MOH-244828-CW-RFO / Renovation of Birth and Death Registry Unit Office space	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	43,549.00	60,356.07	Signed								2021-08-05							2021-09-30	2021-11-29	2022-03-29		
GM-MOH-234824-CW-RFB / Construction of the National Emergency Treatment Centre / Intensive Care Unit, National Emergency Observation and Treatment Centre, National Public Health Laboratory and Training Centre, National Blood Transfusion Centre, and C	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	18,800,000.00	0.00	Under Implementation						2021-10-11		2021-10-16					2021-11-27	2021-07-13	2021-12-27		2022-01-31		2022-07-30
GM-MOH-204427-CW-RFB / Construction of Clinical Waste Treatment Center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	483,795.00	0.00	Pending Implementation						2021-10-11		2021-10-16					2021-11-27		2021-12-27		2022-01-31		2022-07-30
GM-MOH-190600-CW-RFB / Construction of National Blood Transfusion Center at Kanifing Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
GM-MOH-262766-CW-RFB / Construction of a new neonatal unit at EFSTH Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,000,000.00	0.00	Pending Implementation						2022-01-03		2022-01-08					2022-02-19		2022-03-21		2022-04-25		2022-10-22
GM-MOH-190608-CW-RFB / Renovations of Basse Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
GM-MOH-190609-CW-RFB / Renovations to Brikama Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
GM-MOH-GM-304342-CW-RFB / Construction of Basse Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	300,000.00	0.00	Pending Implementation						2022-07-18		2022-07-23					2022-09-03		2022-10-03		2022-11-07		2023-05-06
GM-MOH-GM-304343-CW-RFB / Construction of Brikama Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	300,000.00	0.00	Pending Implementation						2022-07-18		2022-07-23					2022-09-03		2022-10-03		2022-11-07		2023-05-06

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
GM-MOH-190613-GO-RFB / Equipment for renovated health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Pending Implementation															2020-11-17		2020-12-17		2021-01-21		2021-07-20	
GM-MOH-190618-GO-RFO / User devices for CRVS (tablet s, printers, etc)	/	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled																	2020-12-01		2021-05-30			
GM-MOH-219171-GO-RFB / User Devices for eCRVS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		310,000.00	577,123.64	Completed								2021-02-11	2021-02-12	2021-02-16	2021-02-12				2021-03-30	2021-03-02	2021-04-29	2021-03-15	2021-06-03	2021-04-06	2021-11-30	2021-06-26

GM-MOH-278950-CS-INDV / Oral Diagnosis Specialist with emphasis on oral medicine, radiology and oral pathology	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2022-02-15	2022-02-27	2022-04-05	2022-04-26		2022-05-31	2022-11-27	
GM-MOH-294970-CS-INDV / Pediatric Nurse Tutor - 2 positions	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2022-05-12	2022-05-31	2022-06-30	2022-07-21		2022-08-25	2023-02-21	
GM-MOH-295418-CS-INDV / NHIA Benefits Package Consultancy	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2022-05-17	2022-06-12	2022-07-04	2022-07-25		2022-08-29	2023-02-25	
GM-MOH-295419-CS-INDV / NHIA Actuary Consultancy	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2022-05-17	2022-06-12	2022-07-05	2022-07-26		2022-08-30	2023-02-26	
GM-MOH-GM-304359-CS-INDV / Post Graduate Medical Trainer - Cardiologist (1 position) Replacement of Consultants - Pediatricians (2 positions)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct - International		87,000.00	0.00	Pending Implementation	2022-07-18		2022-07-28			2022-10-01	2023-03-30	