

Urban Productive Safety Net Project (UPSNP) Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan:** February 2016
3. **Date of General Procurement Notice:** August 20, 2016
4. **Period covered by this procurement plan:** The procurement period of project covered from year January 2017 to December 2017

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

#	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1,500,000	All
2.	NCB (Goods)	Above US\$ 1,000,000	All
3.	ICB (Works)	Above US\$ 7 million	All
4.	NCB (Works)	NA	
5.	(Non-Consultant Services)	Below US\$ 1,000,000	All

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Urban Productive Safety Net Project Implementation Manual (PIM) issued in June 2016 and UPSNP procurement manual issued May 2017.
5. **Any Other Special Procurement Arrangements:** Not Applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	-	-	-	-	

April 27, 2017

	Summary of the ICB (Goods)	1.2	1	Yes	Prior	
	Summary of the NCB (Works)	-	-	-	-	-
	Summary of the NCB (Goods)	0.2	4	No	Post	-
	Summary of the ICB (Non-Consultant Services)	-	-	-	-	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	Above US\$100,000	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 or engineering services estimated to cost US\$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Not Applicable
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref . No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.350	2	Prior	
	Summary of number of contracts that will be let under other methods	0.870	19	post	<i>IC</i>

REGALPROMOTIONS LALOUVE Promotions	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				82,318.00	569,952.00	Approved															2020.01.01	2020.05.01	2020.05.01						
REGALPROMOTIONS DE ACTIVITE 1	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				71,499.00	523,653.00	Approved																		2020.01.01	2020.05.01	2020.05.01			
REGALPROMOTIONS DE ACTIVITE 2	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				102,219.00	392,302.00	Approved																			2020.01.01	2020.05.01	2020.05.01		
REGALPROMOTIONS DE ACTIVITE 3	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				105,000.00	629,047.00	Approved																			2020.01.01	2020.05.01	2020.05.01		
REGALPROMOTIONS DE ACTIVITE 4	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				80,000.00	571,601.00	Approved																				2020.01.01	2020.05.01	2020.05.01	
REGALPROMOTIONS DE ACTIVITE 5	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				225,000.00	621,254.00	Approved																				2020.01.01	2020.05.01	2020.05.01	
REGALPROMOTIONS DE ACTIVITE 6	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				100,000.00	513,286.00	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 7	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				102,000.00	621,282.71	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 8	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				100,000.00	502,282.00	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 9	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				227,000.00	621,282.00	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 10	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				100,000.00	502,300.00	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 11	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				100,000.00	502,322.00	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 12	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				100,000.00	502,322.71	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 13	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				100,000.00	502,322.00	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 14	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				100,000.00	502,322.71	Approved																					2020.01.01	2020.05.01	2020.05.01
REGALPROMOTIONS DE ACTIVITE 15	026.1.0200	1. Public Net Request	Plus	Other Activities	Other				222,000.00	502,322.71	Approved																					2020.01.01	2020.05.01	2020.05.01

MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	176,284.00	0.00	Under Negotiation															2019-11-01	2021-09-30		
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	162,000.00	0.00	Under Negotiation																2019-11-01	2021-09-30	
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	34,222.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	76,000.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	31,370.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	70,000.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	262,322.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	286,322.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	473,371.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	227,000.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	269,000.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	327,000.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	188,000.00	0.00	Under Negotiation																	2019-11-01	2021-09-30
MEMORANDUM FOR THE DIRECTOR / BUREAU OF PUBLIC SAFETY / DEPARTMENT OF JUSTICE	023 / 2720	1. Public Safety Support	Plus	Sheryl Robinson	Cheryl	223,000.00	0.00	Under Negotiation																	2019-11-01	2021-09-30

MSGA-USA-000001-01 JESSICA BELLA	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	200,207.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0101	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	476,159.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0102	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	476,153.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0103	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	488,253.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0104	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	398,253.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0105	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	327,289.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0106	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	263,289.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0107	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	161,203.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0108	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	88,000.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0109	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	88,289.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 JESSICA BELLA 0110	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	60,289.00	0.00	Order Amendment Yes	2019-01-22	2019-01-27	2019-02-06									2019-02-06	2021-06-30
MSGA-USA-000001-01 ROSELYN WELLS	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	1,887,480.00	0.00	Order Amendment Yes	2019-01-28	2019-01-27	2019-01-26									2019-02-07	2021-06-30
MSGA-USA-000001-01 ROSELYN WELLS 0101	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	485,999.00	0.00	Order Amendment Yes	2019-01-28	2019-01-27	2019-01-26									2019-02-07	2021-06-30
MSGA-USA-000001-01 ROSELYN WELLS 0102	03A / 0206	1. Safety Plan Request	Plan	Sharon Robinson	Sharon	881,272.00	0.00	Order Amendment Yes	2019-01-28	2019-01-27	2019-01-26									2019-02-07	2021-06-30

8560A USD 1909P 01: WHEEL RECALLS/RECALLS Procurement of services to support the activities identified and used in support of the Recall. Recall with children through providing home visit and feedback service.	055 / 0706	1. Safety Site Support	Proc.	Direct Services	Direct			275,700.00	0.00	Under implementation				2019-01-28	2019-11-27	2019-11-02								2019-12-07	2021-08-28
8560A USD 1909P 01: WHEEL RECALLS/RECALLS Procurement of services to support the activities identified and used in support of the Recall. Recall with children through providing home visit and feedback service.	055 / 0706	1. Safety Site Support	Proc.	Direct Services	Direct			146,700.00	0.00	Under implementation				2019-01-28	2019-11-27	2019-11-06								2019-12-07	2021-08-28
8560A USD 1909P 01: WHEEL RECALLS GABRIELA Procurement of services to support the activities identified and used in support of the Recall. Recall with children through providing home visit and feedback service.	055 / 0706	1. Safety Site Support	Proc.	Direct Services	Direct			127,177.00	0.00	Under implementation				2019-01-28	2019-11-27	2019-11-02								2019-12-07	2021-08-28
8560A USD 1909P 01: WHEEL RECALLS WHEELEJ Procurement of services to support the activities identified and used in support of the Recall. Recall with children through providing home visit and feedback service.	055 / 0706	1. Safety Site Support	Proc.	Direct Services	Direct			89,000.00	0.00	Under implementation				2019-01-28	2019-11-27	2019-11-06								2019-12-07	2021-08-28

Activity Reference No. / Description	Line / Child No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Phase Status	Terms of Reference	Expression of Interest Notice	Start and End Dates for Request for Proposals	Request for Proposals or Award		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposals		Contract Evaluation Report and Draft		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
8560A USD 1909P 01: 0511 / Support activities for people with special needs (1706) included and other activities in 12 sites	055 / 0706	1. Safety Site Support	Proc.	Procurement Specifications	Typical	Material	80,000.00	1.00	Under implementation	2017-05-01	2017-06-01	2017-07-27									2017-07-21	2017-08-07	2017-08-08		
8560A USD 1909P 01: 0511 / Recruit and train health care workers aged and 1201 in three (3) sites using beneficiaries.	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Procurement Specifications	Typical	Material	80,000.00	1.00	Completed	2017-06-01	2017-07-01	2017-08-29									2017-08-21	2017-08-28	2017-11-05		
8560A USD 1909P 01: 0511 / Preparation of feasibility studies	055 / 0706	1. Institutional Review	Proc.	Procurement Specifications	Typical	Material	130,000.00	71,960.10	Completed	2017-06-01	2017-05-01	2017-05-29	2017-05-22	2018-01-01							2017-11-11	2018-01-10	2017-12-26	2018-01-29	
8560A USD 1909P 01: 0511 / Conduct assessment for asset support to look for service providers	055 / 0706	1. Safety Site Support	Proc.	Procurement Specifications	Typical	Material	24,700.00	1.00	Under implementation	2017-12-01	2017-12-29	2018-02-12									2018-01-11	2018-01-11	2018-08-15		
8560A USD 1909P 01: 0511 / Procurement and 2017 2018 in 12 (2018) sites	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Local Procurement	Typical	Material	180,000.00	81,672.62	Completed	2017-10-01	2017-11-30	2018-01-20	2017-12-20	2018-03-02	2018-01-10	2018-03-20	2018-01-20	2018-01-20	2018-01-20	2018-01-20	2018-01-20	2018-01-20	2018-01-20	2018-01-20	
8560A / Data Development and Training of VSMSP Management Information System (MIS)	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Quality And Cost Based Selection	Typical	Material	65,000.00	65,000.00	Agreed	2018-01-01	2018-01-31	2018-06-11	2018-07-20	2018-01-28	2018-01-28	2018-01-28	2018-01-28	2018-01-28	2018-01-28	2018-01-28	2018-01-28	2018-01-28	2018-01-28	2018-01-28	
8560A USD 1909P 01: 0511 / Conducting service to conduct on health education and activities; report and review on health education plan in each 12 sites	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Quality And Cost Based Selection	Typical	Material	180,000.00	60,780.00	Agreed	2018-01-01	2018-01-31	2018-01-11	2018-02-20	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	
8560A USD 1909P 01: 0511 / Public health services assessment	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Quality And Cost Based Selection	Typical	Material	120,000.00	75,960.00	Agreed	2018-01-01	2018-01-31	2018-01-11	2018-01-20	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	
8560A USD 1909P 01: 0511 / Fiscal Report Preparation	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Quality And Cost Based Selection	Typical	Material	80,000.00	1.00	Under implementation	2018-01-01	2018-01-31	2018-01-11	2018-06-26	2018-01-10		2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	
8560A USD 1909P 01: 0511 / Fiscal Report Preparation	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Quality And Cost Based Selection	Typical	Material	80,000.00	185,502.17	Completed	2018-01-01	2018-01-31	2018-01-14	2018-01-20	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	
8560A USD 1909P 01: 0511 / Health promotion activities in 12 sites and health education materials for 2018 (2018)	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Quality And Cost Based Selection	Typical	Material	100,000.00	1.00	Completed	2018-01-01	2018-01-31	2018-01-02	2018-01-26	2018-01-10		2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	
8560A USD 1909P 01: 0511 / Being National Accounts including the for 2018 (2018) and other components in 2018 (2018) for the year	055 / 0706	1. Safety Site Support	Proc.	Quality And Cost Based Selection	Typical	Material	80,000.00	1.00	Under implementation	2018-01-01	2018-01-31	2018-01-01	2018-01-20	2018-01-10		2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	2018-01-10	
8560A USD 1909P 01: 0511 / Operational Report Assessment	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Procurement Specifications	Typical	Material	20,000.00	1.00	Completed	2017-01-01	2017-12-31	2018-01-10									2018-01-10	2018-01-10	2018-01-10	2018-01-10	
8560A USD 1909P 01: 0511 / Multi year Independent Performance Audit in 11 (2018) Sites and Public Health Information for 2018 (2018)	055 / 0706	1. Institutional Strengthening and Program Management	Proc.	Quality And Cost Based Selection	Typical	Material	200,000.00	1.00	Under implementation	2018-01-01	2018-01-31	2018-02-01	2018-01-26	2018-01-20		2018-01-24	2018-01-24	2018-01-24	2018-01-24	2018-01-24	2018-01-24	2018-01-24	2018-01-24	2018-01-24	2018-01-24

Activity Reference No. / Description	Line / Child No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Phase Status	Terms of Reference	Invitation to International Competitive	Start, Submission	Signed Contract	Contract Completion
--------------------------------------	------------------	-----------	-------------	--------	-----------------	---------------	------------------------	---------------------	--------------	--------------------	---	-------------------	-----------------	---------------------

