

## PROCUREMENT PLAN (Textual Part)

**Project information:** [country] [Project name] [P-number]

**Project Implementation agency:** [insert legal name]

**Date of the Procurement Plan:** [insert date]

**Period covered by this Procurement Plan:** [insert from – to period]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state “Not Applicable”*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

**Other Relevant Procurement Information.**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.*

**PROCUREMENT PLAN** Georgia : Georgia I2Q - Innovation, Inclusion and Quality

**General Information**  
**Country:** Georgia **Bank's Approval Date of the Original Procurement Plan:** 2020-02-04  
**Revised Plan Date(s):** (comma delineated, leave blank if not) 2020-10-29  
**Project ID:** P168481 **GFN Date:** 2020-01-21  
**Project Name:** Georgia I2Q - Innovation, Inclusion and Quality  
**Loan / Credit No:** IBRD / 89550  
**Executing Agency(ies):** Ministry of Education, Science, Culture and Sports

WORKS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
GE-MESCS-156011-GO-RFQ / Rehabilitation of the PMU office	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Request for Quotations	Open - National	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation								2020-07-05								2020-08-30		2021-02-28

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-MESCS-153227-GO-RFB / Equipment/Furniture/Technology for the newly refurbished preschool programs	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,750,000.00	0.00	Pending Implementation																				
GE-MESCS-153742-GO-RFB / Procure hardware and software to support the implementation of the dashboards, servers and security software	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Request for Bids	Open - National	Single Stage - One Envelope		625,000.00	0.00	Pending Implementation																				
GE-MESCS-153902-GO-RFB / Procurement of innovative resources as part of a school improvement package for pilot schools	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,062,500.00	0.00	Canceled																				
GE-MESCS-156013-GO-RFQ / Purchase of computer equipment for PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	23,052.80	Signed																				
GE-MESCS-185614-GO-RFQ / Purchase of vehicle for PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	27,906.98	Terminated																				
GE-MESCS-192159-GO-RFB / Procurement of Technology Equipment for Schools (Laptops and Projectors)	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,896,600.00	0.00	Under Implementation																				
GE-MESCS-185616-GO-RFQ / Purchase of office furniture for PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation																				



GE-MESCS-153395-CS-QCBS / Development and delivery of training modules on modern pedagogy and formative continuous assessment for educators on the new whole school improvement model in project-supported schools	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost Based Selection	Open - International	1,312,500.00	0.00	Pending Implementation	2021-01-01	2021-01-22	2021-03-07	2021-04-04	2021-05-04	2021-06-08	2021-07-13	2024-06-27
GE-MESCS-153398-CS-QCBS / Development of a collaborative e-platform for sharing best practices and distance education	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost Based Selection	Open - International	1,125,000.00	0.00	Pending Implementation	2022-05-18	2022-06-08	2022-07-22	2022-08-19	2022-09-18	2022-10-23	2022-11-27	2024-11-26
GE-MESCS-153402-CS-QCBS / Revision, establishment and implementation of the national formative assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost Based Selection	Open - International	2,575,000.00	0.00	Pending Implementation	2020-08-08	2020-08-29	2020-10-12	2020-11-09	2020-12-09	2021-01-13	2021-02-17	2025-02-16
GE-MESCS-155976-CS-QBS / Support Capacity Building of NAEC in the design, conduct and analysis of student assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	125,000.00	0.00	Pending Implementation	2020-08-04	2020-08-25	2020-10-08	2020-11-05	2020-12-05	2021-01-04	2021-02-08	2024-02-08
GE-MESCS-155984-CS-QBS / Establish National Institute for Education Research to use analysis to inform policy actions to improve teaching and learning at all levels of education (effectiveness, equity, and efficiency) - development of portal	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	250,000.00	0.00	Pending Implementation	2020-12-04	2020-12-25	2021-02-07	2021-03-07	2021-04-06	2021-05-06	2021-06-10	2024-06-17
GE-MESCS-153406-CS-QCBS / Development of the remedial programs to accommodate the needs of students with disabilities, students with diverse educational needs, vulnerable students and national minorities	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality And Cost Based Selection	Open - International	312,500.00	0.00	Pending Implementation	2021-01-04	2021-01-25	2021-03-10	2021-04-07	2021-05-07	2021-06-11	2021-07-16	2023-07-16
GE-MESCS-153573-CS-QCBS / Competitive Innovation Grants for public and private universities	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost Based Selection	Open - International	1,250,000.00	0.00	Pending Implementation	2020-11-03	2020-11-24	2021-01-07	2021-02-04	2021-03-06	2021-04-10	2021-05-15	2024-06-22
GE-MESCS-153576-CS-QCBS / Support for international partnerships with foreign institutions, universities and private sector	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost Based Selection	Open - International	1,437,500.00	0.00	Pending Implementation	2022-08-08	2022-08-29	2022-10-12	2022-11-09	2022-12-09	2023-01-13	2023-02-17	2026-02-21
GE-MESCS-153691-CS-QCBS / Strengthen quality of pre-service teacher education	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost Based Selection	Open - International	2,582,500.00	0.00	Pending Implementation	2021-06-03	2021-06-24	2021-08-07	2021-09-04	2021-10-04	2021-11-08	2021-12-13	2024-12-12
GE-MESCS-153696-CS-QCBS / Introduction of new courses on assessment and psychometrics	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost Based Selection	Open - International	312,500.00	0.00	Pending Implementation	2022-08-18	2022-09-08	2022-10-22	2022-11-19	2022-12-19	2023-01-23	2023-02-27	2026-02-26

GE-MESCS-155985-CS-QBS / Strengthen qualification program for preschool teachers	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality Based Selection	Open - National	250,000.00	0.00	Pending Implementation	2021-12-18	2022-01-08	2022-02-21	2022-03-21	2022-04-20	2022-05-20	2022-06-24	2026-01-14		
GE-MESCS-155975-CS-QBS / Diagnostic assessment of EMIS and other educational databases and inducing recommendations for improvement	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	250,000.00	0.00	Canceled	2020-07-18	2020-08-08	2020-09-21	2020-10-19	2020-11-18	2020-12-18	2021-01-22	2022-01-22		
GE-MESCS-153713-CS-QCBS / Development and operationalize dashboard systems	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International	625,000.00	0.00	Pending Implementation	2021-12-28	2022-01-18	2022-03-03	2022-03-31	2022-04-30	2022-06-04	2022-07-09	2024-07-08		
GE-MESCS-153729-CS-QCBS / Development of the analytics systems for education system mapping at all levels	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International	375,000.00	0.00	Pending Implementation	2021-01-04	2021-01-25	2021-03-10	2021-04-07	2021-05-07	2021-06-11	2021-07-16	2022-07-16		
GE-MESCS-155988-CS-QBS / Strengthen of NAEC capacity in assessment and examination of information systems management	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	250,000.00	0.00	Pending Implementation	2021-02-01	2021-02-22	2021-04-07	2021-05-05	2021-06-04	2021-07-04	2021-08-08	2022-08-08		
GE-MESCS-155974-CS-QBS / Develop strategy and actions for engaging all stakeholders in education reform	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	187,500.00	0.00	Pending Implementation	2020-08-04	2020-08-25	2020-10-08	2020-11-05	2020-12-05	2021-01-04	2021-02-08	2025-02-07		
GE-MESCS-155972-CS-QBS / Awareness raising of Georgian human capital regarding education reforms in alignment with EU goals	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	250,000.00	0.00	Pending Implementation	2020-06-01	2020-06-22	2020-08-05	2020-09-02	2020-10-02	2020-11-01	2020-12-06	2024-12-05		
GE-MESCS-155989-CS-QBS / Showcase of success stories	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	150,000.00	0.00	Pending Implementation	2021-05-04	2021-05-25	2021-07-08	2021-08-05	2021-09-04	2021-10-04	2021-11-08	2025-11-07		
GE-MESCS-154514-CS-CQS / Procurement of Study tour for capacity building for NAEC regarding to census based national assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Consultant Qualification Selection	Open - National	25,000.00	0.00	Pending Implementation	2020-06-02	2020-06-23	2020-08-06		2020-09-05	2020-10-10	2020-12-09			
GE-MESCS-156322-CS-QCBS / Procurement for Developing IT Software for National Assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Pending Implementation	2021-01-15	2021-02-05	2021-03-21	2021-04-18	2021-05-18	2021-06-22	2021-07-27	2024-07-26		
GE-MESCS-157910-CS-CQS / Consulting Services for Developing Concept of Education Facility Planning	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Consultant Qualification Selection	Open - National	99,863.00	0.00	Pending Implementation	2020-04-28	2020-05-19	2020-07-02		2020-08-01	2020-09-05	2021-04-03			
GE-MESCS-153559-CS-QCBS / Development of the new options for higher education financing	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International	375,000.00	0.00	Canceled	2020-06-15	2020-07-06	2020-08-19	2020-09-16	2020-10-16	2020-11-20	2020-12-25	2021-06-23		
GE-MESCS-188604-CS-QBS / Consulting Services for the Development of New Model for Higher Education Financing	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality Based Selection	Open - International	294,475.00	0.00	Under Implementation	2020-08-30	2020-09-15	2020-09-20	2020-09-21	2020-11-03	2020-12-01	2020-12-31	2021-01-30	2021-03-06	2021-09-02

GE-MESCS-192180-CS-QBS / Diagnostic Study of the Existing School-based Preschool Services (access, quality and needs) in Georgia	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality Based Selection	Open - International		171,415.00	0.00	Canceled	2020-09-20	2020-09-09	2020-10-11	2020-11-24		2020-12-22	2021-01-21	2021-02-20	2021-03-27	2021-10-23
GE-MESCS-190021-CS-QBS / Consulting Services for Diagnostic Assessment of Education Management Information System (EMIS), Data Integration and Analytic Systems	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - International		275,228.00	0.00	Under Implementation	2020-09-22	2020-10-13	2020-10-13	2020-10-20	2020-11-26	2020-12-24	2021-01-23	2021-02-22	2021-03-29	2021-10-25
GE-MESCS-194310-CS-QBS / Consulting Services for Study and Evaluation of Trends in General Education in Georgia	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - International		287,625.00	0.00	Under Implementation	2020-09-25	2020-10-06	2020-10-16	2020-10-13	2020-11-29	2020-12-27	2021-01-26	2021-02-25	2021-04-01	2021-11-27
GE-MESCS-197460-CS-QBS / Diagnostic Study of Early Childhood Education/ECE Sector (access, quality and needs) in Georgia	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality Based Selection	Open - International		205,189.00	0.00	Under Implementation	2020-10-05	2020-10-01	2020-10-26	2020-12-09		2021-01-06	2021-02-05	2021-03-07	2021-04-11	2022-02-05

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-MESCS-153765-CS-INDV / Consultant services for NAEC to develop ToR for assessment and examination system development	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open		62,500.00	0.00	Pending Implementation	2021-01-04		2021-02-22		2021-03-15		2021-04-19		2022-04-19	
GE-MESCS-153789-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-153783-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-153785-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-153796-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18	
GE-MESCS-154519-CS-INDV / International consultant for ECE	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17	
GE-MESCS-154520-CS-INDV / International consultant for HE	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17	

GE-MESCS-154522-CS-INDV / International consultant for Gen Ed	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	75,000.00	0.00	Pending Implementation	2020-07-04	2020-08-22	2020-09-12	2020-10-17	2022-10-17				
GE-MESCS-155991-CS-CDS / Project Coordinator/Director	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct	380,000.00	0.00	Canceled	2020-01-31	2020-02-17	2020-02-10	2020-04-15	2028-03-15				
GE-MESCS-155994-CS-INDV / Higher Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	253,750.00	43,500.00	Signed	2020-02-05	2020-01-17	2020-03-25	2020-05-28	2020-04-15	2020-05-29	2020-05-20	2020-06-16	2028-02-18
GE-MESCS-155998-CS-INDV / Early Childhood Education and Care's Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	257,375.00	43,500.00	Signed	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-05-29	2020-06-15	2020-06-16	2028-03-16
GE-MESCS-156000-CS-INDV / General Education Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	257,375.00	0.00	Canceled	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-06-01	2020-06-15	2020-06-16	2028-03-16
GE-MESCS-156001-CS-CDS / Procurement Consultant of PMU 1	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct	261,000.00	43,500.00	Signed	2020-01-31	2020-02-17	2020-02-10	2020-01-01	2020-04-15	2020-06-01	2020-06-01	2028-03-15	
GE-MESCS-156003-CS-CDS / FM Specialist of PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct	270,000.00	45,000.00	Signed	2020-02-02	2020-02-13	2020-02-12	2020-05-25	2020-04-17	2020-06-01	2020-06-01	2028-03-17	
GE-MESCS-156004-CS-INDV / Communication Specialist of PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	172,500.00	30,000.00	Signed	2020-07-15	2020-07-17	2020-09-02	2020-08-31	2020-09-23	2020-08-31	2020-10-28	2020-09-17	2028-03-11
GE-MESCS-156006-CS-INDV / Project Monitoring and Evaluation	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Individual Consultant Selection	Open	182,000.00	30,000.00	Signed	2020-09-15	2020-07-17	2020-11-03	2020-09-14	2020-11-24	2020-09-16	2020-12-29	2020-10-01	2021-02-12
GE-MESCS-156008-CS-INDV / PMU Supporting short-term consultants (12.15 short-term experts)	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	92,500.00	0.00	Pending Implementation	2020-05-01		2020-06-19	2020-07-10	2020-08-14			2021-12-27	
GE-MESCS-156009-CS-INDV / Lawyer	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2020-05-25		2020-07-13	2020-08-03	2020-09-07			2028-02-08	
GE-MESCS-156047-CS-INDV / ICT/ Data Management Specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	90,000.00	9,891.20	Signed	2020-03-08	2020-01-17	2020-04-26	2020-05-28	2020-05-17	2020-05-29	2020-06-21	2020-06-16	2023-06-06
GE-MESCS-156056-CS-INDV / Consultants for NAEC for TAO platform administration (testing assistance for ordonnateur)	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-06-15		2020-08-03	2020-08-24	2020-09-28			2020-11-12	
GE-MESCS-156087-CS-INDV / Administrative Manager	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	115,375.00	19,500.00	Signed	2020-02-10	2020-01-17	2020-03-30	2020-05-28	2020-04-20	2020-05-29	2020-05-25	2020-06-16	2028-03-25
GE-MESCS-156089-CS-INDV / Accountant	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	85,000.00	15,000.00	Signed	2020-05-18	2020-06-02	2020-07-06	2020-07-08	2020-07-27	2020-07-07	2020-08-31	2020-07-24	2028-02-11
GE-MESCS-156002-CS-INDV / Procurement Consultant of PMU 2	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open	253,750.00	43,500.00	Signed	2020-06-15	2020-05-29	2020-08-03	2020-07-03	2020-08-24	2020-07-06	2020-09-28	2020-07-21	2028-02-09



GE-MESCS-153945-CS-INDV / Development of ECEs Teachers remuneration policy	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		37,500.00	0.00	Pending Implementation	2020-07-10		2020-08-28		2020-09-18		2020-10-23		2021-02-20
GE-MESCS-153946-CS-INDV / Design licensing system for existing and novice ECE professionals	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		62,500.00	0.00	Pending Implementation	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-04-24
GE-MESCS-153949-CS-INDV / Consultant for ECE for MRDI	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		31,250.00	0.00	Pending Implementation	2020-07-20		2020-09-07		2020-09-28		2020-11-02		2021-11-02
GE-MESCS-155992-CS-INDV / Project Coordinator for Infrastructure projects - Engineer	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		175,000.00	30,000.00	Signed	2020-06-30	2020-06-30	2020-08-18	2020-08-21	2020-09-08	2020-08-21	2020-10-13	2020-09-07	2022-10-03
GE-MESCS-156088-CS-INDV / IT specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		69,000.00	0.00	Pending Implementation	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-11-23
GE-MESCS-168881-CS-INDV / Consultant for Distance Education	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2020-04-17	2020-04-15	2020-06-05		2020-06-26		2020-07-20		2020-08-19
GE-MESCS-170383-CS-INDV / Executive Director	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Individual Consultant Selection	Open		360,000.00	60,000.00	Signed	2020-04-30	2020-05-05	2020-06-18	2020-06-05	2020-06-23	2020-06-08	2020-07-17	2020-06-23	2026-03-28
GE-MESCS-172041-CS-CDS / Delivery of TAO Administrative and Technical Training to Support the National Assessment and Examination Center (NAEC) with the Project Implementation	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct		71,000.00	0.00	Under Implementation	2020-05-05	2020-05-08	2020-05-15	2020-05-21			2020-07-08		2021-11-30
GE-MESCS-175943-CS-CDS / Project Manager	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Direct Selection	Direct		253,750.00	43,500.00	Signed	2020-05-28	2020-05-28	2020-05-30	2020-05-30			2020-06-03	2020-06-01	2026-03-24
GE-MESCS-168881-CS-INDV 1 / Consultant for Distance Education	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		6,000.00	1,331.81	Signed	2020-06-03	2020-05-01	2020-06-23	2020-06-05	2020-07-14	2020-06-08	2020-07-30	2020-07-21	2020-08-29
GE-MESCS-184291-CS-INDV / General Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		242,875.00	43,500.00	Signed	2020-07-19	2020-07-15	2020-08-14	2020-08-16	2020-08-17	2020-08-16	2020-09-01	2020-09-01	2026-03-04
GE-MESCS-190082-CS-CDS / Document Flow Specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Direct Selection	Direct		1,875.00	1,880.38	Signed	2020-08-30	2020-08-31	2020-09-09	2020-09-15			2020-09-26	2020-09-16	2020-11-10
GE-MESCS-153941-CS-INDV / Consultant for ECE for Ministry of Education, Science, Culture and Sports	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		31,250.00	0.00	Pending Implementation	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28
GE-MESCS-153940-CS-INDV / Consultant for ECE for Ministry of Health and Social Welfare	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		31,250.00	0.00	Pending Implementation	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28