

Maritime Infrastructure Climate Resilience Project Preparation Advance Procurement Plan

I. General

1. **Bank's approval Date of the Procurement Plan:**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** November 2017 – December 2018

II. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

| Selection Method | Prior Review Threshold | Comments |
|--------------------------|------------------------|--|
| Consultants: firms | USD\$500,000 | Contracts at or above the thresholds are subject to the Bank's procurement prior review. |
| Consultants: individuals | USD\$300,000 | Contracts at or above the thresholds are subject to the Bank's procurement prior review. |

2. **Consultancy Assignments with Selection Methods and Time Schedule**

| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|----------|---|------------------------|----------|---------------------------------|----------------------------------|----------|
| Ref. No. | Description | Estimated Cost US\$ | Packages | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Comments |
| PP-01 | Design and Supervision of Maritime Infrastructure Investments • Phase 1 - Design - surveys, detailed engineering design, MOWP, procurement plan, POM, economic evaluations of investments; • Phase 2 - Procurement and Pre-Construction - | 765,000 | NA | No | Prior | QCBS |

| | | | | | | |
|-------|---|---------|----|----|------|-----|
| | prepare bidding docs and assist with procurement; • Phase 3 - Construction Supervision and Project Management - supervision of civil works, equipment and goods. | | | | | |
| PP-02 | Environmental and Social Impact Analysis (ESIA) Develop appropriate safeguard documents, including organizing and documenting public consultations and prepare relevant safeguards documents. | 350,000 | NA | No | Post | CQS |
| PP-03 | Project Accountant | 25,000 | NA | NO | Post | ICS |

