

PROCUREMENT PLAN (Textual Part)

Project information	Country:	Kyrgyz Republic
	Full Project Name:	DIGITAL CASA - KYRGYZ REPUBLIC
	Total Finance (\$):	<u>\$50.0 million</u> (IDA)
	Project Number:	P160230
Project Implementation agency	The State Committee of Information Technologies and Communications of the Kyrgyz Republic (SCITC)	
Date of the Procurement Plan	February 8, 2018	
Period covered by this Procurement Plan:	February 2018 - May 2023	

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Single-Stage Bidding” method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments dated November 18, 2016 N 182, December 10, 2016 N 195, February 14, 2017 N 25, May 30, 2017 N 93, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for this procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of ready available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations *"Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement *"Not Applicable"*

PROCUREMENT PLAN Central Asia : Digital CASA - Kyrgyz Republic

General Information

Country: Central Asia Bank's Approval Date of the Original Procurement Plan: 2017-09-28
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-27
 Project ID: P160230 GPN Date: 2017-09-28
 Project Name: Digital CASA - Kyrgyz Republic
 Loan / Credit No: TF / A5602, / , IDA / D2790, IDA / 62000
 Executing Agency(ies) State Committee for Information Technology and Communications

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA/DCASA/2020/G-2-1-1 / Equipment for the data processing center to create G-Cloud	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Under implementation					2020-04-10		2020-04-15					2020-05-27		2020-06-26		2020-07-31		2020-10-29
IDA/DCASA/2020/G-4-1-7 / Video Conferencing Equipment	IDA / D2790	Project Management	Post	Direct Selection	Direct		14,000.00	0.00	Canceled					2020-07-21	2020-07-24	2020-07-23	2020-07-26								2020-07-28		2020-08-27	
G-2-1-1 / Data processing center to create G-Cloud	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,900,000.00	0.00	Pending implementation					2021-10-18		2021-10-25					2021-12-06		2022-01-05		2022-01-26		2023-04-21

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IDA/DCASA/2020/G-1-1-1 / Procurement of a broadband access operator service (after a feasibility study) and Strengthening the state G-Net network in the regions of the country (non-consulting services)	IDA / 62000	Regional Digital Connectivity Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope		17,732,645.00	0.00	Under implementation					2020-05-11		2020-05-16					2020-06-27		2020-07-27		2020-08-31		2022-12-09
IDA/DCASA/2020/G-4-1-6 / Accounting software for PIU	IDA / D2790	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Canceled							2020-02-22								2020-03-31		2020-07-29	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-SCITC-CS-CQS-ECAPDEV-11 / Feasibility study on the backbone and service requirements for the expansion of the kyrgyz portion of the regional backbone network	TF / A5602	Regional Digital Connectivity Infrastructure	Post	Consultant Qualification Selection	Open - National		102,000.00	260,141.00	Completed	2018-03-27	2018-04-06	2018-04-17	2018-04-23	2018-05-31	2018-06-22					2018-06-30	2018-09-07	2018-08-04	2018-09-19	2019-01-31	2019-08-30		
KG-SCITC-CS-LCSECAPDEV-20 / Audit of the project	TF / A5602	Project Management	Post	Least Cost Selection	Open - National		15,000.00	10,808.00	Completed	2018-07-20	2018-07-16	2018-08-10	2018-11-12	2018-09-23	2018-12-31			2018-10-21	2019-01-17	2018-11-20	2019-01-23	2018-12-25	2019-01-31	2019-01-29	2019-02-18	2019-03-30	2019-05-13
CS-CQS-3-3-2 / Communication company for the implementation of the communication strategy of the Digital CASA-Kyrgyz republic project for 2019-2021	IDA / D2790	Enabling Environment for Digital Economy	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Canceled	2019-04-08	2019-04-23	2019-04-29	2019-05-03	2019-06-12							2019-07-12		2019-08-16		2020-02-12		
CS-QCBS-3-1-1 / Development of a priority regulatory framework	IDA / D2790	Enabling Environment for Digital Economy	Prior	Quality And Cost-Based Selection	Open - International		3,600,000.00	3,015,431.00	Under Implementation	2019-04-29	2019-07-17	2019-05-20	2019-08-06	2019-07-03	2020-04-06			2019-07-31	2020-05-20	2019-08-30	2020-11-22	2019-10-04	2021-02-05	2019-11-08		2020-11-07	
CS-CQS-1-1-3 / Detailed design, specifications and tender documentation for G-Net	IDA / D2790	Regional Digital Connectivity Infrastructure	Post	Consultant Qualification Selection	Open - International		100,000.00	91,700.00	Signed	2019-10-18	2019-10-31	2019-11-08	2020-01-23	2019-12-22	2020-04-01						2020-01-21	2020-06-11	2020-02-25	2020-08-19		2020-05-25	
IDA/DCASA/2020/CS-LCS-4-1-1 / Digital CASA-KR Project Audit	IDA / 62000	Project Management	Post	Least Cost Selection	Open - International		100,000.00	28,056.00	Signed	2020-01-15	2020-01-22	2020-02-05	2020-02-05	2020-02-29	2020-03-05			2020-03-28	2020-03-20	2020-04-11	2020-04-22	2020-05-02	2020-05-26	2020-05-30	2020-06-10	2023-08-23	
IDA/DCASA/2020/CS-CQS-3-3 / Media company to implement communication strategy (national level)	IDA / D2790	Enabling Environment for Digital Economy	Post	Consultant Qualification Selection	Open - National		295,000.00	0.00	Under Implementation	2020-01-21	2020-01-23	2020-01-28	2020-03-12	2020-02-18	2020-11-24						2020-03-03		2020-03-13		2023-02-26		
IDA/DCASA/2020/CS-QCBS-3-3-2 / Media company to implement communication strategy (regional level)	IDA / 62000	Enabling Environment for Digital Economy	Prior	Quality And Cost-Based Selection	Open - International		505,000.00	0.00	Under Implementation	2020-02-11	2020-03-08	2020-03-03	2020-03-13	2020-04-16			2020-05-14		2020-06-13		2020-07-18		2020-08-22		2023-05-19		

IDA/DCASA/2020/CS-QCBS-2-3 / Expertise for Central Office of Digital Transformation	IDA / 62000	Enabling Environment for Digital Economy	Prior	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Under Implementation	2020-02-14	2020-07-07	2020-03-06	2020-10-23	2020-04-19		2020-05-17	2020-06-16	2020-07-21	2020-08-25		2023-05-22	
IDA/DCASA/2020/CS-CQS-4-1-2 / Monitoring and evaluation of project progress	IDA / 62000	Project Management	Post	Consultant Qualification Selection	Open - National		90,000.00	89,891.00	Signed	2020-03-12	2020-03-19	2020-03-19	2020-07-31	2020-04-09	2020-09-10			2020-04-23	2020-11-02	2020-05-03	2020-12-02	2023-04-18
CS-CQS-4-1-2 / Company to conduct a baseline survey (project progress assessment)	IDA / D2790	Regional Digital Connectivity Infrastructure	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Canceled	2019-12-10	2019-12-12	2019-12-24		2020-01-15				2020-01-30	2020-02-09		2020-05-07	
CS-QCBS-2-1-1 / Feasibility study for creation of regional data center E-Cloud	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Canceled	2019-10-08	2019-10-29	2019-12-12				2020-01-09	2020-02-08	2020-03-14	2020-04-18		2020-08-16	
IDA/DCASA/2020/CS-CQS-2-1-2 / Feasibility study for creation of regional data center E-Cloud	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Consultant Qualification Selection	Open - International		295,000.00	282,165.56	Signed	2020-05-11	2020-05-16	2020-06-01	2020-06-09	2020-07-02	2020-10-22			2020-07-17	2020-12-10	2020-08-21	2020-12-28	2020-12-19
IDA/DCASA/2020/CS-CQS-2-1-3 / Development of bidding documents for E-Cloud and evaluation of bids under E-Cloud tender	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Consultant Qualification Selection	Open - International		205,000.00	0.00	Pending Implementation	2020-08-30		2020-09-20		2020-10-21				2020-11-05	2020-12-10		2021-06-08	
CS-CQS-2-1-1 / G-Cloud detailed design including estimates for premises modernization, technical equipment specifications and related services	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2019-10-18	2019-11-25	2019-11-08		2019-12-07				2019-12-22	2020-01-26		2020-05-25	
CS-CQS-2-1-4 / Conducting A Risk Assessment Study For G-Cloud	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2021-10-15	2021-10-29			2021-11-19				2021-11-26	2021-12-02		2022-01-01	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-SCITC-ECARDEV-CS-INDV1 / Project manager	TF / A5602	Project Management	Prior	Individual Consultant Selection	Open		6,000.00	17,528.89	Completed	2017-09-28	2017-10-03	2017-11-16	2017-11-03	2017-12-07	2018-03-13	2018-01-11	2017-11-09	2018-07-10	2019-02-19
KG-SCITC-ECARDEV-CS-INDV2 / Procurement specialist	TF / A5602	Enabling Environment for Digital Economy	Prior	Individual Consultant Selection	Open		4,800.00	15,455.69	Completed	2017-09-28	2017-10-03	2017-11-16	2017-10-31	2017-12-07	2018-03-13	2018-01-11	2017-11-09	2018-07-10	2019-02-19
KG-SCITC-ECARDEV-CS-INDV1 / Disbursement specialist	TF / A5602	Project Management	Prior	Individual Consultant Selection	Open		4,800.00	16,696.29	Completed	2017-09-28	2017-10-03	2017-11-16	2017-11-03	2017-12-07	2018-03-13	2018-01-11	2017-11-09	2018-07-10	2019-02-19
KG-SCITC-CS-INDV-C1 / TECHNICAL COORDINATOR FOR DIGITAL CONNECTIVITY INFRASTRUCTURE COMPONENT	TF / A5602	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Open		11,000.00	26,804.55	Completed	2017-10-24		2017-12-12	2017-12-29	2018-01-02	2017-12-29	2018-02-06	2017-12-28	2018-08-05	2018-12-31
KG-SCITC-CS-INDV-C2 / TECHNICAL COORDINATOR FOR DIGITAL PLATFORMS AND SMART SOLUTIONS COMPONENT	TF / A5602	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Open		11,000.00	14,526.78	Completed	2017-10-24		2017-12-12	2018-01-21	2018-01-02	2018-01-22	2018-02-06	2018-01-23	2018-08-05	2018-12-31
KG-SCITC-CS-INDV-C4 / TECHNICAL COORDINATOR FOR PARTNERSHIPS FOR DIGITAL LEADERSHIP & STRATEGIC COMMUNICATIONS, ICT SKILLS DEVELOPMENT AND DIGITAL INNOVATIONS SUB-COMPONENT	/	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Open		11,000.00	3,077.37	Terminated	2017-10-24		2017-12-12	2017-12-21	2018-01-02	2017-12-22	2018-02-06	2018-01-04	2018-08-05	
KG-SCITC-CS-INDV-C3 / TECHNICAL COORDINATOR FOR LEGAL, REGULATORY AND INSTITUTIONAL FOUNDATIONS FOR THE DIGITAL ECONOMY SUB-COMPONENT	/	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Open		11,000.00	0.00	Canceled	2017-10-24		2017-12-12		2018-01-02		2018-02-06		2018-08-05	
KG-SCITC-CS-INDV-C5 / MONITORING AND EVALUATION COORDINATOR	TF / A5602	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Open		11,000.00	14,921.04	Completed	2017-10-24	2017-10-25	2017-12-12	2017-12-21	2018-01-02	2017-12-22	2018-02-06	2018-01-04	2018-08-05	2019-02-19
KG-SCITC-CS-INDV-C6 / Consultant for development of PCM	TF / A5602	Project Management	Post	Individual Consultant Selection	Open		5,000.00	3,060.00	Completed	2017-12-30	2018-01-11	2018-01-24	2018-01-19	2018-02-14	2018-01-22	2018-03-21	2018-01-23	2018-09-17	2018-03-27
KG-SCITC-CS-INDV-C8 / Office Manager - Translator	TF / A5602	Project Management	Post	Individual Consultant Selection	Open		5,200.00	9,307.68	Completed	2018-01-17	2018-01-19	2018-02-19	2018-03-13	2018-02-22	2018-03-13	2018-02-23	2018-03-19	2018-08-13	2019-02-19
KG-SCITC-CS-INDV-C7 / Technical Coordinator for sub-component Legal, regulatory and institutional foundations for the digital economy. Re-tender of KG-SCITC-CS-INDV-C3	TF / A5602	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Open		9,500.00	7,335.38	Completed	2018-01-11	2018-01-04	2018-01-26	2018-01-22	2018-01-29	2018-01-04	2018-02-08	2018-01-24	2018-07-08	2019-02-19

KG-SCITC-CS-INDV-ECAPDEV-15 / Coordinator of subcomponent 3.2 on Regional partnerships for digital economy skills, jobs and innovations component	/	Project Management	Post	Individual Consultant Selection	Open	9,500.00	0.00	Canceled	2018-01-30	2018-02-02	2018-03-11	2018-03-14	2018-04-09	2018-09-06				
KG-SCITC-CS-INDV-ECAPDEV-8 / Economic efficiency and attractiveness assessment of digital casa project in the framework of the implementation of "taza coom" project	TF / A5602	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Open	15,000.00	7,027.82	Completed	2018-03-27	2018-03-29	2018-05-15	2018-06-01	2018-06-05	2018-06-14	2018-07-10	2018-06-18	2019-01-06	2018-12-31
KG-SCITC-CS-INDV-ECAPDEV-16-1 / Individual consultant with international experience to assist in conducting a feasibility study for the expansion of the kyrgyz portion of the regional backbone network	TF / A5602	Regional Digital Connectivity Infrastructure	Post	Individual Consultant Selection	Open	12,500.00	0.00	Canceled	2018-04-06	2018-04-09	2018-05-25	2018-06-15	2018-07-20	2018-12-31				
KG-SCITC-CS-INDV-ECAPDEV-19 / Technical assessment of existing ICT infrastructure within the framework of the government cloud mini-platforms (G-cloud) project	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	4,000.00	4,822.80	Completed	2018-04-09	2018-04-11	2018-05-28	2018-05-22	2018-06-18	2018-06-04	2018-07-23	2018-06-05	2018-10-21	2018-11-15
KG-SCITC-CS-INDV-ECAPDEV-19-1 / Financial assessment of existing ICT infrastructure within the framework of the government cloud mini-platforms (G-cloud) project	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	6,000.00	4,822.80	Completed	2018-04-10	2018-04-11	2018-05-29	2018-05-22	2018-06-19	2018-06-04	2018-07-24	2018-06-05	2018-10-22	2018-11-15
KG-SCITC-CS-INDV-ECAPDEV-6-1 / Technical coordinator for partnerships for digital leadership & strategic communications sub-component (3.3)	TF / A5602	Project Management	Post	Individual Consultant Selection	Open	6,200.00	0.00	Canceled	2018-04-18	2018-04-16	2018-06-06	2018-06-27	2018-08-01	2018-12-29				
KG-SCITC-CS-INDV-ECAPDEV-17-1 / Individual ICT consultant to assist in conducting a joint pre-feasibility study for eurAsian cloud regional datacenter network and shared services	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	5,000.00	0.00	Canceled	2018-04-28	2018-05-02	2018-06-16	2018-07-07	2018-08-11	2018-12-09				
KG-SCITC-CS-INDV-ECAPDEV-17-2 / Individual legal consultant to conduct joint pre-Feasibility Study for Eurasian Cloud Regional Datacenter Network and Shared Services	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	5,000.00	0.00	Canceled	2018-04-28	2018-05-02	2018-06-16	2018-07-07	2018-08-11	2018-12-09				
KG-SCITC-CS-INDV-ECAPDEV-17-2 / Individual regulatory consultant to assist in conducting a joint pre-feasibility study for eurAsian cloud regional datacenter network	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	5,000.00	0.00	Canceled	2018-05-04	2018-05-10	2018-06-22	2018-07-13	2018-08-17	2018-12-15				
KG-SCITC-CS-INDV-ECAPDEV-16-2 / Individual Consultant with international Expertise to assist in development of Data-Centres, digital platforms, e-services and criteria for Smart Solutions	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	12,500.00	0.00	Canceled	2018-05-24	2018-05-28	2018-07-12	2018-08-02	2018-09-06	2019-01-04				
KG-SCITC-INDV-ECAPDEV-17-1 / Individual ICT consultant to assist in conducting a joint pre-feasibility study for eurAsian cloud regional datacenter network	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Limited	5,000.00	7,474.38	Completed	2018-05-24	2018-05-23	2018-05-29	2018-06-18	2018-06-19	2018-07-10	2018-07-24	2018-07-20	2018-11-21	2018-11-19
KG-SCITC-INDV-ECAPDEV-17-2 / Individual regulatory consultant to assist in conducting a joint pre-feasibility study for eurAsian cloud regional datacenter network	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Limited	5,000.00	4,831.63	Completed	2018-05-24	2018-05-23	2018-05-29	2018-06-18	2018-06-19	2018-07-09	2018-07-24	2018-07-13	2018-11-21	2018-11-11
KG-SCITC-CS-INDV-ECAPDEV-16-1-2 / Individual consultant to assist in conducting a feasibility study for the expansion of the Kyrgyz portion of the regional backbone network	TF / A5602	Regional Digital Connectivity Infrastructure	Post	Individual Consultant Selection	Open	9,000.00	12,192.20	Completed	2018-06-16	2018-06-20	2018-08-04	2018-09-13	2018-08-25	2018-10-08	2018-09-29	2018-11-02	2019-01-27	2019-02-05
KG-SCITC-CS-INDV-ECAPDEV-6-2 / Coordinator for partnerships for digital leadership & strategic communications, ICT skills development and digital innovations (sub-component 3.3)	TF / A5602	Enabling Environment for Digital Economy	Post	Individual Consultant Selection	Limited	3,550.00	6,589.44	Completed	2018-06-22	2018-07-11	2018-06-27	2018-06-25	2018-07-18	2018-07-02	2018-08-22	2018-07-11	2019-01-19	2019-02-19

KG-SCITC-CS-INDV-ECAPDEV-26 / Individual consultant on development and training of employees of the ministry of internal affairs of the Kyrgyz republic on methodology of analysis and optimization of business processes of provided public services	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	3,000.00	3,008.60	Completed	2018-09-20	2018-09-24	2018-10-16	2018-10-26	2018-10-21	2018-11-02	2018-10-31	2018-11-05	2018-12-30	2018-12-10
KG-SCITC-CS-INDV-ECAPDEV-25 / Individual consultant on development and training of employees of the state agency for communications under the state committee of information technologies and communications of the kyrgyz republic on methodology of analysis and optimization of business	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	3,000.00	3,008.60	Completed	2018-09-21	2018-09-24	2018-10-17	2018-10-26	2018-10-22	2018-11-02	2018-11-01	2018-11-05	2018-12-31	2018-12-10
KG-SCITC-CS-INDV-ECAPDEV-27 / Individual consultant on development and training of employees of the state agency for environment protection and forestry under the government of the kyrgyz republic on methodology of analysis and optimization of business processes of provided public	TF / A5602	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	3,000.00	2,149.00	Completed	2018-09-21	2018-09-24	2018-10-17	2018-10-26	2018-10-22	2018-11-02	2018-11-01	2018-11-05	2018-12-31	2019-01-04
CS-IC-1-1-1 / Individual consultant to assist in conducting a feasibility study for the expansion of the Kyrgyz portion of the regional backbone network (completion of the contract Balektoy V)	IDA / D2790	Regional Digital Connectivity Infrastructure	Post	Direct Selection	Direct	2,500.00	2,417.48	Completed	2019-03-14	2019-03-22	2019-03-17	2019-04-03			2019-03-23	2019-04-11	2019-04-06	2019-08-30
CS-IC-1-2-1 / IC for assessment of needs in equipment for connecting G-net government agencies in regions of the country	IDA / D2790	Regional Digital Connectivity Infrastructure	Post	Individual Consultant Selection	Open	5,000.00	0.00	Canceled	2019-04-01	2019-06-08	2019-05-11	2019-07-16	2019-05-20		2019-06-24		2019-10-15	
CS-IC-2-1-1 / G-Cloud detailed design including estimates for premises modernization, technical equipment specifications and related services	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2019-03-30		2019-05-23		2019-06-01		2019-06-22		2019-09-20	
CS-UNDP-3.2-1 / Technical assistance by UNDP for Digital CASA-KR subcomponent 3.2	IDA / D2790	Enabling Environment for Digital Economy	Prior	Direct Selection	Direct	2,200,000.00	0.00	Under Implementation	2019-12-16	2020-04-14	2019-12-26	2020-04-20			2020-01-16		2023-04-30	
IDA/DCASA/2020/CS-IC-2-2-10 / Consultant on monitoring of the OD initiative in the Digital-CASA KR project	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Direct Selection	Direct	885.00	887.40	Completed	2020-01-20	2020-01-21	2020-01-22	2020-01-23			2020-01-25	2020-01-23	2020-02-24	2020-02-21
IDA/DCASA/2020/CS-IC-3-2-2 / Expert of subcomponent 3.2	IDA / D2790	Enabling Environment for Digital Economy	Post	Direct Selection	Direct	1,800.00	1,482.48	Completed	2020-01-20	2020-01-21	2020-01-22	2020-01-23			2020-01-25	2020-01-23	2020-03-25	2020-02-27
IDA/DCASA/2020/CS-IC-2-2-1-1 / INDIVIDUAL CONSULTANT (TEAM LEADER) ON THE ACTUALIZATION AND OPTIMIZATION OF STATE SERVICES IN THE CATEGORIES: PRINTING, COPYING AND EDITING SERVICES, SAFETY AND STORAGE, OTHER SERVICES	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	9,500.00	0.00	Canceled	2020-02-20	2020-03-03	2020-03-17		2020-03-22		2020-04-01		2020-09-28	
IDA/DCASA/2020/CS-IC-2-2-1-2/1 / INDIVIDUAL CONSULTANT (1) ON THE ACTUALIZATION AND OPTIMIZATION OF STATE SERVICES IN THE CATEGORIES: EDUCATIONAL AND CULTURAL SERVICES	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	7,750.00	0.00	Canceled	2020-02-20	2020-03-03	2020-03-17		2020-03-22		2020-04-01		2020-08-29	
IDA/DCASA/2020/CS-IC-2-2-1-2/2 / INDIVIDUAL CONSULTANT (2) ON THE ACTUALIZATION AND OPTIMIZATION OF STATE SERVICES IN THE CATEGORIES: MEDICAL SERVICES; RESEARCH, ANALYSIS, EVALUATION AND EXAMINATION SERVICES	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	7,750.00	0.00	Canceled	2020-02-20	2020-03-03	2020-03-17		2020-03-22		2020-04-01		2020-08-29	
IDA/DCASA/2020/CS-IC-2-2-1-2/3 / INDIVIDUAL CONSULTANT (3) ON THE ACTUALIZATION AND OPTIMIZATION OF STATE SERVICES IN THE CATEGORIES: SOCIAL SERVICES, INFORMATION PROVIDING	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	7,750.00	0.00	Canceled	2020-02-20	2020-03-03	2020-03-17		2020-03-22		2020-04-01		2020-08-29	

IDA/DCASA/2020/CS-IC-2-2-1-2-4 / Individual Consultant (4) ON THE ACTUALIZATION AND OPTIMIZATION OF STATE SERVICES IN THE CATEGORIES: REGISTRATION SERVICES, ISSUANCE OF CERTIFICATES AND OTHER DOCUMENTS, AS WELL AS THEIR COPIES AND DUPLICATES	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	7,750.00	0.00	Canceled	2020-02-20	2020-03-03	2020-03-17	2020-03-22	2020-04-01	2020-08-29				
IDA/DCASA/2020/CS-IC-2-2-8 / Open Data demand side survey	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	4,000.00	3,216.14	Completed	2020-04-10	2020-04-12	2020-05-06	2020-09-28	2020-05-11	2020-09-29	2020-05-21	2020-10-01	2020-09-10	2021-03-01
IDA/DCASA/2020/CS-DC-3-5 / Communication company to create and implement a communication plan as part of the fight against coronavirus (COVID-19)	IDA / D2790	Regional Digital Connectivity Infrastructure	Post	Direct Selection	Direct	14,000.00	13,042.30	Completed	2020-07-10	2020-07-25	2020-07-14	2020-09-09			2020-07-25	2020-10-15	2020-10-23	2020-12-28
IDA/DCASA/2020/CS-IC-2-2-11 / IC with international experience for development of the detailed design for the creation of C-cloud, including technical specification of equipment and related services	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Direct Selection	Direct	35,000.00	47,710.00	Signed	2020-07-21	2020-08-12	2020-07-25	2020-10-07			2020-08-24	2021-01-04	2021-08-24	
CS-IC-2-2-2 / Individual consultant for the developer of the mobile application of the state portal of electronic services	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	12,320.00	0.00	Canceled	2021-05-03		2021-07-09		2021-07-30		2021-09-03		2022-09-03	
CS-IC-2-2-4 / Description and terms of reference for the development of the digital platform "State system of electronic communications"	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	3,000.00	0.00	Canceled	2019-04-04	2019-07-12	2019-05-09		2019-05-16		2019-05-30		2019-07-29	
CS-IC-2-2-3 / Description and terms of reference of the digital platform "Single Identification System"	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	3,000.00	0.00	Canceled	2019-04-15	2019-11-01	2019-05-11		2019-05-18		2019-06-01		2019-07-31	
CS-IC-2-1-1 / Individual Consultant on environmental and social issues	IDA / D2790	Regional Datacenters, Digital Platforms, and Smart Solutions	Post	Individual Consultant Selection	Open	3,100.00	0.00	Under Review	2021-10-18	2021-10-22	2021-11-13		2021-11-20		2021-12-04		2022-02-02	