

Public Disclosure Authorized

Project name: Strengthening Regional Cooperation for Wildlife Protection in Asia Project
Loan: H6660
Procurement Plan Version: 2015-1
Status: Approved
Date of Last Change of Status: 20/05/2015

	New Activities
	Modified
	Canceled
	Activities without

Category Works: Activities [ShowHide](#)

Description	Reference #	Province/State	Amount in u\$s	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)
P.P. - Executing Agency: 2015-1-											
Method: LOC (Local Procurement Policy)											
Construct of View Tower (For elephant control)	SRCWP-20-LOC-O-SRCWP/NTNC/SHO/110 Expected Post Review	Mechi Zone	2,000.00	02/03/15	05/03/15	08/03/15	10/03/15	12/03/15	14/03/15	6	22/05/15
P.P. - Executing Agency: 2015-1-											
Method: NCB (National)											
Renovation of Building in Chitwan National Park <i>Stock pile management</i>	SRCWP-1-NCB-O-SRCWP/NTNC/W/NCB/01 Expected Post Review	Bagmati Zone	50,000.00	N/A	27/03/15	26/04/15	03/05/15	N/A	18/05/15	22	18/05/15
Guard post construction at Banke National Park -4 Nos.	SRCWP-3-NCB-O-SRCWP/NTNC/W/NCB/109 Ongoing Activity Post Review	Bheri Zone	120,000.00	N/A	19/02/14	08/04/14	24/04/14	N/A	29/04/14	21	15/07/15
Mahadev Khola Water Management and water supply scheme at Parsa Wildlife serve	SRCWP-4-NCB-O-SRCWP/NTNC/W/NCB/108 Expected Post Review	Narayani Zone	118,500.00	N/A	26/02/15	28/03/15	04/04/15	N/A	19/04/15	22	15/07/15

Category Goods: Activities [ShowHide](#)

Description	Reference #	Province/State	Amount in u\$s	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)
-------------	-------------	----------------	----------------	------------------------	--------------------------	-------------	--------------------	-----------------------------------	-------------------------	---	-----------------------------

Public Disclosure Authorized

P.P. - Executing Agency: 2015-1-**Method: NCB (National)**

Motorcycle- 2 Units (150 cc or above)	SRCWP-7-NCB-B-SRCWP/NTNC/G/NCB/19 Expected Post Review	Bagmati Zone	6,000.00	06/03/15	05/04/15	12/04/15	19/04/15	26/04/15	03/05/15	21	03/05/15

Method: SH (Shopping)

Desktop Computer with accessories- 2 pcs	SRCWP-9-CP-B-SRCWP/NTNC/G/SHO/20 Expected Post Review	Bagmati Zone	1,800.00	N/A	09/03/15	16/03/15	19/03/15	N/A	26/03/15	10	30/03/15
Laptop Computer- 1 unit	SRCWP-10-CP-B-SRCWP/NTNC/G/SHO/21 Expected Post Review	Dhawalagiri Zone	1,000.00	N/A	03/02/15	10/02/15	13/02/15	N/A	20/02/15	10	10/03/15
GPS- 2 Pcs	SRCWP-11-CP-B-SRCWP/NTNC/G/SHO/22 Expected Post Review	Bagmati Zone	900.00	09/03/15	10/03/15	16/03/15	23/03/15	28/03/15	28/03/15	12	08/04/15
Camera- 2 pc. <i>Jhapa DFO and Kathmandu DFO II Project</i>	SRCWP-12-CP-B-SRCWP/NTNC/G/SHO/23 Expected Post Review	Bagmati Zone	1,500.00	06/03/15	13/03/15	16/03/15	21/03/15	26/03/15	26/03/15	10	26/03/15
Office Furniture (Chair , Table, etc)	SRCWP-13-CP-B-SRCWP/NTNC/G/SH/24 Expected Post Review	Bagmati Zone	1,500.00	12/09/14	12/09/14	19/09/14	26/09/14	29/09/14	23/10/14	34	15/10/15
Furniture set for the SAWEN Meeting hall (Table,chair,Cupboard,	SRCWP-14-CP-B-SRCWP/NTNC/G/SHO/34 Expected Post Review	Bagmati Zone	1,700.00	N/A	02/04/15	09/04/15	12/04/15	N/A	19/04/15	10	19/04/15
Motorcycle 2 Nos for Jhapa HEC Program	SRCWP-18-CP-B-SRCWP/NTNC/G/SHO/34 Expected Post Review	Mechi Zone	4,000.00	N/A	13/01/15	20/01/15	23/01/15	N/A	30/01/15	10	10/03/15
Water Tank with Pressure Machine-1 Unit Fire Fitting	SRCWP-19-CP-B-SRCWP/NTNC/G/SQ/108 Expected Post Review	Mahakali Zone	7,000.00	15/03/15	22/03/15	29/03/15	05/04/15	12/04/15	12/04/15	14	21/07/15
Laptop computer	SRCWP-39-CP-B-SRCWP/NTNC/G/SHO/37 Expected Post Review	Mechi Zone	1,000.00	N/A	25/03/15	01/04/15	04/04/15	N/A	11/04/15	10	11/04/15

Method: DC (Direct contracting)

Dart Gun and blow pipe for the problem animal capture	SRCWP-15-CD-B-SRCWP/NTNC/G/DC/31 Expected Post Review	Bagmati Zone	6,600.00	05/03/15	16/03/15	07/04/15	14/04/15	21/04/15	22/04/15	15	15/07/15
Anesthetic and Antidote for problem animal capture	SRCWP-16-CD-B-SRCWP/NTNC/G/DC/32 Expected Post Review	Bagmati Zone	6,500.00	15/03/15	20/03/15	27/03/15	03/04/15	10/04/15	10/04/15	14	15/07/15
Vaccination for animal caretaker	SRCWP-17-CD-B-SRCWP/NTNC/G/DC/33 Expected Post Review	Bagmati Zone	1,060.00	08/03/15	13/03/15	18/03/15	25/03/15	30/03/15	30/03/15	12	23/06/15
Printing for SAWAN annual report and newsletters 4 times	SRCWP-38-CD-B-SRCWP/NTNC/G/DC/37 Expected Post Review	Bagmati Zone	3,000.00	N/A	24/03/15	31/03/15	03/04/15	N/A	10/04/15	10	10/04/15
Vehicle (equipped Ambulance)- 1 Unit (Toyota-Hiace)	SRCWP-43-CD-B-RCWP-6-LPI-B-SRCWP/NTNC/G/DC/35 E Expected Post Review	Bagmati Zone	48,000.00	N/A	10/05/15	25/05/15	10/06/15	N/A	25/06/15	31	25/09/15

Method: ICB (International)

Vehicle (equipped Ambulance)- 1 Unit	SRCWP-6-LPI-B-SRCWP/NTNC/G/NCB/35 Expected Post Review	Bagmati Zone	48,000.00	N/A	05/03/15	19/04/15	26/04/15	N/A	03/05/15	14	03/05/15
--------------------------------------	--	--------------	-----------	-----	----------	----------	----------	-----	----------	----	----------

P.P. - Executing Agency: 2015-1-

Method: DC (Direct contracting)

Complete set for Solar fencing in Jhapa including cost for solar panel, energizer, wire,pole,and instillation and other Accessorizes	SRCWP-5-CD-B-SRCWP/NTNC/G/DC/13 Expected Prior Review	Bagmati Zone	175,000.00	14/01/15				10/02/15	23/02/15		18/09/15
--	--	--------------	------------	----------	--	--	--	----------	----------	--	----------

Category Consultants - Individuals: Activities [ShowHide](#)

Description	Reference #	Province/State	Amount in u\$s	No Objection to the TOR	Contract Signature	Total days of Process	End Date of
P.P. - Executing Agency: 2015-1-							
Method: ()							
Programme Assistants to facilitate the smooth implementation of the Window 2 projects: 9 Nos	SRCWP-25--CI- Expected Post Review	Bagmati Zone	36,000.00	16/10/13	30/10/13		18/11/15
Expert on Wildlife Crime Database Development: 1 No	SRCWP-26--CI-SRCWP/NTNC/S/IND/21) Expected	Bagmati Zone	4,000.00	02/01/13	10/01/13		16/04/15

	Post Review						
Hiring an Electric Engineer to develop the detail layout, Bidding Document and supervision of the Fencing works- 1 No	SRCWP-31--CI- SRCWP/NTNC/S/IND/28 Expected Post Review	Bagmati Zone	5,000.00	07/05/14	15/05/14		15/07/15
Hiring an Individual consultant to upgrade the existing website of the SAWEN- 1 No	SRCWP-32--CI- Expected Post Review	Bagmati Zone	6,000.00	07/01/15	14/01/15		25/02/16
Hiring an Individual consultant to edit and design the SAWEN documents: 1 No	SRCWP-33--CI- SRCWP/NTNC/S/IND/31 Expected Post Review	Bagmati Zone	6,000.00	08/09/14	08/09/14		25/03/15
Hiring an individual Consultant to study on nature, extent and major causes of human-wildlife conflict in the Kathmandu Valley : 1 No.	SRCWP-34--CI- SRCWP/NTNC/S/IND/33 Expected Post Review	Bagmati Zone	5,500.00	02/03/15	09/03/15		15/07/15
Hiring an individual Consultant to study on status, behaviour and mapping the movement of the rescued carnivores: 1 No.	SRCWP-35--CI- SRCWP/NTNC/S/IND/34 Expected Post Review	Bagmati Zone	5,500.00	01/03/15	10/03/15		15/07/15
Hiring an individual Consultant to study the Carrying capacity of the Shivapury Nagarjun NP in reference to the Big Cats: 1 No.	SRCWP-36--CI- SRCWP/NTNC/S/IND/35 Expected Post Review	Bagmati Zone	3,000.00	02/04/15	16/04/15		29/10/15
Individual consultant for the position for SAWAN Environment Officer	SRCWP-40--CI- SRCWP/NTNC/S/IND/08 Expected Post Review	Bagmati Zone	7,000.00	03/12/13	01/01/14		31/12/15
Method: IND (Individual							
Individual Consultant for preparing design/drawing/cost estimate/supervision for the maintenance of the building in Chitawan-1 no.	SRCWP-21-IND-CI- SRCWP/NTNC/S/IND/03 Expected Post Review	Bagmati Zone	5,000.00	03/02/14	03/02/14		17/07/15
Expert to develop a road map in order to institutionalize SAWEN, WCCB and NTCC: 1 No	SRCWP-27-IND-CI- SRCWP/NTNC/S/IND/23 Expected Post Review	Bagmati Zone	6,000.00	08/05/14	20/05/14		18/06/15
Individual Consultant for the position of Operation Assistant 2 (SAWEAN/WCCB)	SRCWP-41-IND-CI- SERWP/NTNC/NS/15 Expected Post Review	Bagmati Zone	10,000.00	01/01/14	01/01/14		30/12/16
Method: SSS (Selection based on							

Individual Consultant to Develop Fire Management Strategy - 1 No.	SRCWP-22-SSF-CI-SRCWP/NTNC/S/SSS/15	Bagmati Zone	6,000.00	27/02/15	02/03/15		16/07/15
	Expected Post Review						
Method: IC (Selection of							
Individual Consultant to facilitate the field survey and community mobilization for the solar fencing in Jhapa district- 1 No.	SRCWP-23-IC-CI-SRCWP/NTNC/S/SSS/18	Mechi Zone	4,000.00	06/02/13	14/02/13		23/09/16
	Expected Post Review						
Programme Consultants to facilitate the smooth implementation of the Window 2 projects: 5 Nos	SRCWP-24-IC-CI-SRCWP/NTNC/S/IND/19	Bagmati Zone	30,000.00	09/09/13	26/09/13		30/12/15
	Expected Post Review						
Expert to develop a road map in order to institutionalize SAWEN, WCCB and NTCC: 1 No (Contract ID:	SRCWP-28-IC-CI-SRCWP/NTNC/S/IND/23	Bagmati Zone	8,000.00	01/01/14	08/01/14		28/07/15
	Expected Post Review						
Expert to study the impact of Establishment of Solar Fencing in the movement and behavior of the Elephant:-	SRCWP-29-IC-CI-SRCWP/NTNC/S/IND/24	Bagmati Zone	15,000.00	09/03/15	17/03/15		26/11/15
	Expected Post Review						
Knowledge Management and Monitoring Expert- 1 No	SRCWP-30-IC-CI-SRCWP/NTNC/S/IND/26	Bagmati Zone	8,000.00	02/03/15	02/03/15		15/07/15
	Expected Post Review						
Hiring an individual Consultant to study Koshi to Tappu Wildlife Varese Management 3 Persons	SRCWP-37-IC-CI-SRCWP/NTNC/S/IND/35	Bagmati Zone	12,000.00	06/01/15	13/02/15		29/05/15
	Expected Post Review						