



## Regional Capacity Building: Water Governance (P154856)

SOUTH ASIA | South Asia | Water Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 26-May-2017 | ISR28194 |

Implementing Agencies: IUCN - Asia Regional Office, IUCN India (New Delhi)

## Key Dates

## Key Project Dates

Bank Approval Date:15-Nov-2016

Effectiveness Date:18-Jan-2016

Original Closing Date:30-Jun-2017

Revised Closing Date:30-Jun-2017

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this grant is to increase availability of high quality training modules on water diplomacy and cooperative basin governance.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

## Implementation Status and Key Decisions

Progress towards achieving the project development objective is satisfactory. The Project has become effective and an Inception Workshop and Project Advisory Group Meeting are planned in June 2017. The hiring of a program officer is in progress and preparatory steps to implement planned activities are being taken.



## Risks

### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Moderate

#### Comments

There are no changes to the risk rating and assessment. The overall risk for this project has been rated as moderate at approval, because of the sustainability risk that the developed course curriculum for university programming may not be institutionalized as regular curriculum over the longer term to broadly reach (future) government officials, water professionals and students. This risk is mitigated by the involvement of eminent experts from universities in the region in the curriculum and module development.

## Results

### Project Development Objective Indicators

#### ► Training modules developed and tested (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	7.00
Date	01-Jun-2016	--	22-May-2017	30-Jun-2017

#### ► Academic institutions that indicate interest in using the modules (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	01-Jun-2016	--	22-May-2017	30-Jun-2017

#### ► Participants in the pilot testing workshops that rate the material and training content as useful (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00



Date	01-Jun-2016	--	22-May-2017	30-Jun-2017
Comments	No workshops have been held yet.			

## Overall Comments

## Intermediate Results Indicators

▶Module development workshop held (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.00
Date	01-Jun-2016	--	22-May-2017	30-Jun-2017

▶People trained in the pilot testing workshop (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	01-Jun-2016	--	22-May-2017	30-Jun-2017

▲Women trained in the pilot testings workshops (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	35.00



►Pilot testing workshops held (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	01-Jun-2016	--	22-May-2017	30-Jun-2017

Overall Comments

## Data on Financial Performance

### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P154856	TF-A3886	Effective	USD	0.42	0.42	0.00	0.00	0.42	0%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P154856	TF-A3886	Effective	13-Jan-2016	18-Jan-2016	18-Jan-2016	30-Jun-2017	30-Jun-2017

## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.