

## **SOLOMON ISLANDS**

### **PACIFIC ISLAND REGIONAL OCEANSCAPE PROGRAM**

#### **Fisheries**

**TFNo.018607/ Credit No. 5567-SB/ Grant No. D015-SB**

**Project ID No. P151777 and P152938**

The Solomon Islands has received financing in the amount of US\$11.12 million equivalent from the World Bank toward the cost of the Pacific Islands Regional Oceanscape Program Project (PROP), and it intends to apply part of the proceeds to payments for goods, works, related services and consulting services to be procured under this project.

The project will include the following components:

Component 1: Sustainable Management of Oceanic Fisheries. This component aims to help participating Pacific islands countries strengthen the management of the region's purse seine and long-line tuna fisheries.

Component 2: Sustainable Management of Coastal Fisheries. This component aims to support participating countries to sustainably manage defined coastal fisheries and the habitats that support them, focusing on those with the greatest potential for increased benefits that can (i) generate export earnings for the country, and or (ii) support livelihoods, food security and dietary health.

Component 3: National Program Management, Monitoring and Evaluation. This component aims to support the Solomon Islands to carry out project management and implementation, including for financial and procurement management, monitoring and evaluation and safeguards as needed for the project to achieve its objectives.

The project is expected to include the following Goods, Works and Consulting Services:

#### **Goods**

- Supply of Equipment for fisheries surveillance operational center in Honiara
- Supply of Equipment for integrated electronic reporting systems
- Equipment for 2 outlying enforcement centers

#### **Works**

- Construction of a fisheries surveillance operational center in Honiara
- Construction of two outlying enforcement centers

#### **Consulting Services**

- Technical assistance for institutional strengthening, including an institutional review (management and functional review, organizational structure, legal); organizational development in MFMR, including strategic planning,

operational planning, process mapping and specification, human resource systems, human resource performance; strengthening financial management systems and processes, including a compliance risk assessment, planning, research planning delivery, competent authority, licensing processes

- Technical Assistance to Develop fish catch documentation systems
- Technical Assistance to Develop & establish integrated electronic reporting systems
- Design and supervision of FSOC in Honiara; and 2 outlying enforcement centers
- Nationwide frame survey to provide a baseline study of the coastal fisheries
- Fisheries Resource Assessments and Fisheries Environmental Risk Assessments (ERA)
- Technical Assistance to Develop and implement management plans for key fisheries species, including technical assistance to review regulations and ordinances, and for monitoring/integration of management plans
- Technical Assistance for Establishment of GIS unit and inshore FIMS
- Technical Assistance for communication and awareness program
- Technical Assistance to develop the business value chain related to national and regional trade in a number of commercially traded (and/or potential traded) high value species
- National Coordinator
- Finance Officer
- Project Officer
- Audit services

Procurement of contracts financed by the World Bank will be conducted through the procedures as specified in the World Bank's Guidelines: Procurement under IBRD Loans and IDA Credits (current edition), and is open to all eligible bidders as defined in the guidelines. Consulting services will be selected in accordance with the World Bank's Guidelines: Selection and Employment of Consultants by World Bank Borrowers (current edition).

Specific procurement notices for contracts to be bid under the World Bank's international competitive bidding (ICB) procedures and for contracts for consultancy services will be announced, as they become available, in UNDevelopment Business and dgMarket and on the Pacific Islands Forum Fisheries Agency website.

Interested eligible bidders who wish to express interest in the opportunities listed above and interested consultants who wish to receive a copy of advertisements requesting expressions of interest for consultancy contracts, or those requiring additional information, should contact the address below.

Ms. Ronnelle Panda  
Deputy Director for Policy  
Ministry of Fisheries and Marine Resources  
PO BOX G13 Honiara  
Honiara, Solomon Islands

Phone: + (677) 28604  
Email: [rpanda@fisheries.gov.sb](mailto:rpanda@fisheries.gov.sb)

## Procurement Plan (PP)

### I. General

#### 1 Project Information:

Project ID	<b><i>P151777 and P152938</i></b>
Loan/Credit/Grant #	<b><i>IDA Grant D015, IDA Credit 55670, GEF TF18607</i></b>
Loan/Credit/Grant Amount	<b><i>IDA Grant XDR 2,600,000 IDA Credit XDR 4,100,000, GEF TF USD1,369,863.00</i></b>
Loan/Credit/Grant Signing Date	<b><i>29-Jan-15</i></b>
Loan/Credit/Grant Closing date	<b><i>30-Sep-20</i></b>
Project Duration	<b><i>5 years nine months</i></b>
<b>2 Bank's Approval Date of the Original Proc Plan</b>	<b><i>22-Dec-14</i></b>
<b>3 Date of General Procurement Notice</b>	<b><i>23-Jul-15</i></b>
<b>4 Notes to the Procurement Plan</b>	

## Procurement Plan (PP) - Thresholds

### II. Goods, Works and Non-Consulting Services (NCS)

Procurement Decisions subject to Prior Review by the Bank as agreed in Guidance Manual approved for the Pacific Region but subject to SI thresholds.

Procurement Method	Method Threshold		Prior Review Threshold		Comments
	As agreed at negotiations	Amended, as of March 7, 2017	As agreed at negotiations	Amended, as of March 7, 2017	
<b>Works</b>					
ICB	>US\$ 5 million	>US\$ 5 million	All subject to prior review	>US\$ 3 million	
NCB	<US\$ 5 million	<US\$ 5 million	First 2 contracts subject to prior review	>US\$ 3 million	
Shopping	<US\$ 1 million	<US\$ 1 million	All contracts subject to post review	All contracts subject to post review	
<b>Goods &amp; NCS</b>					
ICB	>US\$ 1 million	>US\$ 1 million	all subject to prior review	>US\$ 1 million	
NCB	<US\$ 1 million	<US\$ 1 million	first 2 contracts subject to prior review	>US\$ 1 million	
Shopping	<US\$ 500,000	<US\$ 500,000	all contracts subject to post review	All contracts subject to post review	
Direct Contracting	none	none	all subject to prior review	>US\$ 1 million	

2 **Prequalification:** N/A

*Not applicable*

3 **Reference (if any) to Project Operational/Procurement Manual:**

4 **Any Other Special Procurement Arrangements:**

Regional Procurement Advisor engaged by FFA to provide form confirming advice on all procurement activities





Goods for Component 4																				
26	PROP/MI FMR/G2	PROP/MI FMR/G2	ICT Equipment (Laptops, Desk top, printer & cartridge)	USD	12,000	S	post	Planned		29-Jul-16	09-Sep-16	09-Oct-16				16-Oct-16	16-Oct-16	07-Apr-17		
								Actual												
27	PROP/MI FMR/G2	PROP/MI FMR/G2	Accounting Software (MYOB)	USD	1,000 1021.2	S	Post	Planned		05-Oct-16	16-Nov-16	16-Dec-16				23-Dec-16	23-Dec-16	14-Jun-17		
								Actual												
28	PROP/MI FMR/G2	PROP/MI FMR/G2	Communication equipment (phone, dongle)	USD	2000	S	post	Planned		29-Jul-16	09-Sep-16	09-Oct-16				16-Oct-16	16-Oct-16	07-Apr-17		
								Actual												
29	PROP/MI FMR/G2	PROP/MI FMR/G2	Office Furnitures	USD	5,000	S	Post	Planned		15-Nov-16	27-Dec-16	26-Jan-17				02-Feb-17	02-Feb-17	25-Jul-17		
								Actual												
30	PROP/MI FMR/G2	PROP/MI FMR/G2	Vehicle	USD	25,000	S	Post	Planned		15-Mar-17	26-Apr-17	26-May-17				02-Jun-17	02-Jun-17	22-Nov-17		
								Actual												

.....  
 DBD - Draft Bidding Documents  
 IFB - Invitation for Bids  
 NO - No Objection  
 BER - Bid Evaluation Report

.....

PROCUREMENT PLAN UPDATE FOR WORKS

Country/Borrower: Government of Solomon Islands

Project Name: Solomon Islands Investment Project under the Pacific Islands Regional Oceanscape Program

Credit/Grar

Implementing Agency: Ministry of Fisheries and Marine Resources (MFMR)

GPN # and Date Published:

Original Plan Approved Date (at Appraisal/Negotiations) :

Update as of : August 1 2015

\* ICB-International Competitive Bidding; NCB-National Competitive Bidding; NS-National Shopping; DC-Direct Contracting

\*\* For post review, fill in columns 1 to 7, 10 & 11, 13 to 16, and 18 to 21

\*\*\* Indicate extensions/modifications etc.

Serial No.	Package No.	Description	Estimated Cost (Million)		Method of Procurement*	Prior/Post-Review by Bank**	Stage	Submit DBD with IFB for Bank's NO	Publish IFB in National newspapers and UNDB/Invite quotations	Deadline for submission of bids/quotations	Submit BBR for Bank's NO	Signing of contract			Name of Contractor/ Nationality	Submit copy of signed contract to Bank	Publish contract award notice in UNDB & National newspapers/ website	Completion of contract	Expenditure incurred to date	Status/Remarks***
			USD									Date	Currency	Amount						
1	2		5	6	4	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
<b>Works for Component 1 (linked to DLUs)</b>																				
1	PROF/ MFMR/MI	Construction of a fisheries surveillance operational center in Honiara		956,001	NCB	Prior	Planned	01-Sep-17	15-Sep-17	27-Oct-17	24-Nov-17	05-Jan-18				12-Jan-18	12-Jan-18	04-Jul-18		documents prepared by D&S Consultants to be reviewed by FFA
							Actual													
2	PROF/ MFMR/MI	Construction of 1 outlying enforcement centers (Noro);		168,900	S	Post	Planned		15-Sep-17	27-Oct-17		26-Nov-17				03-Dec-17	03-Dec-17	25-May-18		documents prepared by D&S Consultants to be reviewed by FFA
							Actual													

NO NON-CONSULTANT SERVICES ENVISAGED.



**Procurement Plan (PP) - Thresholds**

III. Selection of Consultants					
1. Thresholds:					
Procurement Decisions subject to Prior Review by the Bank as agreed in Guidance Manual approved for the Pacific Region but subject to SI thresholds.					
Selection Method	Method Threshold		Prior Review Threshold		Additional Comments
	As agreed at negotiations	Amended, as of March 7, 2017	As agreed at negotiations	Amended, as of March 7, 2017	
<b>Individual Consultants</b>					
Terms of Reference					all TORs to be cleared by the Bank
Competitive Selection (IC - CS)	Should comply with paras. 5.1 to 5.6 of the Consultant Guidelines.	Should comply with paras. 5.1 to 5.6 of the Consultant Guidelines.	All subject to post review except for (i) legal and (ii) procurement services	All subject to post review except for (i) legal (ii) procurement services, and (iii) all contracts estimated >=US \$0.4 million. May be subject to technical prior review as agreed with Bank TTL. use of SS must be approved by the Bank. May be subject to technical prior review as agreed with Bank TTL.	Some contracts, as agreed with the Bank TTL and identified in the procurement plan, will be subject to technical prior review. Use of non-competitive
Sole-Source Basis (IC - SS)			All subject to prior review (except for continuation of services)		
<b>Firms</b>					
Quality and Cost-Based Selection (QCBS)			Contracts estimated >=US\$200,000 subject to prior review	Contracts estimated >=US \$1 million subject to prior review	
Quality-Based Selection (QBS)					
Least Cost Selection (LCS)					
Fixed Budget Selection (SSS)					
Consultant's Qualification Selection (CQS)	US\$300,000				
Single-Source Selection (SSS)			All subject to prior review	use of Direct Contract must be approved by the Bank. May be subject to technical prior review as agreed with Bank TTL.	
2. Threshold for Shortlist comprising entirely of national consultants:			US\$200,000		
3. Any Other Special Selection Arrangements:				None	

PROCUREMENT PLAN UPDATE FOR CONSULTANT SERVICES

Country/Borrower: Government of Solomon Islands

Project Name: Solomon Islands Investment Project under the Pacific Islands Regional Oceanscape Program

Credit/Grant #

Implementing Agency: Ministry of Fisheries and Marine Resources (MFMR)

GFN # and Date Published:

Original Plan Approved Date (at Appraisal/Negotiations):

Update as of: 2nd Oct 2016

\* QCBS-Quality & Cost Based; QBS-Quality Based; FBS-Fixed Budget; LCS-Least Cost; CQ-Consultant's Qualifications; SSS-Single Source Selection; IC-Individual Consultant; IC(S)-Sole Source IC

\*\* For postreview fill in columns 1 to 8, 10, 12 & 13, 15, 17 to 20, and 22 to 25

\*\*\* Indicate extensions/modifications etc.

Serial no.	RFP No.	Description	Lump sum/LS/Time Based (TB)	Estimated Cost (Million)		Method of Selection*	Prior/post review by Bank**	Stage	Final Terms of Reference	Publish Notice for EOJ Obtain Cds	Submit shortlist and draft RFP for Bank's NO	Issue RFP to shortlisted firms	Deadline for submission of proposals	Submit TEI for Bank's NO	Open financial proposals	Submit CER & initiated draft negotiated contract for Bank's NO	Signing of Contract			Name/relationship of the consultant	Submit signed contract copy to Bank	Publish Contract Award in UNDS & National newspapers	Contract Completion	Expenditure incurred to date	Status/Remarks ***
				USD													Date	Currency	Value						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	
<b>Consultant Services for Component 1 (linked to DLIs)</b>																									
1	PROF/MEMBR/IC	TA/ICT to Support establishment of Electronic Monitoring System	LS	69,852	CQS	Technical Prior	Planned	15-Apr-17	29-Apr-17	27-May-17	10-Jun-17	22-Jul-17				21-Aug-17	18-Sep-17				25-Sep-17	25-Sep-17	18-Sep-19		
2	PROF/MEMBR/IC	TA to Develop & Establish FIMS	LS	168,540	CQS	Technical Prior	Planned	15-Jun-16	29-Jun-16	27-Jul-16	10-Aug-16	21-Sep-16				21-Oct-16	18-Nov-16				25-Nov-16	25-Nov-16	18-Nov-18		
3	PROF/MEMBR/IC	TA to support Economic model revenues for PS fishery	LS	0	IC	Post	Planned																		
4	PROF/MEMBR/IC	Improve accounting for PS & LLVDS sales/revenues	LS	75,000	IC	Post	Planned	1-Jun-17	15-Jun-17								14-Aug-17				21-Aug-17	21-Aug-17	14-Aug-19		
5	PROF/MEMBR/IC	Models & policies for transshipments and by-catch	LS	40,000	IC	Post	Planned	1-Jun-17	15-Jun-17								14-Aug-17				21-Aug-17	21-Aug-17	14-Aug-19		
6	PROF/MEMBR/IC	MCS cost benefit analysis/reviews	LS	75,000	IC	Post	Planned	1-Jun-17	15-Jun-17								14-Aug-17				21-Aug-17	21-Aug-17	14-Aug-19		
7	PROF/MEMBR/IC	Fisheries Management, Economics & policy- LL Fishery (MDS)	LS	66,750	SSS	Prior	Planned	30-Nov-16	14-Dec-16								12-Feb-17				19-Feb-17	19-Feb-17	12-Feb-19		
8	PROF/MEMBR/IC	Support for development of shore-based tuna value added activities	LS	35,000	IC	Post	Planned	30-Nov-17	14-Dec-17								12-Feb-18				19-Feb-18	19-Feb-18	12-Feb-20		
9	PROF/MEMBR/IC	Review of observer program	LS	30,000	IC	Post	Planned	30-May-17	13-Jun-17								12-Aug-17				19-Aug-17	19-Aug-17	12-Aug-19		
10	PROF/MEMBR/IC	Sanitary Competent Authority-Review of Legal/Institutional arrangements including finance	LS	30,000	IC	Technical Prior	Planned	1-Jun-17	15-Jun-17								14-Aug-17	11-Sep-17			18-Sep-17	18-Sep-17	11-Sep-19		
11	PROF/MEMBR/IC	preparation of MCS MOU and cost sharing protocols	LS	10,000	IC	Technical Prior	Planned	15-Jan-17	29-Jan-17								30-Mar-17	27-Apr-17			04-May-17	04-May-17	27-Apr-19		
12	PROF/MEMBR/IC	Design and supervision of FSOC in Honiara; and 1 outlying enforcement centers	LS	197,500	CQS	Technical Prior	Planned	3-Mar-17	17-Mar-17	14-Apr-17	28-Apr-17	09-Jun-17				09-Jul-17	06-Aug-17				13-Aug-17	13-Aug-17	06-Aug-19	documents to be prepared by FFA	
13	PROF/MEMBR/IC	Dele- Entry Officer ( Fisheries Observer Program)	LS	56,000	IC	Post	Planned	15-Feb-17	01-Mar-17								30-Apr-17				07-May-17	07-May-17	30-Apr-19	documents to be prepared by FFA	
14	PROF/MEMBR/IC	TA to support CDS/other MCS trainings/ IUI, NPOA, SOPs etc..	LS	70,000	IC	Post	Planned	15-Feb-17	01-Mar-17								30-Apr-17				07-May-17	07-May-17	30-Apr-19	documents to be prepared by FFA	





**PROCUREMENT PLAN** Solomon Islands : Pacific Islands Regional Oceanscape Program – Solomon Islands

**General Information**  
 Country: Solomon Islands **Bank's Approval Date of the Original Procurement Plan:** 2019-05-02  
**Revised Plan Date(s):** (comma delineated, leave blank if non 2021-08-31  
 Project ID: P151777 **GN Date:**  
 Project Name: Pacific Islands Regional Oceanscape Program – Solomon Islands  
 Loan / Credit No: IDA / D0150, IDA / 55670  
 Executing Agency(ies) Ministry of Fisheries and Marine Resources

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
PROP/MFMR/W1 / Contract for construction of Noro Monitoring, Compliance and Surveillance (MCS) Centre – Western Province	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Bids	Open – National	Single Stage – One Envelope				800,000.00	0.00	Cancelled					2019-10-15	2020-07-24	2019-10-20					2019-12-01	2021-02-26	2019-12-31	2021-03-31	2020-02-04		2020-08-18
PROP/MFMR/W2 / Termite Treatment for Observer Office	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Bids	Open – National	Single Stage – One Envelope				12,000.00	5,848.30	Completed					2019-11-14	2020-03-13	2019-11-19					2019-12-31	2020-04-09	2020-01-30	2020-05-22	2020-03-05	2020-05-28	2020-09-17
PROP/MFMR/W3 / Observer office renovation	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Bids	Open – National	Single Stage – One Envelope				46,500.00	133,829.92	Completed					2019-11-15	2019-10-31	2019-11-20					2020-01-01	2020-04-09	2020-01-31	2020-04-09	2020-03-06	2020-05-28	2020-09-02
PROP/MFMR/W4 / Renovation/termite treatment of the MFMR workshop – (storage boat and other office equipment, fuel) and office space for the compliance officers, CBRM and Provincial officers)	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Bids	Open – National	Single Stage – One Envelope				375,000.00	0.00	Cancelled					2020-12-11		2020-12-16					2021-01-05		2021-02-04		2021-03-11		2021-09-07
PROP/MFMR/W5 / Contract for Fencing of the Ministry of Fisheries and Marine (MFMR) Compound	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Bids	Open – National	Single Stage – One Envelope				56,250.00	0.00	Cancelled					2021-01-27		2021-02-01					2021-02-11		2021-03-13		2021-03-27		2021-07-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PROP/MFMR/C1 / Furniture & Fittings – Noro Monitoring, Compliance & Surveillance (MCS) building & Honiara Office	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		70,000.00	0.00	Cancelled							2020-01-17										2020-03-01		2020-08-28
PROP/MFMR/C2 / ICT Equipment – (Desktops, Printers and other accessories) for Compliance and Observer team	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		80,000.00	0.00	Under implementation							2018-12-07										2019-02-01		2019-07-31
PROP/MFMR/C3 / Dingy with outboard motors	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		155,000.00	53,862.70	Signed							2018-11-06									2019-01-01	2019-09-05	2019-06-30	2019-09-05
PROP/MFMR/C4 / Motor Vehicles for Noro and Honiara	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		80,000.00	0.00	Under implementation							2018-10-10										2018-11-30		2019-05-29
PROP/MFMR/C5 / Safety equipment for Fisheries Compliance Officers (FCO) – Uniforms, safety shoes, rain coats, life jackets, dry backpackers, freezer suits and caps	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		70,000.00	7,364.17	Completed							2019-02-04									2019-04-01	2019-02-28	2019-09-28	2019-05-30
PROP/MFMR/C7 / Safety equipment – Outdoor/indoor (observers)	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		30,000.00	22,893.62	Completed							2018-10-13	2019-09-04								2018-11-28	2018-12-20	2019-05-27	2019-03-22
PROP/MFMR/C11 / E-monitoring equipments – supply and installation of EMS (design, supply equipment, install and training)	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Prior	Request for Bids	Open – International	Single Stage – One Envelope		1,700,000.00	419,157.08	Signed				2019-03-14	2019-06-05	2019-03-19					2019-05-03	2019-07-15	2019-06-17	2020-02-24	2019-07-22	2020-03-05	2020-01-18		
PROP/MFMR/C6 / E-reporting equipment – Observers & Fisheries Compliance Officers 60 tablets, 60 inreach satellite devices, 60 logitech Bluetooth keyboard, 120 USB devices.	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		120,000.00	50,609.55	Completed							2019-06-24									2019-08-25	2020-04-21	2020-02-21	2020-09-15
PROP/MFMR/C13 / Supply and installation of air conditioning for Observers Office	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		10,000.00	0.00	Cancelled							2019-03-20									2019-04-17		2019-04-30	
SB-MFMR-116381-GO-RFQ / Contract for purchase of seaweed building materials warehouses – 3 sites	IDA / 55670	Component 2: Sustainable Management of Coastal Fisheries	Post	Request for Quotations	Open – National	Single Stage – One Envelope		90,000.00	0.00	Cancelled							2019-05-29									2019-07-24		2020-01-20	



PROP/MFMR/C6 / Technical Advisor (TA) – National Frame Surveyor	IDA / D0150	Component 2: Sustainable Management of Coastal Fisheries	Post	Individual Consultant Selection	Open		170,000.00	0.00	Canceled	2019-05-19	2019-07-07	2019-07-28	2019-09-01	2020-02-28
PROP/MFMR/C5 / Technical Advisor – Contract for Review of the Effectiveness of the Observer Program	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-04-20	2019-06-08	2019-06-29	2019-08-01	2020-01-28
PROP/MFMR/C2 / Contract for design of Honiara MCS Building.	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open		85,000.00	0.00	Canceled	2019-10-07	2019-11-25	2019-12-16	2020-01-20	2020-07-18
PROP/MFMR/C1 / Mid-term review (including field visits)	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2019-03-13	2019-05-01	2019-05-22	2019-06-26	2019-12-23
PROP/MFMR/C20 / Networking Coordinator for Community Based Resource Management (CBRM)	IDA / D0150	Component 2: Sustainable Management of Coastal Fisheries	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2019-06-14	2019-08-02	2019-08-23	2019-09-27	2020-03-25
PROP/MFMR/C22 / MYOB Consultant	IDA / D0150	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		3,000.00	0.00	Under Implementation	2019-05-24	2019-03-04	2019-07-12	2019-08-02	2019-09-06
PROP/MFMR/C21 / Licensing Officer 1	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2019-01-01	2019-02-18	2019-02-05	2019-02-15	2019-03-18
PROP/MFMR/C18 / 1 x Data Officer – Observer Section	IDA / D0150	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open		10,000.00	9,820.00	Signed	2019-05-24	2018-10-10	2019-07-12	2018-11-21	2019-08-02
PROP/MFMR/C14 / External audit – Year 2018	IDA / D0150	Component 3: National Program Management, Monitoring and Evaluation	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation	2019-05-24	2019-06-03		2019-08-07	2019-09-06
PROP/MFMR/C7 / Technical Advisor (TA) – Contract for Survey of Snapper and Management Plan	IDA / D0150	Component 2: Sustainable Management of Coastal Fisheries	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2018-10-29	2019-01-04	2019-01-25	2019-03-01	2019-08-28
PROP/MFMR/C4 / EMS Data Analyst 1	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Pending Implementation	2019-05-24	2019-06-03	2019-06-24	2019-07-29	2020-01-25
SB-MFMR-116397-CS-INDV / Licensing Officer 2	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2019-05-24	2018-11-07	2019-07-12	2019-08-02	2019-09-06
SB-MFMR-116399-CS-INDV / EMS Data Analyst 2	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Pending Implementation	2019-05-24	2019-06-03	2019-06-24	2019-07-29	2020-01-25
SB-MFMR-116400-CS-INDV / EMS Data Analyst 3	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Pending Implementation	2019-05-24	2019-06-03	2019-06-24	2019-07-29	2020-01-25
SB-MFMR-116401-CS-INDV / EMS Data Analyst 4	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Pending Implementation	2019-05-24	2019-06-03	2019-06-24	2019-07-29	2020-01-25
SB-MFMR-116402-CS-INDV / EMS Data Analyst 5	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Direct		8,000.00	0.00	Pending Implementation	2019-05-24	2019-06-03	2019-06-24	2019-07-29	2020-01-25
PROP/MFMR/C23 / Environmental and Social Safeguards Officer	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		21,800.00	24,699.46	Signed	2019-05-27	2019-09-10	2019-06-06	2020-07-20	2019-06-27
PROP/MFMR/C24 / PROP Project Deputy Coordinator	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-09-10	2019-11-12	2019-09-29	2019-09-30	2019-10-24
PROP/MFMR/C28 / Review Consultant – GEF Completion Note of Solomon Islands PROP	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		19,800.00	22,590.00	Signed	2020-09-07	2020-08-31	2020-09-16	2020-09-08	2020-09-18
PROP/MFMR/C8 / Legal Advisor – Legal adviser to support Min. of Fisheries and Marine Resources (MFMR) in providing drafting instructions on fisheries ordinances and national fisheries management plans	IDA / D0150	Component 2: Sustainable Management of Coastal Fisheries	Post	Individual Consultant Selection	Direct		40,000.00	28,705.09	Completed	2021-01-27	2019-03-14	2021-01-31	2019-04-02	2021-02-03
PROP/MFMR/C30 / Contract for costing and redesign of the Min. of Fisheries and Marine Resources (MFMR) workshop	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open		18,750.00	0.00	Canceled	2021-01-27	2021-03-17	2021-04-07	2021-05-12	2021-07-21
PROP/MFMR/C12 / Consultancy Services for Design & Construction Supervision of the Outlying Enforcement Centre in Nono and the Design of the Fisheries Surveillance	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Prior	Individual Consultant Selection	Open		333,541.00	0.00	Canceled	2021-06-29	2021-07-18	2021-07-25	2021-08-06	2021-09-25
SB-MFMR-250400-CS-CD5 / Tech Advisor for Observer Program.	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2021-08-26	2021-09-05		2021-11-09	2022-05-08

PROP/MFMR/C12-2 / Consultancy Services for Design of the Noro Fisheries Surveillance Centre.	IDA / 55670	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2021-08-26		2021-09-14	2021-09-21		2021-10-03	2021-11-22
PROP/MFMR/C29 / PROP Project Coordinator	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		70,156.00	0.00	Pending Implementation	2021-08-27		2021-09-05	2021-09-07		2021-09-09	2021-09-19
PROP/MFMR/C31 / Project Accountant	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		49,388.00	0.00	Pending Implementation	2021-08-27		2021-09-05	2021-09-07		2021-09-09	2021-09-19
PROP/MFMR/C32 / Project Officer	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		28,619.00	0.00	Pending Implementation	2021-08-27		2021-09-05	2021-09-07		2021-09-09	2021-09-19
PROP/MFMR/C33 / Assistant Finance & Project officer	IDA / 55670	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		14,309.00	0.00	Pending Implementation	2021-08-27		2021-09-05	2021-09-07		2021-09-09	2021-09-19