

EQUALS PPA

PROCUREMENT PLAN

I. General

1. Project Information

Country: Malawi

Project Name: PPA for Equity with Quality & Learning at Secondary (EQUALS)

Project ID:

2. **Project Implementation Agency:** Ministry of Education, Science and Technology

3. **Date of the Procurement Plan:** 28th August 2018

4. **Period Covered by this procurement plan:** September 2018-January 2019

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations as set forth in STEP.

III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. **National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in *The Public Procurement and Disposal of Assets Act, 2018 and its subsidiary instruments namely: The Public Procurement Regulations, 2004, Desk Instructions (2005), Standard bidding Documents and Circulars for the*

Public Procurement and Disposal of Assets (PPDA) Authority such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations under the following conditions:

- o Provision of “set-asides” contracts for small enterprises shall not be applied.
- o Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.
- o Procurement Documents include provisions, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

V. **Prequalification: N/A**

VI. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

VII. **Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

VIII. **Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

(a) Goods: N/A

(b) Works: N/A

Domestic preference is not applicable for National Open Competitive Procurement

IX. Other Relevant Procurement Information

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.--NONE

- X. Procurement Prior Review Thresholds (US\$ millions):** *The overall Project procurement Risk is High. The project being a non-emergency project, there would be generally prior reviews of cases unless specifically indicated in the Procurement Plan as a special measure.*

Post Review: All contracts not subject to prior review shall be subject to post review.

XI. Procurement Prior Review Thresholds Based on High Risk Rating (US\$ millions)

Type of Procurement	Threshold (Million USD)
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5
Goods, information technology and non-consulting services	1.5
Consultants: firms	0.5
Consultants: Individuals	0.2

XII. Thresholds for procurement approaches and methods

Works	Goods, IT and Non-Consulting Services	Shortlist of National Consultants

Open International	Open National	Request for Quotation	Open International	Open National	Request for Quotation	Consulting Services	Engineering & Construction Supervision
≡	<	≡	≡	<	≡	<	≡
7	7	0.2	1	1	0.1	0.2	0.3

PROCUREMENT PACKAGES WITH METHODS AND TIME SCHEDULES OF GOOD AND NON CONSULTANCY

PROCUREMENT OF GOODS WORKS AND NON CONSULTANCY SERVICES

A. GOODS

Sr. No	Contract Description	Est. Cost (US\$)	Review by BanGGK (Prior/ Post)	Market Approach	Selection Method	Evaluation Options	Procurement Process	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
G.1.0 1	Procurement of office equipment (computers, printers, photocopiers, scanners, internet connections, furniture) for DSDE, TTIs, Division Offices, PFT	212,517	Post	Open-National	RFB	Qualifying criteria	Single stage one Envelope	No	No	11/10/2018	25/10/2018
G.1.0 2	TOMPRO accounting package	66,892	Post	DIRECT	Direct Selection	Qualifying criteria	Single stage one Envelope	No	No	11/10/2018	25/10/2018

A. CONSULTANCY

Sr. No	Contract Description	Est. Cost (US\$)	Review by Bank (Prior/Post)	Market Approach	Selection Method	Evaluation Options	Shortlisting (Yes/ No)	Expected date of bid/proposal opening	Expected date of Contract Signature
C.1.01	TA to Establish baseline values for results framework including all M&E tools development	70,000.00	Post	LIMITED	INDV	Rated	No	26/09/2018	24/10/2018
C.1.02	TA to establish baseline values for minimum standards at CDSSs and teacher effectiveness	143,568.00	Post	Open-National	CQS	Rated	No	16/10/2018	13/11/2018
C.1.03	TA to carry out textbook and teacher materials assessment	24,343.00	Post	LIMITED	INDV	Rated	No	26/09/2018	24/10/2018
C.1.04	TA to assess and refine secondary education school leadership training program by SDI/MIM to suit MoEST DSDE requirements	13,195.00	Post	DIRECT	INDV	Rated	No	2/10/2018	9/10/2018
C.1.05	TA to update existing 5 day curriculum orientation and printing training manuals	54,463.00	Post	LIMITED	INDV	Rated	No	26/09/2018	24/10/2018
C.1.06	Review of SMASSE training materials by Teacher Training Institutions (TTIs) to align with curriculum and fill identified gaps in teacher content knowledge (Chancellor College, Nalikule and Domasi, Bunda and the Polytechnic)	256,888.00	Post	DIRECT	CDS	Rated	No	2/10/2018	9/10/2018
C.1.07	TA to improve material/modules introducing project based learning & application of virtual labs	100,000.00	Post	OPEN – INTERATIONAL	INDV	Rated	No	30/10/2018	27/11/2018
C.1.08	TA to train MANEB staff on the implementation of Item Response Theory	42,000.00	Post	LIMITED	INDV	Rated	No	26/09/2018	24/10/2018
C.1.09	TA to update DIAS online inspection tool for secondary	18,257.00	Post	OPEN – INTERATIONAL	INDV	Rated	No	30/10/2018	27/11/2018
C.1.10	TA assesses needs of TTIs based on expectations to deliver on improved teacher support program	40,000.00	Post	LIMITED	INDV	Rated	No	26/09/2018	24/10/2018

SUMMARY

NO	CATEGORY OF PROCUREMENT	VALUE (US\$)
A	Goods	279,409
B	Works	NIL
C	Consultancy	762,714.00
D	Non-Consultancy	NIL
	TOTAL	1,042,123.00

PROCUREMENT PLAN Malawi : Equity with Quality and Learning at Secondary (EQUALS)

General Information
Country: Malawi **Bank's Approval Date of the Original Procurement Plan:** 2019-03-05
Project ID: P164223 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2020-03-31
Project Name: Equity with Quality and Learning at Secondary (EQUALS) **QFN Date:**
Loan / Credit No: IDA / 63790, / , IDA / V2350
Executing Agency(ies): Equity with Quality and Learning at Secondary School

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MW-EQUALS-145663-CW-RFB / Construction of Infrastructure and Associated Works at Nsanomba Sec. School and Thushila CDSS in Malanje District (SHED) (Lot 33)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		685,000.00	0.00	Under Implementation					2019-12-13	2020-01-31	2020-01-08					2020-02-19		2020-03-11		2020-04-10		2021-02-10
MW-EQUALS-145634-CW-RFB / Construction of Infrastructure and Associated Works at Meru CDSS and Njerengwa CDSS in Chitipa District (NED) Lot 1	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2020-04-16		2020-04-26					2020-06-07		2020-06-28		2020-07-28		2021-05-30
MW-EQUALS-145662-CW-RFB / Construction of Infrastructure and Associated Works at Phalombe Sec. School and Michesi Sec school in Phalombe District (SHED) (Lot 34)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		690,000.00	0.00	Pending Implementation					2020-04-16		2020-04-26					2020-06-07		2020-06-28		2020-07-28		2021-05-30
MW-EQUALS-145659-CW-RFB / Construction of Infrastructure and Associated Works at Chambizi CDSS and Misale CDSS in Mchinji District (CWED) (Lot 18)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		620,000.00	0.00	Pending Implementation					2020-04-16		2020-04-26					2020-06-07		2020-06-28		2020-07-28		2021-05-30
MW-EQUALS-145645-CW-RFB / Construction of Infrastructure and Associated Works at Thandati CSS, Khwawa CDSS and Chilumba CDSS in Karonga District (NED) (Lot 6)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	0.00	Pending Implementation					2020-04-16		2020-04-26					2020-06-07		2020-06-28		2020-07-28		2021-05-30
MW-EQUALS-145686-CW-RFB / Construction of Infrastructure and Associated Works at Chilinda CDSS, Kapelura CDSS and Mlongolzi CDSS in Kasungu District (CEED) (Lot 9)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		970,000.00	0.00	Pending Implementation					2020-04-16		2020-04-26					2020-06-07		2020-06-28		2020-07-28		2021-05-30

MW-EQUALS-145842-CW-RFB / Construction of Infrastructure and Associated Works at Namisonga CDSS, Nanjiri CDSS and Nuala CDSS in Zomba Rural, Zomba District (SEED) (Lot 28)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	900,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30
MW-EQUALS-145679-CW-RFB / Construction of Infrastructure and Associated Works at Chiwamba CDSS and Mhirira CDSS in Lilongwe Rural East, Lilongwe District (CWED) (Lot 14)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	620,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30
MW-EQUALS-145669-CW-RFB / Construction of Infrastructure and Associated Works at Misuku CDSS and Chisanu CDSS in Chitipa District (NED) Lot 2	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	685,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30
MW-EQUALS-145689-CW-RFB / Construction of Infrastructure and Associated Works at Santhe Sec. School, Manyani CDSS and Kakhone CDSS in Kasungu District (CEED) (Lot 11)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	930,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30
MW-EQUALS-145688-CW-RFB / Construction of Infrastructure and Associated Works at Chamakala CDSS, Mathandani CDSS and Kaluhama CDSS in Kasungu District (CEED) (Lot 10)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	950,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30
MW-EQUALS-145636-CW-RFB / Construction of Infrastructure and Associated Works at Katuala CDSS and Sopa CDSS in Mchinji District (CWED) (Lot 19)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	685,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30
MW-EQUALS-145684-CW-RFB / Construction of Infrastructure and Associated Works at Mchinji Sec. School and Kholoni CDSS in Mchinji District (CWED) (Lot 21)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	550,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30
MW-EQUALS-145661-CW-RFB / Construction of Infrastructure and Associated Works at Namphungo CDSS and Satenwa CDSS in Mulanje District (SHED) (Lot 34a)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	620,000.00	0.00	Pending Implementation			2020-04-16	2020-04-26			2020-06-07	2020-06-28	2020-07-28	2021-05-30

MW-EQUALS-145846-CS-CQS / Consultancy to develop database linked to UBR (Y2)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Pending Implementation	2020-08-04		2020-08-25	2020-10-08						2020-11-07	2020-12-05	2021-12-05
MW-EQUALS-145867-CS-QCBS / Recruitment of independent verification firm to bi-annually verify achieved results as per DLI protocol (Y2-Y5)	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Quality And Cost-Based Selection	Open - National	400,000.00	0.00	Pending Implementation	2020-06-04		2020-06-25	2020-07-24		2020-09-04	2020-09-25	2020-10-30		2020-12-04		2024-12-03
MW-EQUALS-145779-CS-LCS / Procurement of Audit Firm (Y2)	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Least Cost Selection	Open - National	24,000.00	0.00	Pending Implementation	2020-06-19		2020-07-10	2020-08-07		2020-09-04	2020-09-18	2020-10-16		2020-11-13		2021-01-12
MW-EQUALS-146051-CS-CQS / Consultancy to develop and finalize operational strategy for OSS (Y2)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2020-07-16		2020-08-06	2020-09-19				2020-10-03		2020-10-31		2021-03-30
MW-EQUALS-146052-CS-CQS / Consultancy to develop and finalize operational strategy for PPPs (Y2)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2020-07-17		2020-08-07	2020-09-20				2020-10-04		2020-11-01		2021-03-31
MW-EQUALS-146053-CS-CQS / Develop and finalize financial reform strategy (Y2)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National	32,000.00	0.00	Pending Implementation	2020-07-17		2020-08-07	2020-09-20				2020-10-20		2020-11-24		2021-02-22
MW-EQUALS-146054-CS-CQS / Consultancy to develop and finalize sustainable secondary education plan including costing and M&E framework (Y2)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National	66,000.00	0.00	Pending Implementation	2020-06-26		2020-07-17	2020-08-30				2020-09-13		2020-10-11		2021-01-09
MW-EQUALS-146059-CS-CQS / Monitoring and Evaluation of scholarship programme - Evaluation Y1-Y5	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National	156,000.00	0.00	Under Implementation	2019-12-16	2020-01-24	2020-01-15	2020-02-19				2020-04-01		2020-04-29		2024-08-06
MW-EQUALS-146048-CS-QCBS / TA to improve material/modules introducing project based learning & application of virtual labs (Teacher Support Program) (Y1)	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Quality And Cost-Based Selection	Open - International	140,000.00	0.00	Pending Implementation	2020-04-30		2020-06-05	2020-06-26		2020-08-07	2020-08-21	2020-09-18		2020-10-16		2021-04-14
MW-EQUALS-145771-CS-CQS / Consultancy to develop and finalize guidelines - reform and digitized bursary system (Y1)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National	18,500.00	0.00	Pending Implementation	2020-04-30		2020-05-30	2020-06-20				2020-07-20		2020-08-17		2020-10-16
MW-EQUALS-146058-CS-CQS / Design and development of platform (e-registration, e-exam fees payment and automated analysis and feedback on test items to schools) & development of training package for users (MANEB staff and students)(Y1,Y2)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - International	84,000.00	0.00	Pending Implementation	2020-04-30		2020-05-21	2020-06-18				2020-07-30		2020-09-03		2021-01-31

MW-EQUALS-146062-CS-QCBS / TA for development of digitized EMIS (Performance Management System) (Y1,Y2)	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Quality And Cost-Based Selection	Open - National		130,000.00	0.00	Pending Implementation	2020-04-30	2020-05-30	2020-06-27	2020-06-08	2020-08-29	2020-10-03	2020-10-31	2021-08-27
MW-EQUALS-145785-CS-CQS / Consultancy to develop and finalize guidelines for MANEB reformed selection process	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - International		83,000.00	0.00	Pending Implementation	2020-04-30	2020-05-30	2020-07-13		2020-07-27	2020-08-24	2021-08-24	
MW-EQUALS-146055-CS-CQS / Consultancy to develop and finalize guidelines for secondary education teacher strategy with clear guidelines for management, recruitment and deployment; and clear teacher supply needs (Y1,Y2)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National		72,000.00	0.00	Pending Implementation	2020-04-30	2020-05-30	2020-06-20		2020-08-01	2020-08-29	2021-02-25	
MW-EQUALS-146056-CS-CQS / Consultancy to develop and implement new digital system (develop revised automated selection policy & time bound implementation strategy) (Y1)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National		34,000.00	0.00	Pending Implementation	2020-04-30	2020-06-09	2020-07-07		2020-08-18	2020-09-15	2020-12-24	
MW-EQUALS-145766-CS-CQS / TA to carry out textbook and teacher materials assessment (Subject specialists for each of the target subjects)	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Consultant Qualification Selection	Limited		25,000.00	0.00	Pending Implementation	2020-04-30		2020-05-14		2020-06-13	2020-07-11	2020-09-09	
MW-EQUALS-145807-CS-CQS / Consultancy for implementation reviews for QSS, Double Shift, private secondary and secondary education financing (Y1)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National		46,000.00	0.00	Pending Implementation	2020-04-30	2020-05-21	2020-06-18		2020-07-18	2020-08-15	2021-01-12	
MW-EQUALS-102807-CS-QCBS / TA to establish baseline values for minimum standards at CDSs and teacher effectiveness	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Quality And Cost-Based Selection	Open - National		144,000.00	0.00	Pending Implementation	2020-05-15	2020-05-25	2020-06-29	2020-07-27	2020-08-10	2020-09-21	2020-10-19	2021-01-17
MW-EQUALS-167031-CS-CQS / Consultancy Services to Undertake Policy and Regulatory Reforms Targeting Expansion of Secondary Education	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Consultant Qualification Selection	Open - National		195,000.00	0.00	Pending Implementation	2020-04-14	2020-05-05	2020-06-18		2020-07-18	2020-08-22	2022-08-22	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MW-EQUALS-102866-CS-INDV / TA assesses needs of TTIs based on expectations to deliver on improved teacher support program	/	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2019-03-01		2019-04-29		2019-05-13		2019-06-10		2019-06-10	

MW-EQUALS-103207-CS-INDV / Monitoring and Evaluation Specialist	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open	84,000.00	0.00	Under Implementation	2019-03-01	2019-03-24	2019-04-29		2019-05-13	2019-06-10	2025-06-08
MW-EQUALS-103228-CS-INDV / Financial Management Specialist	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open	84,000.00	0.00	Under Implementation	2019-03-01	2019-03-26	2019-04-29		2019-05-13	2019-06-10	2025-06-08
MW-EQUALS-102815-CS-INDV / Procurement Specialist -Headquarters	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open	84,000.00	0.00	Under Implementation	2019-03-01	2019-03-26	2019-04-21	2019-10-31	2019-04-28	2019-05-26	2019-11-22
MW-EQUALS-103372-CS-INDV / Procurement Specialist -EIMU	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open	84,000.00	0.00	Under Implementation	2019-03-01	2019-03-12	2019-04-29	2019-10-31	2019-05-20	2019-06-17	2025-06-15
MW-EQUALS-122551-CS-INDV / Project Accountant	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open	84,000.00	0.00	Pending Implementation	2019-07-12		2019-08-30		2019-09-20	2019-10-25	2020-04-22
MW-EQUALS-103215-CS-INDV / Project Coordinator	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open	360,000.00	0.00	Canceled	2019-03-01	2019-03-26	2019-04-29		2019-05-13	2019-06-10	2025-06-08
MW-EQUALS-125406-CS-INDV / Recruitment of EQUALS Project Manager	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open	360,000.00	0.00	Under Implementation	2019-07-30	2019-09-18	2019-08-21		2019-08-23	2019-09-11	2020-09-10
MW-EQUALS-125763-CS-INDV / ESMP Specialist (3)	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Limited	76,000.00	0.00	Under Implementation	2019-08-04	2019-08-29	2019-08-09	2019-10-08	2019-08-30	2019-09-20	2019-11-19
MW-EQUALS-108307-CS-INDV / TA - Architect at EIMU	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open	124,000.00	0.00	Under Implementation	2019-09-27	2020-01-24	2019-11-15		2019-11-22	2019-12-06	2020-12-06
MW-EQUALS-108250-CS-INDV / IT Specialist	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open	186,000.00	0.00	Under Implementation	2019-09-27	2020-01-24	2019-11-15		2019-11-22	2019-12-13	2020-12-13
MW-EQUALS-108249-CS-INDV / TA - Communication Specialist	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open	178,200.00	0.00	Under Implementation	2019-12-09	2020-01-24	2020-02-15		2020-03-16	2020-04-13	2023-07-15
MW-EQUALS-108218-CS-INDV / Quantity Surveyor	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open	237,000.00	0.00	Under Implementation	2019-12-09	2020-02-26	2020-02-22		2020-04-04	2020-05-02	2023-05-25
MW-EQUALS-135069-CS-CDS / Environmental and Safeguards Specialist	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Direct	178,200.00	0.00	Pending Implementation	2019-12-03		2019-12-17		2019-12-31	2020-01-09	2023-04-11
MW-EQUALS-151353-CS-INDV / Technical Assistance for Provision of Clerk of Works Services	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open	50,160.00	0.00	Under Implementation	2020-01-10	2020-01-23	2020-03-09		2020-03-30	2020-05-04	2022-05-04
MW-EQUALS-151349-CS-CDS / Consultancy Services for Updating of the Civil Works Monitoring Software Platform	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Direct Selection	Direct	100,000.00	0.00	Under Implementation	2020-01-13	2020-01-31	2020-02-01	2020-02-28		2020-04-06	2020-10-03

MW-EQUALS-145840-CS-INDV / Development of teachers' code of conduct and development of referral structures for Mitigation of School Related Gender Based Violence (GBV) (Y1)	IDA / 63790	Component 2.Enhancing equitable access to secondary education	Post	Individual Consultant Selection	Limited	9,500.00	0.00	Pending Implementation	2020-04-30	2020-05-05	2020-05-26	2020-06-30	2020-07-30
MW-EQUALS-146049-CS-INDV / TA for development of web-based repository for CPD modules and uploading of all modules aligned with curriculum	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Limited	7,000.00	0.00	Pending Implementation	2020-04-30	2020-05-05	2020-06-14	2020-07-12	2020-08-01
MW-EQUALS-146061-CS-INDV / TA to DIAS digitization support(Y1-Y3)	IDA / 63790	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open	66,000.00	0.00	Pending Implementation	2020-04-30	2020-06-18	2020-07-09	2020-08-06	2022-11-14
MW-EQUALS-146047-CS-INDV / TA for assessing of existing workbooks for Junior physics &Chemistry (Y1,Y2)	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Limited	15,500.00	0.00	Pending Implementation	2020-04-30	2020-05-05	2020-06-14	2020-07-12	2020-08-31
MW-EQUALS-146050-CS-INDV / TA consultancy to Conduct needs assessment on teachers skill set (Y1)	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Limited	7,000.00	0.00	Pending Implementation	2020-04-30	2020-05-07	2020-06-16	2020-07-14	2020-08-03
MW-EQUALS-108212-CS-INDV / TA Civil Engineer at EIMU	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open	237,000.00	0.00	Pending Implementation	2020-04-30	2020-07-14	2020-08-13	2020-09-10	2020-12-12
MW-EQUALS-136180-CS-CDS / TA - DIAS online inspection tool	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Direct Selection	Direct	30,000.00	0.00	Pending Implementation	2020-04-30	2020-05-14		2020-06-18	2020-08-17
MW-EQUALS-126127-CS-CDS / TA - SMASSE materials review	IDA / V2350	Component 3.Project Coordination, Learning, Monitoring & Evaluation	Post	Direct Selection	Direct	140,000.00	0.00	Under Review	2020-04-30	2020-03-30	2020-05-14	2020-07-02	2020-08-31
MW-EQUALS-102853-CS-INDV / TA to improve material/modules introducing project based learning & application of virtual labs	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Open	100,000.00	0.00	Pending Implementation	2020-04-30	2020-07-05	2020-07-19	2020-08-16	2020-11-14
MW-EQUALS-102851-CS-INDV / TA to update DIAS online inspection tool for secondary	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Open	18,500.00	0.00	Pending Implementation	2020-04-30	2020-06-28	2020-07-12	2020-08-09	2020-10-08
MW-EQUALS-102804-CS-INDV / TA to carry out textbook and teacher materials assessment	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Limited	24,500.00	0.00	Pending Implementation	2019-03-01	2019-03-06	2019-04-03	2019-05-01	2019-06-30
MW-EQUALS-103238-CS-INDV / TA to update existing 5 day curriculum orientation and printing training manuals	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Open	54,500.00	0.00	Pending Implementation	2020-05-15	2020-07-13	2020-07-27	2020-08-24	2020-10-23
MW-EQUALS-103380-CS-INDV / TA to train MANEB staff on the implementation of Item Response Theory	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Limited	42,000.00	0.00	Pending Implementation	2020-05-15	2020-05-29	2020-07-06	2020-08-03	2020-10-02

MW-EQUALS-103013-CS-INDV / TA to Establish baseline values for results framework including all M&E tools development	IDA / 63790	Component 1. Improving the quality of science and mathematics instruction	Post	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2020-05-15	2020-07-13	2020-07-27	2020-08-24	2020-10-23			
MW-EQUALS-167032-CS-INDV / Consultancy Services for Environmental and Social Safeguards Specialist 2	IDA / 63790	Component 3. Project Coordination, Learning, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		79,200.00	0.00	Pending Implementation	2020-04-16	2020-06-09	2020-06-30	2020-08-04	2022-08-04			