

**Lao PDR: Southeast Asia Disaster Risk Management Project
Procurement Plan
(As of November 15, 2017)**

I. General

1. Project information:

Country: Lao PDR

Borrower/Recipient: Lao PDR

Project Name: Lao PDR Southeast Asia Disaster Risk Management Project

Project ID No: P160930

Project Implementing Agency:

- Component 1 – Ministry of Public Works & Transport (MPWT)
- Component 2 – Ministry of Natural Resources and Environment (MONRE)
- Component 3 – Ministry of Finance (MOF)
- Component 4 – Ministry of Planning and Investment (MPI)

2. Bank’s approval Date of the procurement Plan

- Original Plan: May 24, 2017
- First Revision: November 15, 2017

3. Date of General Procurement Notice:

4. Period covered by this procurement plan: 5 years

II. Works and Goods and Non-Consultant Services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Procurement Method Threshold (US\$)	Prior Review Threshold	Comments
1.	ICB (Works)	>=2,000,000	All contracts above US\$5 million	
2.	NCB (Works)	200,000 – < 2,000,000	None	
3.	Shopping (Works)	< 200,000	None	
4.	ICB and LIB (Goods)	>= 600,000	All contracts above US\$1.5 million	
5.	NCB (Goods)	100,000 – < 600,000	None	
6.	Shopping (Goods)	< 100,000	None	
B7.	Direct Contracting (DC) (Goods)	-	All contracts above US\$1.5 million	

2. **Prequalification.** Not expected for the works/goods packages.
3. **Any Other Special Procurement Arrangements:** National procurement procedures as specified in Annex 1 to this Procurement Plan
4. **Procurement packages for Goods (prior and post reviews) with method and Time Schedule**

Ref. No.	Contract (Description)	Est. Cost (US\$)	Procurement Method	Review by Bank (Prior/ Post)	Expected Bids Opening Date	Comments
1	2	3	4	5	6	7
Component 1: Integrated Urban Flood Risk Management						
C1/G001	Vehicles	94,000	Shopping	Post	Dec. 2017	
C1/G002	Motorcycles	6,000	Shopping	Post	Dec. 2017	
C1/G003	Technical Equipment	2,700	Shopping	Post	Dec. 2017	
C1/G004	IT Equipment	34,310	Shopping	Post	Dec. 2017	
C1/G005	Office Equipment	30,980	Shopping	Post	Dec. 2017	
C1/W001	Office Renovation for DOW-Project Management office at KM3Office in Vientiane Capital	12,000	Shopping	Post	Dec. 2017	
C1/W002	New Office Construction for DPWT-Project Implementation office in Oudomxay Province	76,000	Shopping	Post	Dec. 2017	
C1/W003	Construction of Muang Xay Integrated Urban Flood Risk Management Infrastructure (Package 1)	4,500,000	ICB	Post	Dec. 2018	
C1/W004	Construction of Muang Xay Integrated Urban Flood Risk Management Infrastructure (Package 2)	4,500,000	ICB	Post	Dec. 2018	
Component 2: Hydromet Modernization and Early Warning Systems						
C2/G001	ECMWF Products	171,500	DC	Post	Apr. 2018	
C2/G002	ECMWF Visualization Hardware/Software	625,000	DC	Post	Apr. 2018	
C2/G003	Flash Flood Alert System	700,000	ICB	Post	TBD	
C2/G004	Media Studio	100,000	DC	Post	May.2018	
C2/G005	Hydrological and Meteorological Equipment for Upgrading and New Stations	2,000,000	ICB	Prior	TBD	
C2/G006	Communication System	190,000	NCB	Post	Jun.2018	

C2/G007	Hydrological and Hydraulic modeling	349,500	NCB	Post	Jul.2018	
C2/G008	Communication Equipment and facilities for Provincial Offices	190,000	NCB	Post	TBD	
C2/G009	Computers for Provincial Offices	13,500	Shopping	Post	Feb. 2018	
C2/G010	Office Furniture	50,000	Shopping	Post	Nov. 2018	
C2/G011	Vehicles	170,000	NCB	Post	Feb. 2018	
C2/G012	Motorcycles	30,000	Shopping	Post	Feb. 2018	
C2/W001	Civil Works for Hydrological and Meteorological Observation Stations (Surveying, Housing and Equipment Installation)	700,000	NCB	Post	Nov. 2018	
C2/W002	Provincial Office Building (Oudomxay and Phongsaly)	400,000	NCB	Post	Mar. 2018	
C2/W003	Improvement of Provincial Offices for Hydrological and Meteorological Investments.	403,000	NCB	Post	Apr. 2018	
Component 3: Strengthening Financial Planning for Disaster Resilience						
C3/G001	Office Equipment	5,000	Shopping	Post	Jan 2018	
C3/G002	Office Furniture	1,000	Shopping	Post	Dec 2017	
Component 4: Project Management						
C4.1/G01	Office Furniture	5,000	Shopping	Post	Nov.2017	
C4.1/G02	IT Equipment	35,000	Shopping	Post	Nov. 2017	
Sub-Total for Goods and Works		15,394,490				

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Procurement Method Threshold (US\$)	Prior Review Threshold (US\$)	Comment
1.	Competitive Methods (Firms) – Quality & Cost Based Selection (QCBS) and Quality Based Selection (QBS)	>= 300,000	All contracts above 500,000.	
2	Competitive Methods (Firms) – Least-Cost Selection (LCS) and Selection Based on	< 300,000	None	

	Consultant Qualifications (CQS)			
3.	Single Source (Firms)	-	All contracts above 500,000	
4.	Individual Consultants	-	All contracts above 200,000 for entire project duration. All TORs will require World Bank clearance.	

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US\$200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines

3. Consultancy Assignments with Selection Methods and Time Schedule

Ref. No.	Description of Assignment	Estimated Cost US\$	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
1	2	3	4	5	6	7
Component 1: Integrated Urban Flood Risk Management						
C1/C001	Feasibility Study, Detailed Design and Supervision	896,402	QCBS	Prior	Nov. 2017	
C1/C002	International Technical Advisor/International Implementation Support Consultant	353,312	QCBS	Post	Nov. 2017	
C1/C003	International Procurement Specialist	150,000	IC	Post	Nov. 2017	
C1/C004	National Procurement Consultant	35,000	IC		Nov. 2017	
C1/C005	Social Safeguards Consultant	70,000	IC	Post		
C1/C006	International Safeguards Advisor	150,000	IC	Post	Dec. 2017	
C1/C007	Environmental Safeguard Consultant	70,000	IC	Post	Dec. 2017	

C1/C008	Resilient Urban Planning	200,000	CQS	Post	Dec 2017	
C1/C009	Future Pre-Feasibility Study	200,000	CQS	Post	Oct. 2021	
C1/C010	Operation and Maintenance Handbook, Simulation and Training.	150,000	IC	Post	Oct. 2021	
Component 2: Hydromet Modernization and Early Warning Systems						
C2/C001	National Technical Advisory Consultant	150,000	IC	Post	Jan. 2018	
C2/C002	Procurement Consultant	110,000	IC	Post	Jan. 2018	
C2/C003	Accountant Consultant	90,000	IC	Post	Jan. 2018	
C2/C004	International Hydromet Advisor	558,000	IC	Prior	Jan. 2018	
C2/C005	Service Delivery Strategy Consultant	108,000	IC	Post	Jul.2018	
C2/C006	Sr Technical Expert, NWP (calibration, verification, post-processing)	90,000	IC	Post	Jul. 2018	
C2/C007	Sr Technical Expert, Forecasting	95,000	IC	Post	TBD	
C2/C008	System Integrator	1,790,000	QCBS	Prior	Jul.2018	
Component 3: Strengthening Financial Planning for Disaster Resilience						
C3/C001	Program Coordinator	120,000	IC	Post	Dec. 2017	
C3/C002	Administrative and Finance Officer	50,000	IC	Post	Dec.2017	
C3/C003	Preparation for SEADRIF Legal Work and Support Insurance Product Design	150,000	CQS	Post	Jan. 2018	
C3/C004	Strengthening National DRF Strategy and Implementation.	200,000	CQS	Post	Mar. 2018	
C3/C005	Consultancy for Strengthening Post-Disaster.	250,000	CQS	Post	Jun. 2018	
Component 4: Project Management						

C4.1/CO 2	External Financial Audit	100,000	CQS	Post	Feb. 2018	
C4.1/CO 3	International FM Specialist	60,000	IC	Post	Nov. 2017	
C4.1/CO 4	National Project Coordinator	150,000	IC	Post	Dec. 2017	
C4.1/CO 5	National Project Administrator/Accountant	118,000	IC	Post	Dec. 2017	
C4.2/CO 1	TA for Study and Supervision for DRM mainstreaming for MPI and Line Ministries	350,000	QCBS	Post	Nov. 2017	
Sub-Total for Consulting Services		6,813,714				
Total for Goods, Works and Consulting Services		22,208,204				

Annex 1 – Conditions for use of National Procurement Procedures.

Procurement under National Procurement Procedures will be carried out in accordance with national regulations including the Procurement Decree #03, dated January 9, 2004 and #0861/MOF, dated May 5, 2009 (amended version) and Implementation Rule and Regulations (IRR) #0063 issued by MOF on March 12, 2004; Procurement Manual dated May 2009 and harmonized bidding documents for national competitive bidding and request for quotations agreed between Government of Lao PDR, World Bank and Asia Development Bank. In addition to the provisions stipulated in the above documents, Government and Implementing agencies for Bank financed projects shall implement the following additional provisions:

- i. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- ii. Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.

All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement Decree. Borrower shall put in place an effective complaints review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

PROCUREMENT PLAN Lao People's Democratic Republic : Lao PDR Southeast Asia Disaster Risk Management Project

General Information
 Country: Lao People's Democratic Republic **Bank's Approval Date of the Original Procurement Plan:** 2018-01-12
Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-25
Project ID: P160930 **GN Date:** 2018-01-11
Project Name: Lao PDR Southeast Asia Disaster Risk Management Project
Loan / Credit No: IDA / 61200
Executing Agency(ies) Ministry of Natural Resource and Environment, Department of Meteorology and Hydrology

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual			
C2/W005 / Refurbishment of Lao SEA DRM-C2 Project Office in DMH HQ	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				85,000.00	57,143.55	Completed								2018-06-26										2018-08-21	2018-08-10	2019-02-17		
C2/W006 / UXO Clearance for detail survey and civil work for installation of Hydromet Stations	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				64,000.00	46,126.50	Completed									2019-03-16										2019-05-11	2019-07-10	2019-11-07	
C2-W002 / New Construction of Provincial Hydromet Office Building in Oudomxay Province.	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				150,000.00	97,670.16	Signed									2019-11-20	2020-04-05									2020-01-15	2020-03-31	2020-07-13	
C2-W003 / New construction of Provincial Hydromet Office Building in Phongsaly Province.	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				150,000.00	106,903.00	Signed									2019-11-23	2020-04-06										2020-01-18	2020-03-31	2020-07-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
C2/G010-1 / Office Furniture for PMU of Lao SEA DRM-C2 in DMH HQ	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	24,020.16	Completed																						2018-10-17	2018-09-10	2019-04-15	2018-10-01			
C2/G011 / Vehicles at 5 numbers of 4WD Double Cab Pick Up; 2 Pcs for PMU at DMH HQ (1 p for Administrative Use & 1 p for monitoring-following up project activities in the fields); 3 Pcs for pilot projects in Oudomxay(1), Phongsaly(1), Laungphabang(1)	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	187,066.88	Completed				2018-09-28	2018-09-13	2018-10-03					2018-11-14	2018-11-01	2018-12-14	2018-11-12								2019-01-18	2018-11-29	2019-07-17	2019-02-27			
C2/G012 / Motorcycles at 15 numbers for 3 pilot projects; 5 Pcs for Oudomxay, 5 Pcs for Phongsaly, 5 Pcs for Laungphabang (for district staffs using for going to observe weather, climate, water level and collect data from hydromet stations)	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	27,885.31	Completed																							2018-11-28	2018-11-09	2019-05-27	2019-01-03		
C2/G008-1 / IT equipment and facilities for PMU at DMH HQ	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	28,608.18	Completed																								2018-11-28	2018-12-14	2019-05-27	2019-01-11	
C2/G005 / Hydrological and Meteorological Equipment for Upgrading and New Stations (Supply of Instrumentation and Equipment including Civil Works, Installation, Training, Maintenance and Technical Support)	IDA / 61200	Hydromet Modernization and Early Warning Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	1,737,051.00	Signed						2019-05-22	2019-09-13	2019-05-27	2019-09-25			2019-07-08	2019-11-22	2019-08-07	2020-03-05	2019-09-11	2020-04-20	2020-03-09										
C2-G016/DC/2020 / Accounting Software	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Direct Selection	Direct			10,000.00	0.00	Under implementation						2020-02-28	2020-03-13	2020-03-04	2020-09-01															2020-04-08	2020-10-05			
C02-G009/SHP/2021 / Computers, Printers and IT equipment for three province (Louangphabang, Oudomxay and Phongsaly)	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Under implementation																									2021-02-28	2021-03-01	2021-04-25	2021-10-22
C02-G010/SHP/2021 / Office furniture for two hydromet office in Oudomxay and Phongsaly Province	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Under implementation																									2021-03-07	2021-02-08	2021-05-02	2021-10-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual														
C2/NC001 / Printing the Books of Meteorology and Hydrology Law	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,000.00	15,375.36	Completed																									2018-08-27	2017-07-07	2019-02-23	2018-08-13				
C2/NC002 / User Satisfactory Survey	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Direct Selection	Direct			60,000.00	38,500.00	Signed																										2019-09-30	2020-01-31	2019-10-05	2020-07-15	2019-11-09	2020-09-24	2020-05-07

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C2/CO08 / Detail survey activity for DRM-C2 which cost sharing with C2.4 of M-WRM Phase II Additional Financing (AF).	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Quality And Cost-Based Selection	Open - National		200,000.00	221,300.00	Completed	2018-04-12	2018-05-02	2018-05-03	2018-05-02	2018-06-16	2018-10-09			2018-07-14	2018-11-05	2018-08-13	2018-11-28	2018-09-17	2019-03-26	2018-10-22	2019-04-19	2019-10-22	2020-05-14
C2/CO07 / System Integrator (hereafter the Consultant Firm) is aimed to work for the provision of comprehensive assistance and services to DMH for the modernization and integration of their operations to harmonize and improve the quality of their products services	IDA / 61200	Hydromet Modernization and Early Warning Systems	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	1,437,972.01	Signed	2018-04-22	2018-06-04	2018-05-13	2018-06-06	2018-06-26	2019-07-09			2018-07-24	2019-09-30	2018-08-23	2020-01-14	2018-09-27	2020-05-07	2018-11-01	2020-07-09	2019-10-22	2019-11-01

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
C2/CO02 / Accountant Consultant	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		90,000.00	36,900.72	Signed	2018-02-01	2017-10-23	2018-03-22	2018-06-11	2018-04-12	2018-06-11	2018-05-17	2018-06-14	2018-11-13										
C2/CO01 / National Hydromet Project Coordinator for DRM-C2	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		150,000.00	34,152.00	Completed	2018-04-05	2018-02-20	2018-05-24	2018-05-03	2018-06-14	2018-05-04	2018-07-19	2018-05-15	2019-01-15	2019-05-31									
C2/CO13 / Procurement Consultant for DRM-C2, Hydromet Modernization and Early Warning System for DMH of Lao PDR	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		35,000.00	22,325.64	Completed	2018-04-05	2018-02-01	2018-05-24	2018-06-18	2018-06-14	2018-06-20	2018-07-19	2018-06-22	2019-01-15	2019-06-30									
C2/CO03 / International Hydromet Advisor, the consultant's activities must ensure functional compatibility of the modernized meteorological and hydrological systems with the global/regional systems as recommended by WMO	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		190,000.00	144,270.00	Completed	2018-04-22	2018-05-02	2018-06-10	2018-10-26	2018-07-01	2019-06-27	2018-08-05	2019-06-28	2019-02-01	2020-06-30									
C2/CO12 / Re-design and construction supervision for two provincial offices in Quindary and Phongsaly Provinces	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		40,000.00	34,744.67	Signed	2018-10-29	2019-03-15	2018-12-17	2018-11-21	2019-01-07	2018-12-07	2019-02-11	2019-02-28	2019-08-10										
C2/CO04 / Hydromet Service delivery consultant is also needed for this component	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		114,000.00	96,775.44	Signed	2018-12-12	2018-05-02	2019-01-30	2018-11-02	2019-02-20	2018-11-05	2019-03-27	2018-11-15	2019-09-23										
C2/CO06 / Sr Technical Expert, Forecasting Consultancy	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		147,000.00	0.00	Canceled	2019-01-31	2019-08-26	2019-03-21	2020-04-30	2019-04-11		2019-05-16		2019-11-12										
C2/CO10 / Bidding Documentation for UXD Clearance	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Direct Selection	Direct		6,000.00	6,731.00	Completed	2019-02-20	2019-02-21	2019-03-02	2019-02-22			2019-04-16	2019-03-18	2019-10-13	2019-06-17									
C2/CO05 / NWP Consultant/Sr Technical Expert (Calibration, Verification Post-processing)	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		147,000.00	0.00	Canceled	2019-02-18		2019-04-08		2019-04-29		2019-06-03		2019-11-30										
LA-MONRE, DMH-129800-CS INDV / International Flood Forecasting Consultant	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		190,000.00	52,943.30	Signed	2019-08-30	2019-09-09	2019-10-18	2020-05-02	2019-11-08	2020-05-29	2019-12-13	2020-06-01	2020-06-10										
C2/CO13-2019 / National Procurement Consultant	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Direct Selection	Direct		120,000.00	47,217.51	Signed	2019-12-04	2019-05-10	2019-12-14	2019-06-12			2020-02-17	2019-06-20	2020-08-15										
C2-0019 / National Safeguard Consultant	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2019-12-16	2019-12-16	2020-02-03		2020-02-24		2020-03-30		2020-09-26										
C3 - C020/2020 / Assessment of the Existing 361 Existing Hydrological-Meteorological Stations and Construction Supervision and Safeguard Monitoring of the 70 New Hydrological-Meteorological Stations.	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Direct Selection	Direct		150,000.00	0.00	Under Implementation	2020-09-28	2020-10-02	2020-10-23	2021-01-12			2020-12-11		2021-12-11										
C2-0014/IC/2021 / The Part Time National Consultant for Design and Supervision of DMH Media Studio	IDA / 61200	Hydromet Modernization and Early Warning Systems	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Pending Implementation	2021-03-25		2021-03-30		2021-04-20		2021-05-25		2021-11-21										