

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan: March 21, 2017**
2. **Date of General Procurement Notice:** July 15, 2014
3. **Period covered by this procurement plan:** March 2017 to Feb 2018

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

March 21, 2017

9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN Eastern Africa : RI-Regional Pastoral Livelihoods Resilience Project

General Information

Country: Eastern Africa Bank's Approval Date of the Original Procurement Plan: 2018-01-18
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-30)
 Project ID: P129408 GPN Date:
 Project Name: RI-Regional Pastoral Livelihoods Resilience Project
 Loan / Credit No: IDA / 55450, IDA / Q8400
 Executing Agency(ies) Oromia - Regional Pastoral Livelihoods Resilience Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contri Comple		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-OROMIA-RPLRP-41119-CW-RFQ / Construction of pond (50,000m3)	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				186,000.00	76,543.03	Completed							2018-01-06	2018-12-23							2018-03-26	2019-03-07	2018-07-24		
ET-OROMIA-RPLRP-41121-CW-RFB / Construction of 6 Community water pans (30,000m3 each)	IDA / 55450	Natural Resources Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				652,800.00	410,231.88	Completed					2018-02-05	2017-09-20	2018-02-10						2018-03-12	2017-10-30	2018-04-11	2018-01-18	2018-05-16	2018-02-07	2018-08-14
ET-OROMIA-RPLRP-41131-CW-RFQ / Construction of Sand dams in Dilo Woreda	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,513.00	0.00	Canceled							2018-02-10								2018-04-07			2018-08-05	
ET-OROMIA-RPLRP-41159-CW-RFQ / Construction of fences and gates for rehabilitated 4 water schemes in Dire Woreda	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				37,331.00	4,310.49	Completed							2018-01-20	2018-05-16								2018-03-17	2018-06-29	2018-05-16	
ET-OROMIA-RPLRP-41192-CW-RFB / Construction of 3 fodder banks (on 100 ha land) in Taltale, Dilo and Yabelo Woredas	IDA / 55450	Natural Resources Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				480,000.00	1,967,642.57	Signed					2018-03-26	2019-03-19	2018-03-31						2018-04-30	2019-04-17	2018-05-30	2019-05-10	2018-07-04	2019-06-21	2018-12-31
ET-OROMIA-RPLRP-41124-CW-RFQ / Rehabilitation of existing water supply structures in Dilo woreda	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				175,000.00	96,823.68	Completed							2018-02-18								2018-04-27	2019-03-07		2018-08-25	
ET-OROMIA-RPLRP-41197-CW-RFB / Construction of two Primary Markets and one secondary market Lot 1: Primary market in Taltale woreda Lot 2: primary market in Dilo woreda Lot 3 Secondary market in Miyo Woreda	IDA / 55450	Market Access and Trade	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	337,472.42	Completed					2018-03-12	2018-05-04	2018-03-17						2018-04-16	2018-06-04	2018-05-16	2018-07-06	2018-06-20	2018-08-03	2018-10-18
ET-OROMIA-RPLRP-41163-CW-RFQ / Construction of fences and gates for rehabilitated 11 water schemes in Miyo Woreda	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				102,667.00	11,278.76	Completed							2018-02-05								2018-04-14	2018-06-30		2018-06-13	
ET-OROMIA-RPLRP-41184-CW-RFQ / Establishment of nursery sites Lot 1: In Miyo Woreda Lot 2: In Dillo Woreda Lot 3: In Taltale Woreda's	IDA / Q8400	Natural Resources Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				90,000.00	71,099.21	Completed							2018-03-20									2018-06-19	2020-06-24		2018-09-17
ET-OROMIA-RPLRP-41204-CW-RFQ / Maintenance of the Existing One Secondary markets in Dire woreda Maintenance of existing livestock market centers refers to refurbishing of the failed and un-functional market infrastructures. i	IDA / 55450	Market Access and Trade	Post	Request for Quotations	Open - National	Single Stage - One Envelope				20,000.00	71,160.59	Completed							2018-02-25								2018-05-20	2019-05-02		2018-08-18	
ET-OROMIA-RPLRP-82440-CW-RFB / Rehabilitation of Market Center (Dire Megado and Moyale)	IDA / 55450	Market Access and Trade	Post	Request for Bids	Open - National	Single Stage - One Envelope				250,000.00	81,617.17	Completed					2019-03-01	2019-01-15	2019-03-13						2019-04-12	2019-02-13	2019-05-27	2019-04-04	2019-09-26	2019-05-03	2020-01-24
ET-OROMIA-RPLRP-82446-CW-RFB / Rehabilitation of Existing two Boreholes	IDA / 55450	Natural Resources Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				231,481.00	126,170.40	Completed					2019-03-04	2018-12-06	2019-03-09						2019-04-08	2019-02-04	2019-05-08	2019-02-13	2019-06-12	2019-05-13	2019-10-10
ET-OROMIA-RPLRP-82436-CW-RFB / Construction of two new primary market Construction at Moyale and Dillo Districts	IDA / 55450	Market Access and Trade	Post	Request for Bids	Open - National	Single Stage - One Envelope				444,000.00	150,773.94	Completed					2019-01-31	2019-01-15	2019-02-08						2019-03-11	2019-02-13	2019-04-05	2019-04-04	2019-05-04	2019-05-07	2019-10-01
ET-OROMIA-RPLRP-120292-CW-RFB / Construction of Ponds With Treatment system	IDA / 55450	Natural Resources Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,000,000.00	695,076.02	Completed					2019-07-15	2019-09-20	2019-07-21	2019-10-02					2019-08-11	2019-10-15	2019-08-26	2019-11-15	2019-09-12	2019-12-23	2019-12-11
ET-OROMIA-RPLRP-120293-CW-RFB / Construction of Case Landed Sand Dams	IDA / 55450	Natural Resources Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				862,068.00	0.00	Canceled					2019-07-15		2019-07-20						2019-08-11		2019-08-26		2019-09-19		2019-12-18
ET-OROMIA-RPLRP-120296-CW-RFB / Rehabilitation of Existing 4 Boreholes	IDA / 55450	Natural Resources Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				830,000.00	515,855.54	Completed					2019-07-15	2019-09-20	2019-07-22						2019-08-12	2019-10-15	2019-08-27	2019-11-15	2019-09-12	2020-02-21	2019-11-11

ET-OROMIA-RPLRP-82492-GO-RFQ / Procurement of Hand tools for nursery site establishment and Bush Clearing	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	74,960.00	11,883.28	Completed										2018-12-10	2018-06-26		2019-01-21	2019-08-26	2019-02-05	2019-08-31	
ET-OROMIA-RPLRP-82512-GO-RFQ / Procurement of forage seeds	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	20,000.00	12,406.67	Completed										2019-01-21	2018-03-05		2019-03-04	2019-03-05	2019-03-19	2019-03-14	
ET-OROMIA-RPLRP-82538-GO-RFQ / Procurement of Equipment for Regional Veterinary Laboratory.	IDA / 55450	Market Access and Trade	Post	Request for Quotations	Limited	Single Stage – One Envelope	27,777.00	0.00	Canceled										2018-12-17			2019-01-28		2019-02-27		
ET-OROMIA-RPLRP-83058-GO-RFQ / Procurement of Equipment for Regional animal Breeding Centers	IDA / 55450	Livelihood Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	72,000.00	0.00	Canceled										2019-01-02			2019-02-11		2019-03-13		
ET-OROMIA-RPLRP-83061-GO-RFQ / Procurement of IT Equipment for regional and Woreda's	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	10,370.00	335.31	Completed										2018-12-23	2018-07-22		2019-02-04	2018-07-02	2019-03-06	2018-07-05	
ET-OROMIA-RPLRP-83065-GO-RFQ / Procurement of office Stationery	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,148.00	5,081.24	Completed										2019-02-17	2019-04-23		2019-04-01	2019-05-10	2019-04-16	2019-05-23	
ET-OROMIA-RPLRP-83068-GO-RFQ / Procurement of TYRE and Tube	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	22,000.00	17,385.80	Completed										2018-11-26	2018-12-12		2019-01-07	2018-12-20	2019-01-22	2018-12-25	
ET-OROMIA-RPLRP-83072-GO-RFQ / Procurement of Uniform cloth for Janitor and Drivers	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,000.00	1,803.26	Completed										2018-11-19	2019-02-02		2018-12-31	2019-02-22	2019-01-30	2019-03-12	
ET-OROMIA-RPLRP-83075-GO-RFQ / Procurement of safety kit for Bush clearing a Nursery site	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	13,259.00	9,513.69	Completed										2018-12-17	2018-06-20		2019-01-28	2019-02-06	2019-02-12	2019-02-13	
ET-OROMIA-RPLRP-86378-GO-RFQ / Procurement of Mower Machine	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	57,000.00	30,361.48	Completed										2018-11-27	2019-02-12		2019-01-23	2019-04-09	2019-03-09	2019-05-29	
ET-OROMIA-RPLRP-86379-GO-RFQ / Procurement of Mower Machine	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	35,000.00	9,065.41	Terminated										2018-11-27	2019-02-11		2019-01-22	2019-04-09	2019-03-08		
ET-OROMIA-RPLRP-86382-GO-RFQ / Procurement of Tailer Machine	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	29,500.00	0.00	Canceled										2018-11-27			2019-01-22		2019-03-08		
ET-OROMIA-RPLRP-83057-GO-RFQ / Procurement of Animal Grant	IDA / 55450	Livelihood Support	Post	Direct Selection	Direct		88,234.00	66,531.42	Completed					2018-12-28	2018-12-11	2019-01-02	2019-06-01				2019-01-26	2020-09-03	2019-02-25	2020-09-03		
ET-OROMIA-RPLRP-121955-GO-RFQ / Procurement of signboards for Constructed Projects	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	3,600.00	0.00	Canceled										2019-07-29			2019-08-18		2019-08-21		
ET-OROMIA-RPLRP-161007-GO-RFQ / Procurement of office Stationery	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,000.00	455.39	Completed										2020-06-26	2020-06-23		2020-07-10	2020-06-24	2020-07-15	2020-07-07	
ET-OROMIA-RPLRP-180966-GO-RFQ / Procurement of Tyre and Tube	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	23,437.00	9,048.55	Completed										2020-06-26	2020-08-11		2020-07-08	2020-10-13	2020-07-13	2020-10-19	
ET-OROMIA-RPLRP-180974-GO-RFQ / Procurement of Uniform for Drivers and Janitors	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	3,000.00	1,320.23	Completed										2020-06-26	2020-06-22		2020-07-05	2020-06-30	2020-07-19	2020-07-07	
ET-OROMIA-RPLRP-82877-GO-RFP / Procurement Veterinary health equipment for 6 woreda health post and clinic	IDA / 55450	Livelihood Support	Post	Request for Bids	Open – National	Single Stage – One Envelope	133,333.00	0.00	Canceled					2019-01-21		2019-01-28					2019-02-27		2019-03-29		2019-04-22	2019-07-21
ET-OROMIA-RPLRP-124166-GO-RFQ / Procurement of Pipes and Pumps for rehabilitation of 20 Hand Pumps	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	95,715.00	0.00	Canceled										2019-08-04			2019-08-28		2019-10-12		
ET-OROMIA-RPLRP-164010-GO-RFQ / procurement of Pump for Borhole Rehabilitations	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	46,875.00	0.00	Canceled										2020-07-07			2020-08-07		2020-09-21		
ET-OROMIA-RPLRP-121939-GO-RFQ / Procurement of Tractor for Fodder Bank Development	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	100,000.00	0.00	Canceled										2019-07-24	2019-10-01		2019-08-26		2019-09-25		
ET-OROMIA-RPLRP-121941-GO-RFQ / Procurement of Disc Harrow	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	25,000.00	0.00	Canceled										2019-07-24	2019-10-01		2019-08-26		2019-09-25		
ET-OROMIA-RPLRP-121946-GO-RFQ / Procurement of Siler Machine	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	29,500.00	0.00	Canceled										2019-07-24	2019-10-01		2019-08-26		2019-09-25		

ET-OROMIA-RPLRP-121940-GO-RFQ / Procurement of Disc P lough	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	17,857.00	0.00	Canceled											2019-07-24	2019-10-01									2019-08-26	2019-09-25	
ET-OROMIA-RPLRP-121945-GO-RFQ / Procurement of trailers Machine	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	29,629.00	0.00	Canceled												2019-07-24								2019-08-26	2019-09-25		
ET-OROMIA-RPLRP-121942-GO-RFQ / Procurement of Mower Machine	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	25,500.00	0.00	Canceled												2019-07-24								2019-08-26	2019-09-25		
ET-OROMIA-RPLRP-41210-GO-RFQ / Procurement of Equipment for CAHWS (through PPP)	IDA / 55450	Livelihood Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,400.00	0.00	Canceled												2018-01-20								2018-03-17	2018-04-16		
ET-OROMIA-RPLRP-83054-GO-RFQ / Procurement of Equipment For CAHWS	IDA / 55450	Livelihood Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,000.00	0.00	Canceled												2018-11-05								2018-12-13	2019-01-14		
ET-OROMIA-RPLRP-121951-GO-RFQ / Procurement of safety kits for Range land and Fodder Bank Development	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	9,000.00	0.00	Canceled												2019-08-20								2019-09-16	2019-09-23		
ET-OROMIA-RPLRP-121949-GO-RFQ / Procurement of 500 kg forage seeds	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	5,000.00	0.00	Canceled												2019-08-17								2019-09-13	2019-09-23		
ET-OROMIA-RPLRP-41219-GO-RFP / Provide Startup animals Grant / Procurement of animals / The animals will be procured from different suppliers in local markets based on the need of the community.	IDA / 55450	Livelihood Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	28,800.00	0.00	Canceled												2018-03-19								2018-05-14	2018-06-28		
ET-OROMIA-RPLRP-160998-GO-RFQ / Procurement of Generator to Borehole water Distribution for errigation (Fodder Bank Development) at Hara wayy Site	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	59,507.00	0.00	Canceled												2020-07-06								2020-08-10	2020-09-24		
ET-OROMIA-RPLRP-82857-GO-RFQ / Procurement of Office furniture for RPCU	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,000.00	0.00	Canceled												2019-01-22								2019-03-03	2019-03-18		
ET-OROMIA-RPLRP-246686-GO-RFQ / Procurement of Store Shelf	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	1,125.00	0.00	Under Implementation												2021-09-06								2021-09-27	2021-10-04		
ET-OROMIA-RPLRP-246688-GO-RFP / Procurement of two Diesel Generator 1000VA Each for Fodder development of Range lands	IDA / 55450	Natural Resources Management	Post	Request for Bids	Open – National	Single Stage – One Envelope	97,560.00	0.00	Pending Implementation				2021-08-30								2021-09-04			2021-09-24		2021-09-29			2021-10-08	2021-10-25		
ET-OROMIA-RPLRP-246691-GO-RFQ / Procurement of 4 inch and 16 pin HDPE Pipes to Upgrade Harawayy Bore hole Water Distributions system.	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	75,000.00	0.00	Pending Implementation												2021-09-04								2021-09-29	2021-10-29		
ET-OROMIA-RPLRP-246692-GO-RFQ / Procurement of Car Tyre	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	14,375.00	9,122.05	Completed												2021-08-20	2021-09-09							2021-09-02	2021-09-14	2021-09-09	2021-09-16
ET-OROMIA-RPLRP-246696-GO-RFQ / Procurement of Forage Seeds	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,890.00	8,232.66	Completed												2021-08-21	2021-09-09							2021-09-08	2021-09-14	2021-09-23	2021-09-20
ET-OROMIA-RPLRP-246697-GO-RFQ / Procurement of office Stationery	IDA / 55450	Project Management and Institutional Support	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,800.00	0.00	Pending Implementation												2021-08-30								2021-09-15	2021-09-30		
ET-OROMIA-RPLRP-246698-GO-RFQ / Procurement of Safety kits for Rangeland development site.	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,030.00	0.00	Pending Implementation												2021-09-04								2021-09-17	2021-10-01		
ET-OROMIA-RPLRP-248585-GO-RFQ / Procurement of hand tools for Fodder Bank Development and Nursery sits.	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	5,100.00	0.00	Under Implementation												2021-09-06								2021-10-08	2021-10-22		
ET-OROMIA-RPLRP-249087-GO-RFQ / Procurement of Plastic ropes/Stings for Baler Machine to bale harvested fodder or forage	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	11,600.00	0.00	Pending Implementation												2021-09-08								2021-09-27	2021-10-11		
ET-OROMIA-RPLRP-249101-GO-RFQ / Procurement of Eco green liquids fertilizer application for Fodder bank development.	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,317.00	0.00	Under Implementation												2021-09-20								2021-10-08	2021-10-24		
ET-OROMIA-RPLRP-249102-GO-RFQ / Procurement of uniform for Drivers and jointers	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,000.00	0.00	Pending Implementation												2021-10-05								2021-10-27	2021-11-19		

ET-OROMIA-RPLRP-249012- GO-BIQ / Procurement of Tyre and Tube for Agricultural Machineries to Fodder Development	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,199.65	0.00	Pending Implementation						2021-09-19				2021-10-04	2021-10-18		
---	-------------	------------------------------	------	------------------------	---------	-----------------------------	--	-----------	------	------------------------	--	--	--	--	--	------------	--	--	--	------------	------------	--	--

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-OROMIA-RPLRP-83081-NC-BIQ / Rent of Baler Machine	IDA / 55450	Natural Resources Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,259.00	0.00	Canceled							2018-12-17								2019-01-28		2019-02-27	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	