

Procurement Plan for ASPIRe Project

I. General

1. **Project information:**

Country	:	India
Borrower	:	Republic of India
Project Name	:	Assam State Public Finance Institutional Reforms (Project)
Loan / Credit No.	:	
Project Implementing Agency (PIA), etc.	:	Assam Society for Comprehensive Financial Management System

2. **Bank's approval Date of the procurement Plan** [Original:; Revision 1:.....]

3. **Date of General Procurement Notice:** 13th December 2016

4. **Period covered by this procurement plan:** First 18 months

II. Goods and Works and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement.

World Bank review of procurement: The World Bank will prior review (thresholds are based on "Substantial" rating, will be modified if risk rating is changed after assessment by Bank during the project implementation) the following contracts:

- a) Works including turnkey Supply & Installation of Plant and Equipment and PPP: All contracts more than US\$ 10 million equivalent
- b) Goods, Information Technology and Non-consulting Services: All contracts more than US\$ 2 million equivalent

First contract issued by implementing agency [IA] will be subject to prior review irrespective of their value. In addition, the justifications for all contracts to be issued on the basis of LIB, single-source or direct contracting will be subject to prior review. The above thresholds are for the initial 18 months implementation period; based on the procurement performance of the project these thresholds may be subsequently modified by Bank. **In case of Post Review contracts, the inputs of Bank on Technical Specifications will be obtained by project.** The procurement plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds. The World Bank will carry out an annual ex-post procurement review of the procurement falling below the prior review thresholds provided above. To avoid any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all

the contracts financed under the loan. Domestic preference is allowed only for Procurement of Goods and Information Technology and not for procurement of Works.

Category	Method of Procurement	Method Threshold (US\$ Equivalent)
Works	International Competitive Bidding (ICB)	> 40,000,000
	National Competitive Bidding (NCB)	Up to 40,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) for Works	As per paragraph 3.14 of Guidelines
	Force Account	As per paragraph 3.9 of Guidelines
	Framework Agreement (FA)	As per paragraph 3.6 of Guidelines
Goods and non-consultant services (NCS)	International Competitive Bidding (ICB)	> 3,000,000
	Limited International Bidding (LIB)	wherever agreed by Bank
	National Competitive Bidding (NCB)	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines
	Public-Private Partnership (PPP) Services	As per paragraph 3.14 of Guidelines
	Force Account (only for NCS)	As per paragraph 3.9 of Guidelines
	Framework Agreement (FA) ¹	As per paragraph 3.6 of Guidelines
	Procurement from United Nations (UN) Agencies	As per paragraph 3.10 of Guidelines

2. **Prequalification.** Pre-qualification is not envisaged for any package under the Project.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not Applicable
4. **Reference to (if any) Project Implementation Plan:** Project Implementation Plan dated _____. (to be updated)
5. **Retroactive Financing :** The GoA will be seeking retroactive financing, not exceeding US\$ 1 million for technical and US\$ 3 million for the EEP, in respect of payments for project-related work made by GoA during project preparation, on or after April 01, 2016.

^{1/} DGS&D rate contracts may be used as framework agreement (FA) subject to the conditions mentioned under NCB conditions

This includes payments to consultants for various preparatory studies, which inform the design of the information solutions and institutional strengthening, training and exposure visits (under technical assistance part) and EEP incurred prior to loan signing.

- 6. NCB Condition:** National competition for the procurement of goods and works according to the established thresholds will be conducted in accordance with paragraphs 3.3 & 3.4 of Section III of the Guidelines and the following provisions:
- a) Only the model bidding documents for NCB agreed with the GoI Task Force (and as amended from time to time), shall be used for bidding;
 - b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
 - c) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
 - d) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
 - e) Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
 - f) Re-bidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
 - g) Rate contracts entered into by Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under the Shopping procedures;
 - h) Use of DGS&D rate contracts as Framework Agreement must be reflected in the procurement plan agreed by the Bank for particular goods. Before issuing the purchasing order, the Bank will have to advise the government on carrying out a price analysis on the specific good that is intended to be purchased. If after this due diligence the borrower concludes [and Bank agrees] that the DGS&D rate contract is not suitable, then the borrower will have to proceed using NCB or shopping depending on the value. To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the

Purchase Orders [in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders]. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank's right to audit and F&C clauses could be mentioned.

Two or three envelope system will not be used (except when using e-procurement system assessed and agreed by the Bank).

7. Procurement Packages with Methods and Time Schedule as per Table A
[attached]

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

- a) Consultancy Services for selection of firms : All contracts more than US\$ 1.0 million equivalent;
- b) Consultancy services for selection of individuals: All contracts above US\$ 0.3 million.
- c) First contract issued by implementing agency [IA] will be subject to prior review irrespective of their value. In addition, the justifications for all contracts to be issued on the basis of single-source or direct contracting will be subject to prior review. The above thresholds are for the initial 18-month implementation period; based on the procurement performance of the project these thresholds may be subsequently modified by Bank. **In case of Post Review contracts, the inputs of Bank on TORs will be obtained by project.** The procurement plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds. The World Bank will carry out an annual ex-post procurement review of the procurement falling below the prior review thresholds provided above. To avoid any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all the contracts financed under the loan.

	Selection Method	Method Threshold (USD)
Consultants' Services	Selection Based on Consultants' Qualifications (CQS)/Least-Cost Selection (LCS)	Up to 300,000
	Single-Source Selection (SSS)	As per paragraphs 3.9-3.11 of Guidelines
	Individuals	As per Section V of Guidelines
	Particular Types of Consultants	As per paragraphs 3.15-3.21 of Guidelines
	Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/ Selection under a Fixed Budget (FBS)	for all other cases
	(i) International shortlist (ii) Shortlist may comprise national consultants only	> 800,000 Up to 800,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US \$ 800,000 equivalent per contract, may comprise entirely of

national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements:

First consultancy selection shall be prior reviewed irrespective of threshold.

Refer to sl. No. 4 under Section-II of the procurement plan

4. Consultancy Assignments with Selection Methods and Time Schedule as per Table A [attached]

Table A**Assam State Public Finance Institutional Reforms Project : 18 month Procurement Plan**

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
CONSULTANT SERVICES										
Technical Assistance										
Sub- Component 1.1: Strengthening Cash & Debt Management										
CS-1	Advisor – Debt and Cash Management	27,75,000	41,500	SSS	post	-	-	Jan 2017	Jan 2018	Contract Awarded May be extended by another 3 years annually.
CS-2	Data Analytics Consultants (2)	67,00,000	100,000	IC	post	Sep 2017	Oct 2017	Dec 2017	Dec 2021	For 4 years
Strengthening Public Procurement Framework, Procurement Capacity and Scaling Up E-Procurement										
CS-3	Consultant for developing Procurement Rules (4 Nos.)	15,00,000	23,000	IC	post	NA	NA	May 2017	March 18	Contract Awarded
CS-4	Consultants for developing Standard Bidding Documents (SBDs)- 7 Nos	54,00,000	80,000	IC's	post	NA	NA	Jun 2017	Feb 2018	1 year

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
CS-5	Consultants for State Procurement Facilitation Cell	100,00,000	149,000	IC's	post	NA	NA	Nov 2017	Oct 2021	3-4 individual consultants for 4 years
CS-6	Consultant for study of the implementation & scale up of e-procurement in Assam	10,00,000	15,000	IC	post	NA	NA	Nov 2016	Mar 2017	
CS-7	Consultancy on Procurement Training Needs Analysis, Training Strategy & Curriculum Development	75,00,000	112,000	CQS/SSS	post	July 2017	Aug2017	Sept 2017	June 2018	Justification to be prior reviewed by Bank
CS-8	Consultancy for MOOC Development	50,00,000	75,000	QCBS	post	June 2018	Aug 2018	Nov 2018	Apr 2019	
CS-9	Senior E-Procurement Project Mgt Consultant	90,00,000	135,000	IC	post	July 2017	Aug 2017	Sept 2017	Jun 2020	For 3 years
CS-10	E-Procurement Facility Mgt Cell and Training	72,60,000	108,000	IC	post	Apr2017	May 2017	Jun 2017	Jun 2021	Contract awarded

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
Strengthening PPP Framework										
CS – 11	Consultancy for Policy and Institutional Reform for Strengthening PPP Framework	60,00,000	90,000	QCBS	post	Jul 2016	Dec 2016	Feb 2017	Sep 2017	Contract Awarded
CS – 12	Consultancy- Project Mgmt and Support Unit for PPP	2,00,00,000	298,000	QCBS	post	Oct 2017	Dec 2017	Feb 2018	Mar 2022	
Institutional Strengthening of Finance Dept										
CS-13	Consultancy for Review of Org'n Structure and file work flow process in Finance Dept and selected Line Dept	56,00,000	83,000	IC	post	July 2017	Aug 2017	Sept 2017	Aug 2018	1 year
CS-14	Consultancy to review the Budget & FRBM Disclosures	20,00,000	30,000	IC	post	Aug 2017	Sep 2017	Sep 2017	Jan 2018	5 months
Training and Capacity Building in Finance										
CS-15	Consultancy on Training Needs Analysis for officials in Finance and Line dept, Training Strategy & Curriculum Development	100,00,000	150,000	LCS	post	July 2017	Sep 2017	Dec 2017	Jun 2018	

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
CS-16	Consultancy for MOOC Development for Finance Cadres in Finance and Line Dept	100,00,000	150,000	QCBS	post	Mar 2018	Jun 2018	Aug 2018	Mar 2019	
Strengthening Expenditure & Revenue Information Systems										
Design of Financial Management Information Systems										
CS-17	Consultants for Designing of Financial Management Information System for the Government of Assam and support in selection of the System Integrator	1,60,00,000	238,000	QCBS	post	Feb 2016	Jul 2016	Jan 2017	Feb 2018	Contract Awarded
CS-18	Project Management Consultancy to oversee implementation of FMIS	5,00,00,000	745,000	QCBS	post	Dec 2017	Mar 2018	Jun 2018	Sep 2022	4 years contract
CS-19	Security Audit of FMIS E-Governance Solution	1,00,00,000	149,000	LCS	post	Aug 2018	Nov 2018	Jan 2019	Dec 2021	Periodic Audit of various modules -3 years
Designing Information Systems and Institutional Strengthening of Commercial Tax Dept										
CS-20	Consultancy Study for preparation of RFP and selection of Systems Integrator for new IT application for CTD	72,00,000	107,000	SSS	prior	Nov 15		Apr 2016	Jun 2017	Contract Awarded

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
CS-21	Consultancy services for Institutional and GST readiness assessment in the Commissionerate of Taxes, Govt. of Assam	70,00,000	105,000	QCBS	post	Jan 2016	Jul 2016	Jan 2017	Feb 2018	Contract Awarded
CS-22	Project Management Consultancy to oversee implementation of E-Governance Solution in CTD	1,62,00,000	241,000	QCBS	post	June 2017	Aug 2017	Sep 2017	Sep 2020	3 years contract
CS-23	Security Audit of CTD E-Governance Solution	70,00,000	104,000	LCS	post	Apr 2018	Jun 2017	Aug 2018	Sep 2019	
CS-24	Service Tax Advisor (I/C)	54,00,000	80,000	IC	post	Sep 2017	Oct 2017	Nov 2017	Dec 2017	For 3 years
Design Development & Implementation of E-Governance Solution in Excise Dept										
CS-25	Consultancy services for designing an e-Governance system for the Department of Excise, Government of Assam, India.	1,00,00,000	150,000	QCBS	post	Feb 2016	Jul 2016	Jan 2017	Feb 2018	Contract Awarded
CS-26	Project Management Consultancy to oversee implementation of E-Governance Solution in Excise	3,00,00,000	447,000	QCBS	post	Nov 2017	Mar 2018	Jun 2018	Sep 2022	4 years contract

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
CS-27	Security Audit of Excise E-Governance Solution	70,00,000	104,000	LCS	post	Aug 2018	Nov 2018	Jan 2019	Dec 2020	Periodic Audit of various modules -2 years
CS-28	Website Upgrade for Excise Department	20,00,000	30,000	LCS	post	Aug 2017	Nov 2017	Dec 2017	Mar 2018	
Project Management & Coordination										
CS-29	CA for AS-CFMS	15,00,000	23,000	QCBS	post	Sep 2016	Dec 2016	Feb 2017	Apr 2018	Contract Awarded
CS-30	Senior Procurement Consultant	28,00,000	42,500	SSS	post	N/A	N/A	Aug 2016	Mar 2018	Contract Awarded
CS-31	Procurement Support Specialist	30,00,000	45,500	SSS	post	N/A	N/A	June 2017	Mar 2019	Justification to be prior reviewed For 2 years
CS-32	IT Project Manager	1,20,00,000	180,000	IC	post	July 2017	Aug 2017	Sept2017	Sept 2022	For 5 years
CS-33	Change Management Specialist	85,00,000	126,000	IC	post	July2017	Aug 2017	Sept 2017	Sept 2022	For 5 years
CS-34	Communication Specialist	81,00,000	120,000	IC	post	July 2017	Aug 2017	Sept 2017	Sept 2022	For 5 years
Part B: Eligible Expenditure under the Project										
CS-35	DoAT Short term Programmers/ DBA (2 years)	43,40,000	65,000	IC	post	Feb 2017	Apr 2017	May 2017	Apr 2019	Contract Awarded
CS-36	Programmers for development of E-Colln Portal and its roll out	1,00,00,000	150,000	IC	post	Jun 2017	Aug 2017	Sep 2017	Aug 2019	

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
CS-37	CTD Short term Programmers/ DBA (2 years)	43,40,000	65,000	IC	post	July 2017	Aug 2017	Sept 2017	Apr 2019	
	SUB TOTAL - A	33,21,15,000	4,956,500							

NON-CONSULTANT SERVICES

NCS-1	Strengthening network connectivity for CTD offices - Secondary Service Provider	10,00,00,000	1,492,000	NCB	post	July 2017	Sept 2017	Nov 2017	Sept 2022	5 years contract
NCS-2	Strengthening network connectivity for DoAT offices - Secondary Service Provider	7,00,00,000	1,044,000	NCB	post	Dec 2017	Mar 2018	Jun 2018	Sept 2022	5 years contract
NCS-3	Procurement MOOC Hosting and Maintenance	25,00,000	37,000	NCB	post	Mar 2019	May 2019	Jul 2019	Sept 2022	
NCS-4	Upgrade and Maintenance of CS-DRMS	20,00,000	30,000	NCB	post	July 2017	Sept 2017	Oct 2017	Sept 2022	
	SUB TOTAL - B	17,45,00,000	2,603,000							

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
GOODS										
GD -1	Field Level Hardware Procurement (Treasury)	10,00,00,000	1,492,000	NCB	post	Apr 2018	Jun 2018	Aug 2018	Feb 2019	
GD-2	Hardware (Peripherals) for CTD	13,65,00,000	2,037,000	NCB	prior	Nov 2016	Feb 2017	June 2017	Sept 2017	Contract Awarded
GD-3	Hardware (Peripherals) for Excise	15,00,00,000	2,238,000	NCB	post	Apr 2018	Jun 2018	Aug 2018	Feb 2019	
GD-4	SI for FMIS Solution Development of FMIS solution, O & M, including cost of Core Server Hardware	44,00,00,000	6,565,000	LIB	prior	Oct 2017	Jan 2017	Mar 2018	Sept 2022	Procurement will be initiated only after the recommendations from the agency hired under CS - 17
GD-5	SI for implementation for Excise: New e-governance system System Development, O & M	35,00,00,000	5,223,000	ICB	prior	Oct 2017	Jan 2017	Mar 2018	Sept 2022	Procurement will be initiated only after the recommendations from the agency hired under CS - 25
GD-6	SI for CTD - development cost, O&M and hardware cost (servers/ license fee)	35,00,00,000	5,223,000	LIB	prior	Jan 2017	May 2017	July 2017	Sept 2022	

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior/post Review	Bid/REOI Advert	Bid / Proposal Opening Date	Contract Signing Date	Delivery / Completion Date	Remarks
GD-7	Procurement of Equipment for Test labs	3,00,00,000	447,000	NCB	post	Jun 2019	Aug 2019	Nov 2019	Jun 2020	
	SUB TOTAL - C	155,65,00,000	23,225,000							
MINOR WORKS										
	Refurbishment of Server Room	450,00,000	670,000	NCB	post	Jan 2017	Apr 2017	June 2017	Aug 2017	
	Refurbishment of DoAT incl Training Room	100,00,000	150,000	NCB	post	Dec 2018	Mar 2019	Jun 2019	Mar 2020	
	Refurbishment of Finance Dept Divisions	150,00,000	150,000	NCB	post	Dec 2017	Mar 2018	Jun 2018	Mar 2019	
	Refurbishment of AS-CFMS Office	40,00,000	60,000	NCB	post	Aug 2017	Oct 2017	Nov 2017	Mar 2018	
	SUB TOTAL - D	690,00,000	1,030,000							
	Totals Estimated Costs: (A + B + C)	213,21,15,000	31,814,5000							

PROCUREMENT PLAN India : Assam State Public Finance Institutional Reforms (ASPIRe) Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2016-12-12
Project ID: P157198 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2020-10-26
Project Name: Assam State Public Finance Institutional Reforms (ASPIRe) Project **GFN Date:** 2016-12-12
Loan / Credit No: / , IBRD / 87650
Executing Agency(ies): Assam Society for Comprehensive Financial Management System

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-AS-CFMS-5884-CW-RFP / Refurbishment of Server Room	/	Strengthening Expenditure and Revenue Information Systems	Post	Request for Proposals	Open - National	Single Stage - Two Envelope				670,000.00	0.00	Canceled					2017-02-10			2017-02-15				2017-03-17		2017-04-16		2017-05-12	2017-09-09
IN-AS-CFMS-72908-CW-RFP / Interior finishing and furnishing of AS-CFMS Office Space	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Bids	Open - National	Single Stage - Two Envelope				220,000.00	0.00	Canceled					2018-08-30			2018-09-04				2018-10-02		2018-12-15		2019-01-19	2022-01-18
IN-AS-CFMS-79710-CW-RFP / Furnishing and Finishing Works at the AS-CFMS Office Space: Civil, Floor Finishes, Carpentry, Stone Works & Plumbing	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope				64,000.00	55,149.52	Signed								2018-10-10							2018-12-05	2018-12-21	2019-03-15
IN-AS-CFMS-79723-CW-RFP / Furnishing and Finishing Works at the AS-CFMS Office Space: Electrical, Fire Fighting & Ceiling Works	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope				65,000.00	56,249.28	Signed								2018-10-10							2018-12-05	2018-12-21	2019-03-15
IN-AS-CFMS-79733-CW-RFP / Furnishing and Finishing Works at the AS-CFMS Office Space: Furniture, Storage, Paint Polishes & Miscellaneous Works	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope				64,000.00	0.00	Pending Implementation								2018-10-10							2018-12-05		2019-03-15
IN-AS-CFMS-5884-CW-RFP / Refurbishment of Server Room	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Bids	Open - National	Single Stage - Two Envelope				670,000.00	0.00	Pending Implementation					2019-02-11			2019-02-16				2019-03-30		2019-06-12		2019-07-17	2019-11-14
IN-AS-CFMS-129209-CW-RFP / SUPPLY & INSTALLATION OF NETWORK HARDWARE AND AIR CONDITIONERS INCLUDING ELECTRICAL AND NETWORK CABLING WORK AT COMMISSIONERATE OF EXCISE AND DIRECTORATE OF ACCOUNTS AND TREASURIES	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				40,000.00	0.00	Pending Implementation								2019-08-29							2019-10-10		2024-10-08
IN-AS-CFMS-92284-CW-RFP / Excise Electrical and Network Cabling Works including network devices	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				21,500.00	0.00	Canceled								2019-01-02							2019-02-27		2019-05-28

IN-AS-CFMS-160371-CW-RFB / Refurbishment of 12 Divisions (3 Floors) of Finance Department including Centralised Air Conditioning	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - Two Envelope			1,200,000.00	0.00	Pending Implementation																2020-03-15	2020-03-20		2020-05-01	2020-07-14	2020-08-18	2021-02-14		
IN-AS-CFMS-173069-CW-RFQ / Electrification Works at Kar Bhawan Data Centre	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope			20,000.00	0.00	Canceled																						2020-07-24	2021-01-20	
IN-AS-CFMS-186514-CW-DIR / Electrification Works at Kar Bhawan Data Centre	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Direct Selection	Direct				20,000.00	0.00	Pending Implementation																							2020-09-09	2025-09-08

GOODS																																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
IN-AS-CFMS-6159-GO-RFB / SI for CTD - development cost, O&M and hardware cost (servers/ license fee)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Prior	Request for Bids	Limited	Single Stage - Two Envelope		5,223,000.00	0.00	Under Implementation					2017-02-03	2017-02-08	2017-02-06																		
IN-AS-CFMS-4577-GO-RFP / Hardware (Peripherals) for CTD	/	Strengthening Expenditure and Revenue Information Systems	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		2,037,000.00	0.00	Canceled					2017-01-30	2017-06-30	2017-01-30	2017-06-30																	
IN-AS-CFMS-4577-GO-RFB / Hardware (Peripherals) for CTD	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,037,000.00	2,841,038.80	Signed					2017-07-27		2017-08-01	2017-08-10																	
IN-AS-CFMS-27940-GO-RFB / National Competitive Bidding for Supply of Server, Software and Network Hardware at the Directorate of Accounts and Treasuries	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,230,770.00	0.00	Canceled					2017-09-14	2017-09-20	2017-09-15	2017-09-21																	
IN-AS-CFMS-45495-GO-RFB / National Competitive Bidding for Supply of Server and its Peripherals, Software including Migration Activity at the Directorate of Accounts and Treasuries.	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		616,000.00	0.00	Under Implementation					2018-02-09	2018-02-16	2018-02-14																		
IN-AS-CFMS-64741-GO-RFB / System Integrator for E-Governance Solution	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		2,815,000.00	0.00	Under Implementation					2018-06-08	2018-06-29	2018-06-13	2018-10-31																	
IN-AS-CFMS-57404-GO-RFB / CoE: NCB for Supply of Computers, Network Hardware and Peripherals, Including the Work of Power Supply, LAN, and Network Cabling at the Commissionerate of Excise, Assam	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		550,000.00	0.00	Canceled					2018-04-30	2018-05-25	2018-05-05	2018-07-11																	
IN-AS-CFMS-74725-GO-APA / CoE: Purchase of Laptops on GoM	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	100,103.73	Signed																									

IN-AS-CFMS-74744-GO-RFQ / CoE: Purchase of Desktops, UPS and Printers on GeM	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	54,000.00	0.00	Pending Implementation													2018-09-01				2018-10-27				2018-12-28																								
IN-AS-CFMS-93284-GO-RFQ / Heating, ventilation and Air Conditioning at new Office Space Of ASPiRe	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	45,000.00	0.00	Pending Implementation																						2019-04-13			2019-06-12																				
IN-AS-CFMS-108496-GO-DIR / System Integrator for FMIS Solution Development	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Prior	Direct Selection	Direct		3,000,000.00	0.00	Under Implementation						2019-04-11	2019-09-05	2019-04-16	2019-09-12														2019-05-21			2024-05-19																			
IN-AS-CFMS-52090-GO-RFB / National Competitive Bidding for Supply of Network Hardware at the Directorate of Accounts and Treasuries	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Bids	Open - National	Single Stage - Two Envelope	500,000.00	0.00	Cancelled						2018-03-19		2018-03-24								2018-05-05		2018-07-18					2018-08-22			2023-08-21																			
IN-AS-CFMS-124299-GO-RFQ / Procurement of 13 Remote Routers for Treasuries	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	34,200.00	0.00	Pending Implementation																									2019-08-18			2024-10-11																	
IN-AS-CFMS-124696-GO-DIR / Development of State Public Procurement Portal	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Direct Selection	Direct		700,000.00	0.00	Pending Implementation								2019-08-25	2019-08-30																		2019-10-04			2022-10-03															
IN-AS-CFMS-125202-GO-RFQ / Procurement of SSL Certificates for Mission Critical Applications	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	0.00	Pending Implementation																											2019-08-09			2019-10-04			2019-11-03												
IN-AS-CFMS-125211-GO-RFQ / 61 Layer 3 Managed Switches (45 ports) for Treasuries	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation																													2019-08-05			2019-09-30			2019-12-29										
IN-AS-CFMS-126763-GO-RFB / Network equipment of DaAT Data Center	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Bids	Open - National	Single Stage - Two Envelope	660,000.00	0.00	Pending Implementation								2019-08-28	2019-08-31								2019-10-12		2019-12-31												2020-01-29			2025-01-27											
IN-AS-CFMS-133239-GO-RFQ / Procurement of IT Items for office space of ASPiRe	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope	36,000.00	0.00	Pending Implementation																																2019-09-16			2019-11-11			2020-05-09							
IN-AS-CFMS-133246-GO-RFB / Procurement of 100 desktop computers for 16 new Treasuries, DaAT	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,000.00	0.00	Pending Implementation																																			2019-11-07			2020-01-02			2020-06-30				
IN-AS-CFMS-141680-GO-RFQ / Procurement of 30 Laptops for the Training Room at ASPiRe Office.	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope	38,000.00	0.00	Pending Implementation																																				2019-11-20			2020-01-15			2020-07-13			
IN-AS-CFMS-144431-GO-RFQ / Procurement of 35 nos. of printer and 35 nos. of Scanner for Directorate of Audit (Local Fund)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope	87,000.00	0.00	Pending Implementation																																							2019-11-25			2020-01-20			2020-07-18

IN-AS-CFMS-200732-GO-RFQ / Procurement of IT Hardware for Chief Secretary Monitoring Cell	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope			15,000.00	0.00	Pending Implementation						2020-11-02								2020-12-28			2021-06-28		
IN-AS-CFMS-200739-GO-APA / Procurement of AC for Finance Department	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - Two Envelope			103,000.00	0.00	Pending Implementation							2020-11-02					2020-11-07			2020-12-19		2021-03-03	2021-04-07	2021-10-04

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-AS-CFMS-41198-NC-DIR / Security Audit for eGRAS	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Direct Selection	Direct			5,000.00	0.00	Canceled						2017-12-29													2018-02-07	2018-05-08
IN-AS-CFMS-108300-NC-RFQ / AMC of IT equipment of Finance Department	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,000.00	0.00	Pending Implementation								2019-06-15											2019-08-10	2020-08-09
IN-AS-CFMS-112288-NC-RFQ / Facility Management Services for New Office Space (Kamakhya Tower)	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2019-06-15											2019-08-10	2020-08-09
IN-AS-CFMS-118791-NC-RFQ / Hiring 2 pool cars for AS-CFMS	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,000.00	0.00	Under Implementation								2019-07-03											2019-08-28	2020-08-27
IN-AS-CFMS-120389-NC-RFB / Engagement of a Cloud Services Provider for AS-CFMS	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Bids	Open - National	Single Stage - Two Envelope		575,000.00	214,967.10	Signed						2019-08-01	2019-11-11	2019-08-06						2019-09-17	2020-01-24	2019-11-30	2020-04-28	2020-01-04	2020-08-03	2022-01-03
IN-AS-CFMS-150672-NC-RFB / Alternate Network Connectivity at the Treasuries and Taxation Offices across Assam	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,140,300.00	0.00	Canceled							2020-01-20	2020-04-02	2020-01-25	2020-06-09				2020-03-07	2020-06-22	2020-04-06			2020-05-11	2025-05-10
IN-AS-CFMS-157415-NC-DIR / Design & Development of an Open-Source Technology Platform Providing Scheme Registry and Citizen Access Services	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Direct Selection	Direct			150,000.00	0.00	Canceled							2020-02-04												2020-03-15	2021-01-09
IN-AS-CFMS-196355-NC-RFQ / Annual Maintenance Contract (AMC) and Facility Management Services (FMS) in Finance Department and ASPIRe office	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		73,000.00	0.00	Pending Implementation								2020-10-05											2020-11-30	2025-11-30
IN-AS-CFMS-196778-NC-RFB / Procurement of Alternate Connectivity Services for Treasury and Taxation offices across Assam	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Request for Bids	Open - National	Single Stage - Two Envelope		700,000.00	0.00	Pending Implementation								2020-10-09								2020-11-03		2021-01-16	2021-02-20	2026-02-19

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-AS-CFMS-4524-CS-QCBS / Selection of Consultants for consultancy services for designing an e-Governance system for the Department of Excise, Government of Assam, India.	/	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost-Based Selection	Open - National		148,236.00	0.00	Under Implementation	2016-12-13	2016-02-03	2016-12-13		2016-12-13	2016-06-15			2016-12-13		2016-12-13		2016-12-13	2016-12-21	2017-01-17		2018-01-17			
IN-AS-CFMS-4525-CS-QCBS / Selection of Consultants for consultancy services for Institutional and GST readiness assessment in the Commissionerate of Taxes, Govt. of Assam	/	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost-Based Selection	Open - National		96,353.39	0.00	Under Implementation	2016-12-13	2016-01-29	2016-12-13		2016-12-13	2016-06-15			2016-12-13	2016-07-22	2016-12-13		2016-10-04	2016-12-13	2016-12-02	2017-01-17		2018-01-17		
IN-AS-CFMS-4528-CS-QCBS / Consultancy for Policy and Institutional Reform for Strengthening PPP Framework and enabling Environment for the Government of Assam	/	Strengthening Public Finance Institutional Capacity	Post	Quality And Cost-Based Selection	Open - National		88,941.00	302,641.56	Under Implementation	2016-12-14	2016-07-22	2016-12-14		2016-12-14	2016-11-22			2016-12-30	2016-12-30	2017-01-14		2017-02-02	2017-02-18	2017-02-20	2017-03-25		2018-03-25		
IN-AS-CFMS-4463-CS-QCBS / Selection of Consultants for Designing of Financial Management Information System for the Government of Assam and support in selection of the System Integrator	/	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost-Based Selection	Open - National		252,223.90	0.00	Under Implementation	2016-12-13	2016-06-01	2016-12-13		2016-12-13				2016-12-13		2016-12-13		2016-12-13		2017-01-03		2018-01-03			
IN-AS-CFMS-4579-CS-LCS / Engaging Chartered Accountant for AS-CFMS	/	Project Management, Monitoring & Evaluation and Coordination	Post	Least Cost Selection	Open - National		22,235.40	4,846.94	Signed	2016-12-15	2016-09-29	2016-12-15		2016-12-15	2016-11-22			2016-12-30	2016-12-30	2017-01-29		2017-01-28	2017-02-05	2017-02-17	2017-02-12	2017-02-21		2018-02-12	
IN-AS-CFMS-19057-CS-QCBS / Communications Consultant	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Quality And Cost-Based Selection	Open - National		50,000.00	49,068.93	Signed	2017-07-14	2017-08-18	2017-08-04	2017-08-21	2017-09-17	2017-11-06			2017-10-15	2017-12-05	2017-11-14		2017-12-20	2017-12-19	2018-01-19	2018-01-23	2018-02-06		2019-01-23	
IN-AS-CFMS-19056-CS-CDS / Solution Provider for BI & Analytics Dashboard for the Department of Finance, Government of Assam	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Under Implementation	2017-07-28	2017-08-03	2017-08-11		2017-08-30	2017-11-07								2017-09-29	2018-01-10	2017-11-03		2019-03-08		
IN-AS-CFMS-20784-CS-QCBS / Consultancy for Policy and Institutional Reform for Strengthening PPP Framework & Enabling Environment for the Government of Assam	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Quality And Cost-Based Selection	Open - National		100,000.00	61,565.39	Signed	2017-07-28	2016-07-22	2017-07-28		2017-07-28	2016-11-21			2017-07-28	2016-12-30	2017-07-28		2017-02-02	2017-07-28	2017-02-17	2017-07-28	2017-03-29		2017-12-05	
IN-AS-CFMS-68604-CS-CQS / Social Media Consultant for AS-CFMS	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Consultant Qualification Selection	Open - National		37,000.00	0.00	Under Implementation	2018-08-08		2018-08-29		2018-10-12	2019-01-22								2018-11-11		2018-12-16		2019-12-16		
IN-AS-CFMS-68680-CS-CQS / Independent Verification Agency	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Consultant Qualification Selection	Open - National		120,000.00	181,893.87	Signed	2018-07-18	2018-08-29	2018-08-08		2018-09-21	2018-11-08								2018-10-21	2018-11-29	2018-11-25	2018-11-29	2023-11-24		
IN-AS-CFMS-75908-CS-CQS / Hiring a Statutory Auditor for AS-CFMS	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Consultant Qualification Selection	Open - National		1,000.00	2,451.98	Signed	2018-08-30	2018-09-06	2018-09-20		2018-11-03	2018-11-14								2018-12-03	2018-12-10	2019-01-07	2018-12-10	2019-07-06		

IN-AS-CFMS-92282-CS-QCBS / Data Analytics Centre under AS-CFMS	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Quality And Cost Based Selection	Open - International	430,000.00	165,677.72	Signed	2019-01-18	2019-03-08	2019-02-08	2019-03-14	2019-03-24	2019-06-12			2019-04-21	2019-07-25	2019-05-21	2019-09-17	2019-06-25	2019-10-15	2019-07-30	2019-11-25	2022-07-29
IN-AS-CFMS-107714-CS-QCBS / PMC for the e-Governance Project at Commissionerate of Excise, Assam, under ASPIRe Project, Government of Assam	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost Based Selection	Open - National	386,000.00	0.00	Canceled	2019-04-25		2019-05-16		2019-06-29				2019-07-27		2019-08-26		2019-09-30		2019-11-04		2021-06-05
IN-AS-CFMS-108501-CS-UN / Consultancy Support for State Procurement Facilitation Cell	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	UN Agencies (Direct)	Direct	700,000.00	0.00	Canceled															2019-08-04		2021-06-03
IN-AS-CFMS-109761-CS-UN / Consultancy Support to State Procurement Facilitation Cell	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	UN Agencies (Direct)	Direct	900,000.00	0.00	Pending Implementation															2019-08-19		2021-06-18
IN-AS-CFMS-92279-CS-QCBS / Project Management Consultancy for Infrastructure Upgradation in the Treasuries	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost Based Selection	Open - National	286,000.00	0.00	Canceled	2019-01-18		2019-02-08		2019-03-24				2019-04-21		2019-05-21		2019-06-25		2019-07-30		2021-07-29
IN-AS-CFMS-125213-CS-QCBS / Consultancy for Designing Work-flow Based Ergonomic Interiors for Treasuries	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Quality And Cost Based Selection	Open - National	120,000.00	0.00	Pending Implementation	2019-08-04		2019-08-25		2019-10-08				2019-11-05		2019-12-05		2020-01-09		2020-02-13		2021-02-12
IN-AS-CFMS-134607-CS-QCBS / PMC for FMS Implementation for Finance Department, Government of Assam	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost Based Selection	Open - National	430,000.00	0.00	Pending Implementation	2019-09-27		2019-10-18		2019-12-01				2019-12-29		2020-01-28		2020-03-03		2020-04-07		2023-04-07
IN-AS-CFMS-135145-CS-QCBS / Consultant Firm for Revenue Augmentation in the State of Assam across four departments	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Quality And Cost Based Selection	Open - National	610,000.00	0.00	Pending Implementation	2019-09-29		2019-10-20		2019-12-03				2019-12-31		2020-01-30		2020-03-05		2020-04-09		2022-04-09
IN-AS-CFMS-138821-CS-QCBS / Selection of a Systems Integrator for DBT Digital Infrastructure	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Prior	Quality And Cost Based Selection	Open - International	3,000,000.00	0.00	Under Implementation	2019-10-17	2019-10-21	2019-11-07	2019-11-29	2019-12-21	2020-03-19			2020-01-18	2020-06-08	2020-02-17	2020-07-17	2020-03-23	2020-09-21	2020-04-27		2021-04-27
IN-AS-CFMS-141006-CS-QCBS / Excise Consultancy for Training Content Development, Project Management and other services.	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost Based Selection	Open - National	500,000.00	0.00	Under Review	2019-10-24	2019-11-08	2019-11-14		2019-12-28	2020-01-13			2020-01-25	2020-02-25	2020-02-24	2020-03-11	2020-03-30		2020-05-04		2022-05-04
IN-AS-CFMS-160353-CS-QCBS / Selection of a Firm for Developing Assamese Language Translation Tool	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Quality And Cost Based Selection	Open - National	60,000.00	0.00	Canceled	2020-02-20		2020-03-12		2020-04-25				2020-05-23		2020-06-22		2020-07-27		2020-08-31		2021-03-29
IN-AS-CFMS-166046-CS-QCBS / Selection of a Firm for Developing Assamese Language Translation Tool	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Pending Implementation	2020-03-27		2020-04-17		2020-05-31								2020-06-30		2020-08-04		2021-01-31

IN-AS-CFMS-171552-CS-FBS / CA firm for Internal Financial Management and Reporting of AS-CFMS	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Fixed Budget Selection	Open - National		15,000.00	0.00	Pending Implementation	2020-05-17		2020-06-07		2020-07-21			2020-08-18		2020-09-17		2020-10-22		2020-11-26		2022-11-26				
IN-AS-CFMS-171727-CS-FBS / Statutory Auditor for AS-CFMS	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Fixed Budget Selection	Open - National		12,000.00	0.00	Pending Implementation	2020-05-24		2020-06-14		2020-07-28			2020-08-25		2020-09-24		2020-10-29		2020-12-03		2023-12-03				
IN-AS-CFMS-193877-CS-CQS / PMC for Oversight of DBT Solution Development	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Consultant Qualification Selection	Open - National		285,000.00	0.00	Pending Implementation	2020-09-20		2020-10-05		2020-11-18							2020-12-18		2021-01-22		2023-01-22				
IN-AS-CFMS-196354-CS-QCBS / HIRING OF A COMMUNICATION AGENCY FOR AS-CFMS	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Quality And Cost-Based Selection	Open - National		140,000.00	0.00	Pending Implementation	2020-09-25		2020-10-19		2020-10-30							2020-11-27		2020-12-04		2020-12-15		2021-01-12		2023-01-12

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-AS-CFMS-4567-CS-INDV / Consultant for study of the implementation & scale up of e-procurement in Assam	/	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Direct		14,823.60	0.00	Under Implementation	2016-12-14	2015-06-25	2016-12-14	2016-10-05	2016-12-14	2016-10-05	2016-12-14				2017-01-31
IN-AS-CFMS-4568-CS-INDV / Hiring of a short term Senior Procurement Consultant	/	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Direct		10,376.51	0.00	Under Implementation	2016-12-14	2016-08-10	2016-12-14		2016-12-14		2016-12-14				2017-03-31
IN-AS-CFMS-5089-CS-INDV / ADVISOR - DEBT AND CASH MANAGEMENT	/	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Direct		41,500.00	0.00	Pending Implementation	2017-01-30		2017-01-30		2017-01-30		2017-02-09				2018-02-09
IN-AS-CFMS-5710-CS-INDV / DaAT Short term Programmers' DBA (2 years)	/	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open		65,000.00	0.00	Pending Implementation	2017-02-15		2017-04-15		2017-05-06		2017-05-28				2019-05-27
IN-AS-CFMS-5711-CS-INDV / CTD Short term Programmers' DBA (2 years)	/	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open		65,000.00	0.00	Pending Implementation	2017-01-17		2017-03-07		2017-03-28		2017-05-02				2019-05-02
IN-AS-CFMS-15352-CS-INDV / Procurement Support Staff for AS-CFMS	/	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Direct		24,000.00	44,897.59	Signed	2017-05-17	2017-05-22	2017-05-22	2017-05-23	2017-05-22	2017-05-31	2017-06-01				2018-04-29
IN-AS-CFMS-29106-CS-INDV / IT Project Manager	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Open		74,000.00	59,093.72	Signed	2017-09-15	2017-09-26	2017-11-14	2018-05-29	2017-12-05	2018-05-29	2018-01-09	2019-08-01			2020-01-09
IN-AS-CFMS-30917-CS-INDV / Programmer (NIC Pune) for e-GRAS Customization	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open		11,600.00	0.00	Pending Implementation	2017-10-07		2017-11-25		2017-12-16		2018-01-20				2020-01-20
IN-AS-CFMS-40757-CS-CDS / Security Audit of e-GRAS	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Direct Selection	Direct		5,000.00	0.00	Cancelled	2017-12-30		2018-01-09				2018-03-15				2018-06-13

IN-AS-CFMS-40789-CS-INDV / e-Procurement Project Manager	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Direct		11,000.00	0.00	Under Implementation	2017-12-26		2018-01-05	2018-01-26	2018-03-02	2019-03-02	
IN-AS-CFMS-41230-CS-INDV / GeM Support Staff	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Direct		11,000.00	0.00	Under Implementation	2017-12-27		2018-01-06	2018-01-27	2018-03-03	2020-03-02	
IN-AS-CFMS-47697-CS-INDV / Procurement Consultants (3) for CEPPA	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		92,400.00	0.00	Pending Implementation	2018-02-25		2018-04-15	2018-05-06	2018-06-10	2019-06-10	
IN-AS-CFMS-47698-CS-INDV / Legal Consultant for CEPPA	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		37,000.00	0.00	Pending Implementation	2018-02-25		2018-04-15	2018-05-06	2018-06-10	2019-06-10	
IN-AS-CFMS-47702-CS-INDV / Financial and Contract Management Consultant for CEPPA	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		37,000.00	0.00	Pending Implementation	2018-02-25		2018-04-15	2018-05-06	2018-06-10	2019-06-10	
IN-AS-CFMS-47703-CS-INDV / Data Analytics Consultant for CEPPA	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		37,000.00	0.00	Pending Implementation	2018-02-25		2018-04-15	2018-05-06	2018-06-10	2019-06-10	
IN-AS-CFMS-47704-CS-INDV / Junior Procurement Consultants (5) for CEPPA	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		65,000.00	0.00	Under Implementation	2018-02-25	2018-03-23	2018-04-15	2019-01-30	2018-05-06	2018-06-10	2019-06-10
IN-AS-CFMS-51610-CS-INDV / e-Procurement Support Cell (5 members)	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Direct		30,000.00	0.00	Under Implementation	2018-03-07		2018-03-07	2017-12-16	2018-03-07	2018-03-07	2019-03-07
IN-AS-CFMS-56872-CS-INDV / Tester for Assam e-GRAS	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Limited		5,800.00	0.00	Pending Implementation	2018-04-10		2018-04-15	2018-05-06	2018-06-10	2019-06-10	
IN-AS-CFMS-62671-CS-INDV / Senior Developer for DaAT	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open		9,000.00	0.00	Pending Implementation	2018-05-18		2018-07-06	2018-07-27	2018-08-31	2019-08-31	
IN-AS-CFMS-64922-CS-INDV / Architect cum Interior Designer for Furnishing Office Space for ASPIRe Project	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Open		13,000.00	0.00	Under Implementation	2018-06-15		2018-08-03	2018-08-24	2018-09-28	2019-06-25	
IN-AS-CFMS-65598-CS-INDV / GeM Support Staff (2 persons)	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		45,000.00	0.00	Pending Implementation	2018-07-30		2018-09-17	2018-10-08	2018-11-12	2021-11-11	
IN-AS-CFMS-65782-CS-INDV / Cash and Debt Management Assistant	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Direct		9,200.00	5,870.43	Signed	2018-07-25		2018-08-04	2018-08-25	2018-09-29	2018-09-01	2019-09-29
IN-AS-CFMS-72647-CS-INDV / Human Resources Manager for AS-CFMS	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2018-08-17		2018-10-05	2018-10-26	2018-11-30	2023-11-29	
IN-AS-CFMS-74776-CS-INDV / Director (Training), State Institute of Public Finance, Assam	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		37,000.00	0.00	Pending Implementation	2018-08-29		2018-10-31	2018-11-21	2018-12-26	2019-12-26	
IN-AS-CFMS-83273-CS-INDV / Business Analyst	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open		11,000.00	0.00	Under Implementation	2018-11-16		2019-01-04	2019-01-25	2019-03-01	2020-02-29	

IN-AS-CFMS-83274-CS-INDV / Senior Business Analyst	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open	15,500.00	0.00	Under Implementation	2018-11-16		2019-01-04		2019-01-25	2019-03-01	2020-02-29	
IN-AS-CFMS-85396-CS-INDV / Technical Support Personnel for CTMIS (3 persons)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Direct	17,500.00	0.00	Pending Implementation	2018-11-16		2018-11-26		2018-12-17	2019-01-21	2019-07-20	
IN-AS-CFMS-92274-CS-INDV / IT Expert for technical evaluation of FinAssam	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Direct	3,650.00	0.00	Pending Implementation	2018-12-28		2019-01-07		2019-01-28	2019-03-04	2019-06-02	
IN-AS-CFMS-93309-CS-INDV / Content Writer	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Open	12,000.00	0.00	Pending Implementation	2019-01-25		2019-03-15		2019-04-05	2019-05-10	2020-05-09	
IN-AS-CFMS-96331-CS-INDV / Domain Expert - Financial Rules & Regulations (Treasury)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Direct	2,200.00	0.00	Pending Implementation	2019-01-31		2019-02-10		2019-03-03	2019-04-07	2019-07-06	
IN-AS-CFMS-96332-CS-INDV / Domain Expert - Financial Rules & Regulations (Pension)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Direct	2,200.00	0.00	Pending Implementation	2019-01-31		2019-02-10		2019-03-03	2019-04-07	2019-07-06	
IN-AS-CFMS-96334-CS-INDV / Domain Expert - Financial Rules & Regulations (Audit L/F)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Direct	2,200.00	0.00	Pending Implementation	2019-01-31		2019-02-10		2019-03-03	2019-04-07	2019-07-06	
IN-AS-CFMS-98335-CS-INDV / Visual Design Specialist	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Individual Consultant Selection	Open	11,000.00	0.00	Pending Implementation	2019-01-31		2019-03-21		2019-04-11	2019-05-16	2019-11-12	
IN-AS-CFMS-101120-CS-INDV / Adviser - Financial Inclusion and DBT	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open	26,000.00	0.00	Pending Implementation	2019-02-28		2019-04-18		2019-05-09	2019-06-13	2020-06-12	
IN-AS-CFMS-28107-CS-INDV / ICT Infrastructure Specialist	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open	27,700.00	0.00	Cancelled	2017-09-15		2017-11-14		2017-12-05	2018-01-09	2019-01-09	
IN-AS-CFMS-118046-CS-CDS / PMC for the e-Governance Project at Commissionerate of Taxes, Assam, under ASPIRe Project, Government of Assam	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Direct Selection	Direct	200,000.00	214,723.19	Signed	2019-06-28	2019-10-24	2019-07-08	2019-10-24		2019-09-11	2020-01-27	2020-03-09
IN-AS-CFMS-110931-CS-INDV / Architect for refurbishment of Finance Department units	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open	36,000.00	0.00	Pending Implementation	2019-06-28		2019-08-16		2019-09-06	2019-10-11	2020-10-10	
IN-AS-CFMS-120383-CS-CDS / Oracle Annual Technical Support (2019-20)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Direct Selection	Direct	121,225.00	0.00	Pending Implementation	2019-06-28		2019-06-28			2019-07-19	2020-03-31	
IN-AS-CFMS-120405-CS-INDV / Junior Cash & Debt Management Consultant	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open	12,900.00	0.00	Pending Implementation	2019-07-19		2019-09-20		2019-10-11	2019-11-15	2020-11-14	
IN-AS-CFMS-120410-CS-CDS / Consultancy for Study of State Channelizing Agencies	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Direct Selection	Direct	75,000.00	0.00	Pending Implementation	2019-07-26		2019-08-05			2019-10-09	2020-10-08	

IN-AS-CFMS-12337-CS-INDV / Consultant for service sector training under GST	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Limited	7,800.00	0.00	Pending Implementation	2019-07-21	2019-07-26	2019-08-16	2019-09-20	2020-03-18	
IN-AS-CFMS-124291-GO-RFQ / Development of ePPO,eGPO and eCPO in AG System for Integration with FinAssam	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Direct Selection	Direct	5,000.00	0.00	Pending Implementation	2019-08-13	2019-08-23		2019-10-27	2020-10-26	
IN-AS-CFMS-129211-CS-CDS / Consultancy for Modernization of the Excise Chemical Lab	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Direct Selection	Direct	72,000.00	0.00	Pending Implementation	2019-09-03	2019-09-13		2019-11-17	2020-11-16	
IN-AS-CFMS-134804-CS-INDV / Director, Training for Public Finance Management Institute	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Direct	26,000.00	0.00	Pending Implementation	2019-10-09	2019-10-19	2019-11-09	2019-12-14	2020-12-13	
IN-AS-CFMS-140239-CS-CDS / Consultancy for Bid Process Management for Digital Infrastructure for DBT Schemes (DIDS) - SI procurement	IBRD / 87650	Project Management, Monitoring & Evaluation and Coordination	Post	Direct Selection	Direct	57,500.00	0.00	Under Implementation	2019-10-25	2019-12-19	2019-11-04	2020-01-14	2020-01-08	2021-01-07
IN-AS-CFMS-141002-CS-INDV / Banking Sector Consultant for DBT / Financial Inclusion	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2019-10-21	2019-12-09	2019-12-30	2020-02-03	2021-02-02	
IN-AS-CFMS-145116-CS-INDV / Hiring of Domain Expert - Audit	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Direct	11,000.00	0.00	Pending Implementation	2019-11-15	2019-11-25	2019-12-16	2020-01-20	2020-12-20	
IN-AS-CFMS-147130-CS-INDV / Hiring of a Data Engineer (Data Analytics)	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2019-11-30	2020-01-18	2020-02-08	2020-03-14	2023-03-14	
IN-AS-CFMS-157409-CS-INDV / Hiring of a Technical Architect to support the PMU	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open	144,480.00	0.00	Pending Implementation	2020-02-05	2020-03-25	2020-04-15	2020-05-20	2023-05-20	
IN-AS-CFMS-157410-CS-INDV / Hiring of a Technical Lead to support the PMU	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open	108,000.00	0.00	Pending Implementation	2020-02-05	2020-03-25	2020-04-15	2020-05-20	2023-05-20	
IN-AS-CFMS-166042-CS-CDS / Design & Development of an Open-Source Technology Platform Providing Scheme Registry and Citizen Access Services	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Direct Selection	Direct	150,000.00	0.00	Pending Implementation	2020-03-27	2020-04-06		2020-06-10	2020-12-07	
IN-AS-CFMS-171883-CS-INDV / UI / UX Designer	IBRD / 87650	Strengthening Expenditure and Revenue Information Systems	Post	Individual Consultant Selection	Open	15,500.00	0.00	Pending Implementation	2020-05-17	2020-07-05	2020-07-28	2020-08-30	2021-08-30	
IN-AS-CFMS-171553-CS-CDS / Engagement of CSI and a Training Partner	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Direct Selection	Direct	100,000.00	0.00	Canceled	2020-05-24	2020-06-03		2020-08-07	2022-08-07	

IN-AS-CFMS-200396-CS- CDS / Engagement of CSI as an IT Skill Enhancement for Finance Department	IBRD / 87650	Strengthening Public Finance Institutional Capacity	Post	Direct Selection	Direct		106,500.00	0.00	Pending Implementation	2020-10-22		2020-11-01				2020-12-15		2022-12-15	
--	--------------	---	------	------------------	--------	--	------------	------	---------------------------	------------	--	------------	--	--	--	------------	--	------------	--