

**PLAN DE PASSATION DE MARCHES**  
**Du 1<sup>er</sup> Janvier au 31 décembre 2017**

**I. Généralités**

**1. L'information sur le projet :**

**Pays :** Union des Comores

**Emprunteur :** Gouvernement Comorien

**Nom du Programme :** Premier Projet de Gouvernance des Pêches et Croissance Partagée du Sud Ouest de l'Océan Indien

**Numéro du Don : IDA : D011 – FEM : TF 019 023**

**Agence d'exécution :** Direction Générale des Ressources Halieutique (DGRH)

**Gestion administrative et fiduciaire :** Unité de Gestion du Projet

**Gestion technique :** DGRH

**2. Date d'approbation du Plan de passation de marchés par la Banque : 02 Mars 2017**

**3. Date de Publication du dernier Avis Général de Passations de marchés :**

**4. Période couverte par le Plan de Passation de marchés : de 1<sup>er</sup> Janvier au 31 décembre 2017**

**II. Biens et Travaux et Services hors consultants**

1. **Seuil de Revue préalable :** Les seuils requis pour les décisions de passation de marchés sujet aux revues préalables de la Banque comme indiqué dans l'Annexe 1 des Directives de passation de marchés :

Catégories de dépenses	Valeur du contrat (Seuil) (US\$)	Méthode de passation des marchés	Contrats sujets à la revue a Priori/posteriori
1. Travail	≥5,000,000	AOI	Tous
	<5,000,000	AON	2 premiers contrats
	<50,000	Consultation de fournisseurs	2 premiers contrats
	Pas de seuil	Entente directe	Tous
2. Biens	≥500,000	AOI	Tous
	<500,000	AON	2 premiers contrats
	<50,000	Consultation de fournisseurs	2 premiers contrats
	Pas de seuil	Entente directe	Tous
3. Sociétés de conseil	≥200,000	SFQC; SMC; SCBD	Tous les contrats
	<200,000	SFQC; SMC; QC	2 premiers contrats
Individuels	≥100,000	comparaison de 3 CVs ( CI)	All contracts
	<100,000	comparaison de 3 CVs	2 premiers contrats
Sociétés & Individuels	Pas de seuil	Entente directe	Tous
Tous les termes de référence seront sujets à une revue préalable, indépendamment de la valeur du contrat			

2. Pré-qualification Les soumissionnaires pour \_\_\_\_\_ seront pré-qualifiés selon les dispositions des paragraphes 2.9 et 2.10 des Directives.
3. Procédures proposées pour les composantes CDD (selon le paragraphe. 3.17 des Directives : Néant
4. Référence (s'il y en a) au Manuel d'exécution du projet / Manuel de Passation de marchés :
5. Tout autre arrangement spécial en passation de marchés : Néant
6. Allotissement de fournitures avec méthodes et calendrier :

## TRAVAUX

1	2	3	4	5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif (en KMF)	Méthode de sélection	Pré-qualification	Préférence nationale	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
				Oui / Non	Oui / Non			
<b>Composante 2. Amélioration de la gouvernance des pêcheries prioritaires</b>								
2.2. Amélioration de la performance des institutions publiques								
2.22	Réhabilitation et mise à niveau des infrastructures de recherche et d'aménagement							
2.2.2.1	Extension bureau DGRH	945 890	ED	Non	Non	Postérieur	NA	Il s'agit du retenu de garantie
2.2.2.2.1 et 2.2.2.10.1	Construction du bâtiment statistique de la DGRH et mise en place d'un système de récupération des eaux	52 800 000	AON	Non	Non	Priori	01/04/2017	D'après le tableau de seuil, les deux 1ers marchés passés par la méthode AON doivent faire objet d'une revue a priori
2.2.2.3.1	Réhabilitation ou construction des locaux des DRP et CRG	96 000 000	CF	Non	Non	Postérieur	25/01/2017	D'après le tableau de seuil, les deux 1ers marchés passés par la méthode CF doivent faire objet d'une revue a priori
2.2.2.11	Construction des cales isothermes	16 522 400	CF	Non	Non	Priori	15/06/2016	
<b>Total composante 2</b>		<b>166 268 290</b>						
<b>Composante 3 : Augmentation des bénéfices économiques tirés des pêcheries prioritaires</b>								
<b>3.3 Investissement dans les infrastructures prioritaires</b>								
3.3.4	Projets pilotes de chambres froides coopératives (réhabilitation ou	11 000 000	CF	Non	Non	Postérieur	25/07/2017	

	construction)							
<b>Total composante 3</b>		<b>11 000 000</b>						
<b>Composante 4 : Gestion et coordination du projet</b>								
4.2 Gestion du projet au niveau national								
4.2.4	Travaux UGP							
4.2.4.1	Réparations de bâtiments UGP	1 500 000	CF	Non	Non	Posteriori	28/01/2017	
4.2.4.2	Réparations de bâtiments UGI	2 420 000	CF	Non	Non	Posteriori	28/01/2017	
<b>Total composante 4</b>		<b>3 920 000</b>						
<b>Total général</b>		<b>181 188 290</b>						

## BIENS ET EQUIPEMENTS

1	2	3	4	5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif (en KMF)	Méthode de sélection	Pré-qualification	Préférence nationale	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
				Oui / Non	Oui / Non			
<b>Composante 2. Amélioration de la gouvernance des pêcheries prioritaires</b>								
<b>2.1. Connaissance et gestion des pêcheries prioritaires</b>								
2.1.3	<b>Recherche</b>							
2.1.3.3	Equipements de recherche	6 600 000	CF	Non	Non	Posteriori	30/04/2017	
2.1.4	<b>Système d'Information Pêches</b>							
2.1.4.13	Equipement et réseau informatique (CNCSP, ONCQ, ENP, DRP)	8 800 000	CF	Non	Non	Posteriori	30/03/2017	Achat groupé
1.2.7	<b>Renforcement de l'autorité sanitaire compétente</b>							
2.1.7.4	Equipements de certification sanitaire des marchés et entreprises	35 200 000	AON	Non	Non	Priori	30/09/2017	
2.1.9	<b>Renforcement du suivi, contrôle et surveillance</b>							
2.1.9.11	Equipement SCS	8 800 000	CF	Non	Non	Posteriori	30/05/2017	
2.1.9.12	Equipement SAR	13 200 000	CF	Non	Non	Posteriori	15/10/2017	
2.2.2	<b>Réhabilitation et mise à niveau des infrastructures de recherche et d'aménagement</b>							
2.2.2.4	Equipement informatique et bureautique des DRP et UGI	8 800 000	CF	Non	Non	Posteriori	30/03/2017	Achat groupé
2.2.2.9	Equipement photovoltaïque pour DGRH et DRP (3)	26 000 000	CF	Non	Non	Priori	NA	Contrat déjà signé
2.2.2.12	Equipement pour les animateurs villageois (Motos, Casque....	24 000 000	DAO	Non	Non	Priori	15/05/2017	
<b>2.3 Information, communication et sensibilisation</b>								

2.3.2	<b>Communication et sensibilisation</b>							
2.3.2.4	Equipement de communication au niveau national et des Iles	6 600 000	CF	Non	Non	Priori	30/03/2017	Achat Groupé
<b>Total composante 2</b>		<b>138 000 000</b>						
<b>Composante 3 : Augmentation des bénéfices économiques tirés des pêcheries prioritaires</b>								
3.3	<b>Investissement dans les infrastructures prioritaires</b>							
3.3.5	Equipements pour les communautés et les projets pilotes	17 600 000	CF	Non	Non	Postérieur	15/09/2017	
<b>Total composante 3</b>		<b>17 600 000</b>						
4	<b>Gestion et coordination du projet</b>							
4.2	<b>Gestion du projet au niveau national</b>							
4.2.3	<b>Equipement UGP</b>							
4.2.3.2	Petit équipement UGP (mobilier, ordinateur ...)	4 400 000	CF	Non	Non	Postérieur	30/03/2017	Achat Groupé
<b>Total Composante 4</b>		<b>4 400 000</b>						
<b>TOTAL BIENS ET EQUIPEMENTS</b>		<b>160 000 000</b>						

## II. Sélection de consultants

- Seuil de Revue Préable** : Décisions de sélection sujet à la revue préalable de la Banque comme indiqué dans l'Annexe 1 des Directives Sélection et Emploi de consultants :

<b>Catégories de Dépenses</b>	<b>Valeur du contrat (Seuil) (US\$)</b>	<b>Méthode de passation des marchés</b>	<b>Contrats sujets à la revue a priori</b>
3. Sociétés de conseil	≥200,000	SFQC; SMC; SCBD	Tous les contrats
	<200,000	SFQC; SMC; QC	2 premiers contrats
Individuels	≥100,000	comparaison de 3 CVs	All contracts
	<100,000	comparaison de 3 CVs	2 premiers contrats
Sociétés & Individuels	Pas de seuil	Entente directe	Tous
Tous les termes de référence seront sujets à une revue préalable, indépendamment de la valeur du contrat			

- Liste restreinte composée entièrement de consultants nationaux** : Liste restreinte de consultants pour prestations de services, estimés à moins de **\$100 000** par contrat, peut comporter entièrement des consultants nationaux selon les dispositions du paragraphe 2.7 des directives de sélection de consultants.

3. **Tout autre arrangement spécial de Sélection de consultants** : [y compris passation de marchés anticipés et financement rétroactif, si applicable] :

4. **Tâches de consultation avec des méthodes de sélection et calendrier**

**CONSULTANCE**

1	2	3	4	5	6	7
Réf. No.	Description des missions	Coût estimatif (en KMF)	Méthode de sélection	Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
<b>2</b>	<b>Amélioration de la gouvernance des pêcheries prioritaires</b>					
<b>2.1</b>	<b>Connaissance et gestion des pêcheries prioritaires</b>					
<b>2.1.1</b>	<b>Cadre legal et institutionnel</b>					
2.1.1.1	Assistant juriste DGRH	7 506 000	ED	Postérieur	NA	Il s'agit d'un renouvellement de contrat
<b>2.1.3</b>	<b>Recherche</b>					
2.1.3.1	Personnel de recherche	8 580 000	CI	Postérieur	25/09/2017	
2.1.3.6	Exécution et Analyses d'échantillon et de données	17 600 000	CI	Postérieur	10/10/2017	
<b>2.1.4</b>	<b>Système information Pêches</b>					
2.1.4.1	Administrateur du référentiel	3 609 600	ED	Postérieur	NA	Il s'agit d'un renouvellement de contrat
2.1.4.2	Administrateur de bases de données	3 419 088	ED	Postérieur	NA	Il s'agit d'un renouvellement de contrat
2.1.4.3	Assistant de saisie	1 869 600	ED	Postérieur	NA	Il s'agit d'un renouvellement de contrat
2.1.4.4	Echantillonneurs (11 agents)	19 152 000	ED	Postérieur	NA	Il s'agit d'un renouvellement de contrat
	+ 3 échantillonneurs de poulpe		ED	Postérieur	NA	Nouveaux contrats déjà signés
<b>2.1.5</b>	<b>Registres des navires de pêche, engins et pêcheurs</b>					
2.1.5.3	Etude et appui à la mise en œuvre des procédures d'immatriculations des petites embarcations de pêches (de moins de 9 m)	15 400 000	SFQC	Priori	06/08/2017	
<b>2.1.6</b>	<b>Renforcement des institutions d'aménagement des pêches</b>					
2.1.6.1	Personnel pour l'immatriculation des navires	5 720 000	CI	Postérieur	15/07/2017	Deux consultants à recruter
<b>2.1.7</b>	<b>Renforcement de l'autorité sanitaire compétente</b>					
2.1.7.1	Inspecteurs sanitaires (03) et coordinateur (01)	11 008 800	ED	Priori	NA	Il s'agit d'un renouvellement de contrat

2.1.7.7	Soutien à la mise en œuvre de la traçabilité des produits thoniers pour les bateaux sous licence comorienne	8 800 000	CI	Postérieur	15/010/2017	deux consultants à recruter
<b>2.1.8</b>	<b>Renforcement de la co-gestion</b>					
2.1.8.1	Animateurs dans chaque Ile	12 600 000	CI	Postérieur	01/08/2017	84 animateurs à recruter
2.1.8.6	Préparation et mise en œuvre des plans de cogestion pour les démersaux ( préparation 3 PGL)	13 200 000	CI	Postérieur	15/11/2017	
<b>2.1.9</b>	<b>Renforcement du suivi, contrôle et surveillance</b>					
2.1.9.1	Inspecteurs (3)	7 408 800	ED	Posteriori	Néant	Il s'agit d'un renouvellement de contrat
2.1.9.2	Informaticien (1)	2 469 600	ED	Postérieur	Néant	Il s'agit d'un renouvellement de contrat
2.1.9.9	Patrouille PRSP	22 000 000	ED	Priori	Néant	
2.1.9.20	Assistant Technique CNCSP	13 200 000	ED	Priori	NA	
2.1.9.21	Mise en place d'un système de surveillance participative des pêcheries locales	11 000 000	CI	Prior	01/07/2017	
2.1.9.22	Assistance technique Sécurité en mer	11 000 000	ED	Prior	NA	
<b>2.2</b>	<b>Amélioration de la gouvernance des pêcheries prioritaires</b>					
<b>2.2.2</b>	<b>Réhabilitation et mise à niveau des infrastructures de recherches et d'aménagements</b>					
2.2.2.2.2	Etude, Contrôle et supervision des travaux de Construction du bâtiment statistique de la DGRH	6 000 000	CI	Post	15/4/2017	
2.2.2.3.2	Etude, Contrôle et supervision des travaux de réhabilitation ou construction des locaux des DRP et CRG	18 000 000	CI	Post	15/03/2017	
2.2.2.10.2	Etude, Contrôle et supervision des travaux de Système de récupération des eaux de pluie	1 000 000	CI	Post	15/05/2017	
<b>2.3</b>	<b>Information, communication et sensibilisation</b>					
<b>2.3.1</b>	<b>Tableau de bord</b>					
2.3.1.1	Conception et développement informatique du tableau de bord	7 920 000	CI	Post	05/09/2017	
2.3.1.3	Evaluation final du projet CoReCSuD	6 600 000	CI	Prior	25/05/2017	
2.3.1.4	Etude d'impacts et enquête ménages	15 840 000	ED	Prior	NA	Entente directe avec la Direction National de la Statistique
<b>Total composante 2</b>		<b>283 315 488</b>				
<b>3</b>	<b>Augmentation des bénéfices économiques tirés des pêcheries prioritaires</b>					
<b>3.1</b>	<b>Amélioration du climat des</b>					

	<b>affaires et de l'investissement</b>					
3.1.1	Analyse du secteur privé au niveau national et régional, diagnostics et recommandations	5 280 000	CI	Posteriori	25/09/2017	
23.1.4	Diagnostic et analyse des filières et recommandations d'amélioration	22 000 000	QC	Posteriori	15/11/2017	
3.1.5	Evaluation des capacités et des besoins, et appui au CRG, CCI et gestion des infrastructures	8 800 000	CI	Posteriori	15/09/2017	
3.1.6	Soutien aux organisations professionnelles (structuration des OP)	8 800 000	CI	Posteriori	10/11/2017	
3.1.8.0	assistance technique à l'ONCQCPH	13 697 858	ED	Prior	NA	Contrat déjà signé
3.1.8.1	Etude sur l'accès au crédit CI	11 000 000	CI	Priori	25/03/2017	
3.1.8.2	Etude sur l'accès aux crédits CN	6 600 000	ED	Prior	NA	
<b>3.3</b>	<b>Investissement dans les infrastructures prioritaires</b>					
3.3.1	Etude de faisabilité pour les infrastructures (sécurité et valorisation et organisation amélioration de l'accès)	26 400 000	QC	Priori	15/10/2017	
3.3.2	Etude APS et APD pour un port de pêche semi-industrielle	44 000 000	SFQC	Prior	16/10/2017	
<b>TOTAL COMPOSANTE 3</b>		<b>146 577 858</b>				
<b>4</b>	<b>Gestion et coordination du projet</b>					
<b>4.2 Gestion du projet au niveau national</b>						
<b>4.2.1</b>	<b>Personnel</b>					
4.2.1.1	Assistant Coordinateur	9 240 000	ED	Post	Néant	Il s'agit d'un renouvellement de contrat
4.2.1.3	Responsable en Passation des Marches	4 200 000	ED	Post	Néant	Il s'agit d'un renouvellement de contrat
4.2.1.4	Responsable Administratif et Financier	6 930 000	ED	Post	Néant	Il s'agit d'un renouvellement de contrat
4.2.1.5	Responsable environnemental et social	3 876 000	ED	Pot	Néant	Il s'agit d'un renouvellement de contrat
4.2.1.6	Responsable suivi, évaluation et communication	5 100 000	ED	Post	NA	Il s'agit d'un renouvellement de contrat
4.2.1.7	Assistant Comptable	2 940 000	ED	Post	NA	Il s'agit d'un renouvellement de contrat
4.2.1.8	Assistante administrative et financière	2 736 000	ED	Post	NA	Il s'agit d'un renouvellement de contrat
4.2.1.9	Chauffeurs UGP	2 640 000	ED	Post	NA	Il s'agit d'un renouvellement de contrat
4.2.1.10	Responsable Unités de gestion	12 960 000	CI	Prior	NA	

	insulaire					
4.2.1.11	Secrétaires comptable (Insulaires	6 930 000	CI	Prior	NA	
4.2.1.12	Assistante en passation des marchés	2 736 000	ED	Post	NA	Il s'agit d'un renouvellement de contrat
4.2.1.13	Chauffeurs Insulaires	3 960 000	ED	Prior	NA	
4.2.1.14	Femme de ménage	960 000	ED	Posteriori	NA	
4.2.1.15	Gardiens	2 700 000	ED	priori		
4.2.8	<b><u>Suivi et evaluation</u></b>					
4.2.8.3	Audit financier externe	6 600 000	ED	Prior	NA	Continuité du contrat
4.2.8.4	Maintenance logiciel	6 600 000	ED	Prior	NA	Continuité du contrat
	<b>TOTAL Composante 4</b>	<b>81 378 000</b>				
	<b>TOTAL CONSULTANCE</b>	<b>512 271 346</b>				



#### **IV. Activités de renforcement de capacités de l'Agence d'exécution avec calendrier**

11 Dans cette section, les activités de renforcement de capacité acceptées (quelques articles pourraient être des recommandations) sont énumérées avec le calendrier : NEANT

No.	Résultats escomptés / Description de l'activité	Coût estimatif (en KMF)	Durée estimative	Date de début	Commentaires
<b>Composante 2 : Amélioration de la gouvernance des pêcheries prioritaires</b>					
2.1.2.1	Groupes de travail (participation, contribution, organisation)	4 400 000			Il s'agit d'une fonctionnement
2.1.3.4	Conception et réalisation des modules de recherche et de vulgarisation de la recherche	5280 000			
2.1.8.4	Appui technique pour coordonner la gestion locale au sein des îles et entre elles	2 640 000			Il s'agit d'un fonctionnement
2.1.8.8	Formation des animateurs	4 824 000			On recrutera ENP pour dispenser la formation
2.1.9.15	Formation SCS SAR	8 800 000			Recrutement d'un consultant pour dispenser la formation
2.2.1.1	Formations de formateurs aux niveaux national et régional pour les pêcheries prioritaires	13 200 000			Il s'agit d'un fonctionnement
2.2.1.2	Echanges régionaux pour la mise en place des plans de gestion	7 920 000			Il s'agit d'un fonctionnement
2.2.1.3	Participation aux réunions IW : LEARN	2 566 520			Il s'agit d'un fonctionnement
2.2.1.4	Participation aux réseaux régionaux sur les aspects sanitaires	3 960 000			Il s'agit d'un fonctionnement
<b>Total composante 2</b>		<b>53 590 520</b>			
<b>Composante 3 : Augmentation des bénéfices économiques tirés des pêcheries prioritaires</b>					
3.2.2	Formation aux affaires pour le secteur privé et les communautés (en particulier les femmes)	22 000 000			Recrutement d'un consultant pour dispenser la formation
3.2.8	Formations diverses pour les bénéficiaires (qualité des produits, filières, alimentation, gestion des affaires, comptabilité, sécurité en mer, environnement, risques)	8 800 000			Il s'agit d'un fonctionnement
3.2.9	Activités d'amélioration des filières dans les pêcheries prioritaires	6 600 000			Recrutement d'un consultant pour dispenser la formation
<b>Total composante 3</b>		<b>37 400 000</b>			
<b>Composante 4 : Gestion et coordination du projet</b>					

4.2.2.2	Formation gestion de projet et fiduciaire	6 600 000.			Recrutement d'un consultant pour dispenser la formation
4.2.2.3	Formations à la gestion de projet, comptabilité pour UGI	4 400 000			Recrutement d'un consultant pour dispenser la formation
Total composante 4		<b>11 000 000</b>			
<b>Total Générale</b>		<b>101 990 520</b>			

## TABLEAU RECAPITULATIF

Activités	Total (KMF)
<b>TRAVAUX</b>	<b>181 188 290</b>
Composante 1	
Composante 2	166 268 290
Composante 3	11 000 000
Composante 4	3 920 000
<b>BIENS et EQUIPEMENTS</b>	<b>160 000 000</b>
Composante 1	
Composante 2	138 000 000
Composante 3:	17 600 000
Composante4 : UGP	4 400 000
<b>COUTS D'OPERATION</b>	<b>323 260 000</b>
Composante 1 :	
Composante 2:	200 200 000
Composante 3 :	78 100 000
Composante 4 : UGP	44 960 000
<b>CONSULTANCE</b>	<b>512 271 346</b>
Composante 1	
Composante 2	283 315 488
Composante 3:	146 577 858
Composante 4 : UGP	81 378 000
<b>ATELIERS DE RENFORCEMENT DE CAPACITES &amp; FORMATION</b>	<b>101 990 520</b>
Composante 1	
Composante 2	53 590 520
Composante 3:	37 400 000
Composante 4 : UGP	11 000 000
<b>TOTAL GENERAL</b>	<b>1 278 710 156</b>
<b>MONTANT NON ALLOUE</b>	
<b>CREDIT DEMANDE</b>	

### Acronymes :

AOI : Appel d'Offre International

AON : Appel d'Offre National

ASH : Autorité Sanitaire Halieutique

DC : Demande de Cotation

DRRHP : Direction Régionale des Ressources Halieutiques et de la Pêche

SCBD : Sélection dans le cadre d'un budget déterminé

SED : Sélection par entente directe

SFQC : Sélection Fondée sur la Qualité et le Cout

SIG : Système d'Information Géographique

SMC : Sélection au « moindre coût»

SQC : Sélection fondée sur les qualifications des consultants

UGP : Unité de Gestion de Projet



**PROCUREMENT PLAN** **Africa : AFCC2/RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1**

**General Information**  
**Country:** Africa **Bank / Approval Date of the Original Procurement Plan:** 2017-03-20  
**Loan / Credit No:** P132123 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-04-26  
**Project ID:** AFCC2/RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1  
**Project Name:** IDA / 55890, IDA / 55460, IDA / Q8660, IDA / D0110  
**Executing Agency(ies):** Ministry of Agriculture, Natural Resources, Livestock and Fisheries, The Deep Sea Fishing Authority, Ministry of Sea, Interior Waters and Fisheries, Ministry of Livestock and Fisheries Development, Head Office of Fisheries Resources

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TZAMANRIF-8433-CW-RFQ / Construction of New Office Buildings for TUMCA, CHADAMACA and Ranger Posts (Punguine)	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation								2017-05-29								2017-08-09		2018-02-05	
TZAMANRIF-8432-CW-RFB / Construction of Zanibar Marine Research Unit in NYANGUMI HOUSE	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation			2017-05-15					2017-05-20			2017-06-19			2017-07-10		2017-08-14		2018-02-10	
TZAMANRIF-24229-CW-RFQ / Refurbish SFC offices/resource centers	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation								2017-09-02								2017-10-28		2018-04-26	
TZAMANRIF-6433-CW-RFQ / Rehabilitation of MBCA (Kikomazi, Fumba and Kiangwe, Mesali Island Conservation Area (main office), PECCA (main office) and Ranger Post in Mesali Island)	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Under Implementation								2017-05-30								2017-08-10		2018-02-06	
MZAMMAIP-54158-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Danda in Salifu including 2 Water Borehole.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation			2018-04-30					2018-05-05			2018-06-16			2018-07-16		2018-09-28		2019-05-26	
MZAMMAIP-54176-CW-RFB / Construction of Lot I, Fish Market in the District of Pebane including a water Borehole	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation			2018-04-30					2018-05-05			2018-06-16			2018-07-16		2018-09-28		2019-05-26	
MZAMMAIP-54182-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Mogmogul in Nampula including 2 Water Boreholes	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		280,000.00	0.00	Pending Implementation			2018-04-30					2018-05-05			2018-06-16			2018-07-16		2018-09-28		2019-05-26	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TZAMANRIF-8259-GO-RFQ / Supply of Research and Monitoring Equipment for Priority Fisheries	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2017-03-12								2017-05-07		2017-11-03	
TZDSFA-8980-GO-RFQ / supply of laboratory equipment and chemical for Deep Sea Fishing Authority	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,340.00	43,887.87	Signed								2017-03-11								2017-05-06	2017-06-22	2017-08-04	
MZAMMAIP-9071-GO-RFQ / Motorcycles	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	80,578.53	Signed								2017-05-18	2017-03-24							2017-09-15	2017-05-02	2018-09-15	
MZAMMAIP-9075-GO-RFB / Videoconference equipment	IDA / 55460	Component 4. Project management and coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	151,359.26	Signed			2017-05-31	2017-04-12				2017-06-30	2017-05-09			2017-08-11	2017-05-09	2017-09-25	2017-06-23	2017-11-19	2017-06-28	2018-11-19	
TZMILFD-9175-GO-RFQ / SUPPLY, INSTALLATION AND TRAINING OF GIS SOFTWARE LICENSES FOR FISHERIES DEVELOPMENT DIVISION FOR FDI	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,000.00	27,850.00	Signed								2017-03-06								2017-04-25	2017-05-23	2017-10-22	
TZMILFD-9178-GO-RFQ / Supply of Underwater Camera	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	4,386.44	Signed								2017-03-06								2017-04-25	2017-05-23	2017-10-22	
TZMILFD-9208-GO-RFQ / Supply of equipment for patrol camps (Tents, Life jackets, Binoculars and Radio call) for Mbudya, Bongoyo & Sindia	IDA / Q8660	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,500.00	15,044.80	Signed								2017-03-07								2017-04-25	2017-06-16	2017-10-22	
TZAMANRIF-8273-GO-RFB / Supply of Demarcation Buoys for Selected Marine Conservation Areas	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation			2017-03-15					2017-03-30			2017-05-01			2017-05-31		2017-07-05		2018-01-01	



TZ-MLFD-37172-GO-RFQ / Supply and Testing the Ship Simulator Full Mission Bridge for Training at FETA	DA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation										2017-11-22						2018-01-17	2018-07-16					
MZ-MAIP-3849-GO-RFQ / Purchase of 2 Vehicles (4X4) AQUACC	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	50,238.19	Signed										2017-12-06	2017-05-10							2018-01-31	2017-10-17	2018-04-01		
MZ-MAIP-9073-GO-RFQ / Boat surveillance equipment for COP	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	0.00	Pending Implementation										2018-03-15								2018-07-13	2019-07-13			
MZ-MAIP-9069-GO-RFQ / Fisheries sampling equipment	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	54,198.64	Signed										2017-12-22	2018-01-16							2018-04-06	2017-12-29	2018-06-05		
MZ-MAIP-9074-GO-RFQ / Communication equipment	DA / 55460	Component 4. Project management and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation										2018-02-25								2018-05-11	2018-06-10			
MZ-MAIP-9072-GO-RFQ / Navigation safety equipment for COP	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	0.00	Pending Implementation										2018-03-15								2018-07-13	2019-07-13			
MZ-MAIP-9068-GO-RFQ / GPS equipment and Precision Equipment for DCR & IP	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,000.00	0.00	Pending Implementation										2018-03-22								2018-07-05	2019-07-05			
MZ-MAIP-9067-GO-RFQ / GIS software license and related hardware	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation										2018-03-23								2018-07-06	2018-09-04			
MZ-MAIP-21963-GO-RFQ / Accounting and Procurement Software and technical assistance	DA / 55460	Component 4. Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation										2017-12-15								2018-02-09	2019-02-09			
MZ-MAIP-9070-GO-RFQ / CO-management equipment	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	134,830.68	Signed										2017-12-12	2018-01-19							2018-03-30	2018-01-16	2018-05-29		
TZ-MANRFL-42437-GO-RFQ / Procurement of IT Equipment for Monitoring and Evaluation Specialist (M&E)	DA / 55890	Component 4. Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation										2018-01-22								2018-03-19	2018-09-15			
MZ-MAIP-50584-GO-DIR / Laboratory Proficiency Tests (Chemistry)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			60,000.00	0.00	Pending Implementation					2018-02-28					2018-03-05								2018-05-18	2021-05-17			
MZ-MAIP-22966-GO-DIR / Laboratory Proficiency Tests (Microbiology)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			60,000.00	0.00	Pending Implementation					2018-01-05					2018-01-10								2018-02-14	2020-02-22			
MZ-MAIP-54131-GO-RFQ / Fish Inspection Laboratory Equipment	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation					2018-04-15					2018-04-15								2018-07-19	2018-09-17			
MZ-MAIP-54141-GO-RFQ / Laboratory Supplies for Fish Inspection Laboratory	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation					2018-04-18					2018-04-18								2018-07-22	2018-09-20			
MZ-MAIP-54316-GO-DIR / Purchase of Marine Radio Acoustic Devices for IP	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			44,550.00	0.00	Pending Implementation					2018-03-21					2018-03-26								2018-06-08	2018-09-06			
MZ-MAIP-54871-GO-RFQ / Purchase of 12 MFP Printers to support the Master Plan of Statistics.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		77,000.00	0.00	Pending Implementation					2018-04-01					2018-04-01								2018-05-27	2018-07-26			
MZ-MAIP-55963-GO-RFB / Purchase of 21 Motorbikes (15 with 2 wheels and 6 with 4 wheels).	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		130,000.00	0.00	Pending Implementation					2018-04-06					2018-04-11								2018-05-23	2018-06-22	2018-09-04	2018-12-03	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MZ-MAIP-9027-NC-DIR / vessels charter (shrimp fisheries survey)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			130,000.00	0.00	Under Implementation					2017-03-24	2017-04-01	2017-03-29	2017-04-19									2017-06-12	2018-11-30			
MZ-MAIP-22959-NC-DIR / Vessels charter (shrimp fisheries survey_2018)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			143,000.00	192,860.17	Signed					2018-02-28	2018-01-10	2018-03-05	2018-01-10									2018-04-09	2018-04-24	2018-05-09		
TZ-OSPA-28533-NC-DIR / Supply of Air patrols service for tuna fishery inside Exclusive Economic Zone (EEZ).	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct			256,944.00	378,720.00	Signed					2017-08-31	2017-10-10	2017-09-05	2017-04-17									2017-09-22	2018-03-13	2018-03-21		
MZ-MAIP-38556-NC-RFD / Upgrading of MIMAIP Web Page	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation										2017-12-12								2018-02-06	2018-04-07		
MZ-MAIP-23381-NC-DIR / Laboratory volumetry equipment calibration	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			2,000.00	0.00	Pending Implementation					2017-12-18					2017-12-28								2018-02-11	2020-02-19		
MZ-MAIP-23360-NC-DIR / Mass Calibration of Laboratory Equipment	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			4,000.00	0.00	Pending Implementation					2017-12-20					2017-12-30								2018-02-08	2020-02-16		





TZ-MANRLF-5923-CS-CQS / Consultancy Services to Conduct Study of fisheries & Economic impacts of Closures, train selected IFD, District Boatpersons on seasonal closures and prepare communication video for trial closures	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Under Implementation	2017-03-30	2017-07-30	2017-04-20	2017-10-11	2017-06-03	2018-01-22						2017-07-03	2017-08-07	2018-02-03
TZ-DSFA-94537-CS-CQS / Consultancy services for the Feasibility study on Fishing ports constructions and facilities for industrial and semi-industrial fleet.	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Consultant Qualification Selection	Open - International	562,000.00	0.00	Pending Implementation	2018-12-14		2019-01-04		2019-02-13						2019-03-15	2019-04-19	2019-10-16	
MZ-MMMP-26547-CS-CQS / Value Chain Analyses for Small Scale Fisheries	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2017-09-15	2017-09-06	2017-10-06	2017-09-29	2017-11-19						2017-12-19	2018-01-23	2018-05-08	
TZ-MANRLF-24289-CS-CQS / Consultancy Services to design MCS strategy, operational plan, development of reef fisheries protocol and information system development for 3 MCAs	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	86,530.00	0.00	Cancelled	2017-09-20	2018-02-06	2017-10-11		2017-11-24						2017-12-24	2018-01-28	2018-07-27	
TZ-MANRLF-26871-CS-CQS / CONSULTANCY SERVICES FOR PREPARATION OF THREE MANAGEMENT PLANS FOR REEF, OCTOPUS AND SMALL PELAGIC FISHERIES IN ZANZIBAR	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	89,901.00	0.00	Under Implementation	2017-09-01	2017-09-25	2017-09-22	2017-10-11	2017-11-05						2017-12-05	2018-01-09	2018-07-08	
MZ-MMMP-22997-CS-CQS / Promotion of savings and revolving credit groups	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Quality And Cost-Based Selection	Open - International	2,700,000.00	0.00	Cancelled	2017-08-18		2017-09-08		2017-10-22			2017-11-19	2017-12-19		2018-01-23	2018-04-07	2021-02-20	
TZ-MILFD-33035-CS-CQS / PROVISION OF CONSULTANCY SERVICES TO CONDUCT HOUSEHOLD SURVEYS IN SELECTED COASTAL FISHING COMMUNITIES IN MANU AND TANZANIA & ZANZIBAR, TO ESTABLISH A BASELINE DATA SET FOR ASSESSING IMPACT OF THE SWIFISH PROJECT	IDA / 55890	Component 4. Project management and coordination	Post	Consultant Qualification Selection	Open - National	36,000.00	0.00	Under Implementation	2017-10-20		2017-11-10	2017-10-06	2017-12-24						2018-01-23	2018-02-27	2018-08-26	
TZ-MILFD-37170-CS-CQS / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF PROJECT MANAGEMENT INFORMATION SYSTEMS (MIS) AND SWIFISH PROJECT IMPLEMENTATION UNITS (DSFA, MANRLF AND MLF)	IDA / 55890	Component 4. Project management and coordination	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Pending Implementation	2017-11-17		2017-12-08		2018-01-21						2018-02-20	2018-03-27	2018-09-23	
KM-DGRH-41154-CS-CQS / Formation aux affaires pour le secteur privé et les communales (en particulier les femmes)	IDA / D0110	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - International	50,000.00	0.00	Under Implementation	2018-01-05	2018-01-30	2018-01-26		2018-03-11						2018-04-10	2018-05-15	2018-11-11	
MZ-MMMP-44388-CS-QCBS / Feasibility Study for Construction of Landings	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Under Implementation	2018-01-25	2018-01-31	2018-02-15	2018-01-31	2018-03-31	2018-04-08		2018-04-28	2018-05-28		2018-07-02	2018-08-14	2019-02-11	
TZ-MILFD-48488-CS-CQS / CONSULTANCY SERVICES FOR CONSTRUCTION SUPERVISION OF TAFRI WET LAB BUILDING AT KUNDUCHI-DSM, AND STAFF HOUSING COMPOUND AT KIGOMBE-TANGA	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	46,800.00	0.00	Pending Implementation	2018-02-11		2018-03-04		2018-04-17						2018-05-17	2018-06-21	2018-12-18	
MZ-MMMP-50214-CS-QCBS / Architectural and Engineering Design of the Monitoring, Control and Surveillance (MCS) Regional Center.	IDA / 55460	Component 1. Enhanced regional collaboration	Post	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Pending Implementation	2018-02-28		2018-03-07		2018-04-11			2018-05-09	2018-06-08		2018-07-13	2018-09-25	2019-03-24	
TZ-MANRLF-50444-CS-QCBS / Consultancy services to prepare 2 and revise 3 general management plans for MCAs design of MCS strategies for each MCA preparation of a demarcation plan and establishment of related MCA MCA monitoring protocols and information system with training	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Under Implementation	2018-02-22		2018-03-08	2018-03-14	2018-04-21			2018-05-19	2018-06-18		2018-07-23	2018-08-27	2019-08-27	
MZ-MMMP-54074-CS-CQS / Capacity Building in Lucrativity	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Pending Implementation	2018-03-29		2018-04-19		2018-06-02						2018-07-02	2018-09-14	2021-09-13	
MZ-MMMP-54194-CS-LCS / Works Supervision in the District of Mogincual	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National	30,000.00	0.00	Pending Implementation	2018-05-15		2018-06-05		2018-07-19			2018-08-16	2018-09-15		2018-10-20	2019-01-02	2020-08-29	
MZ-MMMP-54205-CS-LCS / Supervision of Works in the District of Dando	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National	30,000.00	0.00	Pending Implementation	2018-05-15		2018-06-05		2018-07-19			2018-08-16	2018-09-15		2018-10-20	2019-01-02	2020-08-29	
MZ-MMMP-54210-CS-LCS / Supervision of Works in the Districts of Chinde and Pabane	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National	40,000.00	0.00	Pending Implementation	2018-05-15		2018-06-05		2018-07-19			2018-08-16	2018-09-15		2018-10-20	2019-01-02	2020-08-29	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-DSFA-8272-CS-INDV / Technical assistance for Monitoring Control and Surveillance.	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		91,703.00	104,305.00	Signed	2017-03-03	2016-12-22	2017-03-17	2017-03-17	2017-04-18	2017-04-04	2017-05-15	2017-05-04	2017-09-12	
TZ-DSFA-8286-CS-INDV / Consultancy service for Design Specific Research Program and Grants Mechanism.	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		17,980.00	70,282.25	Signed	2017-03-03	2016-12-21	2017-03-17	2017-03-17	2017-04-20	2017-04-11	2017-05-16	2017-05-04	2017-09-13	
MZAMMIP-9009-CS-INDV / Establishment of models to assess the economic contribution of fisheries	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-05-31		2017-08-14		2017-09-13		2017-11-13		2018-11-13	
TZ-MANRFL-9528-CS-INDV / Review of Legal Authorities with regard to Village Fishermen Committees Role and Powers	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-04-06		2017-05-25		2017-06-15		2017-07-20		2018-01-16	
TZ-MANRFL-9535-CS-INDV / Consultancy Services for Establishment and Maintenance of Database on Village Fishermen Committees Performance	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-04-20		2017-06-08		2017-06-29		2017-08-03		2018-01-30	
TZ-MANRFL-9666-CS-INDV / Consultancy services for designing of Extension of i)New Office Buildings for Tumbatu and Changuu Bawe Marine Conservation Areas Offices ii)Field Post Offices for range rs	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	26,700.00	Signed	2017-03-30	2017-03-06	2017-05-18	2017-05-08	2017-06-08	2017-06-12	2017-07-13	2017-07-24	2018-01-09	
TZ-DSFA-8279-CS-CDS / Consultancy service for Dashboard Design for Deep Sea Fishing Authority -DSFA.	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		28,100.00	27,914.38	Signed	2017-03-15	2016-12-20	2017-03-15	2017-04-11			2017-03-15	2017-05-19	2017-03-15	
TZ-DSFA-8294-CS-CDS / Additional modules for Consultancy services for Fisheries Information System (FIS) Technical backstopping	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		9,000.00	8,268.51	Signed	2017-03-03	2017-04-06	2017-03-03	2017-04-11			2017-03-03	2017-05-15	2017-03-03	
TZ-DSFA-8281-CS-CDS / Consultancy service for prepare Policy Implementation Strategy for Deep Sea Fishing.	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		45,000.00	50,733.40	Signed	2017-03-15	2017-04-05	2017-03-15	2017-04-11			2017-03-15	2017-05-04	2017-03-15	
TZ-MANRFL-10345-CS-INDV / Consultancy services to provide technical backstopping (behavior -mentor -trainer) on fisheries information system	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		102,000.00	0.00	Under Implementation	2016-08-15	2017-11-08	2016-08-15	2016-11-14	2017-02-07	2018-03-19	2017-03-30		2017-09-26	
TZ-MANRFL-10341-CS-INDV / Private Sector Development (PSD) Technical Advisor	IDA / 55890	Component 3. Increased economic benefits from priority fisheries	Prior	Individual Consultant Selection	Open		175,200.00	191,450.00	Signed	2016-06-30	2017-07-31	2017-03-24	2017-02-07	2017-04-14	2017-11-17	2017-05-19	2017-09-08	2017-11-15	
TZ-MANRFL-10326-CS-INDV / Training Needs Assessment for Project Implementation Unit and Local Government Officials in management of safeguards, environment and social issues	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		9,000.00	40,980.28	Signed	2016-10-03	2016-09-14	2016-10-03	2017-02-08	2017-03-22	2017-04-10	2017-04-26	2017-10-16	2017-10-23	
TZ-MILFD-9171-CS-INDV / Consultancy services to Conduct Project Monitoring and Evaluation	IDA / 55890	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		30,000.00	36,000.00	Signed	2017-03-06	2016-09-07	2017-04-10	2017-03-20	2017-05-01	2017-07-04	2017-06-05	2017-09-19	2017-12-02	
TZ-MILFD-13467-CS-INDV / Consultancy service to review and improve the current design of fisheries and aquaculture catch database	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		7,500.00	0.00	Cancelled	2017-04-10		2017-04-10		2017-04-10		2017-04-10		2017-10-07	
TZ-MILFD-12469-CS-INDV / Consultancy service to develop Business plan for MPRU	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		80,000.00	0.00	Under Implementation	2017-04-10	2017-08-01	2017-04-10	2017-09-20	2017-04-10		2017-04-10		2017-10-07	
TZ-MILFD-12470-CS-INDV / Consultancy service for Documentation of lessons learned from past mariculture initiatives	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2017-04-10	2017-07-12	2017-04-10	2017-11-17	2017-04-10		2017-04-10		2017-10-07	
MZAMMIP-13109-CS-INDV / Procurement Specialist	IDA / 55460	Component 4. Project management and coordination	Prior	Individual Consultant Selection	Open		81,000.00	190,478.60	Signed	2017-04-19	2017-04-26	2017-06-07	2017-05-12	2017-06-28	2017-05-22	2017-08-02	2017-06-22	2021-09-30	
TZ-DSFA-14824-CS-INDV / Consultancy Service for Detailed Engineering Design and Supervision for Construction of Boat Ramp at DSFA Fumba beach Zanzibar	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,580.00	75,475.75	Under Implementation	2016-12-22	2016-12-19	2017-02-15	2017-02-15	2017-03-24	2017-04-28	2017-05-04	2017-05-04	2017-10-31	

KM-DGRH-18054-CS-INDV / Etude de faisabilité pour les infrastructures (sécurité et validation et organisation améliorée des filets)	IDA / D0110	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-12-17	2018-01-24	2018-02-14	2018-03-21	2018-09-17
TZ-MMANRFL-19633-CS-INDV / Consultancy services to train and provide technical backstopping on fisheries co management	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		259,759.00	0.00	Under Implementation	2017-06-30	2017-08-18	2017-10-20	2017-09-08	2018-04-11
MZ-MMMAIP-21084-CS-INDV / Aquaculture Baseline Study	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		60,000.00	56,594.92	Signed	2017-08-11	2017-08-07	2017-09-29	2017-09-29	2017-10-20
MZ-MMMAIP-23005-CS-INDV / Project Administrative Assistant	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		89,000.00	0.00	Under Implementation	2017-10-31	2017-08-07	2017-12-19	2018-01-09	2018-02-13
MZ-MMMAIP-9063-CS-INDV / Dashboard design and implementation	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2017-06-30	2017-03-22	2017-09-13	2017-10-13	2017-12-12
MZ-MMMAIP-9066-CS-INDV / Mapping of resource access to ascertain community rights (FAC Code on SSF)	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2017-03-31	2017-06-29		2017-07-29	2018-09-27
TZ-MMANRFL-10030-CS-INDV / Consultancy Service to provide IT EXPERTISE to support development of computer based fisheries information system (FIS) for improvement of fisheries data collection, management and analysis	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	0.00	Cancelled	2016-10-03	2016-10-03		2016-10-03	2017-03-29
TZ-MMANRFL-9607-CS-INDV / Consultancy Services for Feasibility Study, Design and Preparation of Operational Plan for Demarcation of selected MCA Zones	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	0.00	Cancelled	2017-05-18	2017-07-06		2017-07-27	2018-08-31
KM-DGRH-24353-CS-CDS / diagnostic et analyse du secteur pêche et des filets au niveau national et régional, diagnostics et recommandations d'amélioration	IDA / D0110	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		62,000.00	0.00	Under Implementation	2017-10-26	2017-10-29	2017-12-14	2018-01-18	2018-01-04
MZ-MMMAIP-19742-CS-INDV / Hiring a MCS Technical Assistant	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2017-08-25	2017-09-11	2017-10-20	2018-02-15	2018-11-10
MZ-MMMAIP-21762-CS-INDV / Updating of the existing sea law in order to accommodate the most recent social and economic developments in the country.	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		25,000.00	28,466.26	Signed	2017-09-29	2017-09-12	2017-11-17	2017-10-24	2017-12-08
MZ-MMMAIP-21766-CS-INDV / Updating of the law establishing maritime tribunals to comply the most recent social and economic developments.	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		75,000.00	88,179.10	Signed	2017-10-06	2017-10-05	2017-11-24	2017-11-27	2017-12-15
MZ-MMMAIP-22965-CS-CDS / Fisheries Information Technical Back Stopping (Technical Assistance)	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		100,000.00	402,500.00	Signed	2017-09-25	2017-08-21	2017-10-05	2017-09-14	2018-01-17
MZ-MMMAIP-22966-CS-INDV / Small Scale Fisheries Technical Assistance	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2017-09-15	2017-08-30	2017-11-03	2017-11-24	2018-02-06
MZ-MMMAIP-22968-CS-CDS / Fisheries Laboratories External Audit	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		20,000.00	0.00	Under Implementation	2017-09-15	2017-09-13	2017-09-25		2017-11-29
TZ-DSFA-24535-CS-INDV / Consultancy service for Tech support in data collection systems, data analysis, databases and GIS system development (IT contract, includes onsite training), including indicators (FIS)	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		40,200.00	0.00	Pending Implementation	2018-03-15	2018-04-20	2018-05-11		2018-06-15
MZ-MMMAIP-24417-CS-CDS / Training of AntiFish/Pescant Managers (DEPI)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		20,000.00	39,365.93	Signed	2017-08-18	2017-09-06	2017-08-28	2018-01-21	2017-12-10
MZ-MMMAIP-26165-CS-INDV / Study on INP needs/Tuna Products and Capacity Building	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-09-05	2017-08-28	2017-10-24	2017-11-14	2017-12-19
MZ-MMMAIP-9067-CS-INDV / Value Chain analyses for small-scale fisheries	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-09-15	2017-12-06		2018-01-06	2018-03-06
TZ-MMANRFL-9533-CS-INDV / Consultancy Services for Development of Reef Fishery Protocol and Operational Plans for Monitoring in Marine Protected Areas	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2017-04-06	2017-05-25		2017-06-15	2017-07-20
TZ-MMANRFL-9962-CS-INDV / Consultancy Services for Design of MCS Strategies in 3 MCAs	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2017-05-02	2017-06-20		2017-07-11	2018-02-11

MZ/MAIP-2900-CS-CDS / Update and Maintenance of Fisheries Management Database	DA / 55460	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct		130,000.00	516,797.76	Signed	2017-10-20	2017-09-29	2017-10-30	2017-10-10			2018-02-11	2018-02-07	2019-02-11
MZ/MAIP-30343-CS-QCBS / Promotion of Savings and Revolving Credit Groups for Sofala Province	DA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct		1,100,000.00	0.00	Under Implementation	2017-11-08	2017-11-07	2017-11-18	2017-11-08			2018-03-02		2021-03-01
MZ/MAIP-30348-CS-CDS / Promotion of Savings and Revolving Credit Groups for Namusata	DA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct		1,100,000.00	0.00	Under Implementation	2017-11-06	2017-11-07	2017-11-16	2017-11-08			2018-01-20		2022-01-19
MZ/MAIP-30349-CS-CDS / Promotion of Savings and Revolving Credit Groups in Zambezia Province	DA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Direct Selection	Direct		1,100,000.00	0.00	Under Implementation	2017-11-06	2017-11-07	2017-11-16	2017-11-08			2018-02-28		2022-02-27
TZ-DSFA-31164-CS-INDV / Consultancy service for Monitoring and Evaluation	DA / 55890	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		24,000.00	0.00	Under Implementation	2017-10-09	2017-10-03	2017-11-27	2018-02-15	2017-12-18		2018-01-22		2018-07-21
KM-DGRH-32916-CS-INDV / Elaboration des capacités et des besoins, et appui au CRG, CC et gestion des infrastructures	DA / D0110	Component 3. Increased economic benefits from priority fisheries	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2017-10-25	2017-12-26	2017-12-13	2018-01-02	2018-01-03		2018-02-07		2018-08-06
KM-DGRH-32919-CS-INDV / Préparation et mise en œuvre des plans de gestion pour les différents (préparation 3 PGL)	DA / D0110	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-10-25		2017-12-13		2018-01-03		2018-02-07		2018-08-06
TZ-MIFD-33038-CS-CDS / Consultant services for reviewing and improving design of the Fisheries Catch Database	DA / 55890	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		7,500.00	0.00	Pending Implementation	2017-10-20		2017-10-30				2018-01-03		2018-07-02
MZ/MAIP-38453-CS-INDV / Training of communication and image focal points	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		6,000.00	0.00	Pending Implementation	2017-12-15		2017-12-20		2018-01-10		2018-03-25		2018-04-24
MZ/MAIP-38454-CS-INDV / Deep water crustacean management plan	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Under Implementation	2017-12-18	2018-03-01	2017-12-23	2018-04-24	2018-01-13		2018-03-28		2018-07-26
MZ/MAIP-38460-CS-INDV / Biosafety Plan of the Aquapark (AQUAPAC)	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2017-12-19		2017-12-24		2018-01-14		2018-02-18		2018-05-19
MZ/MAIP-38463-CS-INDV / Aquapark Technical Design (AQUAPAC)	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Pending Implementation	2017-12-20		2017-12-25		2018-01-15		2018-02-19		2018-04-20
MZ/MAIP-38465-CS-INDV / Aquapark Business Plan (AQUAPAC)	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		58,000.00	0.00	Pending Implementation	2017-12-21		2017-12-26		2018-01-16		2018-02-20		2018-04-21
MZ/MAIP-38466-CS-INDV / Environmental and social impact assessment of the aquaculture project in Inhassunge (AQUAPAC)	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Limited		88,000.00	0.00	Pending Implementation	2017-12-22		2017-12-27		2018-01-17		2018-02-21		2018-04-22
MZ/MAIP-38467-CS-INDV / Legal and Institutional Arrangements (AQUAPAC)	DA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Limited		61,500.00	0.00	Pending Implementation	2017-12-25		2017-12-30		2018-01-20		2018-02-24		2018-04-25
MZ/MAIP-38950-CS-INDV / Civil works advisor	DA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		132,000.00	0.00	Under Implementation	2017-12-11	2017-12-06	2017-12-16	2018-02-05	2018-01-06		2018-03-21		2021-03-20
MZ/MAIP-22669-CS-INDV / Elaboration of Bills of Quantities and Works Supervision Laboratory Rehabilitations	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		20,000.00	0.00	Cancelled	2017-11-10		2017-12-29		2018-01-19		2018-04-03		2018-08-01
MZ/MAIP-38954-CS-INDV / Social Development Specialist	DA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Under Implementation	2017-12-15	2018-03-15	2017-12-20	2018-03-15	2018-01-10		2018-03-25		2021-03-24
MZ/MAIP-38957-CS-INDV / Mid Term Review Evaluation	DA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2017-12-08	2018-01-16	2017-12-13	2018-02-05	2018-01-03		2018-03-03		2018-05-17
MZ/MAIP-23171-CS-INDV / MCS Regional Center Safeguard Study	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2018-01-31		2018-03-21		2018-04-11		2018-06-24		2018-08-23
MZ/MAIP-21888-CS-CDS / Fisheries laboratories internal audit (accreditation process)	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		30,000.00	31,929.75	Signed	2018-01-05	2018-02-13	2018-01-15	2018-02-13			2018-04-29	2018-02-13	2021-04-28
KM-DGRH-39973-CS-CDS / Formation des animateurs	DA / D0110	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		10,964.00	0.00	Pending Implementation	2017-12-18		2017-12-28				2018-03-03		2018-08-30
MZ/MAIP-44407-CS-INDV / Development of the Specifications for the Elaboration of the National Marine Spatial Plan (POEMN)	DA / 55460	Component 2. Improved governance of priority fisheries	Prior	Individual Consultant Selection	Open		200,000.00	0.00	Under Implementation	2018-01-24	2018-01-24	2018-03-14		2018-04-04		2018-06-17		2019-12-09
MZ/MAIP-44582-CS-INDV / Financial Services Assistance for FFP	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		180,000.00	0.00	Under Implementation	2018-02-12	2018-02-12	2018-04-02		2018-04-23		2018-07-06		2021-07-05
MZ/MAIP-23169-CS-INDV / Concept Design of the (Monitoring, Control and Surveillance, MCS) Center	DA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		200,000.00	0.00	Cancelled	2017-12-20	2018-03-15	2018-02-07		2018-02-28		2018-05-13		2018-09-10

TZAMANRLF-50541-CS-INDV / Consultancy service to design M and E Strategy Departments of Fisheries Tanzania	IDA / 55890	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2018-02-26		2018-04-16	2018-05-07		2018-06-11		2018-12-08
MZAMMAIP-50641-CS-CDS / Training in VMS	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2018-03-05	2018-03-26	2018-03-15			2018-05-04		2018-10-31
MZAMMAIP-21780-CS-INDV / Evaluation of Fisheries Management Plans (FMP), Surface Shrimp Fishery	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2018-02-26		2018-04-16	2018-05-07		2018-07-20		2019-01-16
MZAMMAIP-53907-CS-INDV / Evaluation of Line Fishing Management Plans	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2018-03-30		2018-05-18	2018-06-08		2018-08-21		2018-10-05
MZAMMAIP-54081-CS-INDV / Monitoring and Evaluation Assistant for SWOPfish1	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Open		21,000.00	0.00	Under Implementation	2018-03-30	2018-04-24	2018-05-18	2018-06-08		2018-08-21		2019-08-21
MZAMMAIP-54083-CS-INDV / Auditing of MCS Activities	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Individual Consultant Selection	Open		25,000.00	0.00	Pending Implementation	2018-04-04		2018-05-23	2018-06-13		2018-08-26		2019-02-22
MZAMMAIP-60119-CS-CDS / Update and Improvement of the Executive Project for the Construction of Fish Markets	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct		9,000.00	0.00	Pending Implementation	2018-04-27		2018-05-07			2018-07-11		2018-08-25
MZAMMAIP-60786-CS-INDV / Platform for Dialog and Complaints Mechanism	IDA / 55460	Component 4. Project management and coordination	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2018-04-30		2018-05-05	2018-05-26		2018-08-08		2019-06-04