

# FEDERAL REPUBLIC OF NIGERIA

## 18-Months Procurement Plan

### General:

**Project Information:** Nigeria; REDISSE; P159040.

**Project Implementation Agency:** Nigeria Centre for Disease Control (NCDC)

**Date of the Procurement Plan:** April 2018

**Period covered by this Procurement Plan:** April 2018 - November, 2019

### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”, July 2016 (Revised November 2017) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**III. National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in **Nigeria Public Procurement Act 2007 and the Regulations, 2016**, such arrangements shall be subject to paragraph 5.3 and 5.4 of the Procurement Regulations and the following conditions:

- o There should be no mandatory requirements for inclusion of local experts and firms for the consulting assignments;
- o There should be no exclusive preference based on threshold prescribed in PPA and credit and its Regulations;
- o Negotiations with the lowest evaluated bidder to reduce price in the case of goods, works and non-consulting services where competitive methods have been used shall not be allowed;

- o The fixed budget method shall not be used for goods, works and non-consulting services;
- o Established and approved procurement standards by the government may be used, provided that they are not restrictive

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.***

**IV. Prequalification: Applicable (May be applicable at the Federal for high value Consultant Assignments)**

**V. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable**

**VI. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable**

**VII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable**

***Domestic preference is not applicable for National Open Competitive Procurement***

**VIII. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is: Not Applicable**

**IX. Other Relevant Procurement Information: Not Applicable**



**X. Threshold for Prior Review, Procurement Approaches and Methods - Goods, Works and Non-Consulting Services**

Category	Procurement Approaches and Methods (US\$ millions)		
	Open International	Open National	Request for Quotation (RfQ)
Works, Turnkey, and S&I of Plant and Equipment	≥ 5	< 5	≤ 0.2
Goods, IT, and non-consulting services	≥ 5	<0.5	≤ 0.1

**Post Review: All contracts not subject to prior review shall be subject to post review.**

**XI. Summary of the procurement packages for Goods, Works and Non-Consulting Services:**

Sr. No	Contract Description	Implementing Agency	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National / Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantageous Bid, BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
<b>GOODS</b>												
1	<b>Procurement of Vehicles (12 Nos. 4WD DC; 6Nos. 4WD Veterinary Ambulatory vehicle; 4 Nos. 4WD</b>	NCDC (AH & HH)	3,579,139	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	08-10-18	22-10-18

	<b>SUVs; 1No. 20Tonnes Truck; 75 Motorcycle and 175 Tricycle</b>											
2	<b>Procurement of Office Equipment &amp; Furniture for 37 state Vet. Public Health /Epidemiology Offices</b>	NCDC (AH)	198,162	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	20-03-19	10-04-19
3	<b>Procurement of Laptops and Internet Modem for Surveillance activities &amp; Non-Android Phones for animal disease informants</b>	NCDC (AH)	97,377	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
4	<b>Procurement of Lab. Equipt. , Reagents &amp; Consumables and Biosecurity Materials (4Lots)</b>	NCDC (HH)	926,423	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
5	<b>Procurement of</b>	NCDC (AH)	295,082	Prior	DIR	DIR	Direct Selection	Single envelope	No	No	Nov. 2018	Nov. 2021

	<b>50000/Vial of ARV Vaccine</b>											
6	<b>Procurement of Veterinary Stockpiles for preventable Zoonotic diseases (AH ) &amp; Consumable for HEPR Stockpiling (HH) -2 Lots</b>	NCDC (AH &HH)	1,067,868	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
7	<b>Procurement of Office Furniture/Equipment for Crises Management Centre (AH)</b>	NCDC (AH)	45,015	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
8	<b>Supply of Office Furniture and Equipment for REDISSE Animal Health Component Office (AH)</b>	NCDC (AH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
9	<b>Printing of IDSR Guideline</b>	NCDC (HH)	146,787	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
10	<b>Printing of IDSR Tools</b>	NCDC (HH)	200,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18

	<b>(Forms 001,002, 003)</b>											
11	<b>Printing of IDSR Policy</b>	NCDC (HH)	36,393	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
12	<b>Procurement of Emergency Laboratory reagents and consumables for NRL/CPHL</b>	NCDC (HH)	819,672	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
13	<b>Procurement of Consumable and IPC Materials (HH)</b>	NCDC (HH)	606,557	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
14	<b>Supply of Office Furniture and Equipment for REDISSE PCU Office - (HH)</b>	NCDC (HH)	68,508	Post	Limited	RfQ	Most Advantageous Bid	Single envelope	No	No	17-09-18	01-10-18
15	<b>Procurement of Tabs (80), Laptops (35) and 2GB/Month USB Internet Service for step-down training for IDSR for HH</b>	NCDC (HH)	57,172	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18

16	<b>Supply and Installation of 250 KVA Gen. Set and 20 KVAs Solar Panels and Inverters for REDISSE PCU's Office</b>	NCDC (HH)	98,361	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
<b>Total Goods</b>			<b>8,318,954</b>									
<b>WORKS</b>												
17	<b>Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NW ZONE ( Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara &amp; Sokoto)</b>	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
18	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices- NE ZONE (Bauchi, Borno,</b>	NCDC (AH)	94,426	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19



	<b>Yobe, Adamawa, Gombe &amp; Taraba)</b>											
19	<b>Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara &amp; FCT)</b>	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
20	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos &amp; Ekiti)</b>	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
21	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology</b>	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>offices - SS ZONE ( Edo, Delta, Bayelsa, Rivers, Cross-Rivers &amp; Akwa-Ibom)</b>											
22	<b>Rehabilitation of 5 Nos. State Veterinary Public Health/Epidemiology offices - SE ZONE ( Enugu, Ebonyi, Imo, Anambra &amp; Abia)</b>	NCDC (AH)	78,688	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
23	<b>Refurbishment of REDISSE Animal Health component office at Headquarter</b>	NCDC (HH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
24	<b>Renovation and upgrade of 7 Nos. Isolation Centers in NW ZONE ( Kaduna, Katsina,</b>	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>Kano, Jigawa, Kebbi, Zamfara &amp; Sokoto)</b>											
25	<b>Renovation and upgrade of 6 Nos. Isolation Centers in NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe &amp; Taraba)</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
26	<b>Renovation and upgrade of 7 Nos. Isolation Centers in NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara &amp; FCT)</b>	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
27	<b>Renovation and upgrade of 6 Nos. Isolation Centers in SW ZONE (Osun, Oyo, Ogun,</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>Ondo, Lagos &amp; Ekiti)</b>											
28	<b>Renovation and upgrade of 6 Nos. Isolation Centers in SS ZONE ( Edo, Delta, Bayelsa, Rivers, Cross-Rivers &amp; Akwa-Ibom)</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
29	<b>Renovation and upgrade of 5 Nos. Isolation Centres in SE ZONE ( Enugu, Ebonyi, Imo, Anambra &amp; Abia)</b>	NCDC (HH)	81,967	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
30	<b>Supply and Installation of 1No. Incinerator in a selected facility in each of the six geopolitical zones</b>	NCDC (HH)	606,557	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	04-03-19	25-03-19
<b>Total works</b>			<b>1,870,780</b>									

**NON-CONSULTING SERVICES**

31	<b>Registration of motorcycles (75 Nos. ) and tricycle (175 Nos.) for AH</b>	NCDC (AH)	20,492	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
32	<b>Registration and Insurance for 9 Nos. 4WD DC vehicles; 2 Nos. 15-Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUVs; and 1No. 20Tonne Truck for AH</b>	NCDC (AH)	266,437	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
33	<b>Registration and Insurance for 3 Nos. 4WD DC vehicles; 2 Nos. SUVs for HH</b>	NCDC (HH)	93,098	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
34	<b>Installation of tracking systems in 9 Nos. 4WD DC vehicles; 2 Nos. 15-Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUV for AH</b>	NCDC (AH)	4,049	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
35	<b>Installation of tracking systems in 3 Nos. 4WD DC vehicles; 2 Nos. SUV for HH</b>	NCDC (HH)	1,066	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
36	<b>Support for Distribution of</b>	NCDC (AH)	16,393	Post	Limited	RfQ	Rated	Single	No	No	18-12-18	02-10-19

	<b>Office logistic and Lab. Materials to 37 state, NVRI and 10 VTHs</b>						Criteria	envelope				
37	<b>Procurement of courier service logistics for specimen transportation and pre-positioning of supplies</b>	NCDC (HH)	142,043	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
38	<b>Recruitment of 17 contract/ad hoc staff (AH)</b>	NCDC (AH)	45,246	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
<b>Total Non-Consulting Services</b>			<b>588,825</b>									

**Note:** Based on Liberia's specific needs and circumstances, shopping threshold for the purchase of vehicles and fuel may be increased up to US\$500,000.

#### **Thresholds for Prior Review, Selection Approaches and Methods - Consulting Services**

<b>Category</b>	<b>Prior Review (US\$ millions)</b>	<b>Short List of National Consultants</b>	
		<b>Consulting Services</b>	<b>Engineering and Construction Supervision</b>
Consultants (Firms)	≥ 0.5	≤ 0.1	≤ 0.2
Individual Consultants	≥ 0.2	n.a.	n.a.

**Note:** Consultancy services estimated to cost equivalent to US\$ 300,000 and above per contract shall be advertised in the United Nations Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or regional newspaper.

#### **XI. Summary of the procurement packages for Consulting Services** -Planned for the first 18 months after project effectiveness):

<b>Sr. No</b>	<b>Contract Description</b>	<b>Implementing Agency</b>	<b>Estimated Cost (US\$)</b>	<b>Review by Bank (Prior/ Post)</b>	<b>Market Approach (Open - International/ National/ etc.)</b>	<b>Selection Method (QCBS, FBS, LCBS, QBS, CQS, DS etc.)</b>	<b>Shortlisting (Yes/ No)</b>	<b>Expected date of bid/ proposal opening</b>	<b>Expected date of Contract Signature</b>
39	<b>Engagement of Individual Consultants from relevant Sectors to develop a National Strategy for ONE Health and Workforce strategy</b>	NCDC	7,026	Post	Limited	INDV	No	15-10-18	29-10-18
40	<b>Recruitment of 3 Consultants to support for 12 months to facilitate NCDC-FETP training and lead redesign of the FETP programme</b>	NCDC	201,836	Prior	Open, National	INDV	No	01-10-18	15-10-18
41	<b>Engagement of 5 Consultants/ Specialists in relevant Thematic Areas to support Project Implementation</b>	NCDC	243,934	Prior	Open, National	INDV	No	01-10-18	22-10-18
42	<b>Consultancy for Branding and corporate</b>	NCDC	197,871	Post	Open, National	CQS	No	15-10-18	29-10-18

	<b>communication including development of risk communication strategies for the REDISSE project</b>								
43	<b>Consultancy to develop project website and project intranet including overhaul and upgrade of NCDC website and development of REDISSE webpages</b>	NCDC	66,953	Post	Open, National	CQS	No	15-10-18	29-10-18
44	<b>Consultancy for Establishing, developing, training, and licensing enterprise management of software for Procurement, Audit and Financial management</b>	NCDC	177,540	Post	Open, National	CQS	No	18-03-19	01-04-19
45	<b>Engagement of a Consultant to provide Safeguard, Waste Management</b>	NCDC	11,689	Post	Limited	INDV	No	15-10-18	29-10-18



	<b>and Grievance Support</b>								
46	<b>Engagement of 2 Individual Consultants to conduct situational analysis and develop a road map for development of laboratory standards</b>	NCDC	9,797	Post	Limited	INDV	No	20-02-19	06-03-19
47	<b>Consultancy to conduct Needs assessment and consensus building for human and animal health information systems to develop a plan and road map for an interconnected real-time system for human and animal health including a development of a technical plan data systems integration</b>	NCDC	80,343	Post	Open, National	CQS	No	20-02-19	06-03-19
48	<b>Consultancy for a National Public Health Laboratory</b>	NCDC	106,749	Post	Open, National	CQS	No	17-04-19	02-05-19

	<b>Needs Assessment</b>								
49	<b>Consultancy to develop strategy and training modules on shipment of samples for diagnosis of) zoonotic and epidemic prone diseases</b>	NCDC	7,065	post	Limited	INDV	No	20-02-19	06-03-19
50	<b>Consultancy for the assessment of isolation units in all the state capitals in the country to identify gaps compared to global best practice and develop minimum standards for isolation practice</b>	NCDC	180,343	Post	Open, National	CQS	No	17-04-19	02-05-19
51	<b>Consultancy for Situational Analysis and Development of a Multi-hazard Plans</b>	NCDC	78,220	Post	Open, National	CQS	No	17-04-19	02-05-19
52	<b>Consultancy to conduct gap analysis of the existing surveillance</b>	NCDC	71,555	Post	Open, National	CQS	No	17-04-19	02-05-19

	<b>system for Transboundary Animal Diseases and zoonotic diseases</b>								
53	<b>Consultancy to conduct the prioritization of TADs and zoonotic diseases. Review and update priority animal diseases TADs</b>	NCDC	48,355	Post	Limited	INDV	No	15-11-18	29-11-18
54	<b>Consultancy to harmonize and develop guidelines, protocols and tools for animal disease surveillance and disease reporting processes</b>	NCDC	64,575	Post	Open, National	CQS	No	17-04-19	02-05-19
55	<b>Consultancy to develop training manual for Surveillance Agents (AH)</b>	NCDC	14,942	Post	Limited	INDV	No	17-04-19	02-05-19
56	<b>Consultancy to identify and develop the GIS Mapping of Hot-spots in human, Wild and Domestic</b>	NCDC	24,104	Post	Limited	INDV	No	17-04-19	02-05-19

	<b>animals interface(AH)</b>								
57	<b>Engagement of 25 Veterinarians as ad hoc staff (AH)</b>	NCDC	196,721	Post	Open, National	INDV	No	15-10-18	29-10-18
58	<b>Engagement of 10 ad-hoc Laboratory Scientists at NRL (HH)</b>	NCDC	61,967	Post	Open, National	INDV	No	15-10-18	29-10-18
59	<b>Consultancy for re-assessment of 37 Veterinary Public Health/ Epidemiology offices, preparation of BOQs and Supervision of Rehabilitation</b>	NCDC	56,429	Post	Open, National	CQS	No	14-11-18	28-11-18
60	<b>Consultancy for re-assessment of 37 Isolation Centers, preparation of BOQs and Supervision of renovation</b>	NCDC	60,656	Post	Open, National	CQS	No	14-11-18	28-11-18
<b>Total Consultancy Services</b>			<b>1,968,670</b>						

## Appendix 1

### Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: \_\_\_\_\_

Invitation of Bids/Proposals No. \_\_\_\_\_

To: \_\_\_\_\_

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-

---

<sup>1</sup>*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

<sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: \_\_\_\_\_

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

---

<sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

<sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: \_\_\_\_\_

**PROCUREMENT PLAN Western Africa : Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II**

**General Information**

Country: Western Africa Bank's Approval Date of the Original Procurement Plan: 2018-11-20  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-27  
 Project ID: P159040 GPN Date:  
 Project Name: Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II  
 Loan / Credit No: IDA / 59700  
 Executing Agency(ies) Nigeria Centre for Disease Control

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion												
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual													
REDISSE-CW-RFQ-01 / Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices – NW ZONE ( Kaduna, Katsina, Kano, Jigawa,Kebbi, Zamfara & Sokoto)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope				110,164.00	0.00	Canceled																				2019-02-19	2019-08-18								
REDISSE-CW-RFQ-02 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices– NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe & Taraba)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope				94,426.00	0.00	Canceled																					2019-02-19	2019-08-18							
REDISSE-CW-RFQ-03 / Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices – NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope				110,164.00	0.00	Canceled																						2019-02-19	2019-08-18						
REDISSE-CW-RFQ-04 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices – SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos & Ekiti)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope				94,426.00	0.00	Canceled																							2019-02-19	2019-08-18					
REDISSE-CW-RFQ-05 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices – SS ZONE ( Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa- Ibom)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope				94,426.00	0.00	Canceled																								2019-02-19	2019-08-18				
REDISSE-CW-RFQ-06 / Rehabilitation of 5 Nos. State Veterinary Public Health/Epidemiology offices – SE ZONE (Enugu, Ebonyi, Imo, Anambra & Abia)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope				78,689.00	0.00	Canceled																								2019-02-19	2019-08-18				
REDISSE-CW-RFQ-07 / Refurbishment of REDISSE Animal Health component office at Headquarter	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope				24,742.00	0.00	Pending Implementation																									2019-02-19	2019-08-18			
REDISSE-CW-RFQ-08 / Renovation and upgrade of 7 Nos. Isolation Centres in NW ZONE ( Kaduna, Katsina, Kano, Jigawa,Kebbi, Zamfara & Sokoto)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope				126,230.00	0.00	Canceled																									2019-02-19	2019-08-18			
REDISSE-CW-RFQ-09 / Renovation and upgrade of 6 Nos. Isolation Centres in NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe & Taraba)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope				108,197.00	0.00	Canceled																										2019-02-19	2019-08-18		
REDISSE-CW-RFQ-10 / Renovation and upgrade of 7 Nos. Isolation Centres in NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope				126,230.00	0.00	Canceled																											2019-02-19	2019-08-18	
REDISSE-CW-RFQ-11 / Renovation and upgrade of 6 Nos. Isolation Centres in SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos & Ekiti)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope				108,197.00	0.00	Canceled																												2019-02-19	2019-08-18
REDISSE-CW-RFQ-12 / Renovation and upgrade of 6 Nos. Isolation Centres in SS ZONE ( Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa- Ibom)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Open – National	Single Stage – One Envelope				108,197.00	0.00	Canceled																											2019-02-19	2019-08-18	
REDISSE-CW-RFQ-13 / Renovation and upgrade of 6 Nos. Isolation Centres in SE ZONE ( Edo, Delta, Bayelsa, Rivers, Cross Rivers and Akwa Ibom) – HI	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope				108,197.00	0.00	Canceled																												2019-02-19	2019-08-18
REDISSE-CW-RFQ-14 / Refurbishment of Redisse Animal Health Component Office at Headquarter	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope				24,742.00	0.00	Pending Implementation																												2019-01-28	2019-07-27



REDISSE-CW-RFQ-15 / Office partitioning REDISSE PCU Office	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope			10,557.38	9,320.47	Completed						2019-03-11	2019-02-25							2019-05-06	2019-03-04	2019-11-02	
REDISSE-CW-RFQ-01-2020 / Rehabilitation 36 State office accommodation and FCT (6 LOTS)	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope			1,496,843.00	0.00	Canceled							2020-11-23								2021-01-18		2021-07-17
REDISSE-CW-RFB-01-2021-AH/HH / Construction of 16 Incinerators for clustered pig farms & Veterinary Teaching hospitals, Rehabilitation of 36 State Veterinary Clinics plus FCT & 36 State Office Accommodation plus FCT, and Remodeling of 10 Public health laboratories.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Bids	Limited	Single Stage – One Envelope			2,956,712.00	0.00	Pending Implementation							2021-09-23						2021-09-28		2021-11-09		2022-07-12
REDISSE-CW-RFQ-01-2021-HH / Connection of a new incoming power line of 11kV directly from the Yaba substation located 800meters away into CPHL.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope			42,099.00	0.00	Pending Implementation							2021-10-05								2021-11-30		2022-05-29

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
REDISSE-GDS-RFB-02 / Procurement of Office Equipment & Furniture for 37 state Vet. Public Health / Epidemiology Offices	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Bids	Open – National	Single Stage – One Envelope		146,787.00	0.00	Canceled					2018-10-16		2018-10-21					2018-12-02		2019-01-01		2019-02-05		2019-08-04	
REDISSE-GDS-RFQ-01 / Procurement of Laptops and Internet Modems etc. for Surveillance activities & Non-Android Phones for animal disease informants	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		110,738.00	0.00	Canceled							2018-08-04								2018-09-29		2019-03-28		
REDISSE-GDS-RFB-04 / Procurement of Veterinary Stockpiles for preventable Zoonotic diseases (AH ) & Consumable for HERP Stockpiling (HH) – 2 Lots	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Bids	Open – National	Single Stage – One Envelope		994,099.00	508,823.27	Signed				2018-10-16	2019-10-18	2018-10-21						2018-12-02	2019-11-18	2019-01-01	2020-01-08	2019-02-05	2020-01-27	2019-08-04	2020-07-01
REDISSE-GDS-RFQ-3 / Procurement of Office Furniture/Equipment for Crises Management Centre (AH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		41,896.00	0.00	Pending Implementation							2018-10-14								2018-12-09		2019-06-07		
REDISSE-GDS-RFQ-04 / Supply of Office Furniture and Equipment for REDISSE Animal Health Component Office	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope		33,144.00	0.00	Pending Implementation							2018-10-14								2018-12-09		2019-06-07		
REDISSE-GDS-RFQ-05 / Printing of IDSR Guideline	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		146,787.00	0.00	Canceled							2018-11-20									2019-01-15		2019-07-14	
REDISSE-GDS-RFQ-06 / Printing of IDSR Tools (Forms 001,002, 003)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		200,164.00	0.00	Canceled							2018-11-20									2019-01-15		2019-07-14	
REDISSE-GDS-RFQ-07 / Printing of IDSR Policy	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		36,393.00	0.00	Canceled							2018-11-20									2019-01-15		2019-07-14	
REDISSE-GDS-RFB-05 / Procurement of Emergency Laboratory reagents and consumables for NRL/CPHL	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Open – National	Single Stage – One Envelope		819,672.00	0.00	Pending Implementation				2018-10-16		2018-10-21						2018-12-02		2019-01-01		2019-02-05		2019-08-04	
REDISSE-GDS-RFB-06 / Supply and Installation of 6 Incinerators in one facility of each of the geopolitical zone	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Bids	Open – National	Single Stage – One Envelope		590,164.00	0.00	Canceled				2018-11-07		2018-11-12						2018-12-24		2019-01-23		2019-02-27		2019-08-26	
REDISSE-GDS-RFB-07 / Procurement of Consumable and IPC Materials (HH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Bids	Open – National	Single Stage – One Envelope		608,197.00	0.00	Pending Implementation				2018-11-07		2018-11-12						2018-12-24		2019-01-23		2019-02-27		2019-08-26	
REDISSE-GDS-RFQ-09 / Procurement of TBAs (80), Laptops (35) and 2GB/Month USB Internet Service for step-down training for IDSR for HH	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		57,172.00	0.00	Canceled							2018-10-14								2018-12-09		2019-06-07		
REDISSE-GDS-RFQ-10 / Supply and Installation of 250 KVA Gen. Set and 20 KVAV Solar Panels and Inverters for REDISSE PCU's Office	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Bids	Open – National	Single Stage – One Envelope		147,541.00	0.00	Pending Implementation				2018-10-09		2018-10-14						2018-11-25		2018-12-25		2019-01-29		2019-07-28	
REDISSE-GDS-RFQ-16 / Support for fueling of vehicles and generators (600liters AGO & 6000 PMS) –AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,790.00	0.00	Pending Implementation							2018-12-05								2019-01-30		2019-07-29		
REDISSE-GDS-RFQ-17 / Support for alternative source of power –AH	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage – One Envelope		72,131.00	0.00	Pending Implementation							2018-12-05								2019-01-30		2019-07-29		



NG-NCDC-142577-GO-RFQ / Vehicular Movement Tracking Devices for Project Vehicles	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,540.98	2,518.49	Completed									2019-10-29	2019-11-04									2019-12-24	2019-12-13	2020-06-21	2019-12-16									
NG-NCDC-147224-GO-RFQ / Procurement of Commercially Available Yellow Fever Reagents and Commodities for Yellow Fever Laboratory Network.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage – One Envelope	166,854.43	105,105.89	Under Implementation																						2020-01-27	2020-07-25								
NG-NCDC-147233-GO-RFQ / Procurement of 48 Laptop Computers for NFELTP and SORMAS training	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage – One Envelope	40,885.25	34,848.87	Under Implementation																							2020-01-28	2020-07-26							
NG-NCDC-142569-GO-DIR / Procurement of Anti-Rabies Vaccines for outbreak campaign in Bauchi, Bayelsa, Ekiti and Plateau States	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct		206,655.74	0.00	Pending Implementation									2019-11-27															2020-01-06	2020-07-04						
REDISE-GDS-RFQ -02-2020 / Emergency Procurement of Investigation and Case Management Consumable – 2 Lots	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			249,838.00	0.00	Pending Implementation																									2020-03-05	2020-03-05					
REDISE-GDS-RFQ -03-2020 / Emergency Procurement of COVID-19 Sample Pippetting , Sample Collection, Waste Management and PCR Test Laboratory Consumables - 4 Lots	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			140,416.00	0.00	Pending Implementation																										2020-03-06	2020-03-06				
REDISE-GDS-RFQ -04-2020 / Emergency Procurement of COVID-19 Laboratory Reagents for: PCR Diagnosis, Sequencing; and Multiplex Diagnosis.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			263,711.00	0.00	Pending Implementation																											2020-03-13	2020-03-13			
REDISE-GDS-RFQ -05-2020 / Emergency Procurement of COVID-19 Laboratory Equipment: APCR Equipment	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			222,364.00	174,500.24	Under Implementation																											2020-03-13	2020-03-13			
REDISE-GDS-RFQ -06-2020 / Emergency Procurement of COVID-19 Laboratory Equipment: A) Multiplex Equipment	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			446,166.00	344,999.66	Completed																											2020-03-13	2020-03-24	2020-03-13	2020-06-04	
REDISE-GDS-RFQ -07-2020 / Emergency Additional Procurement of COVID-19 and Lassa Fever Laboratory Reagents for: PCR Diagnosis, Sequencing; and Multiplex Diagnosis.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			124,162.00	0.00	Pending Implementation																												2020-03-23	2020-03-23		
REDISE-GDS-RFQ -08-2020 / Emergency Additional Procurement of COVID-19 and Lassa Fever Laboratory PCR and Multiplex Equipment	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			236,111.00	0.00	Pending Implementation																												2020-03-23	2020-03-23		
REDISE-GDS-RFQ -09-2020 / Supply and Installation of Gen. set and Inverter in 10 Emergency Operation Centres (EOCs) at states level to uplink Power supply from National Electricity Grid – 2 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations			555,555.00	122,967.55	Signed																												2020-03-23	2020-04-23	2020-03-23	
REDISE-GDS-RFQ -10-2020 / Supply and Installation of ICT in 10 Emergency Operation Centres (EOCs) at states level	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations			416,666.00	414,798.24	Signed																												2020-03-23	2021-03-05	2020-03-23	
REDISE-GDS-RFQ -11-2020 / Procurement of 30 no. of 4x4 DC Pick-ups for EOCs rapid response and monitoring across states and 1 no. additional 4x4 Pick-up for M&E at the REDISE PCU (to be procured through accredited/frontline dealers).	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			1,050,000.00	1,121,934.56	Completed																												2020-03-23	2020-04-03	2020-03-23	2020-04-09
REDISE-GDS-RFQ -12-2020 / Construction of new 5 nos. of 40-bed carrying space Isolation/Treatment Centres at Kano, Kwara, Rivers, Lagos and Enugu states – 5 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations			1,944,444.00	0.00	Under Implementation																													2020-04-02	2020-04-02	
REDISE-CW-RFQ -01-2020 / Renovation of 2 nos. of existing Isolation/Treatment Centres at Iberekodo General Hospital (Ogun state) & one other site – 2 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations			277,777.00	0.00	Pending Implementation																													2020-03-23	2020-03-23	
REDISE-GDS-RFQ -13-2020 / Procurement of Equipment for 2 nos. of renovated Isolation/Treatment Centres at Iberekodo General Hospital (Ogun state) and one other	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			555,555.00	0.00	Pending Implementation																													2020-03-23	2020-03-23	

REDISSE-GDS-RFQ-14-2020 / Procurement of 13 nos. fully equipped Ambulances for Isolation/Treatment centres (Troops, International airports(Snos), FMoH (1no.), and Ogun state (2nos).	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			1,041,667.00	0.00	Pending Implementation												2020-03-23			2020-03-23					
REDISSE-GDS-RFQ-15-2020 / Procurement & installation of one Dialysis Machine each for Lassa Fever Treatment Centre at Irua, Owo and Abakaliki (3 nos. of Dialysis Machines).	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations			208,333.00	196,311.49	Signed												2020-03-23		2020-07-29	2020-03-23					
REDISSE-GDS-RFQ-16-2020 / Procurement of Equipment for 5 nos. newly constructed Isolation/Treatment Centres at Kano, Kwaara, Rivers, Lagos and Enugu states - 5 Lots	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			1,388,889.00	0.00	Pending Implementation												2020-04-02			2020-04-02					
REDISSE-GDS-DIR-01-2020 / Procurement of 20 computers, 20 Head-phones and 20 Electric Extension Wire for Surveillance - Call Centre, plus 20 Laptops for NRL Laboratory Adhoc Staff - Data manager; 2 Printers, 5 Toner cartridges; and 5 Ink	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Direct Selection	Direct		60,168.00	52,578.51	Completed				2020-03-23	2020-02-23	2020-03-28	2020-02-28						2020-05-02	2020-03-19	2020-10-29	2020-04-06				
REDISSE-GDS-DIR-03-2020 / Procurement of additional 20,000 PPEs Covers - 1 Lot	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		357,894.00	0.00	Pending Implementation								2020-04-02						2020-05-12		2020-11-08				
REDISSE-GDS-RFQ-17-2020 / Procurement of additional Infection, Prevention Controls Accessories - 1 Lot	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations			271,934.00	0.00	Pending Implementation													2020-04-02			2020-04-02				
REDISSE-GDS-DIR-04-2020 / Provision Internet Infrastructure and Networking of NDC Annex Building (Housing the REDISSE Project) -1 Lot	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Direct Selection	Direct		77,354.00	80,133.51	Under Implementation								2020-04-02	2020-03-26	2020-04-07	2020-03-20				2020-05-12		2020-11-08			
REDISSE-GDS-RFQ-18-2020 / Procurement of Disinfectants and veterinary stockpiles for the containment of outbreak of African Swine Fever (ASF) - 3 Lots: Lot A: Disinfectants; Lot B: PPEs; Lot C: Motorized Sprayers	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			532,508.00	502,892.77	Signed													2020-04-02		2020-04-27	2020-04-02				
REDISSE-GDS-RFQ-01-2020 / Emergency Procurement of Personal Protective Equipment (PPEs) - 12,000 pcs of Coveralls - 1 Lot	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations			203,922.00	165,605.23	Completed													2020-03-05		2020-03-12	2020-03-05	2020-03-18			
REDISSE-GDS-DIR-05-2020 / Procurement of Insurance Policies for 20 Nos New Vehicles for EOC's at state level and 1 nos new vehicle for monitoring and evaluation at the PCL	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct		44,930.00	0.00	Pending Implementation								2020-05-27						2020-07-06		2021-01-02				
REDISSE-GDS-RFQ-19-2020 / Procurement of 44,000 pieces of Coverall (white Tyvek, with elastic wrists, ankles and hood, hidden zipper, Disposable) for 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited		863,333.00	812,637.17	Completed													2020-07-04	2020-07-09		2020-08-29	2020-07-28	2021-02-25	2020-10-30	
REDISSE-GDS-RFQ-20-2020 / Procurement of 88,800 units of Protective gowns full sleeve (Water resistant & back of 10) and 37,000 units of Hood for 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited		1,089,444.00	1,028,414.89	Completed														2020-07-04	2020-07-09		2020-08-29	2020-07-28	2021-02-25	2020-09-14
REDISSE-GDS-RFQ-21-2020 / Procurement of 48,100 units of Protective goggles (grey plastic frame with clear lens, With adjustable head band, disposable) for 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited		521,083.00	466,121.30	Completed														2020-07-04	2020-07-09		2020-08-29	2020-07-28	2021-02-25	2020-08-27
REDISSE-GDS-RFQ-22-2020 / Procurement of 48,100 units of Face shield (disposable) for 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited		374,111.00	351,426.95	Completed														2020-07-04	2020-07-09		2020-08-29	2020-07-28	2021-02-25	2020-09-10
REDISSE-GDS-RFQ-23-2020 / Procurement of 16,428 units of Examination gloves without powder size small, ambidextrous, Nitrile non-sterile, disposable, (box of 100), 14,800 pairs of Gloves surgical, (size 8.5) and 3700 pairs of Heavy duty rubber gloves for 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited		213,367.00	187,748.22	Completed														2020-07-04	2020-07-10		2020-08-29	2020-07-28	2021-02-25	2020-10-19

REDISSE-GDS-RFQ-24-2020 / Procurement of 18,500 units of Heavy duty non-woven apron, 5,180 pieces of Scrubs (Trousers XL, L) and 193,140 pairs of Boot cover, high model (65cm, white, 50gm/m <sup>2</sup> SMS, disposable) for the 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				210,489.00	192,047.97	Completed				2020-07-04	2020-07-09				2020-08-29	2020-07-28	2021-02-25	2020-09-30
REDISSE-GDS-RFQ-25-2020 / Procurement of 237,140 units of face mask, particulate respirator (grade N95) for 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,319,667.00	1,218,196.32	Completed				2020-07-04	2020-07-09				2020-08-29	2020-07-28	2021-02-25	2020-08-27
REDISSE-GDS-RFQ-26-2020 / Procurement of 592 Boxes of Sharps container boxes, 1,480 pieces of Body bag, 2,220 pairs of Rubber BOOTS and 148,000 pieces of Biohazard bag (100l) for the 36 States plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				151,289.00	142,809.22	Completed				2020-07-04	2020-07-16				2020-08-29	2020-07-29	2021-02-25	2020-08-19
REDISSE-GDS-RFQ-27-2020 / Procurement of 7,400 pieces of Digital THERMO SCANS with batteries, 740 Pieces of Infrared digital Thermometer, 74,000 pieces of Hand sanitizer gel, 1665 KG of Chlorine, and 1,850 units of Sodium Hypochlorite for the 36 states plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				164,856.00	155,893.92	Completed				2020-07-04	2020-07-14				2020-08-29	2020-07-29	2021-02-25	2020-08-24
REDISSE-GDS-RFQ-28-2020 / Procurement of 370 pieces of Bucket with tap, 222 pieces of Mopping bucket with sticks, 2,220 pieces of 1kg Disinfectant, 14,800 Containers of Liquid soap, 272 pieces of Backpack sprayer, and 370 pieces of Waste bin colour for the 36 States plus FCT	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				72,458.00	75,277.76	Completed				2020-07-04	2020-07-10				2020-08-29	2020-07-28	2021-02-25	2020-08-18
REDISSE-GDS-RFQ-29-2020 / Emergency Procurement of PCR RNA Extraction Kit	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Prior	Request for Quotations	Limited	Single Stage - One Envelope				860,213.00	0.00	Canceled				2020-08-10					2020-10-05		2021-04-03	
REDISSE-GDS-RFQ-30-2020 / Procurement of Laptop Computers and Tablets for SORMAS Training - 2 lots	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				350,000.00	327,522.11	Signed				2020-08-15	2020-07-24				2020-10-10	2020-08-07	2021-04-08	
REDISSE-GDS-DIR-06-2020 / Emergency Procurement of PCR RNA Extraction Kit.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Prior	Direct Selection	Direct					860,213.00	0.00	Under Implementation			2020-08-24	2020-08-29					2020-10-03		2021-04-01	
REDISSE-GDS-RFQ-32-2020 / Supply and installation of Fire Extinguisher	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,527.00	7,431.57	Completed				2020-10-10	2020-07-20				2020-12-05	2020-07-29	2021-06-03	2020-08-14
REDISSE-GDS-RFQ-33-2020 / Supply, Delivery and installation of additional 27 Generating sets for States - emergency procurement	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				405,405.00	310,945.42	Completed				2020-10-10	2020-08-25				2020-12-05	2020-10-19	2021-06-03	2020-12-03
REDISSE-GDS-RFQ-38-2020 / Procure mobile phones, recharge cards, and internet for Project staff, Heads of Divisions in DVPCS, EMARD project ad -hoc staff	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				29,224.00	42,875.93	Under Implementation				2020-10-10	2020-12-09				2020-12-05		2021-06-03	
REDISSE-GDS-DIR-08-2020 / Procure 2000500 doses anti rabies vaccines using single source method, to support high risk states in the control of rabies outbreaks	IDA / 59700	Component 3: Preparedness and Emergency Response	Prior	Direct Selection	Direct					2,105,790.00	0.00	Under Implementation			2020-10-26	2020-10-31					2020-12-05		2021-06-03	
REDISSE-GDS-RFQ-53-2020 / Logistics and utilities support to DVPCS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				24,474.00	0.00	Pending Implementation				2020-11-14					2021-01-09		2021-07-08	
REDISSE-GDS-RFQ-45-2020 / Production of radio/television jingles for anti-rabies vaccination campaign	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				13,158.00	0.00	Pending Implementation				2020-10-31					2020-12-26		2021-06-24	
REDISSE-GDS-RFQ-47-2020 / Installation of tracking device on vehicles purchased by AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,553.00	0.00	Pending Implementation				2020-11-07					2021-01-02		2021-07-01	
REDISSE-GDS-RFQ-51-2020 / Provide Internet Services for the Animal Health Sector	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,527.00	0.00	Pending Implementation				2020-11-07					2021-01-02		2021-07-01	
REDISSE-GDS-RFQ-31-2020 / Supply and Installation of Video Conferencing Equipment for REDISSE Project	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				39,474.00	36,709.06	Completed				2020-11-23	2020-08-07				2021-01-18	2020-08-12	2021-07-17	2020-08-31
REDISSE-GDS-RFQ-35-2020 / Procurement of mobile phones and Accessories for HHS Project Staff	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,810.00	17,944.05	Completed				2020-11-23	2020-05-28				2021-01-18	2020-06-01	2021-07-17	2020-06-08



REDISSE-GDS-RFB-03-2021-AH/HH / Procurement of ICT Equipment including 383 Laptops, Video Conferencing, 300 Tablets, Mobile Phones & accessories - 9 lots	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Bids	Limited	Single Stage - One Envelope			1,163,977.00	0.00	Pending implementation					2021-07-27	2021-08-01				2021-09-12	2021-10-12	2021-11-16	2022-05-15
REDISSE-GDS-RFB-02-2021-AH/HH / Procurement of Laboratory Reagents, Consumables and Equipment for Animal and Human Health sectors. 3 Lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Limited	Single Stage - One Envelope			2,796,513.00	0.00	Pending implementation					2021-09-02	2021-09-07				2021-10-19	2021-11-18	2021-12-23	2022-06-21
REDISSE-GDS-RFQ-01-2021-AH / Procurement of darting guns & accessories, catching tools and sampling materials for wild life disease surveillance - 3 Lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope			269,460.00	0.00	Pending implementation						2021-07-31						2021-09-25	2022-03-24
REDISSE-GDS-RFQ-02-2021-AH / Procure disinfectants to enhance biosecurity measures against ASF and RHD - 2 Lots	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope			754,605.00	0.00	Pending implementation						2021-08-04						2021-09-29	2022-03-28
REDISSE-GDS-RFQ-03-2021-AH / Procurement of Veterinary Surgical Kits for ad-hoc animal health workers.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope			88,816.00	0.00	Pending implementation						2021-08-21						2021-10-16	2022-04-14
REDISSE-GDS-RFQ-04-2021-AH/HH / Procurement of Office Supplies such as 10 Fire Extinguishers, 2 executive chairs, various stationery items, ink cartridges, Beverages, Toiletries etc - 4 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope			83,509.00	0.00	Pending implementation						2021-08-10						2021-10-05	2022-04-03
REDISSE-GDS-RFQ-05-2021-AH/HH / Printing of surveillance and report forms, 4000 copies of NBE strategic Plan, MCM training manuals and SOPs, 200 copies of reviewed/developed curriculum (Advanced and Intermediate), ITSON training manual - 5 lots	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope			431,433.00	0.00	Pending implementation						2021-08-26						2021-10-21	2022-04-19
REDISSE-GDS-RFQ-06-2021-HH / Procurement of software for in country project M & E dashboard (including installation and training of Project Staff)	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope			7,237.00	0.00	Pending implementation						2021-09-02						2021-10-28	2022-04-26
REDISSE-GDS-RFQ-07-2021-AH / Procurement of Generators and Refrigerators for 37 State Veterinary Clinics - 2 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope			39,726.00	0.00	Pending implementation						2021-08-29						2021-10-24	2022-04-22

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REDISSE-NC-RFQ-01 / Distribution of Office logistics and Lab. Materials to 37 states, NWRI and 10 VTHs	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,393.00	0.00	Pending implementation									2018-12-05								2019-01-30	2019-07-29
REDISSE-NC-RFB-02 / Procurement of courier service logistics for specimen transportation and pre-positioning of supplies	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		32,754.00	0.00	Cancelled			2018-11-30						2018-12-05			2019-01-16		2019-02-15		2019-03-22	2019-09-18	
REDISSE-NC-RFQ-03 / Support for utility fees for electricity for 12 months - AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,836.00	0.00	Pending implementation									2018-12-05							2019-01-30	2019-07-29	
REDISSE-NC-RFQ-04 / Provision for vehicle maintenance- AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,164.00	0.00	Pending implementation									2018-12-05							2019-01-30	2019-07-29	
REDISSE-NC-RFQ-05 / Provision for maintenance services -AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,934.00	0.00	Pending implementation									2018-12-05							2019-01-30	2019-07-29	
REDISSE-NC-RFQ-06 / Provision for utility fees (water) for 12 months - AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,967.00	0.00	Pending implementation									2018-12-05							2019-01-30	2019-07-29	
REDISSE-NC-RFQ-07 / Provision for waste management disposal -AH	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,639.00	0.00	Pending implementation									2018-12-05							2019-01-30	2019-07-29	
REDISSE-NCS-RFQ-01-2020 / Maintenance for Quant Studio 12 Flex, Quant Studio 5 flex and, Maintenance for MagPix	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations				41,667.00	0.00	Pending implementation									2020-03-23							2020-03-23	2020-03-23	

REDISSE-NCS-RFQ-02-2020 / Maintenance for Master cyclor X50	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations					13,889.00	0.00	Pending Implementation							2020-03-23					2020-03-23		
REDISSE-NCS-RFQ-03-2020 / Procurement of insurance Policies for 40 nos project Vehicles for EOC's rapid response	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			79,051.00	0.00	Pending Implementation							2020-10-17					2020-12-12		2021-06-10
REDISSE-NCS-DIR-02-2020 / Provide monthly airline for the CVO's office, project staff, Federal and State Epid. Officers for disease reporting, phone calls and bulk SMS on feedback	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Direct Selection	Direct				9,859.00	0.00	Pending Implementation			2020-11-02				2020-11-07					2020-12-12		2021-06-10
REDISSE-NCS-RFQ-06-2020 / Procurement of Transportation Services of materials for disease containment and surveillance to states, VTHs, NVRI, LBMS	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			34,862.00	0.00	Pending Implementation							2020-11-23					2021-01-18		2021-07-17
REDISSE-NCS-RFQ-07-2020 / Support for anti-rabies vaccination campaign logistics in high risk states	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			273,606.00	0.00	Pending Implementation							2020-11-28					2021-01-23		2021-07-22
REDISSE-NCS-RFQ-05-2020 / Insurance of vehicles, motorcycles and tricycles for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope			326,544.00	0.00	Pending Implementation							2020-11-07					2021-01-02		2021-07-01
REDISSE-NCS-RFQ-08-2020 / Comprehensive insurance of vehicles/Renewal	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope			70,587.00	0.00	Pending Implementation							2021-01-03					2021-02-28		2021-08-27
REDISSE-NCS-DIR-02-2021 / AH / Renewal of office rent for animal health sector for two years	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct				65,789.00	0.00	Pending Implementation			2021-08-21				2021-08-26					2021-09-30		2022-03-29
REDISSE-NCS-RFQ-01-2021-HH / Production of REDISSE Annual Report and Bulletin	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope			13,158.00	0.00	Pending Implementation							2021-09-03					2021-10-29		2022-04-27
REDISSE-NCS-RFQ-02-2021-AIHH / Engagement of Logistics Firm for transportation of disease containment materials and health supplies to 36 states and FCT	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope			205,395.00	0.00	Pending Implementation							2021-09-18					2021-11-13		2022-05-12
REDISSE-NCS-DIR-01-2021-HH / Renewal of Internet connectivity for NCDC offices, tracker system for project vehicles, Subscription of Mobile Device Manager for 500 devices, insurance coverage for 500 devices, Project vehicles & assets, and registration of vehicles by VIO - 5 Lots	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct				495,132.00	0.00	Pending Implementation			2021-09-06				2021-09-11					2021-10-16		2022-04-14
REDISSE-NCS-DIR-03-2021 / installation of 20KVA Generating sets in 27 States EOC's	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct				63,111.00	0.00	Pending Implementation			2021-07-26				2021-07-31					2021-09-04		2022-03-03

CONSULTING FIRMS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REDISSE-CS-CQS-01 / Consultancy for Branding and corporate communication including development of risk communication strategies for the REDISSE project	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Consultant Qualification Selection	Open - National		42,081.00	0.00	Canceled	2018-08-15	2018-09-05	2018-10-19										2018-11-18	2018-12-23		2019-06-21		
REDISSE-CS-CQS-03 / Consultancy for Establishing, developing, training, and licensing enterprise management of software for Procurement, Audit and Financial management.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Consultant Qualification Selection	Open - National		162,295.00	0.00	Pending Implementation	2018-10-30	2018-11-20	2019-01-03										2019-02-02	2019-03-09		2019-09-05		
REDISSE-CS-INDV-06 / Needs assessment and consensus building for human and animal health information systems to develop a plan and road map for an interconnected real-time system.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Consultant Qualification Selection	Open - National		69,512.00	0.00	Canceled	2018-10-30	2018-11-20	2019-01-03										2019-02-02	2019-03-09		2019-09-05		
REDISSE-CS-COS-04 / Consultancy for a National Public Health Laboratory Needs Assessment	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Consultant Qualification Selection	Open - National		105,478.00	0.00	Canceled	2018-10-30	2018-11-20	2019-01-03										2019-02-02	2019-03-09		2019-09-05		



REDISSE-CS-C05-06 / Consultancy for re-assessment of 37 Veterinary Public Health/ Epidemiology offices, preparation of BODs and Supervision of Rehabilitation	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Consultant Qualification Selection	Open - National		58,230.00	0.00	Canceled	2018-10-22	2018-11-12	2018-12-26				2019-01-25	2019-03-01	2019-08-28	
REDISSE-CS-C05-07 / Consultancy for assessment of Isolation Units in State Capitals in the country to identify gaps compared to global best practice and develop minimum standards for isolation practice.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Consultant Qualification Selection	Open - National		61,341.00	0.00	Canceled	2018-10-22	2018-11-12	2018-12-26				2019-01-25	2019-03-01	2019-08-28	
REDISSE-CS-C05-01-2020 / Engagement of External Auditor for REDISSE II Project.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Consultant Qualification Selection	Limited		13,889.00	0.00	Pending Implementation	2020-04-27		2020-05-11				2020-06-10	2020-07-15	2021-01-11	
REDISSE-CS-C05-02-2020 / Consultancy for Supervision of Construction of SMIOS.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Consultant Qualification Selection	Limited		198,144.00	0.00	Under Implementation	2020-06-29	2020-09-17	2020-07-13				2020-08-12	2020-09-16	2021-03-15	
REDISSE-CS-C05-03-2020 / Engage Consultants to Upgrade the National Animal Disease Information System (NADIS) database	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Consultant Qualification Selection	Limited		26,586.00	0.00	Under Implementation	2020-11-18	2020-11-09	2020-12-02				2021-01-01	2021-02-05	2021-08-04	
REDISSE-CS-LCS-01-2021-HH / Engagement of 6 courier firms for shipment of specimens - 1 each in the 6 geo-political zones.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Least Cost Selection	Open - National		1,825,329.00	0.00	Pending Implementation	2021-10-24	2021-11-14	2021-12-28			2022-01-25	2022-02-24	2022-03-31	2022-05-05	2022-11-01

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REDISSE-CS-INDV-01 / Engagement of Individual Consultants from relevant Sectors to develop a National Strategy for ONE Health and Workforce strategy	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Direct		7,026.00	0.00	Canceled	2018-11-15		2018-11-25		2018-12-16		2019-01-20		2019-07-19	
REDISSE-CS-INDV-02 / Recruitment of 3 Consultants to support for 12 months to facilitate NCDC-FETP training and lead redesign of the FETP programme	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		89,705.00	0.00	Canceled	2018-10-20		2018-12-08		2018-12-29		2019-02-02		2019-08-01	
REDISSE-CS-INDV-04 / Engagement of a Consultant to provide Safeguard,Waste Management and Grievance Support	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		13,633.00	0.00	Canceled	2018-10-30		2018-11-04		2018-11-25		2018-12-30		2019-06-28	
REDISSE-CS-INDV-08 / Consultancy for Situational Analysis and Development of a Multi-hazard Plans	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open		15,422.00	0.00	Canceled	2018-10-30		2018-12-18		2019-01-08		2019-02-12		2019-08-11	
REDISSE-CS-INDV-09 / Consultancy for to conduct gap analysis of the existing surveillance system for Transboundary Animal Diseases and zoonotic diseases	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		14,491.00	0.00	Under Implementation	2018-10-30		2018-12-18		2019-01-08		2019-02-12		2019-08-11	
REDISSE-CS-INDV-10 / Consultancy to conduct the prioritization of TADs and zoonotic diseases. Review and update priority animal diseases TADs and	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		7,383.00	0.00	Pending Implementation	2018-10-30		2018-12-18		2019-01-08		2019-02-12		2019-08-11	
REDISSE-CS-INDV-11 / Consultancy to harmonize and develop guidelines, protocols and tools for animal disease surveillance and disease reporting processes	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		5,350.00	0.00	Canceled	2018-11-15		2019-01-03		2019-01-24		2019-02-28		2019-08-27	
REDISSE-CS-INDV-X / Map the hot-spots in human, wild and domestic animal species interfaces for zoonotic diseases and TAD	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited		24,105.00	0.00	Under Implementation	2019-01-16		2019-01-21		2019-02-11		2019-03-18		2019-09-14	
REDISSE-CS-INDV-XXX / Support ad hoc animal health officers in state with inadequate human resources - Hire 20 ad hoc veterinarians	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		196,722.00	0.00	Pending Implementation	2018-11-28		2018-12-03		2018-12-24		2019-01-28		2019-07-27	
REDISSE-CS-INDV-XXXX / Consultancy to scale up and training of animal diseases surveillance agents from 591-1000	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited		14,943.00	0.00	Canceled	2019-01-15		2019-01-20		2019-02-10		2019-03-17		2019-09-13	

REDISEE-CS-INDV-XXXXX / Hiring of 10 adhoc Laboratory staff at NRI	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	61,968.00	0.00	Under Implementation	2018-11-28	2019-04-19	2018-12-03	2018-12-24	2019-01-28	2019-07-27				
REDISEE-CS-INDV-XXXXXX / Consultancy to complete the development of the Medical Counter-measures Logistics Plan	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited	11,031.00	0.00	Pending Implementation	2018-11-28		2018-12-03	2018-12-24	2019-01-28	2019-07-27				
REDISEE-CS-INDV-XXXXXX / Engagement of 1No. Procurement Consultant	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	45,246.00	46,188.64	Completed	2018-11-15	2018-12-10	2018-11-20	2018-04-17	2018-12-11	2018-04-25	2019-01-15	2018-04-10	2019-07-14	2019-04-30
REDISEE-CS-INDV-03 / Engagement of 5 Consultants/Specialists in relevant Thematic Areas to support Project Implementation	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open	253,377.00	0.00	Canceled	2018-10-20		2018-12-08	2018-12-29	2019-02-02	2019-08-01				
REDISEE-CS-INDV-07 / Consultancy to develop strategy and training modules on shipment of samples for diagnosis of zoonotic and epidemic prone diseases	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Direct	6,628.00	0.00	Canceled	2018-10-30		2018-11-09	2018-11-30	2019-01-04	2019-07-03				
NG-NCDC-102557-CS-INDV / Terms of Reference for the Deployment of Surge Staff for Lassa Fever Case Management to the Infection Control Centre, Federal Medical Centre, Oyo, Ondo State.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited	28,032.79	0.00	Pending Implementation	2019-02-25		2019-03-02	2019-03-23	2019-04-27	2019-10-24				
NG-NCDC-102596-CS-INDV / Terms of Reference for the deployment of surge staff for Lassa Fever Case Management to the Lassa Fever Research Institute, Irua Specialist Teaching Hospital, Edo State.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited	28,032.79	0.00	Pending Implementation	2019-03-04		2019-03-09	2019-03-30	2019-05-04	2019-10-31				
REDISEE-CS-CDS-02 / Consultancy to develop project website and development of REDISEE webpages	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	4,348.00	0.00	Pending Implementation	2019-03-29		2019-04-03	2019-04-24	2019-05-29	2019-11-25				
NG-NCDC-98251-CS-INDV / Hire 3 consultants to support IPC data management and risk communication.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	38,360.65	0.00	Pending Implementation	2019-02-07		2019-02-12	2019-03-05	2019-04-09	2019-10-06				
NG-NCDC-108831-CS-INDV / Hiring of Social Safeguard Consultant for initial 90 days and renewable for maximum of 120 days.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	24,799.00	14,173.80	Completed	2019-04-04	2019-04-11	2019-04-09	2019-10-17	2019-04-30	2019-11-14	2019-06-04	2020-02-03	2019-12-01	2020-09-25
NG-NCDC-108837-CS-INDV / Hiring of Environmental Safeguards Consultant for initial 90 days and renewable for maximum of 120 days.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	24,799.00	8,864.46	Completed	2019-04-04	2019-04-11	2019-04-09	2019-10-17	2019-04-30	2019-11-18	2019-06-04	2020-01-21	2019-12-01	2020-11-20
NG-NCDC-111680-CS-INDV / Hiring of Junior and Mid-level Adhoc Support staff	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	51,541.00	0.00	Pending Implementation	2019-05-15		2019-05-20	2019-06-10	2019-07-15	2020-01-11				
NG-NCDC-111694-CS-INDV / Hiring of an Administrative Officer to support the Project Coordinator	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	13,800.00	1,354.76	Signed	2019-04-24	2020-03-01	2019-04-29	2020-03-17	2019-05-20	2020-03-20	2019-06-24	2020-04-01	2019-12-21	
NG-NCDC-121477-CS-CDS / Engagement of a Consultant for Biomedical Engineering Support to ensure equipment functionality	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct	9,285.25	0.00	Under Implementation	2019-06-28	2019-03-24	2019-07-08		2019-09-11	2020-03-09				
NG-NCDC-127508-CS-INDV / Extension/Renewal of the Procurement Consultant's Contract for 264 days in 12 Calendar months	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Direct	60,309.00	47,591.16	Completed	2019-08-16	2019-04-25	2019-08-26	2019-04-25	2019-09-16	2019-04-27	2019-10-21	2019-04-30	2020-04-18	2020-07-02
NG-NCDC-147259-CS-INDV / Engagement of SORMAS Implementation Support Officer one each in Taraba State and Delta State.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	23,606.56	0.00	Pending Implementation	2019-12-02		2019-12-07	2019-12-28	2020-02-01	2020-07-30				
REDISEE-CS-INDV-01-2020 / Hiring of Data Management, Entry and Processing Officer (Procurement)	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection		7,353.00	0.00	Under Implementation	2020-03-23	2020-03-02	2020-03-23	2020-03-23	2020-03-23	2020-03-23				
REDISEE-CS-INDV-02-2020 / Hiring of 28 personnel connect centre response team (4 Supervisors, 20 call agents, 2 IT support and 2 Laboratory Data Management/Communication officer)	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection		80,556.00	0.00	Under Implementation	2020-03-23	2020-04-03	2020-03-23	2020-03-23	2020-03-23	2020-03-23				

REDISSE-CS-INDV-03-2020 / Engagement of Consultant for Architectural designs and BOQ's for Construction of 5 nos. New Treatment Centre with 40 beds patient carrying capacity	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection		41,667.00	0.00	Under Implementation	2020-04-08	2020-04-07	2020-04-08		2020-04-08		2020-04-08		2020-04-08
REDISSE-CS-INDV-05-2020 / Engagement of 50 additional ad-hoc Veterinarians/animal health worker for state with inadequate Veterinary human resources for the Animal Health Sector of the REDISSE Project.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open	583,334.00	0.00	Under Implementation	2020-08-03	2020-11-30	2020-09-21		2020-10-12		2020-11-16		2021-05-15
REDISSE-CS-INDV-06-2020 / Engagement of 2 ad-hoc Procurement Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open	13,334.00	0.00	Pending Implementation	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-05-22
REDISSE-CS-INDV-10-2020 / Procurement Consultant: Extension of consultancy to support activities of REDISSE for 1 year	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Direct	49,361.00	0.00	Under Review	2020-08-24	2020-05-06	2020-09-03		2020-09-24		2020-10-29		2021-04-27
REDISSE-CS-INDV-11-2020 / Engagement of Two Procurement Consultants for 1 Year	IDA / 59700	Component 3: Preparedness and Emergency Response	Prior	Individual Consultant Selection	Open	53,685.00	0.00	Canceled	2020-10-05	2020-11-30	2020-11-23		2020-12-14		2021-01-18		2021-07-17
REDISSE-CS-INDV-14-2020 / Engage a consultant to carry out need assessment of NVRI outstations and VTH Laboratories	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Open	27,528.00	0.00	Under Implementation	2020-10-19	2020-09-28	2020-12-07		2020-12-28		2021-02-01		2021-07-31
REDISSE-CS-INDV-16-2020 / Engage a consultant to develop a National Integrated Preparedness Plan (EPP) for TADs and emerging and reemerging animal diseases	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited	14,104.00	0.00	Canceled	2020-10-26	2020-03-25	2020-10-31		2020-11-21		2020-12-26		2021-06-24
REDISSE-CS-INDV-04-2020 / Engagement of 2 ad-hoc Drivers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open	5,334.00	0.00	Canceled	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-05-22
REDISSE-CS-INDV-08-2020 / Engagement of an ad-hoc M&E Officer for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open	6,667.00	0.00	Canceled	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-05-22
REDISSE-CS-INDV-07-2020 / Engagement of 2 ad-hoc Store Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open	13,334.00	0.00	Canceled	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-05-22
REDISSE-CS-INDV-13-2020 / Engagement of 1 Team Assistant to Support the Project Coordinator	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	7,895.00	7,285.98	Signed	2020-11-09	2020-11-20	2020-11-14	2021-01-13	2020-12-05	2021-02-19	2021-01-09	2021-02-24	2021-07-08
REDISSE-CS-INDV-20-2020 / Engagement of an ad-hoc M&E Officer for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	7,895.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14		2020-12-05		2021-01-09		2021-07-08
REDISSE-CS-INDV-21-2020 / Engagement of 2 ad-hoc Drivers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	5,334.00	0.00	Under Review	2020-11-11	2020-02-04	2020-11-16		2020-12-07		2021-01-11		2021-07-10
REDISSE-CS-INDV-12-2020 / Engagement of 2 Monitoring and Evaluation Assistants to support REDISSE II and CORRP implementation Process at the PCU	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open	15,790.00	0.00	Canceled	2020-10-12		2020-11-30		2020-12-21		2021-01-25		2021-07-24
REDISSE-CS-INDV-22-2020 / Engagement of 2 Monitoring and Evaluation Assistants to support REDISSE II and CORRP implementation Process at the PCU	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	15,790.00	14,571.96	Signed	2020-11-12	2020-11-25	2020-11-17	2020-12-23	2020-12-08	2021-02-23	2021-01-12	2021-03-01	2021-07-11
REDISSE-CS-INDV-18-2020 / Engagement of 2 ad-hoc Store Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	13,334.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14		2020-12-05		2021-01-09		2021-07-08
REDISSE-CS-INDV-19-2020 / Engagement of 2 ad-hoc Procurement Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	13,334.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14		2020-12-05		2021-01-09		2021-07-08
REDISSE-CS-INDV-17-2020 / Engagement of Logistics Management Information System Officer for the NCDC Supply Chain for a period of 12 months	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	7,895.00	7,285.98	Signed	2020-11-18	2020-10-13	2020-11-23	2021-01-13	2020-12-14	2021-02-12	2021-01-18	2021-02-24	2021-07-17
REDISSE-CS-CDS-01-2020 / Engage a Vulnerability Risk Assessment Mapping (VRAM) Data Analyst	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	4,556.00	0.00	Under Implementation	2020-11-18	2020-11-27	2020-11-28	2021-01-13			2021-02-01		2021-07-31

REDISSE-CS-INDV-09-2020 / Engagement of 4 nos. Technical Assistants/Consultants for operational management of NFELTP	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	94,667.00	0.00	Under Implementation	2020-11-25	2020-02-18	2020-11-30	2020-12-21	2021-01-25	2021-07-24	
REDISSE-CS-CDS-03-2020 / Support to 2 Research teams for Nigeria COVID-19 Consortium of Rapid Diagnostic Test (RDT) Kits for COVID-19 in Nigeria.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct	52,632.00	0.00	Under Implementation	2020-11-25	2021-01-07	2020-12-05		2021-02-08	2021-08-07	
REDISSE-CS-INDV-26-2020 / Engagement of a National Consultant to Develop National Public Health Workforce Strategy	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	15,210.00	0.00	Under Implementation	2020-12-07	2020-12-01	2020-12-12	2021-01-02	2021-02-06	2021-08-05	
REDISSE-CS-CDS-04-2020 / Engagement of advocacy and communications consultant for 12 Months	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct	22,516.00	21,857.94	Signed	2020-12-07	2020-12-01	2020-12-17	2021-01-18	2021-02-20	2021-03-01	2021-08-19
REDISSE-CS-INDV-23-2020 / Engagement of a consultant to develop National Integrated Preparedness Plans (NIP) for TADs and emerging and re-emerging animal diseases	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited	14,104.00	0.00	Under Implementation	2020-12-07	2020-03-25	2020-12-12	2021-01-02	2021-02-06	2021-08-05	
REDISSE-CS-INDV-25-2020 / Engagement of a consultant for 2 months to develop database of all veterinarians and para-veterinarians	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	14,484.00	0.00	Under Implementation	2020-12-07	2020-11-14	2020-12-12	2021-01-02	2021-02-06	2021-08-05	
REDISSE-CS-INDV-24-2020 / Engagement of a consultant to conduct gap analysis for the existing animal diseases surveillance systems for zoonotic and non-zoonotic diseases	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	14,953.00	0.00	Pending Implementation	2020-12-07		2020-12-12	2021-01-02	2021-02-06	2021-08-05	
REDISSE-CS-INDV-15-2020 / conduct 2 problem oriented research and studies on TADS, major zoonotic disease outbreaks towards scientific publications.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Open	132,369.00	0.00	Pending Implementation	2020-10-26		2020-12-14	2021-01-04	2021-02-08	2021-08-07	
REDISSE-CS-CDS-01-2021 / Data Management, Entry and Processing Officer (procurement), Extension of consultancy to support activities of REDISSE for 1 year	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct	7,895.00	0.00	Under Implementation	2021-01-25	2021-01-22	2021-02-04		2021-04-10	2021-10-07	
REDISSE-CDS-19-02 / Procurement of File-able Accounting Software	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct	26,316.00	29,837.59	Signed	2021-01-25	2019-12-05	2021-02-04	2020-02-05	2021-04-10	2021-02-01	2021-10-07
REDISSE-CS-CDS-02-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the Aminu Kano Teaching Hospital, Kano	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	13,050.00	12,131.48	Signed	2021-02-10	2021-02-10	2021-02-20	2021-01-27	2021-04-26	2021-02-16	2021-10-23
REDISSE-CS-CDS-03-2021 / Engagement of a consultant for the Preparation of Environmental and Social Management Plans (ESMPs) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Port Harcourt Teaching Hospital, (UPTH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-11	2021-02-10	2021-02-21	2021-01-27	2021-04-27	2021-10-24	
REDISSE-CS-CDS-04-2021 / Engagement of a consultant for the Preparation of Environmental and Social Management Plans (ESMPs) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the Lagos University Teaching Hospital, (LUTH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-12	2021-02-10	2021-02-22		2021-04-28	2021-10-25	
REDISSE-CS-CDS-05-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Nigeria Teaching Hospital (UNTH), Enugu	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	11,886.83	Signed	2021-02-13	2021-02-10	2021-02-23	2021-01-27	2021-04-29	2021-02-12	2021-10-26

REDISSE-CS-CDS-06-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Ilorin Teaching Hospital, Kwara State	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-14	2021-02-10	2021-02-24					2021-04-30	2021-10-27
REDISSE-CS-INDV-01-2021-HH / SORMAS Surveillance Support Officer's Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	360,000.00	324,187.42	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29
REDISSE-CS-INDV-02-2021-HH / SORMAS Data Officers and Clerks Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	150,000.00	123,570.16	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29
REDISSE-CS-INDV-03-2021-HH / SORMAS IT Experts, Operations manager and Admin Support Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	100,000.00	68,971.93	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29
REDISSE-CS-INDV-04-2021-HH / ENGAGEMENT OF BNDS, LABORATORY STAFF TO SUPPORT DISEASE DIAGNOSIS AT THE NATIONAL REFERENCE LABORATORY (NRL), CADUWA.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Limited	65,158.00	0.00	Under Review	2021-05-17	2021-05-04	2021-05-22		2021-06-12		2021-07-17		2022-01-13
REDISSE-CS-INDV-05-2021-HH / Engagement of a Consultant to conduct assessment of the current situation of community-based surveillance in Nigeria & develop National CBS Strategic Plan.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	7,487.00	0.00	Under Implementation	2021-05-24	2021-06-07	2021-05-29		2021-06-19		2021-07-24		2022-01-20
REDISSE-CS-INDV-06-2021-HH / Engagement of Individual consultants to: Facilitate stakeholders review & draft NBE strategic plan; Develop Math modeling software; Conduct assessment of REDISSE 2019-2020; Develop National Public Health Workforce Strategy; Midterm Review in Nigeria	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	79,519.00	0.00	Under Implementation	2021-10-04	2021-07-23	2021-10-09		2021-10-30		2021-12-04		2022-06-02
REDISSE-CS-INDV-07-2021-HH / Engagement of 8 ah-hoc technical staff for CPIL 2 Technical officers for state engagement, 15 connect centre agents, 1 technical assistant to PCID/2 adhoc lab scientists for NRL/4 consultants for NCDC/NFELTP training unit.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	377,684.00	0.00	Pending Implementation	2021-10-13		2021-10-18		2021-11-08		2021-12-13		2022-06-11
REDISSE-CS-INDV-08-2021-HH / Renewal of contracts for 1no. Social Safeguards and 1no. Environmental Safeguards Consultants and 3 Months Addendum to contract for Procurement Consultant.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	138,835.00	0.00	Pending Implementation	2021-08-18		2021-08-23		2021-09-13		2021-10-18		2022-04-16
REDISSE-CS-INDV-09-2021HH / Engagement of 2 Procurement Consultants to support REDISSEI & CORIP Projects	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	78,720.00	0.00	Under Implementation	2021-07-26	2021-07-23	2021-07-31		2021-08-21		2021-09-25		2022-03-24