

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2015; Last Revision of Updated Procurement Plan, Feb 2017*]
2. **Date of General Procurement Notice:** *June 25, 2015*
3. **Period covered by this procurement plan:** *From December 2015 Till end of December 2017*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	NCB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	Shopping (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>

2. **Pre-qualification.** "Not Applicable"
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** "Not applicable"
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan # 8496-EG, Project # P145699 prepared by SSSNP PMU on 6<sup>th</sup> May 2015*
5. **Any Other Special Procurement Arrangements:** None

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
G-05	Supply of Computers, laptops, software and other IT equipment for MOSS Departments in 27 Governorates	400,000	1	No	Post	NCB (Goods)
G-07	Printing & Publications	50,000	1	No	Post	Shopping (Goods)
G-08	Furniture & Equipment for the PMU	50,000	1	No	Post	Shopping (Goods)
G-09	Video & Graphics equipment for MOSS	4,000	1	No	Post	Shopping (Goods)
G-11	Customer Collaboration Solution for Grievance (call center)	45,000	1	No	Post	Shopping (Goods)

**III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	QCBS (Consulting Firms)	Above US\$ 500,000	

May 24, 2017

2.	IC (Individual Consultant)	Above US\$ 200,000	
----	----------------------------	--------------------	--

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** None

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$	Packages	Review by Bank (Prior / Post)	Comments
CF-05	Institutional consultancy to conduct airing advertisement +Video + radio	120,000	1	Post	QCBS
CF-06	Local community dialogues regular administration	50,000	1	Post	QCBS
CF-08	Communication Firm (Advocacy Strategy, Communication Strategy, Design materials, etc)	150,000	1	Post	QCBS
CF-09	Technical/technical capacity building (M&E, MIS, grievance, conditionality, social responsibility, NGOs TOT, etc.)	75,000	1	Post	QCBS

IC-30	Hiring Office Manager for the Program	<i>30,000</i>	<i>1</i>	<i>Post</i>	<i>IC</i>
-------	---	---------------	----------	-------------	-----------

**PROCUREMENT PLAN** Egypt, Arab Republic of : Strengthening Social Safety Net Project

**General Information**  
 Country: Egypt, Arab Republic of Bank's Approval Date of the Original Procurement Plan: 2017-05-31  
 Project ID: P145699 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-22  
 Project Name: Strengthening Social Safety Net Project GPN Date:  
 Loan / Credit No: IBRD / 84960, IBRD / 89970  
 Executing Agency(ies) MINISTRY of Social Solidarity

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-MOSS-11483-GO-RFQ / Printing and Publications	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	2,241.79	Completed							2017-07-06	2017-05-05							2017-08-31	2017-05-14	2018-02-27	2017-05-25
EG-MOSS-11486-GO-RFQ / Furniture and Equipment for the PMU	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	6,323.62	Completed							2017-08-06	2017-07-19							2017-10-01	2017-07-26	2018-03-30	2017-07-29
EG-MOSS-11489-GO-RFQ / Video & Graphics Equipment for MOSS	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	0.00	Canceled							2017-07-07								2017-09-01		2018-02-28	
EG-MOSS-17356-GO-RFQ / Customer Collaboration Solution (grievance). This solution combines traditional contact center technology and processes with important additions in recording, agent workpapers, social media and video to help build deeper relationships with our customers	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Canceled							2017-07-02								2017-07-23		2018-01-19	
EG-MOSS-18410-GO-RFQ / we want to procure 330 scanner so that the grievance system can work through the Moss units in the governorates and no need for the appellant to come to the ministry in Cairo, as the appellant usually submit documents with his complaint so we have to scan	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Canceled							2017-07-06	2017-07-04							2017-08-31		2018-02-27	
EG-MOSS-21361-GO-RFQ / Communication equipment's for PMU staff	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500.00	952.01	Completed							2017-08-08	2017-07-30							2017-10-03	2017-08-03	2018-04-01	2017-08-06
EG-MOSS-23406-GO-RFQ / Procuring Tablets for Social Administration	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	49,070.63	Under implementation							2017-09-05	2017-08-14							2017-10-31	2017-09-07	2018-04-29	2017-09-14
EG-MOSS-23414-GO-RFQ / Procuring Chargers for existing tablets	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	7,447.63	Completed							2017-08-18	2017-08-21							2017-10-13	2017-09-13	2018-04-11	2017-11-06
EG-MOSS-23481-GO-RFQ / Procuring Office Machinery for the PMU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Canceled							2017-09-08								2017-11-03		2018-05-02	
EG-MOSS-25146-GO-RFQ / Designing and Printing of the Ministry of Social Solidarity (MOSS) Promotional Materials	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Under implementation							2017-10-06	2017-08-29							2017-12-01		2018-05-30	
EG-MOSS-25158-GO-RFQ / printing business cards for the PMU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,200.00	0.00	Canceled							2017-11-06								2018-01-01		2018-06-30	
EG-MOSS-25161-GO-RFQ / Procuring computers for Service improvement unit	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Under implementation							2017-11-06	2017-09-11							2018-01-01		2018-06-30	
EG-MOSS-34988-GO-RFQ / Printing 1,500,000 Takafu & Karama application	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	7,635.01	Signed							2018-01-06	2017-11-12							2018-03-03	2018-12-28	2018-08-30	
EG-MOSS-54103-GO-RFQ / Shopping purchase: 5 laptops, 2 PCs, 5 flash memories, 5 antivirus, 4 external hard disks, 1 camera stand, 1 hand microphone, 1 ear microphones.	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Canceled							2018-03-18								2018-04-15		2018-05-06	
EG-MOSS-60796-GO-RFQ / Purchase of IT equipment for extended PMU staff (10 laptops + 10 antivirus + 10 electricity connector extensions + 5 modems)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Under implementation							2018-04-30	2018-05-28							2018-06-25		2018-12-22	

EG-MOSS-68986-CO-RFQ / Professional Conference call, sound system, projectors, screens and TVs for the meeting halls in the ministry (MOSS) head quarter	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	28,642.28	Completed												2018-07-29	2018-08-05			2018-08-12	2018-08-29	2018-09-21	2018-09-06			
EG-MOSS-70745-CO-RFQ / Purchase 10 photocopier, 20 photocopier toners, 65 printer toners and 5 inkjet printer.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		30,000.00	0.00	Canceled												2018-08-01				2018-08-20		2018-09-19				
EG-MOSS-66112-CO-RFQ / Purchase Air conditioning, kitchen electrical devices, ceiling fans and water cooler tank	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	4,158.42	Signed												2018-06-23	2018-07-11			2018-07-23	2018-07-30	2018-08-22				
EG-MOSS-70746-CO-RFQ / Purchase of metal units for filing – Office furniture – Curtains for PMU office.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	316,654.86	Signed												2018-07-29	2018-08-28			2018-09-23	2018-09-10	2018-12-22	2018-09-28			
EG-MOSS-71078-CO-RFQ / Purchasing Printing paper size A4 & A3 and stationery (e.g. pen, folders ...etc)	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	13,499.54	Completed												2018-08-10	2018-09-06			2018-10-05	2018-09-18	2019-04-03	2018-10-16			
EG-MOSS-76938-CO-RFQ / Purchasing Racks for the PMU's equipments: 1- The main routers in MOSS 2- Equipment for discussion systems in MOSS	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		4,500.00	0.00	Canceled													2018-09-15				2018-10-11		2018-11-10			
EG-MOSS-78331-CO-RFQ / Providing Compact Stand Kiosk for some social units. Each kiosk will include a tablet to receive information from T&K beneficiaries.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,000.00	29,280.82	Signed													2018-09-25	2018-11-01			2018-11-20	2018-12-20	2019-03-20			
EG-MOSS-71077-CO-RFQ / Printing TBK's logo on block-notes, personal cards, pen, bags, paper folders ...etc. Printing brochures, pack-let	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	0.00	Under Implementation													2018-07-31	2018-10-23			2018-09-25		2018-11-24			
EG-MOSS-81693-CO-RFQ / Purchase 2650 electricity connectors	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		80,000.00	0.00	Canceled													2018-11-23				2019-01-02		2019-04-02			
EG-MOSS-85351-CO-RFQ / Purchase web application to manage TFP depository as CMS & LMS.	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	0.00	Under Implementation													2018-11-16	2018-11-18			2018-12-21		2019-03-21			
EG-MOSS-85354-CO-RFQ / Purchase network cable & Mobile phones.	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,000.00	0.00	Canceled													2018-11-13				2018-12-15		2019-01-14			
EG-MOSS-81695-CO-RFB / Lot(A) Supply & install 5100 Thin-clients in social units (Lot B) Supply (1,300) Laserjet Printers (Lot C) Supply (2,300) Scanners (Lot D) Supply (2,650) IP Phones (Lot E) Supply 500 Laserjet Toners for existing printers	IBRD / 84960	Support SSN Targeting and Operational Systems	Prior	Request for Bids	Open – International	Single Stage – One Envelope		7,000,000.00	3,537,297.47	Signed			2018-12-12	2018-12-27	2018-12-20	2019-06-18									2019-02-03	2019-03-03	2019-02-17	2019-06-20	2019-03-10	2019-07-11	2019-07-08	
EG-MOSS-81682-CO-RFQ / Purchase Telephone devices, Fax devices, IP-Phones & licenses for IP-Phones for the PMU	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	6,998.58	Completed													2018-10-15	2018-10-16			2018-10-26	2018-10-21	2018-11-25	2018-10-23		
EG-MOSS-130517-CO-RFQ / Supply and install of networking infrastructure for 200 rehabilitation offices of the Ministry of Social Solidarity offices.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	73,736.13	Signed													2019-09-10	2019-07-24			2019-11-05	2019-08-19	2020-05-03			
EG-MOSS-132894-CO-RFQ / Printings of the Conditionality Registries	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		35,000.00	25,787.70	Completed													2019-09-10	2019-05-23			2019-11-05	2019-05-30	2020-05-03	2019-06-02		
EG-MOSS-135529-CO-RFQ / Toner cartridges	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	6,026.97	Signed													2019-09-29	2019-08-04			2019-11-24	2019-09-15	2020-05-22			
EG-MOSS-13562-CO-RFQ / Printing Takaful and Karama questionnaire.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	14,524.10	Signed													2019-09-29	2019-07-15			2019-11-24	2019-08-04	2020-05-22			
EG-MOSS-121002-CO-RFB / Conditionality Registers and Booklets BULK Printing	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Bids	Open – National	Single Stage – One Envelope		200,000.00	128,671.06	Completed			2019-06-30	2019-07-02	2019-07-05										2019-08-16	2019-07-10	2019-09-15	2019-07-21	2019-10-20	2019-09-15	2020-04-17	2019-10-01
EG-MOSS-133550-CO-RFQ / Conditionality training guide	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,000.00	807.30	Completed													2019-09-14	2019-07-21			2019-11-09	2019-07-25	2020-05-07	2019-07-29		
EG-MOSS-144416-CO-RFQ / Network Fault & performance management system	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage – One Envelope		90,000.00	90,905.31	Signed													2019-11-12	2019-11-21			2020-01-07	2019-12-19	2020-07-05			



EG-MOSS-211220-GO-RFQ / UTP-CAT6 cables and power distribution units PDUs for the social units	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation												2021-01-04								2021-03-01				2021-08-28
--	--------------	---	------	------------------------	---------	-----------------------------	--	-----------	------	------------------------	--	--	--	--	--	--	--	--	--	--	--	------------	--	--	--	--	--	--	--	------------	--	--	--	------------

NON CONSULTING SERVICES																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-MOSS-52515-NC-DIR / MoSS Social Units SDSL land lines connectivity service provision	IBRD / 84960	Support SSN Targeting and Operational Systems	Prior	Direct Selection	Direct			2,000,000.00	1,825,150.37	Signed					2018-03-07			2018-03-12										2018-04-16	2018-07-10	2018-10-13		
EG-MOSS-76934-NC-RFQ / Printing 2 million questionnaire of conditionality under Takaful component	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,500.00	27,140.36	Signed							2018-09-14	2018-09-10										2018-09-30	2018-09-18	2018-10-20		
EG-MOSS-121629-NC-DIR / eFinance's design and printing of 500,000 integrated services acquisition disability cards	IBRD / 84960	Support SSN Targeting and Operational Systems	Prior	Direct Selection	Direct			800,000.00	0.00	Canceled				2019-06-30			2019-07-05											2019-08-09		2020-02-05		
EG-MOSS-143574-NC-DIR / Office boy	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct			2,300.00	0.00	Canceled				2019-10-30			2019-11-04											2019-12-09		2020-06-06		
EG-MOSS-143576-NC-DIR / Office boy	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct			3,000.00	0.00	Canceled				2019-10-30			2019-11-04											2019-12-09		2020-06-06		
EG-MOSS-40100-NC-DIR / Video shooting, due to satisfactory performance of a supplier that was selected through shopping package, we want to make a short documentary about Karama's system before and after the reform we had made	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct			2,500.00	0.00	Canceled				2017-12-31			2018-01-05											2018-02-09		2018-08-08		
EG-MOSS-85355-NC-RFQ / Maintenance Service for PU's air conditions	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2018-11-16											2018-12-16		2019-11-30		
EG-MOSS-73859-NC-RFQ / Providing production services for short films/movies.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled							2018-08-19											2018-09-28		2019-08-01		
EG-MOSS-78329-NC-DIR / Providing MoSS's PU with PU service	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct			10,000.00	0.00	Canceled				2018-09-18			2018-09-23											2018-10-28		2019-11-30		
EG-MOSS-34835-NC-RFQ / Developing Video Disc (15 minutes) of the conditionality process for insulating potential beneficiaries into and out of the program	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct			5,000.00	0.00	Canceled				2017-12-03			2017-12-08											2018-01-12		2018-07-11		

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-MOSS-11508-CS-QCBS / Communication Firm (Advocacy Strategy, Communication Strategy, Design Materials etc.)	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2017-12-03	2017-08-15	2017-12-24		2018-02-06	2017-11-13		2018-03-06	2018-03-06	2018-04-05			2018-05-10			2018-06-14		2019-06-14		
EG-MOSS-24306-CS-QCBS / Awareness campaign on "Rights of People with Disability" (PWD) in Social Protection and Inclusion	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		230,000.00	256,593.35	Signed	2017-10-01	2017-08-20	2017-10-22		2017-12-05	2017-11-10		2018-01-02	2017-12-28	2018-02-01	2018-01-28	2018-03-08	2018-02-19	2018-04-12	2018-11-04	2019-04-12				
EG-MOSS-11506-CS-QCBS / Local Community Dialogues Regular Administration	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2017-11-01		2017-11-22		2018-01-05			2018-02-02		2018-03-04			2018-04-08			2018-05-13		2019-05-13		
EG-MOSS-11503-CS-QCBS / Institutional Consultancy to conduct Airing, Advertisement, Video, Radio	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - National		120,000.00	0.00	Canceled	2017-09-03		2017-09-24		2017-11-07			2017-12-05		2018-01-04			2018-02-08			2018-03-15		2019-03-15		
EG-MOSS-46782-CS-QCBS / Institutional capacity building campaign for building capacities on "Takaful" conditionality	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		80,000.00	0.00	Canceled	2018-01-30		2018-02-20	2018-07-08	2018-04-05			2018-05-03		2018-06-02			2018-07-07			2018-08-11		2019-08-11		
EG-MOSS-11509-CS-QCBS / Technical / Thematic capacity building (M&E, MIS, Grievance, Conditionality, Social responsibility, NGOs, TOT, etc)	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - National		75,000.00	0.00	Canceled	2018-01-01		2018-01-22		2018-03-07			2018-04-04		2018-05-04			2018-06-08			2018-07-13		2019-07-13		
EG-MOSS-165374-CS-CQS / Conducting a Rapid Market Assessment for the "FORSA" Economic Empowerment Program in Egypt	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National		6,500.00	0.00	Under Implementation	2020-03-24	2020-03-23	2020-04-14		2020-05-28								2020-06-27			2020-08-01		2021-01-28		



EG-MOSS-165280-CS-CQS / Capacity building and training for the Master Trainers, a trainer for each governorate, who will accordingly train the targeted T&K enrolled candidates in each governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Implementation	2020-03-19	2020-03-29	2020-04-09	2020-05-08	2020-05-23					2020-06-20	2020-07-11	2020-08-15	2020-09-19	2021-04-22		
EG-MOSS-177408-CS-CQS / Performance Audit. The objective of the performance audit of the Eligible Expenditure Program (EEP) is to ascertain whether payments made under the EEP are reaching eligible beneficiaries and to provide advice regarding the oversight and control framework	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National		40,000.00	29,439.72	Signed	2020-06-02	2020-05-03	2020-06-23		2020-08-06	2020-05-10						2020-09-05	2020-05-25	2020-10-10	2020-06-04	2021-04-08

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft, Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-MOSS-13931-CS-INDV / PMU Office Manager	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2017-07-31		2017-08-05		2017-08-26		2017-09-30		2018-03-29	
EG-MOSS-58973-CS-INDV / Hiring Disability Advisor (TOR attached)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		20,000.00	4,164.58	Signed	2018-04-12	2018-03-14	2018-04-17	2019-01-15	2018-05-08	2019-01-23	2018-06-12	2019-02-01	2018-12-09	
EG-MOSS-58991-CS-INDV / Hiring Disability Operations Officer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		7,000.00	7,076.35	Signed	2018-04-12	2018-03-11	2018-04-17	2018-03-21	2018-05-08	2018-03-26	2018-06-12	2018-04-10	2018-12-09	
EG-MOSS-58992-CS-INDV / Hiring Disability Capacity Development Officer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		7,500.00	7,448.79	Signed	2018-04-12	2018-03-11	2018-04-17	2018-03-28	2018-05-08	2018-04-19	2018-06-12	2018-05-02	2018-12-09	
EG-MOSS-58993-CS-INDV / Hiring M&E Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		24,000.00	18,622.35	Signed	2018-04-12	2018-03-05	2018-04-17	2018-09-12	2018-05-08	2018-09-20	2018-06-12	2018-10-01	2018-12-09	
EG-MOSS-58995-CS-INDV / Hiring Monitoring Coordinators	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		8,000.00	8,317.82	Signed	2018-04-12	2018-03-15	2018-04-17	2018-03-19	2018-05-08	2018-03-25	2018-06-12	2018-04-01	2018-12-09	
EG-MOSS-59002-CS-INDV / Hiring Radio Episodes Composer/Producer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		5,500.00	9,310.99	Signed	2018-04-12	2018-03-21	2018-04-17	2018-03-28	2018-05-08	2018-04-11	2018-06-12	2018-04-17	2018-12-09	
EG-MOSS-70742-CS-INDV / Photographer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	4,840.21	Signed	2018-07-24	2018-06-25	2018-07-26	2018-06-26	2018-07-27	2018-06-27	2018-07-30	2018-07-01	2019-07-30	
EG-MOSS-70743-CS-INDV / Conditionality Capacity Building Expert	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		8,000.00	10,366.23	Signed	2018-07-26	2018-06-24	2018-07-28	2018-07-26	2018-07-29	2018-07-29	2018-07-31	2018-08-01	2019-01-27	
EG-MOSS-76654-CS-INDV / Hiring Regulatory & Governance Consultant	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		28,500.00	31,036.63	Signed	2018-09-02	2018-08-21	2018-09-07	2018-08-26	2018-09-12	2018-08-30	2018-09-20	2018-09-04	2019-07-17	
EG-MOSS-76655-CS-INDV / Hiring MIS Database Administrator	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		16,000.00	0.00	Under Review	2018-09-02	2018-08-19	2018-09-07		2018-09-12		2018-09-22		2019-06-30	
EG-MOSS-76656-CS-INDV / Hiring MIS Business Analyst	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		23,000.00	6,229.37	Signed	2018-09-03	2018-08-09	2018-09-08	2018-10-01	2018-09-14	2018-10-16	2018-09-23	2018-11-01	2019-06-30	
EG-MOSS-76657-CS-INDV / Hiring MIS TA Team Leader	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		24,500.00	29,041.27	Signed	2018-09-03	2018-08-14	2018-09-08	2018-08-22	2018-09-13	2018-08-28	2018-09-19	2018-09-09	2019-06-26	
EG-MOSS-76658-CS-INDV / Hiring MIS consultant	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		17,000.00	18,265.05	Signed	2018-09-02	2018-08-09	2018-09-07	2018-08-13	2018-09-10	2018-08-23	2018-09-17	2018-09-09	2019-06-30	
EG-MOSS-76660-CS-INDV / Hiring IT specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		11,000.00	10,621.42	Signed	2018-09-05	2018-08-13	2018-09-10	2018-08-26	2018-09-15	2018-08-29	2018-09-21	2018-09-09	2019-06-30	
EG-MOSS-76688-CS-INDV / Hiring ESF Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		7,000.00	8,687.56	Signed	2018-09-03	2018-08-16	2018-09-08	2018-08-21	2018-09-11	2018-08-26	2018-09-18	2018-09-04	2018-10-18	
EG-MOSS-76935-CS-INDV / Hiring Bulk Data Entry Consultants. Multiple consultants are expected to be hired to perform such huge task.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		28,000.00	3,099.81	Signed	2018-09-06	2018-08-15	2018-09-26	2018-08-22	2018-10-01	2018-08-27	2018-10-18	2018-09-10	2019-05-16	
EG-MOSS-76937-CS-INDV / Hiring MIS Software Development Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		13,500.00	0.00	Canceled	2018-09-05	2018-08-20	2018-09-10		2018-09-15		2018-09-30		2019-06-30	
EG-MOSS-81681-CS-INDV / Hire GIS Consultant in the PIU	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		23,000.00	0.00	Canceled	2018-10-11	2018-10-15	2018-10-16		2018-10-19		2018-10-24		2019-10-31	

EG-MOSS-85352-CS-INDV / Hiring Advisor for Community Affairs	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	23,000.00	5,795.16	Signed	2018-11-01	2018-10-08	2018-11-06	2018-10-17	2018-11-11	2018-10-24	2018-11-21	2018-11-01	2019-10-31
EG-MOSS-95771-CS-INDV / Hiring Civil Society Organizations Coordinator in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,000.00	25,026.62	Signed	2019-01-22	2018-12-03	2019-01-27	2018-12-23	2019-01-29	2018-12-25	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-95772-CS-INDV / Hiring Strategy and Capacity Development Coordinator in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,000.00	25,026.62	Signed	2019-01-22	2018-12-18	2019-01-27	2018-12-20	2019-01-29	2018-12-23	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-95773-CS-INDV / Hiring Gender Outreach Advisor	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	22,000.00	25,034.39	Signed	2019-01-22	2018-12-16	2019-01-27	2018-12-12	2019-01-29	2018-12-24	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-95774-CS-INDV / Hiring Senior Program Assistant in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	11,000.00	11,380.08	Signed	2019-01-22	2018-12-03	2019-01-27	2018-12-13	2019-01-29	2018-12-20	2019-02-01	2019-01-01	2019-11-30
EG-MOSS-85353-CS-INDV / Hiring Procurement Assistant (Procurement specialist)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	11,500.00	0.00	Canceled	2018-11-08		2018-11-13		2018-11-28		2018-12-08		2019-11-30
EG-MOSS-117748-CS-INDV / Program Legal Advisor (6 month agreement)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	8,000.00	7,446.48	Signed	2019-06-01	2019-05-30	2019-06-06	2019-05-24	2019-06-27	2019-05-27	2019-08-01	2019-06-03	2020-01-28
EG-MOSS-117819-CS-INDV / Translator/Interpreter (1)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,500.00	1,514.50	Signed	2019-06-03	2019-05-30	2019-06-08	2019-05-02	2019-06-29	2019-05-19	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117825-CS-INDV / Translator/Interpreter (2)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,000.00	1,364.95	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-06-23	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117826-CS-INDV / Translator/Interpreter (3)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,000.00	934.22	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-20	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117827-CS-INDV / Translator/Interpreter (4)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	1,500.00	1,442.53	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-23	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117828-CS-INDV / Translator/Interpreter (5)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,500.00	659.47	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-21	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-117830-CS-INDV / Translator/Interpreter (6)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	2,000.00	351.72	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-23	2019-08-03	2019-06-03	2020-01-30
EG-MOSS-119697-CS-INDV / Call Center Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	16,000.00	6,884.14	Signed	2019-06-19	2019-06-23	2019-06-24	2019-06-02	2019-07-15	2019-06-18	2019-08-19	2019-07-01	2020-02-15
EG-MOSS-70741-CS-INDV / Senior Multimedia Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	12,000.00	11,421.48	Signed	2018-07-24	2018-07-24	2018-07-26	2018-07-26	2018-07-27	2018-07-29	2018-07-31	2018-08-01	2019-07-31
EG-MOSS-128015-CS-INDV / Call Center Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2019-08-19	2019-08-19	2019-08-24		2019-09-14		2019-10-19		2020-04-16
EG-MOSS-135023-CS-COS / Disability Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	10,000.00	10,276.20	Signed	2019-09-23	2019-07-15	2019-09-28	2019-07-11	2019-10-19	2019-07-16	2019-11-23	2019-07-22	2020-05-21
EG-MOSS-141172-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	1,000.00	5,797.64	Signed	2019-10-01	2019-10-01	2019-10-06	2019-09-15	2019-10-27	2019-09-22	2019-12-01	2019-10-01	2020-05-29
EG-MOSS-141576-CS-INDV / Disability Officer	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	5,000.00	24,821.60	Signed	2019-09-15	2019-09-15	2019-09-20	2019-09-17	2019-10-11	2019-09-19	2019-11-15	2019-10-01	2020-05-13
EG-MOSS-141559-CS-INDV / The Consultant shall perform the Services as Social Protection Officer.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	3,400.00	3,447.41	Signed	2019-09-15	2019-08-08	2019-09-20	2019-08-15	2019-10-11	2019-08-28	2019-11-15	2019-09-15	2020-05-13
EG-MOSS-141185-CS-INDV / Monitoring Coordinator	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	15,000.00	14,089.14	Signed	2019-10-01	2019-10-01	2019-10-06	2019-10-03	2019-10-27	2019-10-06	2019-12-01	2019-10-15	2020-05-29
EG-MOSS-143552-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	2,700.00	2,325.73	Signed	2019-10-30	2019-09-12	2019-11-04	2019-09-17	2019-11-25	2019-09-22	2019-12-30	2019-10-01	2020-06-27
EG-MOSS-143561-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	5,000.00	4,153.43	Signed	2019-10-30	2019-09-10	2019-11-04	2019-09-17	2019-11-25	2019-09-24	2019-12-30	2019-10-01	2020-06-27
EG-MOSS-143566-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	5,000.00	4,580.45	Signed	2019-10-30	2019-10-30	2019-11-04	2019-10-22	2019-11-25	2019-10-27	2019-12-30	2019-11-01	2020-06-27
EG-MOSS-143579-CS-INDV / Field Operation Manager	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation							2019-11-25		2019-12-25
EG-MOSS-143589-CS-INDV / GIS Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	34,000.00	30,813.99	Signed	2019-10-30	2019-10-15	2019-11-04	2019-10-17	2019-11-25	2019-10-22	2019-12-30	2019-11-01	2020-06-27

EG-MOSS-143591-CS-INDV / Senior researcher	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	30,000.00	29,981.26	Signed	2019-10-30	2019-10-15	2019-11-04	2019-10-01	2019-11-25	2019-10-27	2019-12-30	2019-11-01	2020-06-27
EG-MOSS-147248-CS-INDV / Monitoring & Evaluation and Research Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	40,000.00	42,221.15	Signed	2019-11-26	2019-11-25	2019-12-01	2019-11-24	2019-12-22	2019-12-01	2020-01-26	2019-12-15	2020-07-24
EG-MOSS-147260-CS-INDV / Health Conditionality Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	40,000.00	25,332.99	Signed	2019-11-26	2019-11-25	2019-12-01	2019-12-01	2019-12-22	2019-12-08	2020-01-26	2019-12-15	2020-07-24
EG-MOSS-118096-CS-CDS / Provision of integrated social protection services to enhance "Takaful and Karama" program among local communities.	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct	200,000.00	0.00	Canceled	2019-06-04	2019-06-04	2019-06-14				2019-08-18	2020-02-14	
EG-MOSS-151080-CS-INDV / Education Conditionality Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	23,000.00	22,486.65	Signed	2019-12-18	2019-11-28	2019-12-23	2019-12-01	2020-01-13	2019-12-12	2020-02-17	2019-12-19	2020-08-15
EG-MOSS-169705-CS-INDV / Self-Employment and Livelihoods Manager	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	42,000.00	42,116.23	Signed	2020-04-21	2020-05-01	2020-04-26	2020-04-19	2020-05-17	2020-04-26	2020-06-21	2020-05-01	2020-12-18
EG-MOSS-190238-CS-CDS / The objective of the financial audit service is to enable the auditor to express a single professional opinion on the financial position of the project at the end of each fiscal year, and on funds received and expenditures for a relevant accounting period.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct	55,000.00	55,946.72	Signed	2020-08-25	2020-08-23	2020-09-04	2020-09-01			2020-11-08	2020-09-15	2021-05-07
EG-MOSS-193761-CS-CQS / Program officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	15,000.00	13,775.51	Signed	2020-09-24	2020-09-21	2020-09-29	2020-11-10	2020-10-20	2020-11-15	2020-11-24	2020-11-25	2021-05-23
EG-MOSS-193762-CS-CQS / Monitoring, Evaluation and Data Management Specialist.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	27,000.00	11,483.25	Signed	2020-09-24	2020-09-21	2020-09-29	2020-10-14	2020-10-20	2020-10-19	2020-11-24	2020-11-01	2021-05-23
EG-MOSS-193766-CS-CQS / Governorate Field Coordinator	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24		2021-05-23
EG-MOSS-194034-CS-CQS / Senior employment officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	27,000.00	22,959.18	Signed	2020-09-24	2020-09-21	2020-09-29	2020-10-14	2020-10-20	2020-10-18	2020-11-24	2020-11-01	2021-05-23
EG-MOSS-194311-CS-CQS / Self-Employment and Livelihoods Senior Officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24		2021-05-23
EG-MOSS-194319-CS-CQS / Agribusiness officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	15,000.00	13,014.35	Signed	2020-09-24	2020-09-21	2020-09-29	2020-09-30	2020-10-20	2020-10-07	2020-11-24	2020-10-20	2021-05-23
EG-MOSS-194329-CS-CQS / wage employment manager.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	38,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24		2021-05-23
EG-MOSS-194348-CS-CQS / FORSA coordinator.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	23,000.00	20,676.45	Signed	2020-09-24	2020-09-21	2020-09-29	2020-09-28	2020-10-20	2020-10-01	2020-11-24	2020-10-15	2021-05-23
EG-MOSS-194417-CS-CQS / advocacy coordinator.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	19,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24		2021-05-23