

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Sri Lanka] [Climate Mitigation Action Support] [P160552]

**Project Implementation agency:** Ministry of Mahaweli Development and Environment

**Date of the Procurement Plan:** July 15, 2019

**Period covered by this Procurement Plan:** July 15, 2019 – February 28, 2021

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Sri Lanka’s Procurement Guidelines 2006, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. Only bidding documents acceptable to the Bank shall be used for all national open competitive procurement.
- b. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.
- c. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations): accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.



LK.MOMDE.122704-CS-CQS / Design an optimal policy package and assist in implementation	TF / B0017	Mitigation Policy Objectives, Landscape and Options Analysis	Post	Consultant Qualification Selection	Open - National	225,000.00	0.00	Canceled	2019-07-22	2019-08-09	2019-08-12	2019-09-25							2019-10-25	2019-11-29	2020-05-27		
LK.MOMDE.123358-CS-CQS / MRV system deployment, training, and piloting system	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection	Open - National	290,000.00	0.00	Canceled	2019-08-01		2019-08-22	2019-10-05							2019-11-04	2019-12-09	2020-06-06		
LK.MOMDE.123359-CS-CQS / Registry system deployment, training, and piloting system	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection	Open - National	255,000.00	0.00	Canceled	2019-08-07		2019-08-28	2019-10-11							2019-11-10	2019-12-15	2020-06-12		
LK.MOMDE.123360-CS-QBS / Designing Institutional Legal & Methodological Framework for enhanced SLCCS	TF / B0017	Framework for Enhancing and Scaling Up the Domestic CPIs	Post	Quality Based Selection	Open - National	455,000.00	0.00	Canceled	2019-08-20		2019-09-10	2019-10-24							2019-11-21	2019-12-21	2020-01-20	2020-02-24	2021-02-23
LK.MOMDE.123361-CS-CQS / Developing a Road Map for New CPI	TF / B0017	Framework for Enhancing and Scaling Up the Domestic CPIs	Post	Consultant Qualification Selection	Open - National	280,000.00	0.00	Canceled	2019-09-20		2019-10-11	2019-11-24							2019-12-24	2020-01-28	2020-07-26		
LK.MOMDE.161383-CS-QBS / Consultancy Service for Develop a National Climate Change Data Sharing Network which support to MRV	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection		140,000.00	0.00	Canceled	2020-03-12	2020-06-02	2020-03-17	2020-04-14							2020-04-28	2020-06-02	2020-11-29		
LK.MOMDE.161423-CS-QBS / Consultancy Services for Piloting the enhanced SLCCS	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection		140,000.00	0.00	Canceled	2020-06-30		2020-07-14	2020-08-11							2020-08-25	2020-09-29	2021-01-27		
LK.MOMDE.161393-CS-QBS / Consultancy service for Delivering sector wise training for MRV framework, National Registry and Transaction Registry	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection		138,000.00	0.00	Canceled	2020-03-12	2020-05-09	2020-03-26	2020-04-30							2020-05-14	2020-06-18	2020-10-16		
LK.MOMDE.161433-CS-QBS / Consultancy Service for Developing a Road Map for New CPI	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection		130,000.00	0.00	Canceled	2020-04-20		2020-05-11	2020-06-15							2020-06-29	2020-08-03	2020-12-31		
LK.MOMDE.161403-CS-QBS / Consultancy Service for Piloting the MRV and National Registry System	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection		100,000.00	0.00	Canceled	2020-04-15		2020-04-29	2020-05-23							2020-05-30	2020-07-04	2020-12-31		
LK.MOMDE.161412-CS-QBS / Consultancy Service for Implementing/Establishing the Institutional, Legal and Methodological Framework for SLCCS	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CPIs	Post	Consultant Qualification Selection		135,000.00	0.00	Canceled	2020-03-30		2020-04-13	2020-05-11							2020-05-21	2020-06-18	2020-09-16		

LK.MOMDE.161388-CS-QBS / Consultancy Service for Deployment of IT Infrastructure for MRV and Registry	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CFI	Post	Consultant Qualification Selection			142,000.00	0.00	Canceled	2020-03-12	2020-03-26	2020-04-23						2020-04-30	2020-06-04	2020-09-02
LK.MOMDE.161779-CS-QBS / Consultancy Services for Evaluation of overall policy coherence and designing and implementing policy package for MRV, Registry and SLCCS implementation	TF / B0017	Mitigation Policy Objectives, Landscape and Options Analysis	Post	Consultant Qualification Selection			85,000.00	0.00	Canceled	2020-03-12	2020-04-23	2020-03-26	2020-04-23					2020-05-07	2020-06-11	2020-12-08
LK.MOMDE.180286-CS-QCBS / Consultancy for Evaluation of overall policy coherence and recommendations for designing and implementing an optimal Policy Package for MRV, SLCR and SLCCS	TF / B0017	Mitigation Policy Objectives, Landscape and Options Analysis	Post	Quality And Cost-Based Selection	Open - National		85,000.00	0.00	Pending Implementation	2020-06-22	2020-06-27	2020-07-18		2020-06-17	2020-06-28			2020-09-11	2020-09-30	2021-01-28
LK.MOMDE.180380-CS-QCBS / Consultancy for development and implementation of a National Climate Change Data Sharing Network	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CFI	Post	Quality And Cost-Based Selection	Open - National		180,000.00	0.00	Pending Implementation	2020-06-16	2020-06-23	2020-07-17		2020-06-16	2020-06-30			2020-09-19	2020-10-04	2021-02-01
LK.MOMDE.180381-CS-QCBS / Consultancy for deliver sector wise training for Monitoring, Reporting and Verification (MRV) system and Sri Lanka Carbon Registry (SLCR)	TF / B0017	Technical and Institutional/Regulatory Readiness Components to Support Implementation of CFI	Post	Quality And Cost-Based Selection	Open - National		138,000.00	0.00	Pending Implementation	2020-06-17	2020-06-22	2020-07-13		2020-06-12	2020-06-22			2020-09-08	2020-09-23	2021-01-21
LK.MOMDE.181239-CS-CQS / Consultancy for customin, deploy, pilot and maintenance Monitoring, Reporting and Verification (MRV) system and Sri Lanka Carbon Registry (SLCR)	TF / B0017	Mitigation Policy Objectives, Landscape and Options Analysis	Post	Consultant Qualification Selection	Open - National		137,500.00	0.00	Pending Implementation	2020-06-28	2020-07-03	2020-08-01						2020-08-15	2020-08-30	2021-01-27
LK.MOMDE.181235-CS-CQS / Implementing/Establishing the Institutional, Legal and Methodological Framework for SLCCS	TF / B0017	Mitigation Policy Objectives, Landscape and Options Analysis	Post	Consultant Qualification Selection	Open - National		135,000.00	0.00	Pending Implementation	2020-06-26	2020-07-01	2020-07-30						2020-08-13	2020-08-28	2021-01-25
LK.MOMDE.181240-CS-CQS / Developing a Road Map for New CPI	TF / B0017	Mitigation Policy Objectives, Landscape and Options Analysis	Post	Consultant Qualification Selection	Open - National		130,000.00	0.00	Pending Implementation	2020-06-24	2020-06-29	2020-07-28						2020-08-11	2020-08-31	2021-01-28

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	