

PROCUREMENT PLAN

Project information: URUGUAY – P159771 – Providing Quality Education in Uruguay

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

PROCUREMENT PLAN Uruguay : Improving the Quality of Initial and Primary Education In Uruguay

General Information
Country: Uruguay **Bank / Approval Date of the Original Procurement Plan:** 2017-05-11
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-10-11
Project ID: P159771 **GNPN Date:**
Project Name: Improving the Quality of Initial and Primary Education in Uruguay
Loan / Credit No.: IBRD / 86750
Executing Agency(ies): National administration of Public Education

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UY-ANEP-14469-CW-RFB-ESC RIVERA 2017 / Refacción y Rehabilitación en Escuela - Departamento de Rivera	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-09-01		2017-09-01					2017-10-02		2017-10-12		2018-01-20		2019-01-15
UY-ANEP-14467-CW-RFB-ESC SAN JOSE 2017 / Refacción y Rehabilitación Escuela - Departamento de San Jose	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,000,000.00	0.00	Pending Implementation					2017-09-01		2017-09-05					2017-10-06		2017-10-16		2018-01-24		2019-01-19
UY-ANEP-14470-CW-RFB-ESC LAS PIEDRAS 2017 / Refacción y Rehabilitación Escuela Las Piedras, Departamento de Canelones	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-08-01		2017-08-01					2017-09-01		2017-09-11		2017-12-20		2018-12-15
UY-ANEP-14484-CW-RFB-ESC ESCOP PAYSANDU 2017 / Obra Refacción y Rehabilitación Esc 87 Dep de Paysandú	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-01-13		2017-01-13					2017-02-15		2017-03-15		2017-07-07		2018-07-01
UY-ANEP-14500-CW-RFB-ESC 16 TYRES 2017 / Obras en Escuela - Departamento de Treinta y Tres	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-03-27		2017-03-31					2017-05-12		2017-05-19		2017-08-31		2018-05-31
UY-ANEP-14469-CW-RFB-ESC 160 MDEO 2017 / Refacción y Rehabilitación Escuela 160 Montevideo	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		530,000.00	0.00	Pending Implementation					2017-06-15		2017-06-26					2017-07-27		2017-08-06		2017-11-14		2018-11-09
UY-ANEP-14480-CW-RFB-ESC 8 FLORIDA 2017 / Obra Nueva Refacción y Ampliación Esc 8 Dep. de Florida	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation					2017-03-27		2017-03-31					2017-05-12		2017-05-19		2017-08-31		2018-05-31
UY-ANEP-14465-CW-RFB-ESC 17 MALDONADO / Refacción y Rehabilitación Escuela 17 Gregorio Aznárez Departamento Maldonado	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		921,000.00	0.00	Pending Implementation					2017-06-01		2017-06-01					2017-07-02		2017-07-12		2017-10-20		2018-10-15
UY-ANEP-17774-CW-RFB-ESC 11 SALTOS / Obra refacción y rehabilitación Escuela N° 11 Salto, Departamento de Salto	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,200,000.00	0.00	Pending Implementation					2017-06-20		2017-06-26					2017-07-26		2017-08-04		2017-11-30		2018-11-30
UY-ANEP-17781-CW-RFB-8 FRALLE MUERTO / Obra Refacción y Rehabilitación Escuela N° 8 Fralle Muerto, Melo, Departamento de Cerro Largo	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,200,000.00	0.00	Pending Implementation					2017-06-20		2017-06-26					2017-07-26		2017-08-04		2017-11-30		2018-10-01
UY-ANEP-17762-CW-RFB-124 MELLILLA / Obra de Refacción y Rehabilitación Escuela N° 124 Mellilla, Departamento de Montevideo	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		800,000.00	0.00	Pending Implementation					2017-06-20		2017-06-26					2017-07-26		2017-08-04		2017-11-30		2018-06-29
UY-ANEP-17929-CW-RFB-ESC 39 MERCEDES / Obra en Escuela N° 39 Mercedes Departamento de Soriano	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		357,961.38	0.00	Pending Implementation					2015-06-14		2015-06-14					2015-07-20		2015-07-24		2015-11-03		2017-07-31
UY-ANEP-17918-CW-RFB-ESC 44 MDEO / Obra en Escuela N° 44 Departamento Montevideo	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		470,274.41	0.00	Pending Implementation					2016-03-31		2016-03-31					2016-05-03		2016-05-10		2016-12-23		2017-12-31
UY-ANEP-17917-CW-RFB-ESC 385 MARACANA / Obra en Escuela N° 385 Barrio Maracana Departamento Montevideo	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		817,953.59	0.00	Pending Implementation					2016-08-08		2016-08-08					2016-09-09		2016-09-19		2017-02-23		2017-12-31
UY-ANEP-17789-CW-RFB-ESC 24 VICHADERO / Obra en Escuela N° 24 Vichadero Departamento Rivera	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		446,174.48	0.00	Pending Implementation					2016-08-01		2016-08-01					2016-09-12		2016-09-27		2017-02-15		2017-07-31
UY-ANEP-17922-CW-RFB-130 COLONIA / Obra en Escuela N° 130 Colonia, Departamento de Colonia	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		67,330.59	0.00	Pending Implementation					2015-06-17		2015-06-21					2015-07-22		2015-07-31		2016-02-24		2017-06-30
UY-ANEP-17921-CW-RFB-ESC 122 CARAGUATA / Obra en Escuela N° 122 Torres Caraguatá Departamento Tesaurero	BRD / 86750	Early Education Primary Education	Post	Request for Bids	Open - National	Single Stage - One Envelope		110,459.28	0.00	Pending Implementation					2015-07-01		2015-07-05					2015-08-05		2015-08-18		2016-02-24		2017-06-30

UY-ANEP-14803-CS-INDV-SARAVIA / Carolina Saravia, contratada Técnica Gestión Cultural	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		7,500.00	0.00	Pending Implementation	2017-05-12	2017-05-15	2017-05-18	2017-06-19	2017-09-19
UY-ANEP-14559-CS-CDS-THE LEARNING 2017 / Desarrollo y gestión de sistema de Formación para la detección temprana de debilidades en el desarrollo evolutivo de los niños de Inicial - ab. 2107 (The Learning Bar)	BRD / 86750	Monitoring and Evaluation System	Post	Direct Selection	Direct		120,000.00	0.00	Pending Implementation	2017-05-22	2017-05-22		2017-09-05	2017-12-31
UY-ANEP-14571-CS-INDV-DIRECT OBRA 2017 / 8 Directores de Obra para obras a iniciar 2017	BRD / 86750	Primary Education	Post	Individual Consultant Selection	Limited		48,500.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14482-CS-INDV-MARTA SOUTO 2017 / Asesor externo para Formación en Servicio Dra. Marta Souto	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		1,400.00	0.00	Pending Implementation	2017-06-14	2017-06-19	2017-06-28	2017-07-03	2017-08-31
UY-ANEP-14556-CS-INDV-UCP 2017 / Coordinación Administrativa 1 contrato junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		119,064.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14555-CS-INDV-UCP 2017 / Equipamiento 2 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		359,672.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14553-CS-INDV-UCP 2017 / Adquisiciones 4 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		776,072.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14558-CS-INDV-UCP 2017 / Asesoramiento Jurídico 1 Contrato junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		169,276.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14557-CS-INDV-UCP 2017 / Apoyo Informático 3 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		395,295.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14552-CS-INDV-UCP 2017 / Programación y Monitoreo 3 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		483,820.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14551-CS-INDV-UCP 2017 / Planta Física 19 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		3,362,686.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14550-CS-INDV-UCP 2017 / Formación en Servicio 3 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		388,337.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14554-CS-INDV-UCP 2017 / Finanzas y Desembolsos 1 contrato junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		225,700.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14563-CS-INDV-AS CIVILES 2017 / 5 Asesores Técnicos Eventuales Ingenieros Civiles	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		33,000.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14548-CS-INDV-UCP 2017 / División Investigación, Evaluación y Estadística 2 contratos junio 2017 - mayo 2022	BRD / 86750	Early Education Transition between Primary and Secondary Education Primary Education Monitoring and Evaluation System	Post	Individual Consultant Selection	Direct		314,292.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2022-05-31
UY-ANEP-14564-CS-INDV-AS ELECTRICOS 2017 / 5 Asesores Técnicos Eventuales - Ingenieros Electricos	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		18,700.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14565-CS-INDV-AS SANITARIOS 2017 / 5 Asesores Técnicos Eventuales Ingenieros Sanitarios	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		10,900.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29
UY-ANEP-14566-CS-INDV-AS AGRIMENSOR 2017 / 5 Asesores Técnicos Eventuales Ingenieros Agrimensores	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		4,700.00	0.00	Pending Implementation	2017-06-01	2017-06-01	2017-06-01	2017-06-01	2017-12-29

UY-ANEP-14567-CS-INDV- METRAJISTAS 2017 / 5 Asesores Técnicos. Eventuales Metrajistas	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Limited		3,700.00	0.00	Pending Implementation	2017-06-01		2017-06-01		2017-06-01		2017-06-01		2017-12-29
UY-ANEP-16521-CS-CDS / Coordinador Investigació Diagnóstico de de Género - 30 hs.	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Open		26,000.00	0.00	Pending Implementation	2017-06-19				2017-08-25		2017-09-04		2018-09-04
UY-ANEP-16523-CS-INDV / 2 Investigadores para el proyecto de Investigació " Diagnóstico de Género "	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Open		31,500.00	0.00	Pending Implementation	2017-06-19		2017-08-18		2017-09-25		2017-09-04		2018-09-04
UY-ANEP-16524-CS-INDV / Ayudante para Investigació " Diagnóstico de Género"	BRD / 86750	Monitoring and Evaluation System	Post	Individual Consultant Selection	Open		8,700.00	0.00	Pending Implementation	2017-06-19		2017-08-18		2017-09-25		2017-09-04		2018-09-04
UY-ANEP-19234-CS-CDS / Instituto Nacional de Evaluació Educativa (INEED) 2017-2021	BRD / 86750	Monitoring and Evaluation System	Post	Direct Selection	Direct		1,500,000.00	0.00	Pending Implementation	2017-06-27		2017-06-27				2017-06-27		2021-05-31