



Strengthening Community Mobilization and Local Council Service Delivery in the Post-Ebola Context (P155339)

AFRICA WEST | Sierra Leone | Social Protection & Jobs Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 6 | ARCHIVED on 24-Dec-2020 | ISR43122 |

Implementing Agencies: Ministry of Finance, Decentralization Secretariat, Project Fiduciary Management Unit, Local Government Finance Department

Key Dates**Key Project Dates**

Bank Approval Date: 06-Feb-2017

Effectiveness Date: 23-Jun-2017

Original Closing Date: 27-Dec-2020

Revised Closing Date: 27-Dec-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to respond to the post-Ebola Virus Disease (EVD) needs at the local level in Sierra Leone by building community resilience through EVD sensitization efforts and social mobilization activities in the districts most affected by the disease.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory

Implementation Status and Key Decisions

The project has achieved its intended development objective. All PDO and intermediate indicators were met or exceeded and activities under the three project components have been delivered in support of the PDO despite multiple implementation challenges. The JSDF interventions supported social reconciliation both at the individual and collective level in the targeted project districts. It was able to support Government of Sierra Leone (GoSL) in its efforts to address post EVD challenges, including trauma and psychosocial effects of EVD while strengthening inclusion, and social cohesion in the targeted communities by launching community dialogues, health discussions, community monitoring groups, undertaking Ebola memorials and trainings to beneficiaries including traditional healers. The project prepared a gender mainstreaming strategy which allowed for gender mainstreaming in multiple project activities. The JSDF supported the delivery of improved LC social services in the selected districts and introduced a citizen centric platform anchored in the former and new decentralized framework with a focus on enhancing social accountability, citizen feedback mechanisms, and piloting an innovative participatory budgeting process, thus bringing services closer to the beneficiaries.

Risks**Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
---------------	--------------------	-----------------	----------------



Overall -- Substantial Low

5. Results

Project Development Objective Indicators

► Percentage of beneficiaries who affirm social sensitization activities have been positive toward bringing people together in the four (4) districts in which sensitization activities are conducted (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	42.60	93.00	65.00
Date	23-Jun-2017	24-Feb-2020	18-Dec-2020	27-Dec-2020
Comments:	Data was received on 12/18/2020 from the endline beneficiary assessment.			

► Number of sectors in CMI piloting districts quarterly assessed and managed considering citizen feedback (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	10.00	10.00	10.00
Date	23-Jun-2017	24-Feb-2020	30-Nov-2020	27-Dec-2020

► Percentage of beneficiaries who affirm public budgeting processes generated a positive social mobilization effect in the two (2) districts in which participatory budgeting is conducted (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	30.40	89.50	65.00
Date	23-Jun-2017	24-Feb-2020	18-Dec-2020	27-Dec-2020
Comments:	Data was received on 12/18/2020 from the endline beneficiary assessment.			

► Direct project beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	22,686.00	50,485.00	50,000.00
Date	23-Jun-2017	24-Feb-2020	30-Nov-2020	27-Dec-2020

Female beneficiaries (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	50.00	50.00	50.00

Intermediate Results Indicators



► Number of WDC members, LC councilors, traditional and religious healers trained on trauma healing (% of which are females) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	245.00	534.00	200.00
Date	23-Jun-2017	24-Feb-2020	18-Dec-2020	27-Dec-2020

► Number of beneficiaries reached through LC trauma and sensitization interventions (% of which are females) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	11,474.00	38,249.00	25,000.00
Date	23-Jun-2017	24-Feb-2020	30-Nov-2020	27-Dec-2020

► Communication means/tools linking DHMTs, CSOs, PERS, and EERP, are maintained (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Yes	Yes	Yes
Date	23-Jun-2017	24-Feb-2020	30-Nov-2020	27-Dec-2020

► Number of RTFs and LC officers received special training on social accountability (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	203.00	203.00	200.00
Date	23-Jun-2017	24-Feb-2020	30-Nov-2020	27-Dec-2020

► Number of citizens participated in social accountability initiatives in CMI piloted districts (% of which are females) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	8,610.00	20,234.00	20,000.00
Date	14-Nov-2016	24-Feb-2020	30-Nov-2020	27-Dec-2020

► Number of beneficiaries in the participatory budgeting pilot (% of which are females) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	9,834.00	5,000.00
Date	23-Jun-2017	24-Feb-2020	30-Nov-2020	27-Dec-2020



► Number of joint monitoring visits to LCs, conducted by relevant MDAs (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	15.00	22.00	20.00
Date	23-Jun-2017	24-Feb-2020	18-Dec-2020	27-Dec-2020

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P155339	TF-A4737	Effective	USD	2.75	2.75	0.00	2.75	0.00	100%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P155339	TF-A4737	Effective	23-Jun-2017	23-Jun-2017	23-Jun-2017	27-Dec-2020	27-Dec-2020

Cumulative Disbursements





Restructuring History

Level 2 Approved on 28-Jan-2020

Related Project(s)

There are no related projects.
