



## Community-Based Recovery and Stabilization Project for the Sahel (P173830)

AFRICA WEST | Western Africa | Social Sustainability and Inclusion Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2021 | Seq No: 1 | ARCHIVED on 23-Sep-2021 | ISR48200 |

Implementing Agencies: Burkina Faso - Ministry of Economy, Finance and Development, Republic of Niger, Republic of Niger - Cabinet of the Prime Minister (Executive Secretariat for the SDS Sahel Niger), The States of Liptako-Gourma Integrated Development Authority, Burkina Faso, Republic of Mali, Republic of Mali - Ministry of Economy and Finance, The States of Liptako-Gourma Integrated Development Authority

### Key Dates

#### Key Project Dates

Bank Approval Date: 15-Jun-2021

Effectiveness Date: --

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 31-Dec-2026

Revised Closing Date: 31-Dec-2026

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this project is to contribute to the recovery and resilience of communities in target areas of the Liptako-Gourma Region of Burkina Faso, Mali and Niger through a regional approach supporting (i) integrated socio-economic services and infrastructure, (ii) livelihoods and territorial development, and (iii) regional data and coordination.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components Table

Name

Component 1: Resilient and inclusive recovery of conflict-affected communities:(Cost \$75.00 M)

Component 2: Transitional support towards stabilization and territorial development of communities:(Cost \$183.00 M)

Component 3: Regional dialogue, coordination and data and capacity building:(Cost \$47.50 M)

Component 4: Project Management:(Cost \$47.00 M)

Component 5: CERC

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> High

### Implementation Status and Key Decisions

Following Board approval of the project on June 15, 2021, the financing agreements have been signed with Burkina Faso (July 14, 2021), Niger (August 5, 2021) and the States of Liptako-Gourma Integrated Development Authority (LGA) (July 29, 2021). The financial agreement with Mali is currently in the process of being signed (expected on September 23, 2021), as the Bank management completed its assessment of the criteria set



out in paragraph 5 of OP7.30 (Dealings with De facto Governments) on 6 September 2021. The expected dates for project effectiveness are as follows: Burkina Faso: November 11, 2021; Niger: December 3, 2021; Mali: January 21, 2022; and LGA: November 26, 2021.

The required activities are underway to ensure effectiveness of the projects for the four recipients are, notably: (a) the recruitment of key personnel for the project implementation units (PIUs); (b) the preparation of the Project Implementation Manual; (c) the establishment of the National Steering Committee or Technical Committee (for Burkina Faso); and (d) the establishment of a Regional Coordination Committee which will oversee the implementation of the regional program.

In line with the Environmental and Social Commitment Plans (ESCPs), the Labor Management Procedures for LGA has been prepared and disclosed on September 15, 2021. However, the three countries are currently completing the preparation of the Sexual Exploitation and Abuse/Sexual Harassment (SEA/SH) Action Plan and the Security Management Plan.

Lastly, following project effectiveness, the Grievance Mechanism documents that have already been prepared will be operationalized. The ESF-related communications plans will be prepared by Niger and Mali 30 days after effectiveness; and an external auditor will be appointed by all four recipients no later than 6 months after effectiveness.

To support implementation, bilateral video conferences will be organized in preparation for the next technical implementation support mission which is slated for December 2021.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	--	High
Macroeconomic	High	--	High
Sector Strategies and Policies	Substantial	--	Substantial
Technical Design of Project or Program	High	--	High
Institutional Capacity for Implementation and Sustainability	High	--	High
Fiduciary	Substantial	--	Substantial
Environment and Social	High	--	High
Stakeholders	Moderate	--	Moderate
Other	High	--	High
Overall	High	--	High

## Results

### PDO Indicators by Objectives / Outcomes

Access to Integrated socio-economic services and infrastructure

► Beneficiaries in project target areas provided with improved access to socio-economic services (broken down by females, youth and forcibly displaced) (Number, Custom)

Baseline

Actual (Previous)

Actual (Current)

End Target



Value	0.00	--	0.00	2,425,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator will measure the number of beneficiaries in project target areas which are provided with improved access to socio-economic services as a result of project activities. Socio-economic services in the context of this indicator refer to services in any kind of sectors that are provided as a result of project activities. Service sectors therefore include, for example, health and education, water and sanitation services. The values of this indicator will be measures as total and also broken down by females, youth and forcibly displaced. The target for females is 50% of the beneficiaries.			
<input type="checkbox"/> Burkina Faso (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,125,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	900,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	400,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>► People provided with access to improved water sources (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	800,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator is a Corporate Results Indicator (CRI). It measures the number of people provided with access to improved water sources, and will be disaggregated by gender.			
<input type="checkbox"/> Females provided with access to improved water sources (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	400,000.00
<input type="checkbox"/> Burkina Faso (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	280,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	320,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026

<b>Resilient livelihoods and territorial development</b>				
▶ Beneficiaries that report an increase in annual income (in %) as a result of project activities (broken down by females, youth and forcibly displaced) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	675,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator measures the number of beneficiaries that report an increase in annual income (in %) as a result of project activities. The results of this indicator will also be broken down by females, youth and forcibly displaced (and also by country).The target for females is 50% of the beneficiaries.			
<input type="checkbox"/> Burkina Faso (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	225,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	150,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	300,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<p>► Land area where sustainable agricultural, land and water management practices, suited to local and regional agro-ecological conditions, have been adopted as a result of the project (Hectare(Ha), Custom)</p>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,057.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This is a CRI with slight modifications. It measures the land area where sustainable agricultural, land and water management practices (suited to local and regional agro-ecological conditions) has been adopted as a result of the project.			
<p>☐ Burkina Faso (Hectare(Ha), Custom Breakdown)</p>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	500.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<p>☐ Mali (Hectare(Ha), Custom Breakdown)</p>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<p>☐ Niger (Hectare(Ha), Custom Breakdown)</p>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	357.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026

Improved regional coordination and data				
<p>► Joint action plan supporting the regional harmonization of policies and investments in the Liptako-Gourma region, agreed during an annual coordination meeting with participation of the three countries (Number, Custom)</p>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator will measure the number of joint action plan supporting the regional harmonization of policies and investments in the Liptako-Gourma region, agreed during an annual coordination meeting with participation of the three countries. The annual coordination meeting will be organized by the States of Liptako-Gourma Integrated Development Authority (LGA).			



## Overall Comments

Actual/current data for indicators kept as baseline figures (0), as the project is not yet effective.

## Intermediate Results Indicators by Components

Component 1 and 2				
<b>► People who have received essential household goods (broken down by females, youth and forcibly displaced) (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	528,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator measures the number of people who have received essential household goods. The number will also be broken down by females, youth and forcibly displaced (and all also by country). The target for females is 50% of total people.			
<b>☐ Burkina Faso (Number, Custom Breakdown)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	78,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>☐ Mali (Number, Custom Breakdown)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>☐ Niger (Number, Custom Breakdown)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	250,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>► Farmers reached with agricultural assets or services (broken down by females, youth and forcibly displaced) (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	600,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026



Comments:	This indicator measures the number of farmers reached with agricultural assets or services as a result of project activities. It is to note that while the word "farmer" is used (as this is a CRI), this definition shall also include for the purposes of this indicator livestock herders, fishermen and women. The results will be made available in total numbers and broken down by females, youth and forcibly displaced (and by country). The target for females is 50% of the farmers.			
<input type="checkbox"/> Burkina Faso (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input checked="" type="checkbox"/> Agriculture infrastructure (crop storage, livestock shelters etc.) rehabilitated with climate and disaster-resilient standards (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	150.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator is a corporate climate change indicator. It measures the number of agriculture infrastructure (crop storage, livestock shelters etc.) rehabilitated with climate and disaster-resilient standards.			
<input type="checkbox"/> Burkina Faso (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026



<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>► People provided with access to improved sanitation services (broken down by females, youth and forcibly displaced) (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	550,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This is a CRI. It measures the number of people provided with access to improved sanitation services. It will be reflected as a total number and broken down by females, youth and forcibly displaced. The target for females is 50% of the total people.			
<input type="checkbox"/> Burkina Faso (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	150,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>► Beneficiaries of job-focused / cash for work interventions (broken down by females, youth and forcibly displaced) (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	150,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This is a CRI with slight modifications. It measures the number of beneficiaries of job-focused / cash for work interventions. It will be reflected as a total number and broken down by females, youth and forcibly displaced. The target for females is 50% of the beneficiaries.			





<input type="checkbox"/> Burkina Faso (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>► Roads rehabilitated or improved into climate resilient all-season roads (disaggregated by roads rehabilitated and improved into climate resilient all season roads) (Kilometers, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	270.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator is a climate change corporate indicator. It measures the roads rehabilitated or improved into climate resilient all-season roads and will be broken down by rehabilitated and/or improved into climate resilient all-season roads.			
<input type="checkbox"/> Burkina Faso (Kilometers, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Mali (Kilometers, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Kilometers, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	90.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026

**Component 3**

► Establishment of digital platform for regional data sharing (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator refers to the establishment of digital platform for regional data sharing. This platform will be established by the LGA and in coordination with the three national level PIUs (Burkina Faso, Mali and Niger)			

► Regional events supporting knowledge exchange and/or the harmonization of policies and investments in the Liptako-Gourma region (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	15.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator measures the number of regional events supporting knowledge exchange and/or the harmonization of policies and investments in the Liptako-Gourma region. Examples of these events include forums, workshops, trainings and seminars.			

► People who have participated in social cohesion activities under the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	175,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicators measures the number of people who have participated in social cohesion activities under the project (e.g. psychosocial and mediation trainings and sports and cultural activities).			

Burkina Faso (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026

Mali (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00



Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<input type="checkbox"/> Niger (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
<b>► Individuals participating in regional knowledge exchanges and learning activities (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	350.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator refers to the number of individuals participating in regional knowledge exchanges and learning activities (directly financed by the project).			
<b>► Sub-projects that address the needs of female beneficiaries / youth / forcibly displaced (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator consist if three sub-indicators/supplemental indicators which measure sub-projects that address (i) the needs of female beneficiaries; (ii) the needs of youth; and (iii) forcibly displaced.			
<input type="checkbox"/> Sub-projects that address the needs of female beneficiaries (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
<input type="checkbox"/> Sub-projects that address the needs of youth (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
<input type="checkbox"/> Sub-projects that address the needs of forcibly displaced (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60.00
<b>► People using the Community-Driven Development/Citizen Engagement app for feedback to be integrated in project interventions (Number, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	1,000.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator measures the number of people using the Community-Driven Development/Citizen Engagement app that will be developed under this project.			
<b>► Women beneficiaries reporting that they have a say in community decision-making (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator measures the percentage of women beneficiaries reporting that they have a say in community decision-making (as a result of project activities)			
<b>► Grievances relayed through the GRM system that are addressed in the specified timeframe (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator measures the percentage of grievances relayed through the GRM system that are adequately addressed.			
<b>► Beneficiaries surveyed who believe that communal authorities are transparent (broken down by gender / youth and forcibly displaced) (Percentage, Custom)</b>				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	30-Apr-2021	--	09-Sep-2021	31-Dec-2026
Comments:	This indicator measures the percentage of beneficiaries surveyed who believe that communal authorities are transparent. It will be broken down by gender, youth and forcibly displaced.			

### Overall Comments

Actual/current data for indicators kept as baseline figures (0), as the project is not yet effective.

### Performance-Based Conditions

#### Data on Financial Performance

#### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-------------




P173830	IDA-68880	Not Effective	USD	50.00	50.00	0.00	0.00	50.02		0%
P173830	IDA-68990	Not Effective	USD	50.00	50.00	0.00	0.00	49.25		0%
P173830	IDA-69050	Not Effective	USD	75.00	75.00	0.00	0.00	73.56		0%
P173830	IDA-D8210	Not Effective	USD	50.00	50.00	0.00	0.00	50.07		0%
P173830	IDA-D8300	Not Effective	USD	2.50	2.50	0.00	0.00	2.57		0%
P173830	IDA-D8310	Not Effective	USD	50.00	50.00	0.00	0.00	49.81		0%
P173830	IDA-D8330	Not Effective	USD	75.00	75.00	0.00	0.00	74.61		0%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P173830	IDA-68880	Not Effective	15-Jun-2021	05-Aug-2021	--	31-Dec-2026	31-Dec-2026
P173830	IDA-68990	Not Effective	15-Jun-2021	--	--	31-Dec-2026	31-Dec-2026
P173830	IDA-69050	Not Effective	15-Jun-2021	14-Jul-2021	--	31-Dec-2026	31-Dec-2026
P173830	IDA-D8210	Not Effective	15-Jun-2021	05-Aug-2021	--	31-Dec-2026	31-Dec-2026
P173830	IDA-D8300	Not Effective	15-Jun-2021	29-Jul-2021	--	31-Dec-2026	31-Dec-2026
P173830	IDA-D8310	Not Effective	15-Jun-2021	--	--	31-Dec-2026	31-Dec-2026
P173830	IDA-D8330	Not Effective	15-Jun-2021	14-Jul-2021	--	31-Dec-2026	31-Dec-2026

**Cumulative Disbursements**



**PBC Disbursement**

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.