



## Liberia Social Safety Nets Project (P155293)

AFRICA | Liberia | Social Protection & Labor Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 19-Oct-2016 | ISR25155 |

Implementing Agencies: Ministry of Gender, Children, and Social Protection

## Key Dates

## Key Project Dates

Bank Approval Date:28-Apr-2016

Effectiveness Date:--

Planned Mid Term Review Date:31-Dec-2018

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2021

Revised Closing Date:31-Dec-2021

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to establish the key building blocks of a basic national safety net delivery system and provide income support to households who are both extremely poor and food insecure in the Republic of Liberia.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

Strengthening of the National Social Safety Net System:(Cost \$0.60 M)

Cash Transfers to Extremely Poor and Food Insecure Households:(Cost \$8.10 M)

Project Management and Capacity Building:(Cost \$1.30 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



## Implementation Status and Key Decisions

- FA was signed on September 19, 2016. Expected project effectiveness of July 2017.
- In meantime the project will be implementing preparatory activities with the USAID grant

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Substantial	--	● Substantial
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

## Results

### Project Development Objective Indicators

#### ► Households with complete data records registered in the SR (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	67000.00
Date	28-Apr-2016	--	31-Oct-2016	30-Jun-2020

#### ► Share of cash transfer beneficiaries who eat at least one meal a day (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00



Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020
------	-------------	----	-------------	-------------

► Direct project beneficiaries, disaggregated by (i) Female-headed households and (ii) Male-headed households (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	(i) 0 (ii) 0	--	0, 0	(i) 8000 (ii) 2000
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

► Proportion of cash transfer beneficiary households in the target counties below the extreme poverty line (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

► Share of project beneficiaries satisfied with project interventions (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

**Overall Comments**

As the project has not yet become effective results have not changed from the baseline estimates.

**Intermediate Results Indicators**



► SP programs utilizing the SR (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

► Proportion of cash transfer beneficiaries with payment tracking records logged in MIS (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

► Proportion of grievance and redress cases raised under the SCT program recorded in the MIS (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

► Average share of cash transfer beneficiaries receiving quarterly cash transfers (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	90.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020



► Share of cash transfer beneficiaries with at least one IEC session on nutrition (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

► Share of cash transfer beneficiaries with at least one IEC session on home gardening (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

► Cash transfer households with improved nutrition (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	28-Apr-2016	--	11-Oct-2016	30-Jun-2020

**Overall Comments**

Indicators still at baseline levels since project is pre-effectiveness.

## Data on Financial Performance

### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P155293	IDA-57910	Not Effective	XDR	7.30	7.30	0.00	0.00	7.30	0%


### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------



P155293	IDA-57910	Not Effective	28-Apr-2016	--	--	31-Dec-2021	31-Dec-2021
---------	-----------	---------------	-------------	----	----	-------------	-------------

**Cumulative Disbursements**



**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.