

## PROCUREMENT PLAN

**Project information:** Ethiopia Lowland Livelihood Resilient Project, *P146336*

**Project Implementation agency:** Ministry of Peace

**Date of the Procurement Plan:** May 2019

**Period covered by this Procurement Plan:** May 2019 to December 2020

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Sections 33(1)(a) and 35–48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets:*** “Not Applicable”

***Procurement of Second Hand Goods :*** “Not Applicable”

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is not applicable;

Works: is not applicable

**Other Relevant Procurement Information.**

*The project envisages procurement activities that will be implemented through CDD arrangement following the CDD Procurement manual that is under preparation and will be agreed with the Bank*

**PROCUREMENT PLAN** Ethiopia : Lowlands Livelihood Resilience Project

**General Information**  
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2020-04-28  
 Project ID: P164336 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-25  
 Project Name: Lowlands Livelihood Resilience Project GPN Date: 2019-10-17  
 Loan / Credit No: IDA / 64120  
 Executing Agency(ies) Somali Region, Lowland Livelihood and Resilience Project Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-SOMALI, RLLP -211103-CW-RFB / Di riling & construction of five bore hole for (maymuluko,yahob,Bilibure,D akahmadow,& Fika)	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				926,475.00	0.00	Pending Implementation																		2021-11-01	
ET-SOMALI, RLLP -211107-CW-RFB / construction permanent veterinary clinics for five woradas (Daro,Danan,Garabo,Galharu & digahmadow)	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				588,236.00	0.00	Pending Implementation																		2021-11-08	
ET-SOMALI, RLLP -211112-CW-RFB / construction livestock market for five woradas ( Adisale,Curethamole,Dig,Jyuun & Goljano)	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,029,412.00	0.00	Pending Implementation																		2021-11-17	
ET-SOMALI, RLLP -211115-CW-RFB / construction of Regional Lab for Two Woradas (Fila& Fika)	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,488,225.00	0.00	Pending Implementation																		2021-11-17	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-SOMALI, RLLP -160782-GO-RFQ / Procurement of Office Furniture for RPCU	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		74,000.00	0.00	Under Implementation																				2020-05-07
ET-SOMALI, RLLP -185387-GO-RFQ / procurement of generator	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,033.33	0.00	Under Implementation																				2020-08-13
ET-SOMALI, RLLP -185398-GO-RFB / procurement of office furniture	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		227,794.00	0.00	Under Implementation																				2020-11-13
ET-SOMALI, RLLP -185405-GO-RFB / procurement of office equipment (Desktop computers,Laptops,printers,Scanners & Copy machines)	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		308,377.00	0.00	Under Implementation																				2020-11-13
ET-SOMALI, RLLP -205534-GO-RFQ / Procurement of pads to Newly Established RuSaCCos	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,900.00	0.00	Pending Implementation																				2021-03-01
ET-SOMALI, RLLP -205564-GO-RFQ / procurement for GPS for regional, clusters & woradas	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,800.00	0.00	Pending Implementation																				2021-02-01
ET-SOMALI, RLLP -205570-GO-RFQ / procurement of digital camera	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,200.00	0.00	Pending Implementation																				2021-01-04
ET-SOMALI, RLLP -211049-GO-RFQ / procurement of furniture (office table,office chair,shelves...)	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope		88,300.00	0.00	Pending Implementation																				2021-02-18
ET-SOMALI, RLLP -211054-GO-RFQ / procurement of office equipment	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,415.00	0.00	Pending Implementation																				2021-02-25

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals		Request for Proposals as Issued	Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract	Signed Contract		Contract Completion				
												Planned	Actual		Planned	Actual	Planned	Actual		Planned	Actual	Planned	Actual			

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	