

Thresholds for procurement methods and prior reviews.

Expenditure Category	Contract Value	Procurement Method	Bank Prior Review
Works	>=5,000,000	ICB	First Contract and all Contracts >= 10 000 000 USD
	<5,000,000	NCB	First Contract
	<200,000	Shopping	First Contract
	NA	DC	First Contract
Goods, ICT and Non-consulting services	>=1,000,000	ICB	First Contract and all Contracts >= 2 000 000 USD
	<1,000,000	NCB	First Contract
	<100,000	Shopping	First Contract
	NA	DC	First Contract
Consultant Services	>=300 000	QCBS, QBS,FBS,LCS	First contract for each selection method and then all contracts for firms >= USD 1 mln.; all contracts >= USD 0.3 mln. for individuals;
	<300 000	QCBS, QBS,FBS,LCS and CQS	
	NA	SSS	
	NA	IC	
<p>Shortlist may comprise only national consultants for consultancy contracts below USD 300,000</p> <p>Notes: ICB – International Competitive Bidding DC – Direct Contracting QCBS – Quality and Cost Based Selection QBS – Quality Based Selection FBS – Fixed Budget Selection LCS – Least Cost Selection CQS – Selection Based on Consultants’ Qualification SSS – Single (or Sole) Source Selection IC – Individual Consultant selection procedure NA – Not Applicable</p>			

PROCUREMENT PLAN Belarus : Belarus Health System Modernization Project

General Information
Country: Belarus **Bank's Approval Date of the Original Procurement Plan:** 2018-03-14
Revised Plan Date(s): (comma delimited, leave blank if no) 2020-06-29
Project ID: P156778 **GFN Date:** 2017-07-24
Project Name: Belarus Health System Modernization Project
Loan / Credit No: IBRD / 86630
Executing Agency(ies): Belarus Health System Modernization Implementation Department of RNPC MT

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
BY-RNPC MT-55521.CW-RFQ / CW 2.2.6 Borisov State Medical College: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				5,700.00	4,860.42	Signed								2018-04-13								2018-06-29	2018-09-05	2018-12-28		
BY-RNPC MT-55575.CW-RFQ / CW 2.2.9 Slutsk State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				28,875.00	20,995.17	Signed									2018-04-27								2018-07-13	2018-06-11	2019-01-09	
BY-RNPC MT-55621.CW-RFQ / CW 2.2.8 Molodechno State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				43,000.00	38,219.69	Completed																	2018-05-18	2018-08-01	2018-11-14	
BY-RNPC MT-55864.CW-RFQ / CW 2.2.12 Orsha State Center for professional advancement: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,044.00	8,901.58	Completed																		2018-06-25	2018-09-07	2018-12-22
BY-RNPC MT-55885.CW-RFQ / CW 2.2.13 Polatsk State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				19,389.00	20,904.10	Completed																		2018-06-12	2018-08-10	2018-12-09
BY-RNPC MT-55886.CW-RFQ / CW 2.2.14 Vitebsk State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				25,000.00	18,458.36	Signed																		2018-06-26	2018-10-05	2018-12-23
BY-RNPC MT-55888.CW-RFQ / CW 2.2.15 Grodno State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,207.00	10,284.79	Signed																		2018-06-18	2018-08-06	2018-12-15
BY-RNPC MT-55879.CW-RFQ / CW 2.2.16 Shumin State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				29,000.00	25,459.17	Signed																		2018-06-28	2018-08-20	2018-12-25

BY-RNPC MT-55875-CW- RFQ / CW 2.2.17 Gomel State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,895.00	16,108.20	Completed											2018-05-14			2018-06-28	2018-08-24	2018-12-25			
BY-RNPC MT-55882-CW- RFQ / CW 2.2.18 Maryn State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,041.00	14,679.34	Completed												2018-05-21			2018-06-25	2018-09-01	2018-12-22		
BY-RNPC MT-55888-CW- RFQ / CW 2.2.19 Bobruisk State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,400.00	15,879.31	Completed													2018-04-09			2018-05-28	2018-10-29	2018-11-24	
BY-RNPC MT-55887-CW- RFQ / CW 2.2.20 Maglev State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				18,185.00	19,219.91	Completed													2018-04-18			2018-06-06	2018-08-20	2018-12-08	
BY-RNPC MT-55917-CW- RFQ / CW 2.2.4 Gomel State Medical University: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				49,747.00	0.00	Cancelled													2018-04-09			2018-05-28		2018-08-30	
BY-RNPC MT-55923-CW- RFQ / CW 1.1 Rehabilitation of separate premises of RSFC MT uilding	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				130,000.00	0.00	Cancelled													2018-04-09			2018-05-28		2018-11-24	
BY-RNPC MT-55926-CW- RFQ / CW 1.2 Rehabilitation of separate premises on regional level for IT- infrastructure placement	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				140,000.00	0.00	Cancelled													2018-10-01			2018-11-19		2019-05-18	
BY-RNPC MT-56687-CW- RFB / CW 2.1.2 Belnapa: biological lab rehabilitation	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope				340,000.00	0.00	Pending Implementat ion				2019-09-04									2019-09-09			2019-10-21	2019-11-20	2019-12-25	2021-11-17
BY-RNPC MT-56689-CW- RFB / CW 2.2.3 Grodno State Medical University: Pubilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - National	Single Stage - One Envelope				505,600.00	0.00	Cancelled				2018-11-01	2018-09-24	2018-11-06							2018-12-18	2018-11-23	2019-01-17	2018-12-19	2019-02-21	2019-11-27	
BY-RNPC MT-63375-CW- RFQ / CW 2.2.5.1 Belarus State Medical College: Rehabilitation of the premises for placement of skill laboratories (academic building on Kizhevotogo str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				127,100.00	0.00	Cancelled													2018-05-25			2018-06-28		2018-08-27	
BY-RNPC MT-63376-CW- RFQ / CW 2.2.5.2 Belarus State Medical College: Rehabilitation of the premises for placement of skill laboratories (academic building on Solyh str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				72,900.00	0.00	Cancelled													2019-09-06			2019-11-01		2020-04-29	

BY-RNPC MT-4497-CW- RFQ / CW 2.2.10 Brest State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,598.00	24,909.17	Completed										2018-02-10				2018-03-31	2018-06-31	2018-09-31				
BY-RNPC MT-41945-CW- RFQ / CW 2.2.11 Pinsk State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,124.00	7,978.35	Completed										2018-02-10				2018-03-31	2018-06-05	2018-09-31				
BY-RNPC MT-44940-CW- RFQ / CW 2.2.21 Baranovich Center for professional advancement: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,045.00	0.00	Cancelled										2018-02-10				2018-03-31		2018-09-31				
BY-RNPC MT-44939-CW- RFQ / CW 2.2.7 Minsk State Medical college: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	19,897.00	21,673.59	Signed										2018-02-28				2018-05-16	2018-08-22	2018-11-12				
BY-RNPC MT-90215-CW- RFQ / CW 2.2.5.1 Belarus State Medical College: Rehabilitation of the premises for placement of skill laboratories (academic building on Khrushchovo str.)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	65,000.00	0.00	Pending Implementat ion										2019-07-12				2019-09-06		2020-03-04				
BY-RNPC MT-55918-CW- RFQ / CW 2.2.2 Technical modernization of the facility: Belarus State Medical University. Modernization skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	77,040.00	9,876.13	Signed										2018-12-02				2019-01-20	2019-02-11	2019-05-30				
BY-RNPC MT-90292-CW- RFQ / CW 1.2 Rehabilitation of separate premises on regional level for IT infrastructure placement	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	140,000.00	0.00	Pending Implementat ion										2019-09-22				2019-11-17		2020-05-15				
BY-RNPC MT-89019-CW- RFB / CW 1.1 Rehabilitation of separate premises of RSPC MT building	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	160,000.00	0.00	Pending Implementat ion						2018-12-17				2018-12-22				2019-02-02	2019-03-04	2019-04-08	2019-10-05			
BY-RNPC MT-56688-CW- RFB-2 / CW 2.2.3 Grodno State Medical University: Peabillation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope	505,600.00	0.00	Cancelled						2018-12-20	2018-12-12	2018-12-25					2019-02-05	2019-03-07	2019-04-11	2020-01-15				
BY-RNPC MT-54760-CW- RFB / CW 3.1 Construction of new premises and rehabilitation of anaesthesiology and reanimation department	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Request for Bids	Open - International	Single Stage - One Envelope	8,500,000.00	8,772,835.43	Signed						2019-04-01	2019-05-14	2019-04-15	2019-05-16					2019-07-24	2019-10-07	2019-09-02	2020-02-06	2019-11-02	2020-01-05	2022-02-19
BY-RNPC MT-90318-CW- RFQ / CW 2.2.4 Gomel State Medical University: Rehabilitation of the premises for placement of skill laboratories	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	198,476.00	0.00	Pending Implementat ion										2019-08-09				2019-10-04		2020-04-01				

BY-RNPC MT-54419-GO-RFB / G 3.2 Medical furniture	IBRD / 86630	Modernization of neonatal care at the RCMC	Past	Request for Bids	Open - National	Single Stage - One Envelope	300,000.00	0.00	Pending Implementation						2021-01-17		2021-01-31					2021-04-01		2021-05-01		2021-06-05		2021-12-02
BY-RNPC MT-54422-GO-RFB / G 3.3 Office furniture and equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Past	Request for Bids	Open - National	Single Stage - One Envelope	319,500.00	0.00	Pending Implementation						2021-01-24		2021-02-07					2021-04-08		2021-05-08		2021-06-12		2021-12-09
BY-RNPC MT-56091-GO-RFB / G 2.2 Skills labs equipment: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope	16,921,228.00	0.00	Cancelled						2018-10-25		2018-10-30					2018-12-11		2019-01-10		2019-02-14		2019-08-13
BY-RNPC MT-56839-GO-RFB / G 2.3.3 Simulation and demonstration equipment for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope	5,141,200.00	2,871,668.70	Signed						2018-08-02	2018-10-08	2018-09-13	2018-10-19				2018-11-22	2018-12-20	2019-01-03	2019-03-27	2019-02-14	2019-05-15	2019-08-13
BY-RNPC MT-56870-GO-RFQ / G 2.8 Consumables	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Past	Request for Quotations	Open - National	Single Stage - One Envelope	29,100.00	0.00	Cancelled								2018-12-10								2019-02-04		2019-08-03	
BY-RNPC MT-58580-GO-RFB / G 1.3 Central program platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope	20,978,440.00	0.00	Cancelled						2018-07-01	2018-12-31	2018-08-30	2019-02-06				2018-12-28	2019-09-30	2019-03-08		2019-05-05		2022-11-13
BY-RNPC MT-58581-GO-RFB / G 1.4 Decision support software for Central Health Information system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Past	Request for Bids	Open - International	Single Stage - One Envelope	1,150,000.00	0.00	Pending Implementation						2019-09-18		2019-09-23					2019-11-04		2019-12-04		2020-01-08		2021-09-09
BY-RNPC MT-58582-GO-RFB / G 1.5 Infrastructure for identification of healthcare professionals (Digital signature)	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Past	Request for Bids	Open - International	Single Stage - One Envelope	1,500,000.00	0.00	Pending Implementation						2019-02-21		2019-02-26					2019-04-09		2019-05-09		2019-06-13		2020-12-16
BY-RNPC MT-58583-GO-RFB / G 1.6 Modernization of software of Cancer register and Diabet register and integration with Central Platform	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Past	Request for Bids	Open - National	Single Stage - One Envelope	500,000.00	0.00	Pending Implementation						2019-09-19		2019-09-24					2019-11-05		2019-12-05		2020-01-09		2021-04-07
BY-RNPC MT-58584-GO-RFB / G 1.7 Purchase of licenses of international medical coding/terminologies/nomenclatures	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Past	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Cancelled						2018-09-26		2018-10-01					2018-11-12		2018-12-12		2019-01-16		2019-08-14
BY-RNPC MT-58585-GO-RFB / G 1.8 Purchasing of unitary standards, handbooks and formats for filling and medical information exchange	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Past	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Cancelled						2018-06-03		2018-06-08					2018-07-20		2018-08-19		2018-09-23		2021-01-24
BY-RNPC MT-58586-GO-RFB / G 1.9 Creation of structured cabling system, supply of equipment, MIS software, creation and certification of development of Information security system, integration with Central Platform in city Minsk, Grodno and Minsk regions, RSPC	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope	14,561,000.00	0.00	Cancelled						2018-11-21		2018-11-26					2019-01-07		2019-02-06		2019-03-13		2021-06-15

BY-RNPC MT-58587-GO-RFB / G 1.10 Creation of structured cabling system, supply of equipment, MIS software, designing, creation and certification of information security system, integration with Central Platform in Brest, Vitebsk, Gomel and Mogilev regions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope	21,492,000.00	0.00	Pending Implementation											2019-09-11	2019-09-16					2019-10-28	2019-11-27			2020-01-01	2022-02-01																																			
BY-RNPC MT-56846-GO-RFP / G 2.6 Office equipment and furniture: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope	80,000.00	0.00	Cancelled																							2018-11-01	2018-11-06			2018-12-18	2019-02-16			2019-03-23	2019-09-19																									
BY-RNPC MT-63532-GO-RFP / G2.7 Office and medical equipment for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope	255,000.00	0.00	Under Implementation																															2018-10-01	2018-10-30	2018-11-01					2018-12-13	2018-12-27	2019-02-11			2019-03-18	2019-09-14													
BY-RNPC MT-80310-GO-RFB / G 1.9 Construction (modernization) of LAN, creation of structured cabling system, supply of equipment and software in Minsk city, Grodno and Minsk regions, RNPC and connection to Central Program Platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope	14,561,000.00	0.00	Pending Implementation																																2019-08-14	2019-08-19					2019-09-30	2019-10-30			2019-12-04	2020-06-01														
BY-RNPC MT-56836-GO-RFB / G 2.3.2 Dental equipment and medical furniture for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,000.00	0.00	Cancelled																																	2019-01-28	2019-01-11	2019-02-27					2019-04-24	2019-02-18	2019-06-05			2019-07-10	2019-11-07											
BY-RNPC MT-45039-GO-RFQ / G 1.11 Licenses of system software for e-Health Creation Department, Project Coordination Department and for health institutions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Cancelled																																					2017-01-25					2017-03-22	2017-09-18														
BY-RNPC MT-91526-GO-RFQ / G 1.2 Equipment for e-Health Creation Department and Project Coordination Department (servers) and the license server software	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	95,000.00	0.00	Pending Implementation																																							2018-12-31					2019-02-25	2019-08-24												
BY-RNPC MT-91523-GO-RFQ / G 1.11 Licenses of system software for e-Health Creation Department, Project Coordination Department and for health institutions	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	0.00	Pending Implementation																																									2018-12-27					2019-02-21	2019-08-20										
BY-RNPC MT-56829-GO-RFB / G 2.3.1 Informatization equipment for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope	268,051.00	0.00	Under Implementation																																									2019-01-21	2018-12-22	2019-02-20					2019-04-17	2019-02-21	2019-06-26			2019-08-25	2019-12-23			
BY-RNPC MT-54400-GO-RFB / G 3.1 Medical equipment	IBRD / 86630	Modernization of neonatal care at the RCMC	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,100,800.00	0.00	Pending Implementation																																													2021-01-17		2021-01-31					2021-04-01	2021-05-01			2021-06-05	2021-12-02

BY-RNPC MT-5690-GO-RFB / G 2.1 Equipment for simulation center Belmopo	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		16,445,000.00	0.00	Pending Implementation								2021-06-15			2021-06-20					2021-08-01		2021-08-31			2021-10-05				2022-04-03
BY-RNPC MT-111908-GO-RFQ / G 2.3.2 Dental equipment and medical furniture for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation											2019-05-30									2019-07-25				2020-01-21	
BY-RNPC MT-56841-GO-RFQ / G 2.5 Office equipment and furniture: Belmopo	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																				2021-12-01				2022-10-01	
BY-RNPC MT-90245-GO-RFB / G 2.6 Office equipment and furniture: Medical Universities (4)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation									2019-08-14			2019-08-19				2019-09-30		2019-10-30			2019-12-04				2020-06-01
BY-RNPC MT-90258-GO-RFQ / G 2.8 Consumables	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,100.00	0.00	Pending Implementation																				2020-04-11				2020-10-08	
BY-RNPC MT-118408-GO-RFB / G 2.3.3/1 Simulation and demonstration equipment for skill laboratories: medical colleges	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,211,175.00	0.00	Under Implementation									2019-07-10	2019-12-20		2019-07-15	2019-12-23			2019-08-26	2020-02-20	2019-09-25	2020-06-19	2019-10-30				2020-04-27	
BY-RNPC MT-118431-GO-RFQ / G 2.2.1 Informatization equipment for skills lab: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Limited	Single Stage - One Envelope		82,480.00	0.00	Pending Implementation																				2019-08-31				2020-02-27	
BY-RNPC MT-118432-GO-RFQ / G 2.2.2 Medical furniture for skills lab: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,940.00	0.00	Pending Implementation																				2019-08-31				2020-02-27	
BY-RNPC MT-118433-GO-RFQ / G 2.3.3 Phantoms and models of joints, skeleton, muscular system for skills lab: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,765.00	0.00	Pending Implementation																				2019-08-31				2020-02-27	
BY-RNPC MT-118434-GO-RFB / G 2.2.4 Stimulation equipment for skills lab: Medical Universities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,197,483.00	0.00	Under Implementation									2019-09-17	2020-03-06		2019-09-22	2020-03-17			2019-11-03	2020-06-08	2019-12-03			2020-01-07				2020-07-05
BY-RNPC MT-162967-GO-RFP / G.1.3. Central program platform of Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Request for Proposals	Open - International	Multi Stage		21,728,440.00	0.00	Under Implementation									2020-03-03	2020-03-12		2020-03-03	2020-03-12			2020-03-03	2019-09-30	2020-07-31			2020-09-11				2022-03-05

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
BY-RNPC MT-44850-NC-RFQ / OE 4.1.6 Translation services	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation																			2017-07-05			2017-08-30			2018-09-01

BY-RNPC MT-44852-NC-RFQ / OE 4.2.1 In-country transport cost	IBRD / 86630	Project management, monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		91,955.00	0.00	Under Implementation						2017-09-08					2017-10-20	2018-12-31	
BY-RNPC MT-58588-NC-DIR / NCS 1.1 Rent of Hardware Central Health Information System	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct			1,200,000.00	0.00	Pending Implementation						2019-05-08	2019-05-13				2019-06-17	2022-04-13	
BY-RNPC MT-58589-NC-DIR / NCS 1.2 Rent of Broadband Access for Nationwide Health Information System in the Republican Data Centre	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct			1,000,000.00	0.00	Cancelled						2018-12-04	2018-12-09				2019-01-13	2022-04-12	
BY-RNPC MT-63533-NC-DIR / NCS 4.1 Accounting program upgrading and maintenance	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct			5,000.00	0.00	Pending Implementation						2018-06-03	2018-06-08				2018-07-13	2019-01-09	
BY-RNPC MT-63348-NC-RFQ / NCS 1.4 Development of the Detailed Technical Requirements and development, implementation and commissioning automated system for inventory checking and monitoring of the information and technical infrastructure under the Ministry of Health of Belarus	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	65,866.85	Signed						2018-05-25					2018-06-29	2018-09-25	2018-12-28
BY-RNPC MT-44853-NC-DIR / NCS 1.3 Membership in standard development organization "Health Level Seven International" HL7. Procurement of standards and recommendation on implementation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Direct Selection	Direct			10,000.00	0.00	Cancelled						2017-10-25	2018-04-25	2017-10-30			2018-02-28	2021-12-31	
BY-RNPC MT-91519-NC-DIR / NCS 1.3 Membership in standard development organization "Health Level Seven International" HL7. Procurement of standards and recommendation on implementation	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct			5,150.00	0.00	Pending Implementation						2019-02-22	2019-02-27				2019-04-03	2019-09-30	
BY-RNPC MT-68894-NC-RFQ / G 2.4 A single database of persons trained with the use of simulation technologies	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,981.72	0.00	Pending Implementation						2019-09-06					2019-11-01	2020-04-29	
BY-RNPC MT-90286-NC-DIR / NCS 1.2 Rent of secure data transmission network channels for construction of telecommunication infrastructure of CHS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Direct Selection	Direct			960,000.00	0.00	Pending Implementation						2020-02-11	2020-02-16				2020-03-22	2020-09-18	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BY-RNPC MT-4481-CO-QQS / CS 2.2.2 Architectural firm: Ishik Behnigg construction design and cost estimates	IBRD / 86530	Improvement of clinical competencies of health care providers in NCD management	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Canceled	2017-12-01	2017-12-15	2018-02-15							2018-03-15	2018-03-30	2019-03-29			
BY-RNPC MT-55086-CS-LCS / CS 4.1 Financial Audit	IBRD / 86530	Project management, monitoring and evaluation	Post	Least Cost Selection	Open - National		134,000.00	5,000.00	Completed	2018-08-15	2018-09-24	2018-08-29	2018-09-08	2018-09-26	2018-09-08	2018-10-30	2018-09-13	2018-11-21	2018-09-23	2018-12-03	2018-10-10	2018-12-10	2019-06-08	2019-05-28
BY-RNPC MT-58578-CS-QQS / CS 1.9 Surveys of the population and healthcare professionals about the degree of satisfaction of consumers of electronic services	IBRD / 86530	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2020-02-07	2020-02-28	2020-04-12							2020-05-12	2020-06-16	2021-06-04			
BY-RNPC MT-44923-CS-QQS / CS 1.8 Development of software for creation of configuration database	IBRD / 86530	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2018-01-15	2018-02-05	2018-03-21							2018-04-20	2018-05-25	2018-11-21			
BY-RNPC MT-44845-CS-QQS / CS 2.2.1 Architectural firm: Simulation center Belmapo - construction design and cost estimates	IBRD / 86530	Improvement of clinical competencies of health care providers in NCD management	Prior	Consultant Qualification Selection	Open - National		220,000.00	0.00	Canceled	2017-12-12	2017-12-14	2018-02-11							2018-03-15	2018-03-30	2019-03-30			
BY-RNPC MT-68724-CS-LCS / CS 2.2.1 Architectural firm: services for development of design and estimate documentation for construction of building for placement of Republican simulation center in BelMAPO	IBRD / 86530	Improvement of clinical competencies of health care providers in NCD management	Prior	Least Cost Selection	Open - National		220,000.00	200,939.06	Under Review	2018-07-20	2018-08-10	2018-07-23	2018-09-23	2018-10-02	2018-10-21	2018-11-20	2018-11-20	2018-12-19	2018-12-25	2019-02-04	2019-01-29	2019-02-05	2019-07-28	
BY-RNPC MT-44923-CS-QQS 2 / CS 1.1 Development of the telecommunications infrastructure of Central Health Information System	IBRD / 86530	Establishment of E-Health and clinical decision support systems	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Canceled	2019-01-21	2019-02-11	2019-03-27							2019-04-28	2019-05-31	2019-11-27			
BY-RNPC MT-63341-CS-LCS / CS 1.8 Conducting design and survey works on the construction of LAN in health organizations in Minsk, Chivusa, Vitsebsk, Gomel, Magiles, Brest regions with the purpose of creating design estimates documentation	IBRD / 86530	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International		400,000.00	0.00	Canceled	2018-05-20	2018-06-10	2018-07-15			2018-08-12	2018-09-02	2018-09-30	2018-10-28	2019-05-30					
BY-RNPC MT-91508-CS-LCS / CS 1.8.1 Conducting design and survey works on the construction of LAN in health organizations in Brest region with the purpose of creating design estimates documentation	IBRD / 86530	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		76,263.00	0.00	Canceled	2018-12-22	2018-12-14	2019-01-12	2019-02-25		2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-05-31	2019-07-03	2019-12-30			
BY-RNPC MT-91509-CS-LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission system of health care organizations in Vitsebsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86530	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		284,596.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25			2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-05-31	2019-07-03	2019-12-30			

BY-RNPC MT-91510-CS-LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	14,520.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25	2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30	
BY-RNPC MT-91512-CS-LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	426,894.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25	2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30	
BY-RNPC MT-91513-CS-LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	252,652.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25	2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30	
BY-RNPC MT-91514-CS-LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission system of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	528,535.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25	2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30	
BY-RNPC MT-91517-CS-LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission system of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	354,290.00	0.00	Canceled	2018-12-22	2019-01-12	2019-02-25	2019-03-25	2019-04-24	2019-05-29	2019-07-03	2019-12-30	
BY-RNPC MT-108629-CS-LCS / CS 1.10 Develop the structure of the clinical protocol and processing of the content of clinical	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - International	500,000.00	0.00	Pending Implementation	2019-09-22	2019-10-13	2019-11-26	2019-12-24	2020-01-23	2020-02-27	2020-04-02	2020-09-29	
BY-RNPC MT-110796-CS-LCS / CS 1.8.1 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Brest region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National	438,510.00	0.00	Under Implementation	2019-04-16	2019-04-09	2019-05-07	2019-06-20	2019-07-18	2019-08-17	2019-09-21	2019-10-26	2020-04-23

BY-RNPC MT-110794-CS. LCS / CS 1.8.3 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Orsha district with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		14,520.00	12,282.30	Signed	2019-04-16	2019-09-05	2019-05-07	2020-02-26	2019-06-20	2019-11-29				2019-07-18	2019-12-30	2019-08-17	2020-02-18	2019-09-21	2020-03-27	2019-10-26	2020-03-31	2020-04-23
BY-RNPC MT-110796-CS. LCS / CS 1.8.4 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Gomel region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		426,894.00	0.00	Under Implementation	2019-04-16	2019-09-05	2019-05-07	2019-12-04	2019-06-20					2019-07-18		2019-08-17		2019-09-21		2019-10-26		2020-04-23
BY-RNPC MT-110822-CS. LCS / CS 1.8.5 Conducting design and survey works of unified integrated data transmission system of health care organizations in the Grodno region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		252,652.00	0.00	Under Implementation	2019-04-16	2019-04-09	2019-05-07		2019-06-20					2019-07-18		2019-08-17		2019-09-21		2019-10-26		2020-04-23
BY-RNPC MT-110826-CS. LCS / CS 1.8.7 Conducting design and survey works of unified integrated data transmission system of health care organizations in Mogilev region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		354,293.00	0.00	Under Implementation	2019-04-16	2019-04-09	2019-05-07		2019-06-20					2019-07-18		2019-08-17		2019-09-21		2019-10-26		2020-04-23
BY-RNPC MT-159956-CS. LCS / CS 1.1 Engineering services	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		157,940.00	0.00	Under Implementation	2020-02-17	2020-01-17	2020-02-17		2020-02-17					2020-03-06		2020-03-20		2020-03-25		2020-03-31		2020-10-31
BY-RNPC MT-110824-CS. LCS / CS 1.8.6 Conducting design and survey works of unified integrated data transmission system of health care organizations in Minsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		628,535.00	0.00	Pending Implementation	2019-04-16		2019-05-07		2019-06-20					2019-07-18		2019-08-17		2019-09-21		2019-10-26		2020-04-23
BY-RNPC MT-110790-CS. LCS / CS 1.8.2 Conducting design and survey works of unified integrated data transmission system of health care organizations in Vitebsk region with the purpose of creating design estimates documentation with state examination	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Least Cost Selection	Open - National		284,596.00	0.00	Pending Implementation	2019-04-16		2019-05-07		2019-06-20					2019-07-18		2019-08-17		2019-09-21		2019-10-26		2020-04-23

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BY-RNPC MT-35315-CS-CDS / OE 4.2/SSS Completion of the accounting program	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		10,000.00	4,645.80	Completed	2017-07-05		2017-07-06			2017-07-25	2017-07-25	2017-08-28	2017-08-16
BY-RNPC MT-44839-CS-CDS / CS 3.1 Architectural design and construction design for modernization of premises of neonatology and reanimator department of RNPC Mother and child	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		300,000.00	277,964.52	Signed	2017-04-26	2017-10-09	2017-06-30			2017-10-09	2017-10-09	2018-09-28	
BY-RNPC MT-54433-CS-CDS / CS 3.2 Architectural firm (design supervision)	IBRD / 86630	Modernization of neonatal care at the RCMC	Prior	Direct Selection	Direct		14,000.00	0.00	Cancelled	2018-08-26		2018-09-05			2018-11-09		2023-02-21	
BY-RNPC MT-56276-CS-INDV / CS 2.1.1 Clinical scenarios for the development of competencies, skills and practical skills for the individual work of a medical specialist and team in work using simulators and training facilities	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2021-01-12		2021-03-02	2021-03-23		2021-04-27		2021-09-24	
BY-RNPC MT-56323-CS-INDV / CS 2.1.2 Technical specification on simulation equipment	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Cancelled	2018-12-03		2019-01-21	2019-02-11		2019-03-18		2020-08-07	
BY-RNPC MT-56400-CS-INDV / CS 2.1.3 Development of a checklist / Development of a practical toolkit for the management of chronic noncommunicable diseases, using evidence-based medical care	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-11-01		2019-12-20	2020-01-10		2020-02-14		2020-12-30	
BY-RNPC MT-56409-CS-INDV / 2.1.4 Surveys of health workers studying at BelMAPO, medical universities and medical colleges on the level of satisfaction of consumers of educational and other services within this component	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		1,500.00	0.00	Cancelled	2018-10-04		2018-11-22	2018-12-13		2019-01-17		2019-12-02	
BY-RNPC MT-56594-CS-CDS / CS 2.2.3 Author's design supervision: Vitsekh State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Cancelled	2018-10-01		2018-10-11			2018-12-15		2020-12-02	
BY-RNPC MT-56597-CS-CDS / CS 2.2.4 Authors design supervision: Grodno State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Cancelled	2018-03-29		2018-04-08			2018-06-12		2019-05-02	
BY-RNPC MT-56607-CS-CDS / CS 2.2.6 Designer's supervision for construction of republican simulation center (Belmapo)	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		5,000.00	0.00	Pending Implementation	2020-02-03		2020-02-13			2020-04-18		2021-09-02	
BY-RNPC MT-58571-CS-INDV / CS 1.1 Development of coding standards	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Prior	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2018-05-20		2018-07-08	2018-07-29		2018-08-26		2018-12-24	
BY-RNPC MT-58572-CS-INDV / CS 1.2 Standardization external advisor	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2018-06-03		2018-07-07	2018-07-17		2018-08-14		2018-12-12	

BY-RNPC MT-58573-CS-INDV / CS 1.3 Development and assessment of data exchange standards	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2018-05-24	2018-07-12	2018-08-02	2018-09-06	2019-03-06
BY-RNPC MT-58574-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHIS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-05-20	2018-06-01	2018-06-15	2018-06-29	2018-12-24
BY-RNPC MT-58575-CS-INDV / CS 1.5 Assessment of developed technical design of Central Health Information system	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-05-20	2018-06-16	2018-06-30	2018-08-04	2019-01-31
BY-RNPC MT-58576-CS-INDV / CS 1.6 Services of a non-staff consultant on information security and data protection	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-06-03	2018-07-06	2018-07-27	2018-08-31	2019-06-20
BY-RNPC MT-58577-CS-INDV / CS 1.7 Design of decision support tools and reporting templates	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2020-04-03	2020-05-22	2020-06-12	2020-07-17	2021-07-15
BY-RNPC MT-90221-CS-CDS / CS 3.2 Architectural firm (design supervision)	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		14,000.00	0.00	Under Implementation	2019-11-15	2020-02-24	2019-11-25	2020-01-29	2020-07-27
BY-RNPC MT-90280-CS-CDS / CS 2.2.4 Authors design supervision: Grodno State Medical University	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Under Review	2019-03-14	2020-04-03	2019-03-24	2019-05-28	2019-11-24
BY-RNPC MT-90302-CS-INDV / CS 1.4 Financial and economic evaluation of development and operation CHIS	IBRD / 86630	Establishment of E-Health and clinical decision support systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2020-04-01	2020-05-20	2020-06-10	2020-07-15	2021-01-11
BY-RNPC MT-90320-CS-INDV / CS 2.1.2 Technical specification on simulation equipment	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2020-02-12	2020-04-01	2020-04-22	2020-05-27	2020-11-23
BY-RNPC MT-44842-CS-INDV / CS 2.3.2 Consulting services of environmental specialist	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		1,311.40	0.00	Pending Implementation	2017-12-01	2017-12-19	2017-12-25	2017-12-26	2018-02-22
BY-RNPC MT-111849-CS-INDV / CS 4.3.1 Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2019-05-29	2019-07-17	2019-08-07	2019-08-11	2020-03-09
BY-RNPC MT-111850-CS-INDV / CS 4.4 Consulting services of environmental	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2019-05-30	2019-07-18	2019-08-08	2019-09-12	2020-03-10
BY-RNPC MT-44844-CS-INDV / CS 2.3.1 Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		14,000.00	0.00	Pending Implementation	2017-12-01	2017-12-18	2017-12-26	2017-12-26	2018-07-23
BY-RNPC MT-158814-CS-CDS / CS 4.1/1 Financial Audit	IBRD / 86630	Project management, monitoring and evaluation	Post	Direct Selection	Direct		48,984.98	0.00	Pending Implementation	2020-02-11	2020-02-13		2020-02-24	2020-06-23

BY-RNPC MT-56609-CS-CDS / CS 2.2.5 Designer's supervision on the facility: "Construction of the Republican Simulation Center of the State Educational Institution "Belarusian Medical Academy of Postgraduate Education" in the P. Brovki Str., 3, in Minsk"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2020-08-10		2020-08-25			2020-09-30		2022-04-29
BY-RNPC MT-90276-CS-CDS / CS 2.2.3 Designer's supervision services: "Reconstruction of the building of the medical unit with the aim of creating a training center of practical training and simulation training. EI "NSMU", located at the address: 39, Vainov-Internatsionalistov Str.,	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		12,000.00	0.00	Pending Implementation	2019-12-12		2019-12-22			2020-02-25		2020-07-31
BY-RNPC MT-17298-CS-INDV / CS 3.3, Consulting services of construction engineer	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2020-05-08	2020-05-08	2020-05-19		2020-05-20	2020-05-29		2021-06-30
BY-RNPC MT-17735-CS-CDS / CS 2.2.4 Designer's supervision services: "Capital repairs with modernization of the building at the address: 3, Sverdlova Str., Grodno"	IBRD / 86630	Improvement of clinical competencies of health care providers in NCD management	Post	Direct Selection	Direct		11,000.00	0.00	Under Implementation	2020-06-02	2020-04-03	2020-06-02			2020-06-02		2020-12-30
BY-RNPC MT-182412-CS-CDS / CS 3.4 Correction of design estimates for the object of the Republican Scientific Practical Center "Mother and Child Reconstruction of the Department of Anesthesiology and Resuscitation with Intensive Care Chambers for Newborns (6th stage of construction	IBRD / 86630	Modernization of neonatal care at the RCMC	Post	Direct Selection	Direct		20,000.00	0.00	Pending Implementation	2020-07-02		2020-07-16			2020-07-31		2020-09-01