

PROCUREMENT PLAN

Project information: Chad: Data Production & Capacity Building in Chad (P159189)

Project Implementation agency: Institut national de la statistique, des études économiques et démographiques (INSEED)

Date of the Procurement Plan: September 29, 2016

Period covered by this Procurement Plan: September 29, 2016 – September 28, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Decret N° 2417 / PR/PM/2015, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids / request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;

- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets Not Applicable

Procurement of Second Hand Goods Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

Not Applicable.

PROCUREMENT PLAN Chad : Data Production and Capacity Building in Chad

General Information
Country: Chad **Bank:** Approval Date of the Original Procurement Plan: 2017-05-10
Project ID: P159189 **Revised Plan Date(s):** (comma delineated, leave blank if none) 2017-05-18
Project Name: Data Production and Capacity Building in Chad **GPN Date:**
Loan / Credit No.: TF / A3614
Executing Agency(ies): Data Production and Capacity Building in Chad

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PDRCSS-12835-GO-RFQ / Acquisition des tablettes et des groupes électrogènes de 500 w	TF / A3614		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	0.00	Under Implementation							2017-04-09	2017-04-24							2017-05-10	2017-05-20		
TD-PDRCSS-12829-GO-RFQ / Acquisition des matériels de bureau pour les enquêteurs	TF / A3614		Post	Request for Quotations	Limited	Single Stage - One Envelope		32,000.00	0.00	Pending Implementation								2017-04-25							2017-05-16	2017-11-12		
TD-PDRCSS-12829-GO-RFQ / Acquisition de 10 ordinateurs portables pour l'enquête pilote	TF / A3614		Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Under Implementation								2017-04-20	2017-04-24						2017-05-11	2017-11-07		
TD-PDRCSS-12831-GO-RFB / Acquisition de matériel informatique, tablettes et groupes électrogènes en deux lots	TF / A3614		Post	Request for Bids	Open - National	Single Stage - One Envelope		176,000.00	0.00	Under Implementation					2017-04-30	2017-05-11	2017-05-05					2017-06-16	2017-07-16	2017-08-20	2018-02-16			

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PDRCSS-13074-NC-DR / Recalibrage du logiciel de comptabilité Tompro acquis en 2016 pour tenir compte des activités des deux projets	TF / A3614		Prior	Direct Selection	Direct			37,000.00	0.00	Under Implementation					2017-04-30		2017-05-05									2017-06-09	2017-12-06	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PDRCSS-12848-CS-LCS / Recrutement du bureau pour l'aide des services financiers du projet pour la période allant du 01 janvier 2017 au 31 décembre 2017 et la période allant du 01 janvier 2017 au 31 octobre 2018	TF / A3614		Prior	Least Cost Selection	Open - National		28,000.00	0.00	Pending Implementation	2017-05-11	2017-06-01	2017-07-15					2017-08-12	2017-09-11	2017-10-16			2017-11-20		2018-05-19			

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-PDRCSS-12842-CS-INDV / Recrutement du conseiller Résident	TF / A3614		Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2017-05-10	2017-05-16	2017-06-28	2017-07-19		2017-08-23		2018-02-19		
TD-PDRCSS-12845-CS-INDV / Recrutement d'un Consultant pour le développement du CAPR	TF / A3614		Post	Individual Consultant Selection	Open		45,000.00	0.00	Pending Implementation	2017-05-15		2017-07-03	2017-07-24		2017-08-28		2018-02-24		
TD-PDRCSS-12851-CS-INDV / Recrutement d'un expert en suivi évaluation pour le projet	TF / A3614		Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2017-05-30	2017-05-12	2017-07-18	2017-08-08		2017-09-12		2018-03-11		
TD-PDRCSS-13075-CS-CDS / Recours au consultant qui a rédigé le manuel des procédures de l'INSEED pour le réseau afin de tenir compte de la gestion des deux projets financés par la Banque	TF / A3614		Prior	Direct Selection	Direct		20,000.00	0.00	Under Implementation	2017-04-30	2017-05-16	2017-05-10			2017-07-14		2018-01-10		